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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 01
M
Contract ' Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN\-101-5.1/5.6 IN DEL NORTE COUNTY NEAR KLAMATH FROMMERCER- FRASER COMPANY $1,133,133 08/01/21 0%
01-0F2404 0.2 M SOUTH TO 0.2 M NORTH OF THE 1000 APCLLO WAY #100 $0  09/14/21 0%
ROUTE 101 & EHLERS WAY | NTERSECTI ON $0
EXTEND LEFT TURN POCKET SANTA ROBA CA 95407
(707) 443- 6371
HB4N
01-DN\-101-8.2/8.7 IN DEL NORTE COUNTY NEAR KLAMATH AT GOLDEN STATE BRI DGE, |NC. DUNNE, RYAN $19, 510, 110 04/21/20 58%
01-0B0904 PANTHER CREEK BRI DGE #01- 0025 AND AT 3701 MALLARD DRI VE; 5065 BOYD RD SU TE H $8;$;gg' 2336 825 83; gg 45%
HUNTER CREEK BRI DGE #01- 0003 ARCATA CA 95521 ’
REPLACE BRI DGE BENI Cl A CA 94510
(925) 372- 8000 (707) 496- 5581
HA21
01- DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16  100%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $11,984,109 05/04/16 ;.00
TO 1.7 M LES NORTH OF RUDI SI L ROAD ARCATA. CA 95521 CRESCENT CI TY, CA 95531 $0 04/09/21
DIR S EMERGENCY F. " 707) 498- 4009
(707) 825- 6565 (707) OVER RUN
ROADVAY STABI LI ZATI ON AND RETAI NI NG
20. 20 VALL R
201130
01- DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MOCULLOUGH CONSTRUCTI ON I NC  AARON VALLEY $8, 285, 658 07/ 15/ 21 11%
01-0G@2104 CITY AT 0.2 M LE NORTH OF CUSH NG 57 ALDERGROVE RD; 207 PROCE MALL $705,043 08/05/21 9%
ACNH QLO1- (392) E CREEK VI ADUCT #01- 0076 CRESCENT Gl TY CA 95531 $605, 033  08/31/22
-0 PERVANENT RESTORATI ON @ CUSHI NG ARCATA CA 95521
@ (707) 825- 1014 (707) 815-5620 SUSPENDED
HA23
01- DN-101- 25. 5/ 27. 4 IN DEL NORTE COUNTY | N AND NEAR S.T. RHOADES CONSTRUCTI ON, KAREN SANDERS $6, 392,368 12/ 08/ 20 65%
2&&%‘;3‘1‘ (382)E CRESCENT CI TY FROM 0.2 M LE SOUTH OF | NC. 207 PROCE MALL $3, 233’ %gg cléf ig; gg 59%
) ELK VALLEY ROAD TO 0.2 M LE NORTH OF 8585 COWMMERCI AL WAY; CRESCENT CI TY CA 95531 ’
-0 W LSON AVENUE & BURTCHE (707) 498- 4009 SUSPENDED
CRESCENT CI TY ADA REDDI NG CA 96002
(530) 223- 9322
01- D\-101- 39. 8/ 39. 8 IN DEL NORTE COUNTY NEAR SM TH RI VER MCCULLOUGH CONSTRUCTI ON INC  KAREN SANDERS $4, 677,632 05/28/20  100%
01- OF3104 AT DOM NI E CREEK 57 ALDERGROVE RD; 207 PRCE MALL $4, 691, 850 06/18/20 98%
FI SH PASSAGE M Tl GATI ON ARCATA CA 95521 CRESCENT CI TY CA 95531 $3,002  08/22/22
(707) 498- 4009 SUSPENDED

HA42

(707) 825- 1014
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District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN- 101- 39. 8/ 46. 4 IN DEL NORTE COUNTY NEAR SM TH RIVER | NTERMOUNTAI N SLURRY SEAL, MALNMBERG CLAYTON $673,673 06/ 03/ 21 73%
01-0K4704 FROM 0.2 M LE NORTH OF ROADY CREEK I NC. 207 PROCE MAL SU TE $276,620 06/ 22/ 21 A41%
BRI DGE TO THE OREGON STATE LI NE 1120 TERM NAL WAY; 100 $7,914  01/04/22
M CRO- SURFACI NG
RENO NV 89502 ?sgjffgg EL;I CA 95531
(775) 358- 1355
01- D\-101-120. 0/ 16. 5 IN DEL NORTE COUNTY ABOUT 8 M LES GR SUNDBERG | NC. VALLEY, AARON $19, 085,000 02/17/21 50%
01-0L0404 SOUTH OFCRESCENT CI TY FROM 0.2 MLE 5211 BOYD RD 270 PRI CE MALL $13,744,2;g 83582522 72%
SOUTH OF LAGOON CR. CO PK TO BEG CRESCENT CI TY, CA 95531
PASSI NG LANE LT. DIR S EMER ARCATA,  CA 95521 (707) 498- 4009
SLI DE REPAIR
20. 20
201130
01- DN\-101-151.0/15. 5 IN DEL NORTE COUNTY ABOUT 10 MLES  STEWART ENG NEERI NG | NC. VALLEY, AARON $13, 985,000 06/21/21 32%
01-0L2304 SOUTH OF CRESCENT CI TY FROM 1.3 M LES PO BOX 990010 207 PRICE MALL $3,879,ogg ggﬁgi;g; 28%
TO 1.9 M LES NORTH OF RUDI SI LL ROAD REDDI NG CA 96099 CRESCENT CI TY, CA 95531
DIR S EMERGENCY L. B. (707) 815- 5620
ROADWAY STABI LI ZATI ON & RETAI NI NG
20.20 WALL REP
201130
01-DN-199-1.1/2.6 IN DEL NORTE COUNTY NEAR CRESCENT FORD LOGGE NG DBA PACI FI C JESS CLI FTON $2,313,719 08/03/21 3%
01-488024 CITY FROM 0.3 M LE NORTH OF ELK EARTHSCAPE 207 PRI CE MALL, STE- $59,7§é 82;%2;%% 3%
VALLEY CROSS ROAD TO 0.2 MLE SOUTH 1225 CENTRAL AVENUE #11; 100
OF WALKER ROAD
MCKI NLEYVI LLE CA 95519 ngfcfgg g;zg CA 95531
(707) 840- 9442 (707)
01- DN- 199- 6. 5/ 36. 3 IN DEL NORTE COUNTY NEAR HI OUCHI FROMGR SUNDBERG | NC. VALLEY AARON $1,292,179 08/03/20 35%
01-488014 0.3 M LE NORTH OF MYRTLE CREEK BRI DGE 5211 BOYD ROAD; 207 PRICE MALL $490’223 825?3522 38%
TO 0.1 MLE SOUTH OF OREGON STATE
LI NE ARCATA CA 95521 ?sgfffgg_jggg CA 95531
REHAB CULVERTS (707) 825- 6565
01- DN-999-/0 IN DEL NORTE COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF CLAYTON MALMBERG $1,818,005 05/27/21 66%
01-0J8604 LOCATI ONS CALI FORNI A, | NC. 207 PROCE MALL SUI TE $l,371,8§é gg;%g;gi 6%

REHAB BRI DGE DECKS 1310 W 23RD STREET

TEMPE AZ 85282
(602) 437-1711

100
CRESCENT CI TY CA 95531
(707) 498- 3047
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12/ 28/ 21
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 36- 10. 5/ 10. 8 I N HUMBOLDT COUNTY NEAR CARLOTTA FROMGR SUNDBERG | NC. $2,091,701 09/09/ 21 0%
01- OF1604 RI VERSI DE PARK ROAD TO 0.4 M EAST OF 5211 BOYD ROAD; $0  09/24/21 0%
HSST- P036- (119) E RI VERS| DE PARK ROAD $0
-0 HORI ZONTAL & VERTI CAL CURVE ARCATA CA 95521
(707) 825- 6565
HB1
01- HUM 36-17.9/23.9 I N HUMBOLDT AND LAKE COUNTI ES AT AVERI CAN Cl VI L CONSTRUCTORS ~ MORGAN- MARBET, TAI - $1, 690,420 06/ 30/ 21 93%
01- 0F5004 VARI QUS LQCATI ONS WEST COAST LLC AQUA $1, 459,026 07/22/21 0
$41,007 01/06/22  °8%
FOUR BRI DGES DECK PRESERVATI ON 2990 BAY VI STA COURT, SU TE D 1487 SANDY PRAI R E :
BENI Cl A CA 94510 ETCRTLSJE'ATE; 95540
HA21 (707) 746- 8028 '
(707) 834- 0219
01- HUM 36- 40. 4/ 45. 6 I'N HUMBOLDT COUNTY AT AND NEAR MVERCER- FRASER COVPANY JOAQUI N RODRI GUEZ $2, 078,078 06/ 04/ 21 0%
01- OK5704 DI NSMORE FROM VAN DUZEN RI VER BRI DGE 77 2ND ST 1487 SANDY PRAIRIE CT :g 8‘135 g?; g; 0%
TO TRINITY COUNTY LI NE STE E
OVERLAY EUREKA CA 95501 FORTUNA CA 95501
(707) 443- 6371
(707) 725- 1020
01- HUM 36- 314. 0/ 0 I N HUMBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, | NC. KI NG, ROBERT $21, 185,000 08/ 03/ 18 67%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAI R E $15, Zgg éi 125215 %fi 750
MOUNTAI N ROAD DI R S EMERGENCY L. B. COURT STE. E :
STORM DAMAGE REPAI R BENI G A CA 94510 FORTUNA, CA 95501
20. 20 (707) 725- 7190
201130
01- HUM 96- 16. 8/ 23. 1 I N HUMBOLDT COUNTY NEAR HOOPA FROM  AMERI CAN PAVEMENT SYSTEMS, NATHANI EL STEEN $1, 455, 893 05/ 14/ 21 10%
01-0K4304 ROCK CHUTE VI ADUCT TO KLAMATH RIVER | NC. 5056 BOYD RD $201, 7;3 gg; é‘llj 21 14%
BRI DGE 1012 11TH STREET; ARCATA CA 95521
MAI NTENANCE CAP SEAL .
MODESTO CA 95354 (707) 498-2122
(209) 522- 2277
01- HUM 96- 22. 9/ 0 I'N HUMBOLDT COUNTY | N VEI TCHPEC AT  MERCER- FRASER COMPANY NATHANI EL STEEN $1, 174,652 04/ 20/ 20 94%
01- OF0804 PEARSON LANE 77 2ND AVE $1, 103,949 05/08/ 20
HSST- P096- ( 062) E 5065 BOYD RD $9, 750 12/ 24/21 93%

--0

HB1

CONSTRUCT FENCE

EUREKA CA 95501
(707) 443- 6371

ARCATA, CA 95521
(707) 498- 2122
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-17.9/87. 8 I N HUMBOLDT COUNTY AT SOUTH FORK EEL FREYSSI NET | NC JOAQUI N RODRI GUEZ $9, 137,280 01/21/20 66%
01-0E7704 R VER BR & SEP #04- 0065 & AT ARCATA 44880 FALCON PLACE, SUI TE 100 1487 SANDY PRAI Rl E $5, 323,380 02/19/20 58%
ACNH QLO1- (360) E $485,193 02/ 23/ 22
0 OVERHEAD #040- 0079R STERLI NG VA 20166 COURT STE. E
o STRENGTHEN 2 BRI DGES F 1
(703) 378- 2500 ORTUNA CA 9550
(707) 621- 0000
01- HUM 101-27.7/27.7 I N HUMBOLDT COUNTY NEAR MYERS FLAT AT MERCER- FRASER COMPANY $6, 228,410 10/ 14/ 21 0%
01-0A1104 SOUTH FORK EEL RI VER BRI DGE 200 DI NSMORE DR $0 11/12/21 0%
BRI DGE SEI SM C RETROFI T $0
FORTUNA, CA 95502
(707) 443- 6371
HA21
01- HUM 101- 69. 8/ 75. 2 I N HUMBOLDT COUNTY NEAR EUREKA FROM MERCER- FRASER COMPANY JOAQUI N RODRI GUEZ $16, 830, 409 11/09/20 92%
2\&&%{81 286) E 0.8 M LE SOUTH OF TOMPKINS HI LL ROAD77 2ND ST 1487 SANDY PRAI R E $16, ggé %2; 125 3(2)5 52 97%
(386) OH TO 0.4 MLE NORTH OF HERRI CK COURT STE. E ’
--0) AVENUE OC EUREKA CA 95501
707) 443. 6371 FORTUNA CA 95501
ROADVAY REHAB ( (707) 621- 0000
HA22
01- HUM 101-75. 1/ 77. 4 I'N HUMBOLDT COUNTY | N EUREKA FROM 0.4 CALI FORNI A HI GHVAY BRI AN FI NCK $3, 748,288 11/16/20 42%
01-0B6204 M LE NORTH OF THE HERRI CK AVENUE CONSTRUCTI ON GROUP, | NC. 5065 BOYD RD $3,532,106  12/09/20 86%
ACNH QLO1- (384) E . $61, 456 04/ 01/ 22
0 OVERCROSSING TO 0.1 MLE SOUTH OF 1647 WLLOW PASS RD #150; ARCATA CA 95521
o 14TH STREET (707) 498- 3489
ADA CURB RETURNS/ RAMPS UPGRADES CONCORD CA 94520
HB1 (925) 766- 7014
01- HUM 101- 78.0/ 79. 8 I N HUMBOLDT COUNTY | N EUREKA ON 4TH GR SUNDBERG | NC. BRI AN FI NCK $8,776,950 12/12/19  100%
01-OE68ULA STREET FROM BROADWAY AND 5TH STREET 5211 BOYD ROAD 5065 BOYD RD $8, 561, 907 12/ 24/ 19 93%
HSNH- QLO1- ( 361) E $5,246 03/02/22
0 TO EUREKA SLOUGH BRI DGE ARCATA CA 95521 ARCATA, CA 95521
o SAFETY | MPROVEMENTS AND CAPM )
(707) 825. 6565 (707) 498- 3489
01- HUM 101- 80. 1/ 84. 3 I N HUMBOLDT COUNTY NEAR EUREKA FROM MERCER- FRASER COMPANY NATHANI EL  STEEN DAVWN $6,569, 076 01/08/20  100%
01- 0F2204 0.3 MLES SOUTH OF COLE AVENUE TO 0.4 77 2ND ST FRI END $6, 415,943 02/ 06/ 20 94%
ACNH Q101- (368) E M LE NORTH OF THE BAYSI DE CUTCOFF 5065 BOYD ROAD $0 01/19/22
-0 ACCELERATI ON/ DECELERATI ON LANES EUREKA CA 95501 ARCATA CA 95521 OVER RUN

(707) 443- 6371
HBAN (707) 498- 2122
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 84. 4/ 84. 8 I N HUMBOLDT COUNTY NEAR ARCATA FROM GOLDEN STATE BRI DGE, | NC. NATHANI EL $8, 332,405 01/29/20 92%
01- OEC004 JACOBY CREEK BRI DGE TO GANNON SLOUGH 3701 MALLARD DRI VE; STEEN OE: DAWN FRI END $6, 811,194 02/13/20 0
$500 01/06/22  °1%
BRI DCE BENI CI A CA 94510 5065 BOYD RD
REPLACE JACOBY CREEK BRI DGE LT, ARACTA CA 95521
(925) 372- 8000
Aol (707) 498- 2122
01- HUM 101- 87. 8/ 90. 1 I N HUVMBOLDT COUNTY | N AND NEAR ARCATA MERCER- FRASER COMPANY BRI AN W NTER $4, 600,491 06/ 19/ 20 94%
01-0J5104 FROM ARCATA OVERHEAD TO ROUTE 200/ 101 77 2ND ST 5065 BOYD RD $3,592,277 07/23/20 78%
ACST- QLO1- (374) E $219,046 12/24/21
SEPARATI ON ARCTATA CA 95521
--0) OVERLAY EUREKA CA 95501
(707) 443- 6371 (707) 834- 1151 SUSPENDED
01- HUM 101- 88. 3/ 88. 3 I N HUMBOLDT COUNTY | N ARCATA AT MERCER- FRASER COMVPANY BRI AN W NTER $2, 981, 354 06/ 09/ 20 29%
01- 0E6504 299/ 101 SEPARATI ON 77 2ND AVE 5065 BOYD RD $2, 236,978 07/10/ 20 74%
HSNH- X023- ( 042) E CURVE | NPROVENENT ARCATA CA 95521 $167,811 01/21/25
--0) EUREKA CA 95501
(707) 443. 6371 (707) 834- 1151
HB1
01- HUM 101- 350. 0/ 137 I N HUMBOLDT COUNTY ABOUT 15 M LES ROBERT J. FRANK CONSTRUCTI ON, CLIFTON, JESS $510, 000 11/04/21 0%
01-0L6904 NORTH OFORI CK AT 1.0 MLE SOUTH OF | NC. 207 PRICE MALL SUI TE :g ﬁ; gg; g; 0%
NORTHBOUND OFFRAMP NEWION B DRURY 2806 TARMAC ROAD 100
PARKWAY DI R S EMERGENCY F. A REDDI NG, CA 96003 CRESCENT CI TY, CA 95531
PROVI DE TRAFFI C CONTROL, REPAIR 707) 498- 3047
20. 20 (707)
' SLI POUT
201130
01- HUM 101- 595. 0/ 0 I N FORTUNA MAI NTENANCE STATI ON AND  MOUNTAI NSI DE CONSTRUCTI ON RODRI GUEZ, JOAQUI N $245,000 02/21/20  100%
01- 0K4204 SOVE ELECTRI CAL SYSTEM REHABI LI TATI ON 13884 SHANGRI LA DRI VE 1487 SANDY PRAI R E $253, 322 82; 83; 22 100%
AT THE LEGGETT MAI NTENANCE STATI ON. COURT STE. E
DIR S EMERGENCY L. B. REDDI NG, CA 96003 FORTUNA, CA 95501
20, 80 REPAI R TO PREVENT FURTHER PO/ER (707) 725- 1020
: OUTAGES
524000
01- HUM 255- 6.0/ 7. 6 I N HUMBOLDT COUNTY NEAR ARCATA FROM STEELHEAD CONSTRUCTORS JV NATHANI EL STEEN $3, 005, 777 07/ 01/ 20 11%
AGST.P255- (011) £ D O T o w0 ! SBRUaC DR 065 BOYD RO % ge00601 o1omzs S
--0) REDDI NG CA 96003 '
(707) 498- 2122 SUSPENDED

(530) 226- 6400
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HA21

BRI DGE SEI SM C RETRCFI T
REDDI NG, CA 96003

(530) 226- 6400

ARCATA CA 95521
(707)834- 1151
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299-1.8/1.8 I'N HUMBOLDT COUNTY NEAR ARCATA AT STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $3, 395,401 09/ 02/ 20 0%
01- OF5304 ROUTE 200/ 299 SEPARATI ON 2940 | NNSBRUCK DR 5065 BOYD RD. $5, 000 105 02520 0%
PERM T REQUI REMENTS FOR BRI DGES REDDI NG CA 96003 ARCATA, CA 95521 $0 01/27/22
(530) 226- 6400 (707) 834-2122 SUSPENDED
01- HUM 299-8. 5/ 9 I N HUMBOLDT COUNTY NEAR BLUE LAKE G R SUNDBERG | NC. STEEN, NATHANI EL $2, 985,000 05/03/19 32%
01-0J8004 FROM 1.3 TO 2.8 M LES EAST OF BUCKLEY 5211 BOYD RD. 5065 BOYD ROAD $2, 612,064 06/ 12/ 19 88%
ROAD DI R S EMERGENCY F. A. ARGATA. CA 85521 ARCATA. CA 95521 $0 07/08/22
REPAI R SI NK ' (707) 498- 2122
20. 20
201130
01- HUM 299- 20. 5/ 30. 2 I N HUVMBOLDT COUNTY AT VARI OUS MOCULLOUGH CONSTRUCTI ON I NC NATHANI EL  STEEN DAVWN $7,117,597 08/ 20/ 20 84%
01-0F4604 LOCATI ONS FROM 1.5 M LES EAST OF BAI R57 ALDERGROVE RD; FRI END $4, 440,145 09/ 11/ 20 60%
HSST- P299- (208) E ROAD TO 0.4 M LE VEST OF CEDAR CREEK 5065 BOYD RD $7,851 02/03/22
--() ROAD ARCATA CA 95521 ARCATA. CA 05521
W DEN SHOULDERS & | NSTALL RUMBLE (707)825-1014 :
HB1 (707) 498- 2172
01- HUM 299-30. 7/ 37. 7 I' N HUMBOLDT COUNTY NEAR W LLOW CREEK NERCER- FRASER COMVPANY BRI AN W NTER $10, 883, 629  11/19/ 20 61%
01-OF4704 FROM 0.1 M LE EAST OF CEDAR CREEK RD 77 2ND ST 5065 BOYD RD $6, 436,296  12/09/ 20 59%
HSST- P299- (209) E (70100) TO 1.1 M LES VEST OF ROUTE 96 e a s5con ARCATA CA 95521 $823,100 04/ 28/ 22
-0 W DEN SHOULDERS & | NSTALL RUMBLE (707) 443. 6371 (707) 834- 1151 SUSPENDED
HB1
01- HUM 299-38. 9/ 39. 5 I'N HUMBOLDT COUNTY AT WLLOWCREEK R BROAN CONSTRUCTI ON COMPANY, BRI AN FI NCK/ OE DAWN $2,936,248 11/19/20  100%
01- 0OF6804 FROM 0.1 M WEST OF WLLOWRD TO I NC. FRI END $2,881,126 12/09/20 94%
HSST- P299- (210) E PANTHER ROAD 18 CH NA CREEK RD 5065 BOYD RD $2,880 10/ 06/ 22
-0 W DEN SHOULDERS W LLON CREEK CA 95573 ARCATA CA 95521 OVER RUN
HB1 (530) 629- 3702 (707) 498- 3489
01- HUM 999-/0 I'N HUMBOLDT COUNTY ON ROUTES 96 & 101 STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $2, 243,878 06/19/20 98%
01-0A1204 AT VARI QUS LOCATI ONS 2940 | NNSBRUCK DR $1,978,688 07/10/ 20
5065 BOYD RD SUITE H $44,892 12/29/21  °/%
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-20-.7/5.2 IN LAKE COUNTY NEAR UPPER LAKE FROM GHI LOTTI CONSTRUCTI ON CO. DAN KRAFT $4,399,577 06/ 16/ 21 79%
01- 0K4804 0.1 M WEST OF BLUE LAKES RD TO 0.4 246 GH LOTTI AVE 446 GH LOTTI AVE $4, 158,599 07/08/21 99%

M WEST OF W TTER SPRI NGS RD & FROM LOAER LAKE CA 95457 $186, 267 12/ 20/ 21

0.1 M EAST OF BACHEL SANTA ROSA CA 95407 (707) 994 5074

(707)585- 1221

01- LAK-20-5.1/6.3 IN LAKE COUNTY NEAR UPPER LAKE FROM QO C. JONES & SONS, |NC. KATHERI NE PERRI N $8, 413,073 11/19/20 90%
01-0G33uL4 0.4 MLE WEST OF WTTER SPRINGS ROAD 1520 FOURTH STREET; 6301 N STATE STREET $6, 771,030  12/09/20 79%
HSNH- P020- ( 193) E $34,490 01/03/22

TO 0.4 M LE EAST OF BACHELOR CREEK REDWOOD VALLEY, CA 95470
-0 BRI DGE BERKELEY CA 94710

(707) 496- 5840

COMVBI NED SAFETY AND BRI DGE REHAB (510) 526- 3424

01- LAK- 20- 26. 6/ 26. 6 I N LAKE COUNTY NEAR CLEAR LAKE OAKS HI GHWAY SPECI ALTY COMPANY | NC $699,998 11/17/21 0%
01-0G5504 AT BERYL WAY 6591 EASTSI DE ROAD; $0 12/21/21 0%
HSST- P020- (199) E | NSTALL GUARDRAI L $0
--() REDDI NG CA 96001
(530) 949- 5631
HB1
01- LAK-20-/0 IN LAKE AND MENDOCI NO COUNTI ES ON VEST COAST CONTRACTORS $3, 248,923 09/ 24/ 21 0%
01-0E83U4 VARl OUS ROUTES AND AT VARI OUS 61050 HI GHWAY 101; $0 11/02/21 0%
LOCATI ONS $0
TRANSPORTATI ON MANAGEMENT SYSTEMS G005 BAY R 97420
(541) 267- 7689
01- LAK-29-12.7/14.5 IN LAKE COUNTY NEAR LOWER LAKE FROM GHI LOTTI CONSTRUCTI ON CO DAN KRAFT $9, 890, 679 07/07/ 20 27%
01- 0E7204 0.8 MLE NORTH OF SPRUCE GROVE RD- 246 GHILOTTI AVE; 15513 40TH AVENUE $9, 886,091  07/23/20 97%
HSST- P029- ( 150) E SOUTH TO 0.4 M LE SOUTH OF HOFACKER $432,138 12/21/21
- CLEARLAKE CA 95422
--() SANTA ROSA CA 95407
LANE (707) 994- 5074

W DEN SHOULDER (707)585-1221

01- LAK- 29-28.5/31. 6 IN LAKE COUNTY NEAR KELSEYVILLE ON O C. JONES & SONS, |NC. KRAFT, DAN $55, 772,492  11/07/ 19 74%
25\1%3%%-(148) c RTE 29 FROM0.6 M TO 3.7 M LES 1520 FOURTH STREET; 15513 40TH AVE $381$§I§' é;g (1)25 gg; %g 69%

0 NORTH OF RTE 281 AND ON RTE 175 FR(]\/IBERKELEY CA 94710 CLEARLAKE, CA 95422 !
SO JCT RTE 29 TO0.3 M (530) 713- 7864 SUSPENDED

CONSTRUCT EXPRESSWAY (510) 526- 3424
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 29-50. 8/ 0 IN LAKE COUNTY AT VARI OUS LOCATI ONS GRANI TE CONSTRUCTI ON COMPANY DAN KRAFT $8, 826, 315 09/ 20/ 21 0%
01-OE0814 BRI DGE RAI L & UPGRADE 1324 S. STATE STREET; PO BOX- 457 $4,099 10/19/21 0%
LONER LAKE CA 95457 $1,849 07/21/23

UKI AH CA 95482 £30)713. 7864

(707) 467- 4100 (530) 713- SUSPENDED
01- LAK-999-/0 IN LAKE COUNTY AT VARI OUS LOCATIONS MYERS & SONS CONSTRUCTI ON, LLCSTEVE TI SELL $2, 622,621 05/27/21 12%
01-0J8804 REHAB BRI DGE DECKS 4600 NORTHGATE BLVD, SU TE 10 2617 E HW 20 $571,334  06/18/21 2204

01- MEN- 20- 16. 8/ 17. 2
01- OE8604
ACST- P020- (190) E

--0)

01- MEN-101-3.7/5. 3
01- 0B5004
NHER- 19C7- ( 004) E

--0

HA23

01- MEN-101-40.0/6
01-0L4204

20. 20
201130
01- MEN-101-58.9/82.5

01- 0C4504
CNHG- QL01- (387) E

--0

HA26

State of California Department of Transportation

I'N MENDOCI NO COUNTY NEAR FORT BRAGG
FROM 0.5 M LES WEST OF ROAD 200A TO
0.1 M LES WEST OF ROAD 200A

CURVE | MPROVEMENT AND SHOULDER

I'N MENDOCI NO COUNTY NEAR HOPLAND FROMO. C. JONES & SONS,

0.1 M SQUTH OF COW NSKY STA RD-103
TO 0.6 M NORTH OF PI ETA CR BRI DCE
#10- 83

REPAI R SLI DES

I'N MENDOCI NO COUNTY FROM 0.9 M LE
NORTH OF COWM SKI ROAD TO 0.1 MLE
NORTH OF PI ETA CREEK BRIDGE DIR S
EMERGENCY F. A.

SLI DE REPAI R

I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE
AT MOSS COVE ROADSI DE REST AREA
(SRRA); ALSO AT | RVINE LODGE SRRA &
EMPI RE CAMP SRRA

REHAB SAFETY ROADSI DE REST AREA

SACRANMENTO CA 95834
(916) 283- 9950

GRANI TE CONSTRUCTI ON COVPANY

1324 S. STATE STREET,

UKI AH CA 95482
(707) 467- 4100

1520 FOURTH STREET

BERKELEY CA 94710
(510) 526- 3424

GHI LOTTI CONSTRUCTI ON
COVPANY, | NC.
246 GH LOTTI AVENUE

SANTA ROSA, CA 95407

MERCER- FRASER COMPANY
PO BOX 1006

EUREKA CA 95502
(707) 443- 6371

INC

NI CE, CA 95464
(707) 815- 4657

MOSALLA!
MOITABA/ CE: VI CKI H.
998 HEARST ROAD
WLLITS, CA 95490
(707) 498- 5816

KRAFT, DAN
PO BOX 457

LOVER LAKE, CA 95457
(530) 713- 7864

ANDERSON, M CHAEL
21340 BAECHTEL ROAD
WLLITS, CA 95490
(707) 354- 1072

MOSALLAI, MOITABA
21340 BAECHTEL ROAD
WLLI TS CA 95490
(707) 498- 5816

$0 01/25/22

$2,794,575 10/08/19
$2, 680,391 10/24/19
$0 11/23/21

$18, 388,121 10/13/16
$18, 221,067 11/03/16
$351, 236 01/05/22
$9, 985,000 08/24/21
$1, 847,163 09/12/21

$0 08/12/22

$8, 875,838 12/16/20
$5, 668,188 01/14/21
$192, 431 05/ 20/ 22

97%
97%

97%
97%

32%
18%

65%
64%
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 380. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMARGONAUT CONSTRUCTORS ANDERSON, M CHAEL $2,485,000 08/02/21  100%
01-0L4004 1.4 MLES SOUTH TO 0.6 M LE NORTH OF 360 SUTTON PLACE 21340 BAECHTEL ROAD $993, 6‘;8 22; g;ﬁ 40%
RI DGEWOOD RANCH ROAD. DI R S EMERGENCY
SANTA ROSA, CA 95407 WLLITS, CA 95490
L.B. (707) 354- 1072 OVER RUN
20. 20 REPLACE CULVERT AND RESTORE ROADWAY
201130
01- MEN-162-11.5/11. 8 I'N MENDOCI NO NEAR DOS RIOS FROM 1.4  MERCER- FRASER COMPANY $20, 065, 915 11/08/ 21 0%
01-0B5304 TO 1.7 MLES EAST OF RODEO CREEK BR 200 DI NSMORE DR $0  11/30/21 0%
STER- 19FF- (004) E $0
#10- 237
-0 STABI LI ZE ROADWAY FORTUNA CA 95502
(707) 443- 6371
HA23
01- MEN-271-2.9/18. 2 I N MENDOCI NO COUNTY AT VAR OUS R BROWN CONSTRUCTI ON COVPANY, $435,286 11/08/21 0%
01-0J4804 LOCATI ONS ON ROUTE 271 FROM 2.9 I NC. $0 12/07/21 0%
M LES NORTH OF CUMM NGS/ 101 18 CHI NA CREEK ROAD $0
SEPARATI ON TO 1.2 M LES SOUTH OF THE
P W LLOW CREEK CA 95573
HV REHAB/ REPLACE CULVERTS (530) 629- 3702
01- MEN- 999-/ 0 I N MENDOCI NO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF ANDERSON, M CHAEL $2, 480, 633 05/ 14/ 21 51%
01-0J8704 LOCATI ONS CALI FORNI A, | NC. 21340 BAECHTEL RAOD $1$(25§2 gg’g 825 %25 g% 66%
REHAB BRI DGE DECKS 1310 W 23RD STREET; WLLITS, CA 95490 '
TEMPE AZ 85282 (707) 354-1072
(602) 437-1711
01- VAR- 101-84. 0/ 85. 5 I'N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, |INC. SEYOUM KASSAYE $5,985,000 03/31/17  100%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE PO BOX 997 6301 NORTH STATE $5, 401, 323 825 (2)25 %Z 800
NORTH OF END TRUCK PASSI NG LANE RT & PALO CE A 96073 STREET
ON RT 271 FROM 3. 5DIR S . REDWOOD VALLEY, CA 95470 OVER RUN
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20.20 ROADWAY
201130
01- VAR--/ 0 IN LAKE, MENDOCI NO, HUMBOLDT AND DEL MERCER- FRASER COMPANY MOSALLAI, MOJTABA $1,390,575 07/09/20  100%
01- 0Q0504 NORTE COUNTI ES AT VARl OUS LOCATIONS 77 2ND ST 21340 BAECHTEK ROAD $1,367,264 08/07/20 00
HSST- 000C- ( 520) E REPLACE CURVE VARNI NG S| GNS WLLITS A 95490 $0  11/22/21
--0) EUREKA CA 95501 ' 11/22/ 21
(707) 498- 5816 COVPLETED

(707) 443- 6371
HB1
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $388, 114, 032 Completed to Date: $240, 507,522  Work ThisMonth: $4, 980, 340
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS-36-6.0/14.6 I'N LASSEN COUNTY NEAR WESTWOOD FROM HAT CREEK CONSTRUCTI ON & JOHN YOLTON $32, 353,457 05/08/ 20 68%
02- 4E46U4 1.3 MLES WEST OF GOODRI CH CREEK MATERI ALS, | NC. 1187 HW 36 $26, 431,495 06/ 03/ 20 80%
ACST- S036- (115) E $255,202 04/ 08/ 22 0
0 BRIDGE TO 1.0 MLE WEST OF WLLARD 24339 STATE H GHWAY 89 N.; CHESTER CA 96020 '
CREEK ROAD (530) 864- 9033

BURNEY CA 96013
(530) 335- 5501

REHABI LI TATE ROADWAY AND REPLACE

02- LAS- 299- 18. 5/ 25. 6 IN LAS AND MOD COUNTI ES ON RTE 139 AT HAT CREEK CONSTRUCTI ON & M KE ZDENEK $16, 521,539 07/ 28/ 20 83%
02- 4E4504 0.1 M N OF LAS COUNTY LINE AND ON  MATERIALS, |INC. 1031 BUTTE ST STE205 $15, 924,909 08/ 13/ 20 95%
AC(S)T' 000G (519) E RTE 299 AT VAR LOC FROM 0.4 M W OF 24339 STATE HI GHWAY 89 N.; MB60 $0  01/05/22
o BOYD HI LL LOOKOUT RD REDDI NG, CA 96001
BURNEY CA 96013
ROADWAY REHABI LI TATI ON .
(530) 335. 5501 (530) 229- 0559
02- LAS- 299- 25. 6/ 25. 6 IN LASSEN COUNTY ABOUT 11 M LES EAST WALSH CONSTRUCTI ON COVPANY ||, M KE ZDENEK $13, 791, 837 12/04/19 99%
02- 1H1104 OF BI EBER AT ADI N MAI NTENANCE LLC 1031 BUTTE STREET $13, ;i% 32; 1%5 24115 %2 99%
STATI ON. 1390 W LLOWN PASS ROAD STE 950 REDDI NG, CA 96001 :
REHABI LI TATE MAI NTENANCE STATI ON (530) 229- 0559

CONCORD CA 94520
(925) 627- 1700

02- LAS- 395- 900. 0/ 0 IN LASSEN AND S| ERA COUNTI ES NEAR HORI ZON DESI GN | NTERNATI ONAL $888, 958 06/ 01/ 21 0%
02-4H8104 HALLELUJAH JUNCTI ON FROM NEVADA LLC DBA HORI ZON STEEL & $0  06/29/21 0%
STATE LINE TO 0.7 NORTH OF SCOTT I RONVORKS $0
ROAD. 8549 W LSH RE BLVD;

BEVERLY HI LLS CA 90211
(323) 848- 4488

02-PLU-70-.4/29.7 I N PLUVAS COUNTY AT VARI QUS LOCATI ONS STI MPEL- W EBELHAUS ASSOCI ATES, JOHN YOLTON $2, 268,706 12/08/ 20 84%
02- 0H5504 FROM 0.4 M LE EAST OF BUTTE COUNTY | NC 1187 HW 36 $1, 447,172 12/ 29/ 20 64%
LINE TO 3.3 MLES VEST OF ROUTE 89. 1168 | NDUSTRI AL STREET CHESTER CA 96020 $127,855 01/04/22
DRAI NAGE REHABI LI TATI ON (530) 864- 9033 SUSPENDED

REDDI NG CA 96002
(530) 223- 6605

02- PLU- 70- 4. 0/ 45 I'N PLUMAS COUNTY NEAR PULGA FROM ROCKJ. F. SHEA CONSTRUCTION, INC. YOLTON, JOHN $11, 485,000 07/ 26/ 21 37%
02-3J1204 CREEK POWERHOUSE OVERCROSSI NG TO PO BOX 494519 1187 H GHWAY 36 $5, 964, Zgg 825?252 5204
FAI RGROUNDS ROAD. DI R S EMERGENCY CHESTER. CA 96020
REDDI NG, CA 96049 ’
L.B. (530) 864- 9033
REMOVE ALL HAZARD TREES, REPLACE
20.20 BURNT MBG

201130
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 02

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-70-10.0/1 I'N PLUVAS COUNTY NEAR STORRI E AT STEWART ENG NEERI NG, | NC. G BBS, DAN EL $985, 000 07/24/21 20%
02-3J1504 ELEPHANT BUTTE TUNNEL #09-0024 DI R S PO BOX 990010 800 DI ANE DRI VE $184, 7;8 82; gg; g% 19%

EMERGENCY L. B. REDDI NG, CA 96099 SUSANVI LLE, CA 96130

REMOVE ROCKS ON STEEL STRUCTURE (530) 759- 3799
20. 20
201130

02- PLU- 70- 10. 0/ 25
02- 135004

02- PLU- 70- 36. 8/ 62. 5
02- 1H7904

02-PLU-284-/8.3
02-3J1004

20. 20
201130
02- SHA-5-3.8/11. 7

02- 4CA0V4
Bl M 005-(359)E

--0

02-SHA-5-4.9/5.1
02- 4H1504

20. 20
201130

State of California Department of Transportation

I'N PLUVAS COUNTY AT AND NEAR BELDEN DI G I T CONSTRUCTI ON, I NC
FROM 1.0 M LE EAST OF CHAMBERS CREEK 803 LORRAI NE DR

BRIDGE TO 0.7 MLE EAST OF VIRG LI A
ROAD

AC OVERLAY

CHESTER CA 96020
(530) 258- 3306

I'N PLUVAS COUNTY AT VARI QUS LOCATI ONS STEWART ENG NEERI NG | NC
ROCK FALL FENCE 5323 EASTSI DE ROAD

REDDI NG CA 96001
(530) 244- 8464

I'N PLUVAS COUNTY NEAR CHI LCOOT FROM HAT CREEK CONSTRUCTI ON
ROUTE 70 TO 1.0 MLE NORTH OF LITTLE 24339 HW 89N

LAST CHANCE CREEK BRI DGE #09-0072.
DR S EMERCENCY L. B.

REMOVE ALL HAZARD TREES

BURNEY, CA 96013

I'N SHASTA COUNTY I N AND NEAR
ANDERSON FROM ROUTE 5/ 273 SEPARATI ONPO BOX 494519
TO 0.4 MLE SOQUTH OF CHURN CREEK
ROAD OVERCROSSI NG

W DENI NG TO 6 LANES, BRI DCE

REDDI NG CA 96049
(530) 246- 4292

I'N SHASTA COUNTY | N ANDERSON FROM
ANDERSON CREEK OVERFLOW TO 0.1 MLE
NORTH OF ANDERSON CREEK BRI DGE.

DI R S EMERGENCY L. B.

REMOVE 1.8 FEET OF EMBANKMENT UNDER
BRI DGE

P. O BOX 494519

REDDI NG, CA 96049

J. F. SHEA CONSTRUCTI ON, | NC.

J. F. SHEA CONSTRUCTI ON, | NC.

DANI EL G BBS
471-800 DI ANE DRI VE
SUSANVI LLE CA 96130
(530) 759- 3733

G BBS, DANIEL
471-800 DI ANE DRI VE
SUSANVI LLE, CA 96130
(530) 759- 3733

BENNER, HENRY
2658 GATEWAY DR
ANDERSON, CA 96007
(530) 949- 8132

ALEXANDER, NATHAN
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 604- 5102

$3, 388,064 03/30/21 0%

ig 04/ 15/ 21 0%

$1,717,618 06/ 16/ 21 0%
$368, 052 06/ 28/ 21

$0 08/26/22

$985, 000

$128, 564, 643

21%

08/ 04/ 21 0%
$0 09/01/21
$0 11/07/21

0%

11/ 06/ 18 98%

$123, 744,299 11/30/18
96%

$686, 692 01/ 06/ 22
$270,000 12/06/17 100%

$140,841 03/07/18

$0 01/13/18

52%

OVER RUN



State of California Department of Transportation Page 13

Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 5- 8. 0/ 40 I N SHASTA COUNTY NEAR LAKEHEAD FROM S| ERRA LAND MANAGEMENT, INC  HENRY, AUSTIN $1, 115,000 09/22/21 0%
02-3J0904 0.9 MLE NORTH OF UPPER SALT CREEK  P.O. BOX 491752 1625 NOTT ROAD 23 125 12;21 0%
UNDERCROSS #06- 0159 TO ANTLERS BRI DCGE MI. SHASTA, CA 96067
#06- 0210 DIR S EMERGE REDDI NG, CA 96049 (530) 235- 9814
REMOVE ALL HAZARD TREES, CULVERT END
20. 20 TREAT
201130
02- SHA-5-22.0/ 6.8 I N SHASTA COUNTY | N SHASTA LAKE CI TYM TCHELL JOHNSON CONSTRUCTI ON, $711,170 10/13/21 0%
02-0J7404 ON ROUTE 5 AT 0.1 M LE SOUTH OF ROUTEINC $0  11/12/21 0%
151 AND ON ROUTE 151 AT 0.1 M LE EAST 1304 EAST STREET #218; $0
OF SHASTA STREET
REPLACE AND LI NE CULVERTS REDDI NG CA 96001
(530) 338- 8077
02- SHA-5-31.0/31. 7 I N SHASTA COUNTY ABOUT 9 M LES NORTH ABACUS CONSTRUCTI ON, | NC. NATHAN ALEXANDER $2,000,513 06/ 19/ 20 87%
23 "\14@56324_(643) c OF SHASTA LAKE CI TY FROM O BRI EN 6850 HAAS ROAD 1031 BUTTE ST. $1, 222’ 2‘613 2;; gi; 22 100%
SAFETY ROADSI DE REST AREA TO 0.4 M LE ANDERSON CA 96007 REDDI NG CA 96001 !
-0 SOUTH OF O BRI EN UNDER (530) 225- 2922

I NSTALL POTABLE, NONPOTABLE AND (530) 215- 3104

02- SHA- 44- 45.5/51. 6 I'N SHASTA COUNTY NEAR VI OLA FROM 3.0 TULLIS, INC. $1,536,885 11/16/21 0%
02-2J3904 M LES EAST OF DEER FLAT ROAD TO 0.5 16951 CLEAR CREEK ROAD 23 12/02/ 21 0%

M LE EAST OF BRI DGE CREEK ROAD.

HVA OVERLAY W TH DI GOUTS REDDI NG CA 96001

(530) 241- 5105

02- SHA- 273- 4. 4/ 12. 3 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS CAL ELECTRO, | NC. ALEXANDER NATHAN $777,194 12/18/19 93%
02-2H9704 FROM BARNEY ROAD TO 0.2 M LE NORTH OF 3710 ELECTRO VAY; 1031 BUTTE ST. SU TE $752,056  01/15/20 96%
$0 02/24/21
CLEAR CREEK RQOAD 205 MB- 60
INSTALL CVB, CCTV REDDI NG CA 96002 REDDI NG CA 96001

(530) 223- 5937
(530) 604- 5102

02-SI'S-3-38.0/38.6 I'N Sl SKI YOU COUNTY ABOUT 6 M LES STEELHEAD CONSTRUCTORS JV NI COLE MALLORY $4,169, 790 04/ 05/ 21 98%
02- 44404 NORTH FORT JONES FROM 0.3 M LE SOUTH 2940 | NNSBRUCK DRI VE 1625 NMOTT RD $4, 064,510 04/16/21 97%
TO 0.3 M LE NORTH OF LOAER MOFFETT M SHASTA CA 96067 $148,313  12/22/21
CREEK ROAD REDDI NG CA 96002 (530) 605. 5871

BRI DCE REPLACEMENT (530) 226- 6400
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-5-8.3/8.3 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA ABACUS CONSTRUCTI ON, | NC. ANDY O SULLI VAN $1, 646, 187 03/ 02/ 21 96%
02-1H4004 AT AZALEA ROAD OVERCROSS| NG, 8490 HARTMEYER LANE 1031 BUTTE STREET $1, 500, 5;8 cﬁ; gi;ﬁ 88%
DECK AND RAI L REHABI LI ATI ON
REDDI NG CA 96002 (REES; ?(135 52326001
(530) 215- 3104
02-S1S-5-9.9/68. 1 I'N SI SKI YOU COUNTY AT VAR QUS MEYERS EARTHWORK, | NC. $3, 215,238 10/ 21/21 0%
02- 4F5204 LOCATI ONS FROM 0.2 M LE NORTH OF REAM4150 FI GTREE LANE $0 11/18/21 o
HSI M 0059- ( 180) E $0 0%
AVENUE OVERCROSSING TO 0.2 M LE
-0 SOUTH OF HI LT ROAD OVERCROSSI REDDI NG CA 96002
| PROVE CRZ (530) 365- 8858
02-SIS-5-15.3/16.5 I'N Sl SKI YOU COUNTY NEAR VEED FROM 0.1 J.F. SHEA CONSTRUCTI ON, INC. N COLE MALLORY/ G NNY $8,900,160 07/30/18  100%
02- 4F5404 M LE SOUTH OF DEETZ ROAD PO BOX 494519 1031 BUTTE STREET $8,369,855 08/15/18 40,
BLl M 005-(179)E $0 12/10/21
UNDERCROSSI NG TO 0.6 M LE NORTH OF REDDI NG CA 96049 REDDI NG, CA 96001 12/ 13/ 21
-0 BLACK BUTTE OVERHEAD 02- 0004L 530) 515- 0639
(530) 246- 4292 (530) COMPLETED
BRI DGE REPLACEMENT - SOUTHBOUND
02- Sl S-5-25.4/25.9 I'N Sl SKI YOU COUNTY ABOUT 5 M LES S. T. RHOADES CONSTRUCTI ON, | NC. HENRY, AUSTI N $835,069 06/25/21  100%
02-0J4104 NORTH OF WEED FROM 0.2 M LE NORTH OF 8585 COMMERCI AL WAY; 1625 MOTT RD. $835, 823 fﬂ; ig;gi 100%
NORTH EDGEWOCD OVERHEAD TO 0.3 M LE REDDI NG CA 96002 MI. SHASTA, CA 96067 12/ 09/ 21
NORTH OF WEED SAFETY RQA (530) 605- 5861 COVPLETED

CONSTRUCT BARRI ER WALL (530) 223- 9322

02-SI S 5-25. 4/ 25. 9 I'N Sl SKI YOU COUNTY NEAR VEED FROM 0.2 STEWART ENG NEERI NG | NC ANDY O SULLVI AN/ CE: $1, 246,869 04/12/21 82%
02- 2H1304 M LE SOUTH TO 0.3 M LE NORTH OF WEED 5323 EASTSI DE ROAD G NNY S. $1, gg; Szg 8‘115 g% g% 87%
SAFETY ROADSI DE REST AREA 1625 NOTT RD '
REHABI LI TATE SEVER AND WATER REDDI NG CA 96001 M SHASTA CA 96067

(530) 244- 8464
(530) 515- 0639

02-SIS5-/0 IN SI SKIYOU COUNTY AT VAR QUS HAT CREEK CONSTRUCTI ON HENRY, AUSTIN $3, 685,000 08/ 05/ 21 53%
02-2J7004 LOCATI ONS. DIR S EMERGENCY L. B. 24339 HW 89 N 1625 NOTT ROAD $1, 093, 4;3 (ﬁ; i’éﬁ%i 30%
CONSTRUCT NI NE PAVED MEDI AN TURN- A- MT. SHASTA, CA 96067
BURNEY, CA 96013
ROUNDS (530) 235-9814

20. 20
201130
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Statement of Ongoing Contractsasof 12/20/21

12/ 28/ 21
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI1 S-89-3.2/0 I' N SHASTA AND SI SKI YOU COUNTI ES AT CAL ELECTRO, | NC. JEFF STEPPAT $3, 385,630 10/18/19 92%
02-4G5304 VARI OUS LOCATI ONS. 3710 ELECTRO WAY; 1031 BUTTE STREET $3,094,298 11/04/19 920

CCTV AND RW S UPGRADE $0 12/02/21

REDDI NG CA 96002

REDDI NG, CA 96001
(530) 225- 3288

SUSPENDED

(530) 223- 5937

02-SIS-96-7.3/15.9
02- 4F6004

I'N SI SKI YOU AND TRI NI TY COUNTI ES AT MYERS & SONS CONSTRUCTI ON, LLCJCEL GASIK
VARl OUS LOCATI ONS. 4600 NORTHGATE BLVD, STE 100 1031 BUTTE ST STE205.
DECK REHABI LI TATI ON MB60
SACRAMENTO CA 95834
REDDI NG, CA 96001

(916) 283- 9950
(530) 229- 2964

$8, 693, 716 01/ 14/ 20 84%
$7, 869,378 02/06/ 20

90%

$343,315 03/16/22

02-SI S-97-54.0/35.8 I'N SI SKI YOU COUNTY NEAR WEED FROM 0. 9 HAYES AND SONS, | NC. HENRY, AUSTI N $2,985,000 07/01/21 91%

02- 3J0404 M LENORTH OF Bl G SPRINGS ROAD TO 2.0 P.O BOX 774 1625 MOTT ROAD $2, 414, 423 (1)25 32531 81%
MLES S. OF WH TNEY CREEK BRI DGE AND AGUE. A 96064 M. SHASTA CA 96067
FROM 0.8 MLE DIR VON ' (530) 235- 9814
REMOVE ALL HAZARD TREES, REPLACE
20. 20 BURNT NMBG
201130
02- TEH 5- 25. 4/ 25. 4 IN TEHAMA COUNTY | N RED BLUFF AT GOLDEN STATE BRI DGE, | NC. M KE ZDENEK $14, 499, 368 06/ 29/ 20 50%
02- 4F5904 SACRAMENTO RI VER BRI DGE. 3701 MALLARD DRI VE; 1031 BUTTE STREET $7,477,194  07/23/ 20 51%

$416,909 11/23/22

BRI DGE RETROFI T REDDI NG, CA 96001

BENI CI A CA 94510
(530) 229- 0559

(925) 372- 8000

02- TEH5- 36. 3/41. 6 IN TEHAMA COUNTY NEAR RED BLUFF FROMBALDW N CONTRACTI NG COVPANY $4, 504,204 10/ 06/ 21 0%
02- 1H4704 NINE M LE HI LL OVERCROSSING TO 0.1  INC. DBA. KNI FE RIVER $0 10/22/21 0%
HSI M 005 - (644) E $0 ?
M LE NORTH OF BOAWVAN ROAD CONSTRUCTI ON
-0 OVERCROSS! NG 1764 SKYWAY:
| MPROVE CLEAR RECOVERY ZONE
CHI CO CA 95928
(530) 891- 6555
02- TEH 32- 14. 0/ 20 I'N TEHAMA COUNTY ABOUT 28 M LES EASTDIG | T CONSTRUCTI ON, |NC JOHN YOLTON $1,008,282 02/02/21 0%
02-1J4904 OF FOREST RANCH FROM 1.1 M LE EAST OF 803 LORAI NE DR 1187 HW 36 28 03/01/21 0%

DEER CREEK BRI DGE #08-0068 TO 0. 4
M LE WEST OF SLATE C
AC OVERLAY

CHESTER, CA96020

CHESTER CA 96020
(530) 864- 9033

(530) 258- 3306
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH36-67.5/75. 1 IN TEHAVA COUNTY NEAR M NERAL FROM  VSS | NTERNATI ONAL, | NC. $1, 115,006 12/02/21 0%
02-2J3604 0.2 MLE EAST OF LATKA ROAD TO 0.1 3785 CHANNEL DRI VE; $0 12/ 24/21 0%
M LE EAST OF LI TTLE G ANT M LL ROAD. $0
AR CH P SEAL VEST SACRAMENTO CA 95691
(916) 373- 1500
02- TEH 36- 67. 5/ 69 IN TEHAMA COUNTY NEAR PAYNES CREEK M TCHELL JOHNSON CONSTRUCTI ON, TOFAEL ANWAR $1,047,876 04/05/21  100%
02-4Hr704 FROM 0.3 M LE EAST TO 1.8 MLES EASTINC 1031 BUTTE STREET $1, 047, sgg (1>411§ ig;gi 100%
OF PAYNES CREEK ROAD 1304 EAST STREET #218; REDDI NG CA 96001 11/ 30/ 21
CONSTRUCT ROCK FENCE . covP
REDDI NG CA 96001 (530) 225- 3172 LETED
(530) 338-8077
02- TEH- 36-87. 0/ 87. 8 IN TEHAVA COUNTY NEAR M NERAL FROM DI G I T CONSTRUCTI ON, | NC TODD KELLY $555, 409 12/ 04/ 19 98%
02- 0H3904 0.2 MLE EAST OF PAYNES CREEK ROAD TO803 LORRAI NE DR 1031 BUTTE ST $544, 132  01/02/ 20 99%
$0  11/24/21
0.1 MLE WEST OF ROUTE 89. REDDI NG CA 96003
I NSTALL CCTV AND RW S CHESTER CA 96020 (530) 605- 5874 SUSPENDED
(530) 258- 3306
02- TEH 36-/ 6 IN TEHAMA COUNTY NEAR PLATINA FROM  J.F. SHEA CONSTRUCTI ON, | NC. $1,343,187 12/02/21 0%
02-2J4104 BEEGUM CREEK BRI DGE TO 2.5 M LES EAST 17400 CLEAR CREEK RD $0 12/ 24/21 0%
OF BALL ROAD. $0
AC OVERLAY REDDI NG CA 96001
(530) 246- 4292
02- TEH-99-9.0/9. 3 I N TEHAMA COUNTY NEAR LOS MOLI NOS VI KI NG CONSTRUCTI ON' COVPANY, $2, 929,952 11/04/21 0%
02-1H5104 FROM 0.2 MLE SOUTH TO 0.2 M LE I NC. $0 12/02/21 0%
NORTH OF CHAMPLI N SLOUGH 11315 SUNRISE GOLD CIR, STE A $0
REPLACE BRI DGE
RANCHO CORDOVA CA 95742
(916) 852- 5530
02-TRI-3-22.4/30.4 IN TRINITY COUNTY AT VAR OUS S. T. RHOADES CONSTRUCTI ON, | NC. JOEL GASI K $1,288,923 06/25/21  100%
02-3H5604 LOCATI ONS FROM 3.2 M LES SOUTH OF 8585 COMVERCI AL VAY; 1031 BUTTE ST $1, 328, ogg (1)15 ig;gi 100%
LI TTLE CREEK BRIDGE TO 0.5 M LE
REDDI NG CA 96002 REDDI NG CA 96001 12/ 06/ 21
SOUTH OF TRINI TY RI VER BRI DGE. (530) 751- 6116 COVPLETED
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UPGRADE WATER SYSTEM
REDDI NG CA 96002

(530) 223- 9322

(530) 751- 6116

12/ 28/ 21
District 02
M
. o
l(::e?:lnX%Ct E’Tg;]m Wwater Description EﬁSiﬁ]Zr:, Conlilrc)j ;ocgeg(se AErs)tp g(\)lr?::) /g/I I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-3-32.8/57.9 IN TRINI TY COUNTY AT VAR OUS R BROAN CONSTRUCTI ON COMPANY, $2, 007,334 10/ 28/ 20 0%
02- 0H5404 LOCATI ONS FROM 0.5 M LE SOUTH OF I NC. $0  11/17/20 0%
TRINNTIY RIVER BRIDGE TO 1.6 MLES 18 CH NA CREEK RD $0
NORTH OF BOAERMAN RI DGE ROAD
DRAI NAGE REHABI LI TATI ON WLLON GREEK CA 95573
(530) 629- 3702
02- TRI-3-58.7/60. 7 IN TRINITY COUNTY NEAR TRI NI TY CENTER MCCULLOUGH CONSTRUCTI ON I NC  MANDHI R GREWAL $12, 462,101 02/ 25/ 21 50%
02- 4F2204 FROM 0.7 M LE NORTH OF PREACHER 57 ALDERGROVE RD; 1031 BUTTE STREET $6, 271,769 03/ 25/21 50%
ACST- P003- (036) E VEADOAS ROAD TO 0.7 M LE SOUTH OF EL REDDI NG, CA96001 $225,000 06/ 16/ 22
-0 DORADO VAY AsgﬁTsAnglgiim (530) 604- 5107
BRI DGE REPLACEMENT (707) )
02-TRI-36-26.7/27. 1 IN TRINI TY COUNTY ABOUT 9 M LES EAST STEELHEAD CONSTRUCTORS, INC. JCOEL GASIK $12, 434,680 11/02/18 96%
02- 4F8604 $11,892,050 11/20/18
OF FOREST GLEN FROM 0.6 M LE VEST TO 2940 | NNSBRUCK DRI VE 1031 BUTTE STREET 95%
HS;S;I’ S036- (108) E 0.1 M LE VEST OF ROUTE 3. oG A 56003 REDDI NG, CA 96001 $0 01/15/22
o CURVE | MPROVENMENT B}
(530) 226- 6400 (530) 751- 6116
02- TRI - 36- 207. 0/ 20. 7 IN TRINI TY COUNTY NEAR FOREST GLEN AT J. F. SHEA CONSTRUCTI ON GASI K, JOEL $18, 985,000 02/ 10/ 21 89%
02-234704 0.2 M LE EAST OF UPPER RATTLESNAKE  P. O BOX 494519 1031 BUTTE STREET $13, 266, 498  04/29/ 21 20%
CREEK BRIDGE. DIR S EMERCGENCY F. A REDDI NG, CA 96001 $0 12/28/21
REMOVI NG THE UPPER PORTI ON AND REDDI NG, CA 96047 (530) 751- 6116
| NCREASI NG
20. 20
201130
02- TRI - 36-/ 29 IN TRINI TY COUNTY NEAR MAD Rl VER FROMJ.F. SHEA CONSTRUCTI ON, INC. GASIK, JCEL $22, 985,000 10/08/20  100%
02-2J1404 HUMBOLDT COUNTY LINE TO 0.4 M LE P. O BOX 494519 1031 BUTTE STREET $19, 307, 4;3 (1);); ig;gg 84%
EAST OF RQUTE 3. DI R S EMERGENCY REDDI NG, CA 96001
REDDI CA 96049
L. B. NG, (530) 229- 0542 OVER RUN
REMOVAL OF HAZARD TREES,
20.20 RECONSTRUCTI ON
201130
02- TRI-299-3.5/0 IN TRINI TY COUNTY NEAR SALYER AT S.T. RHOADES CONSTRUCTI ON, JOEL GASI K $1,427,096 10/27/20 73%
02- 4G6204 FRANCI S B MATHEWS SAFETY ROADSI DE I NC. 1031 BUTTE STREET $1,351,104 11/20/20 94%
REST AREA 8585 COMVERCI AL VAY; REDDI NG CA 96001 $0 01/21/22
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District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-299-5.2/5.7 IN TRINITY COUNTY NEAR SALYER FROM  MERCER- FRASER COMVPANY MANDHI R GREWAL $1,033,299 05/14/21 93%
02- 4H3404 0.3 M LE WEST OF DENNY ROAD TO 0.2 77 2ND ST 1031 BUTTE ST gggg, ggg 225%2521 920
M LE WEST OF PONY BAR CREEK BRI DGE. EUREKA CA 95501 REDDI NG, CA 96001 '
I NSTALL LEFT TURN LANE .
(707) 443- 6371 (530) 751- 6116
02-TRI-299-/0 I N LASSEN, SHASTA, AND TEHAMA SERAFI X ENGI NEERI NG TOFAEL ANWAR $1,947,500 10/16/20  100%
02-4G5304 COUNTI ES AT VARI OUS LOCATI ONS COUNTY CONTRACTCRS, | NC 1031 BUTTE ST $1,922,085 10/29/20 94%
$23,210 12/ 02/ 22 0
LINE TO 0.2 M LE EAST OF GRASS 7 CROW CANYON COURT SUI TE 250 REDDI NG CA 96001 :
VALLEY CREEK BRI DGE. (530) 225- 3172 OVER RUN
SCOUR PREVENTI VE MAI NTENANCE SAN RAMCN CA 94583
(925) 552- 8253
02- TRl - 299-/ 43. 4 IN TIRNITY COUNTY AT AND NEAR SALYER STEVE MANNI NG CONSTRUCTI ON, | NCGREWAL, MANDHI R $36, 985, 000 08/ 04/ 21 66%
02-3J1904 FROM HUMBOLDT COUNTY LINE TO 0.1 M LE PO BOX 491660 1031 BUTTE STREET $14, 787, Zgg 235 gg; g% 40%
WEST OF CANYON CREEK ROAD. DIR S REDDI NG, CA 96049 REDDI NG, CA 96001
EMERGENCY L. B. (530) 229- 0542
REMOVE ALL SLI DE MATERI AL AND ROCK
20. 20 FALL
201130
02-VAR--/0 IN LASSEN, PLUMAS AND TEHAMA STI MPEL- W EBELHAUS ZDENEK, M CHAEL $22, 985,000 08/07/21 73%
02-3J2204 COUNTI ES AT VARI OUS LOCATI ONS DI R S ASSOCI ATES, | NC, 1031 BUTTE STREET $ég, gﬁ zgi 8252252 58%
EMERGENCY L. B. PO BOX 492335 REDDI NG, CA 96001 824
REMOVE ALL HAZARD TREES, REPLACE (530) 225- 3172
BURNT MBG REDDI NG, CA 96049
20. 20
201130
02-VAR--/0 IN LASSEN, PLUMAS, SHASTA, SISKIYOU T & S DVBE, INC. ZDENEK, M KE $2,510,000 12/02/19  100%
02-1J2404 AND TEHAMA COUNTIES AT VARI OUS PO BOX 608 1031 BUTTE STREET $1, 230, 7% 8?5 24715 gg 49%
LOCATI ONS. DIR S EMERGENCY L. B. REDDI NG, CA 96001
PSPS STREETLI GHT BACKI NG PLATES ANDERSON, - CA 96007 (530) 229- 0559 OVER RUN
20. 20
201130
02-VAR--/0 I N LASSEN, MODOC AND SHASTA COUNTIES AMERI CAN Cl VI L CONSTRUCTORS ~ ANWAR TOFAEL $2, 431,697 06/ 03/ 21 63%
02-0J9104 AT VARI OUS LOCATI ONS WEST COAST LLC 1031 BUTTE STREET $2, é%, g% 825 SZ%% 93%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SUITE D REDDI NG CA 96001 :

BENI Cl A CA 94510 (530) 225- 3172

(707) 746- 8028
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $424, 609, 153 Completed to Date: $317, 859,339  Work ThisMonth: $8, 520, 690
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12/ 28/ 21
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-5-/0 I'N VAR OUS COUNTI ES ON VAR OUS ROUTES TIM PAXIN S PACI FI C RAKESH CHANDER $11, 248,034 07/19/19 91%
gigf‘gégé(wg) c AT VARI QUS LOCATI ONS EXCAVATI ONI NC 3855 NORTH FREEWAY $10, 803, Bég 825 ég;%g 96%
0 REPAI R AND | NSTALL PERMANENT 9796 KENT STREET; BLVD, ST200

ELK GROVE CA 95624 SQSGRA:gngmgA 95834 SUSPENDED

(916) 686- 2800 (916) 799-
03-BUT-32-7.6/7.9 ON SR 32 AT THE | NTERSECTI ON OF WEST LAMON CONSTRUCTI ON RECHS, DANI EL $3, 073,740 07/20/21 0%
03- 2H2404 . 52,382 08/10/21
L P092- (049) E SACRAMENTO AVE (WEST) AND WEST 871 VON GELDERN WAY; 2707 NOTRE DANE §37 300 ooael 204

SACRAMENTO AVE (EAST) IN CITY OF BOULEVARD :
-0 CH CO I N BUTTE COUNTY. YLSJEQ S7IY1§¢095991 CHICO, CA 95928
| NTERSECTI ON | MPROVENENTS. (530)671- (530) 218- 1567
03-BUT-70-5.6/9. 1 I N BUTTE COUNTY NEAR OROVI LLE, FROM BALDW N CONTRACTI NG COMPANY  DAN RECHS $15, 460, 879 06/ 16/ 20 33%
2&&%5%-(141) c 0.3 MLES NORTH OF COX LANE TO 0.2  INC. DBA. KN FE Rl VER 2707 NORTE DAME BLVDQ $13£i; ggé 2;5 2;5 22 89%
~ M LES NORTH OF PALERMD ROAD CONSTRUCTI ON CH CO, CA 95928 '
0 CONSTRUCT TWO- WAY LEFT- TURN 1764 SKYVAY; (530) 895- 5245

CHI CO CA 95928

(530) 891- 6555
03- BUT- 70- 39. 3/ 39. 3 I N BUTTE COUNTY ON ROUTE 70 AT SERAFI X ENG NEERI NG $1, 489,670 09/29/21 0%
03-0J7204 VARI QUS LOCATI ONS CONTRACTORS, | NC $0 10/19/21 0%
STER- 37Y6- (004) E $0

--0

REPAI R FI RE- DAVAGED CULVERTS

7 CROW CANYON COURT SUI TE 250

SAN RAMON CA 94583
(925) 552- 8253

03-BUT-99-14.9/15.7 I'N BUTTE COUNTY ABOUT 10 M LES NORTH TEI CHERT CONSTRUCTI ON

03-0F2904 OF GRIDLEY FROM 0.3 MLES SOUTH TO 400 SUNRI SE AVE. STE. #300
ACNH P099- (658) E 0.5 M LE NORTH OF NELSON AVENUE.

-0 REPLACE AND REALI GN SCOUR CRITI CAL ~ ROoEVILLE CA 95661

DAN RECHS/ DEBRA

2707 NOTRE DAME BLVD
CHI CO, CA 95928
(530) 895- 5245

$6, 349,789 09/ 24/ 20 100%
$5, 814,730 10/09/ 20

89%

$608, 372 12/07/21

OVER RUN
HA21

03- BUT-99-29.3/T37.8
03-1H8604

I'N BUTTE COUNTY I N AND NEAR CHI CO AT ST. FRANCI S ELECTRIC, LLC
VARI QUS LOCATI ONS FROM SOQUTHGATE 975 CARDEN STREET;

AVENUE TO GARNER LANE

I NSTALL TRAFFI C MANAGEMENT SYSTEM

ANTHONY GRANADGCS
2707 NOTRE DAME BLVD
CH CO, CA 95928
(530) 682- 6584

$8, 052, 685 03/08/21 79%
$7, 359,102 03/30/21 91%
$1, 588,410 01/20/22 0

SAN LEANDRO CA 94577
(510) 639- 0639
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 99- 30. 5/ 30. 6 I'N BUTTE COUNTY IN THE CITY OF CH CO ST. FRANCI S ELECTRIC, LLC ANTHONY GRANDCS $652, 000 04/29/21 0%
03-1J3504 ON NB SR 99 AT THE SKYWAY ROAD SLIP 975 CARDEN STREET; 2707 NOTRE DAME BLVD $0 05/20/21 0%

AND LOOP ONRAMPS. $0 01/04/22

I NSTALL RAMP METERS.

CHI CO, CA 95928

SAN LEANDRO CA 94577
(530) 682- 6584

(510) 639- 0639

03- BUT- 99- 34. 0/ 34 IN BUTTE, PLACER AND SACRAMVENTO AVERI CAN CI VIL CONSTRUCTORS  HANI El SSA $3, 055, 000 06/ 09/ 21 71%
03- 0J9004 2,519,806 06/29/21
HSNH. 000G ( 530) E COUNTI ES AT VARI QUS LOCATI ONS. WEST COAST LLC 3855 N FREEWAY BLVD# $ 511,951 01/ 07/ 22 82%
0 APPLY H GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SU TE D 120 '
BENI Cl A CA 94510 SS\SGRAZEZT%E 95670
(707) 746- 8028 (916) 416-
03- BUT- 162- 18. 4/ 19. 9 ON ROUTE 162 FROM FOOTHI LL BLVD TO  DESI LVA GATES CONSTRUCTI ON DVWAYNE GRANDY $8, 037,047 08/ 04/ 21 0%
ag—sngigg (042) E GOLD COUNTRY CASI NO. 11555 DUBLI N BLVD. ; 2707 NOTRE DAME BLVD ig 825 ig; g% 0%
) ) CONSTRUCT TURN POCKETS, W DEN
--0) DUBLI N CA 94568 ?;'3;07(1:2 32228
(925) 829- 9220
03- BUT- 162- 25. 0/ 31 IN BUTTE COUNTY, ON SR 162, FROM LAMON CONSTRUCTION CO INC.  RECHS, DANIEL $7,966, 754 09/14/20  100%
03-1J7604 POSTM LE 25 TO 31.07 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $7, 401, 323 12; g; §(1> 94%
REPLACE GUARDRAI L AND PAVEMENT I 2
YUBA CITY, CA 95991 Gl O, CA 95928
(530) 218- 1567 OVER RUN
20. 20
201130
03-COL-5-5.0/ 6.8 IN COLUSA COUNTY I N THE TOMN OF GORDON N. BALL, INC. GRI FFI TH, GARETT $962,931 11/19/20  100%
03-0J1804 ARBUCKLE AT HI LLGATE ROAD UC (BR#15- 333 CAM LLE AVENUE; 379 COLUSA AVENUE $914, 9;% ig; gg;gg 100%
47
UPz.“RADE BRI DGE RAI L ALAMD CA 94507 YL;?S 28;2822 . 12102/ 21(:0\43
' (925) 838- 5675 (530) 682- LETED
03- COL- 20-31.8/32.8 IN COLUSA, BETWEEN MARKET ST AND A TEICHERT & SON, INC. DBA  GRANADCS, $13, 648,620 10/15/18  100%
03- 2F9804 BUTTE VI STA WAY. TEI CHERT CONSTRUCTI ON ANTHONY/ OE: DEBRA B $14,389,389 11/08/18 0,
B1NH- P020- ( 187) E $69,999 01/07/22

--0

HA22

PAVEMENT REHABI LI TATI ON

400 SUNRI SE AVE, SUI TE 300

ROSEVI LLE CA 95661
(916) 757- 6400

2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(530) 682- 6584
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- COL- 20- 34. 8/ 36. 5 IN COLUSA COUNTY 1.7 MLES EAST OF A TEICHERT & SON, INC. DBA $4,217,000 11/17/21 0%
03- 0H6504 COLUSA FROM NI AGARA AVENUE TO 0. 3 TEI CHERT CONSTRUCTI ON $0 12/07/21 0%
HSNH- P020- ( 197) E $0 0
M LE WEST OF STEI DLMAYER ROAD. 400 SUNRI SE AVE. SUI TE 300;
-0 W DEN SHOULDERS TO 8 FEET TO
ROSEVI LLE CA 95661
(916) 757- 6400
03- COL-45-/19. 8 I'N COLUSA COUNTY ON ROUTE 45 FROM THE S. T. RHOADES CONSTRUCTI ON, | NC. GRI FFI TH GARRETT $2,387,046 04/06/21  100%
03-2@0804 COUNTY LINE TO JCT RTE 20 IN THE CI TY 8585 COMMERCI AL WAY; 379 COLUSA AVE $2, 145, 9;3 835 gg;gi 100%
OF COLUSA.
DI GOUTS REDDI NG CA 96002 YLSJES 28;Y38C§295991 12/01/21
(530) 223- 9322 (530) 682- COMPLETED
03-ED-49-9. 6/ 14. 2 IN EL DORADO COUNTY | N AND NEAR GEORGE REED | NC PHI LLI PS, JODY $1, 551,923 05/13/21 71%
03-2G1004 PLACERVI LLE FROM PLEASANT VALLEY ROAD 140 EMPI RE AVE 3976 DUROCK RD $1, 341, 7;3 (1><235 125 2% 86%
TO 0.2 MLE SOUTH OF G LMORE STREET STE102A
COLDPLANE VEDESTO CA 95354 SHI NGLE SPRINGS, CA
(209) 523-0734 '
95682
(916) 799- 7651
03- ED- 49-10. 7/ 11 IN EL DORADO COUNTY ON ROUTE 49 FROMMARTI N BROTHERS CONSTRUCTI ON $853,130 10/ 25/ 21 0%
03- 0H3304 PATTERSON DRI VE TO COVVERCE WAY. 8801 FOLSOM BLVD SUI TE 260; $0 11/23/21 0%
HSST- P049- (187) E $0 0
W DEN SHOULDER ON VEST SI DE TO 4FT
--() SACRAVENTO CA 95826
(916) 381- 0911
03- ED-50-18. 5/ 24. 2 NEAR PLACERVI LLE AND CAM NO FROM 0.2 SECURI TY PAVI NG COMAPNY | NC  NATHAN ALTERON $24, 644,658 05/ 04/ 20 96%
03-4E62U4 M LES WEST OF STILL MEADOWS ROAD TO 3075 TOWNSGATE ROAD, STE 200 3065 BALIRS LN $12, 498,170 06/ 03/ 20 5206
ACNH- P050- (152) E $0 03/08/22
0 0.4 M LE EAST OF UPPER CARSON RD. VESTLAKE VI LLACE A o13e1 PLACERVI LLE CA 95667
o I NSTALL MEDI AN BARRI ER, W DEN -
(818) 362- 9200 (530)957-1110
03- ED- 50- 33. 8/ 34. 2 IN EL DORADO COUNTY AT FRESH POND BRI DGEVAY Cl VI L CONSTRUCTORS, JODY PHILLI PS $11, 428,062 06/ 29/ 20 70%
03-3H4504 FROM 0.6 TO 0.2 MLE WEST OF FOREST |INC 3979 DUROCK RD STE $7, 1;? ]1_(5)‘3 8‘715 ig; 2(2) 62%
ROADY QUTER LI M TS LANE 3333 VACA VALLEY PARKWAY; 102A :
REPAI R SLI POUT SHI NGLE SPRI NGS CA 95682

VACAVI LLE CA 95688

(707) 455- 7033 (916) 799- 7951
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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03- ED- 50- 420. 0/ 63. 8 ON STATE ROUTE 50 FROM POSTM LE 42.0 DOUG VEERKAMP GENERAL PHI LLI PS, JODY $25, 985,000 09/21/21 0%
03-2J7204 TO 63.8, |N EL DORADO COUNTY. DIR SENG NEERI NG, |NC. 3976 DUROCK RD STE 23 ég; gi; g% 0%
EMERGENCY F. A. 2585 COLD SPRI NGS ROAD 102
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL
PLACERVI LLE, CA 95667 SHINGLE SPRINGS, CA
20. 20 M TI GA 95682
201130 (916) 799- 7951
03-ED-50-/0 ON STATE ROUTE 50 FROM POSTM LE 63.8 GRANI TE CONSTRUCTI ON COMPANY MONTPLAI SIR, JARET $13, 485,000 09/21/21 42%
03-2J7304 TO 71.0 AND ON STATE ROUTE 89 FROM 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $2, 323, 123 12; %; g% 17%
POST MLE 6.0 TO 8.0, IN EL DORADO ROAD, SUI TE 202
COUNTY. DIR S EMERGENCY SPARKS, NV 89431 TRUCKEE, CA 96161
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL (530) 682- 5837
20. 20
MTIG
201130
03- ED-50-/80. 4 IN EL DORADO COUNTY FROM SACRAMENTO TIM PAXIN S PACI FI C EXCAVATI ONJUANAH KOKER $9, 022,923 08/ 13/ 20 88%
2&&%(2)23_ 153 E COUNTY LI NE TO NEVADA STATE LI NE I NC DBA PACI FI C EXCAVATI ON 3976 DUROCK ROAD $8:$§§;"§§§ 82; ﬂ; gg 91%
0 (153) I NSTALL AWS | N PLACERVI LLE, | MPROVE 9796 KENT STREET; SUl TE 102 ’
ELK GROVE CA 95624 Sgllglgiessgll’z\le CA 95682 SUSPENDED
(916) 686- 2800 (916) 416-
03- GLE-5-14. 4/ 14. 7 IN GLENN COUNTY, ON | NTERSTATE 5, 4.6 STUDEBAKER BROWN ELECTRI C, JAVES RALSTON $721,115 06/22/21 53%
03-2H5104 M LES NORTH OF W LLOAS AT THE W LLOWS | NC. 2707 NOTRE DAMVE BLVD ${;f2>3, 2(2)2 8;; gg; g; 57%
SAFETY ROADSI DE REST AREA. 3237 RIPPEY ROAD STE. 100; CHI CO CA 95928 :
UPGRADE LI GHTI NG .
LOOM S CA 95650 (530) 713- 7871
(916) 259- 2395
03- GLE-5-14. 6/ 14. 6 IN GLENN COUNTY 4.8 MLES NORTH OF TSI ENG NEERI NG | NC. RALSTON, JAMES $4, 215,574 09/ 24/ 20 74%
03-4F4204 W LLOAS AT THE W LLOWS SAFETY 4600 ROSEVI LLE ROAD, SUI TE 14 2707 NOTRE DAME $3, 418,881 10/09/20 81%
ACl M 0057- (100) E ROADS| DE REST AREA $209, 506 03/07/22
-- NORTH HI GHLANDS CA 95660 BOULEVARD
0 UPGRADE POTABLE WATER AND CHI CO, CA 95928
(916) 571- 5731
(530) 713- 7871
03- GLE- 162- 66. 6/ 76. 3 PAVEMENT REHABI LI TATI ON PROJECT IN  BALDW N CONTRACTI NG COMPANY  RECHS, DANI EL $5, 439,581 05/ 06/ 21 97%
03-2G1104 GLENN COUNTY ON ROUTE 162. INC. DBA. KNI FE RI VER 2707 NORTE DAME BLVD. $4, 984, 528 22; %g;gi 88%

State of California Department of Transportation

COLD | N- PLACE RECYCLE

CONSTRUCTI ON
1764 SKYWAY;

CHI CO CA 95928
(530) 891- 6555

CHI CO, CA 95928
(530) 895- 5245
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 49-30. 0/ 32. 1 I N NEVADA COUNTY ON ROUTE 49, FROM  CCFG CONSTRUCTI ON CATANI A, DAVI D $984,541 05/21/21  100%
03-2(0004 OAK TREE RD TO 0.5 M LE SOUTH OF THE 17750 WARDS FERRY RD; 138 NEW MOHAVK RD. $879,007  06/10/21 .0,
M DDLE YUBA RIVER BRIDGE (BR#17-09). STE B $0 g; éi;gi
CULVERT REHAB SONORA CA 95370 oNP
(209) 743- 4911 NEVADA CI TY, CA 95959 LETED
(530) 218- 1752
03-NEV-49-/7.5 NEAR H GG NS CORNER, FROM THE PLACER LANMASSU UTI LI TY SERVI CES, | NC. DAVI D CATANI A $1, 680, 148 06/ 18/ 21 59%
03-0H2104 COUNTY LINE TO 0.3 M LE NORTH OF LI ME 3193 ENTERPRI SE CT; 138 NEW MOHAWK RD $304,341  07/08/ 21 18%
KI LN ROAD, ALSO I N PLACER COUNTY, AT . S CA 95650 SUlTE $18, 656  02/04/22
PM R8.42 AND PM R1 916) 259- 1576 NEVADA CI TY CA 95959
REHABI LI TATE DRAI NAGE SYSTEMS (916) 259- (530) 682- 7746
03- NEV- 80- 13. 0/ 16. 5 I N TRUCKEE FROM VWEST OF DONNER OC TO A. TEI CHERT & SON, |NC. DBA $21, 637,408 11/04/21 0%
03-1H18U4 BRI DGE STREET UNDERCROSSI NG 89/ 267 TEI CHERT CONSTRUCTI ON $0 12/07/21 0%
ACI M 080 -(213)E SEPARATI ON 400 SUNRI SE AVE. SUITE 300; $0
-0 REHABI LI TATE ROADWAY, CONSTRUCT
ROSEVI LLE CA 95661
(916) 757- 6400
03- NEV- 80-19. 3/ 19. 3 I N NEVADA COUNTY ON ROUTE 80 NEAR | CENOGLE CONSTRUCTI ON JI MVER ROSS $554,191 05/28/21 67%
03-2H30A4 TRUCKEE AT THE DONNER PASS CHP MANAGEMENT, | NC. 33 DEPOT ST/ O BOX $517,483 06/ 29/ 21 94%
| NSPECTI ON FACI LI TY 70 OTI S STREET; 1807 $0 01/07/22
REHAB/ UPGRADEFACI LI TY
SAN FRANCI SCO CA 94103 COLFAX CA 95713
(415) 349. 8207 (916) 801- 3455
03- NEV- 80- 28. 3/ 28. 7 NEAR TRUCKEE AND FLORI STON, FROM 0.2 ROAD AND HI GHWAY BUI LDERS, RANDY STELLHORN $3, 677,111 02/ 09/ 21 92%
03-1H0104 M LE EAST OF TRUCKEE Rl VER BRI DGE TO LLC $3,507,571  03/09/21
ACI M 080 - (209)E i 10183 TRUCKEE Al RPORT $0 12/15/21 94%
0 -(209) 0.8 MLE VEST OF FARAD ROAD. 950 E MUSTANG RD CSTE 202
o CONSTRUCT MEASURES TO ADDRESS CUT
SPARKS NV 89434 TRUCKEE, CA 96161
(775) 852- 7283 (530) 919- 3936
03- NEV-174-3.0/3.9 I N NEVADA COUNTY, BETWEEN COLFAX AND DESI LVA GATES CONSTRUCTI ON LP JEFF JOHNSON $12, 733,932 01/24/20 80%
03-4F3704 GRASS VALLEY, FROM MAPLE WAY TO YOU 11555 DUBLI N BLVD. ; 138 NEW VWK RD $11, 319, 475 02/ 19/ 20 9
HSST- P174- (014) E 38 VOHA $169 992 03/01/22  98%

--0

HB1

BET ROAD
REALI GN ROADVWAY CURVES

State of California Department of Transportation
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-174-8.5/9.7 I N NEVADA COUNTY NEAR GRASS VALLEY AT CCFG CONSTRUCTI ON CHRI S FALLBECK $397,089 05/05/21  100%
03- 19804 VARI OUS LOCATI ONS FROM 0.3 M LE NORTH17750 WARDS FERRY RD; 138 NEW MOHAVK RD STE $381, 529 055 19521 100%
OF RATTLESNAKE RD TO 0.1 M LE SOUTH S A 95370 B $0 g/ (ﬂ/gi
OF GOLD HILL ROAD (209) 743- 4911 NEVADA CI TY, CA 95959 COVPLETED
CULVERT REHAB (530) 682- 7746
03- NEV- 999-/0 IN NEVADA CI TY AND EM GRANT GAP, AT A TEICHERT & SON, INC. DBA  JEFF JOHNSON $1,014,592 09/ 16/ 21 0%
03- 0H6904 VEST OF PI NE NEEDLE WAY (PM 25.15), TEI CHERT CONSTRUCTI ON 138 NEW MOHAVK RD $0 10/05/21 0%
AND AT WEST OF LAST CHANCE M NE ROAD400 SUNRI SE AVE. SUI TE 300, SU TE B $0 06/24/22
(PM 37.05); ALSO IN NEVADA CI TY CA 95959
ROSEVI LLE CA 95661
OPERATI ONAL | MPROVEMENTS TO UPGRADE .
(916) 757- 6400 (530) 632- 6714
03- PLA- 28-10. 2/ 10. 2 I N PLACER COUNTY I N KI NGS BEACH FROMMARTI N BROTHERS CONSTRUCTI ON RANDY STELLHORN $827,173 05/19/21 20%
03-0J2504 CH PMUNK STREET TO BEAVER STREET 8801 FOLSOM BLVD SUI TE 260; 10183 TRUCKEE Al RPORT $26,516 06/18/21 30
| NSTALL STORM DRAI N. RD SU202 $0 11/23/21
SACRAVENTO CA 95826 TRUGKEE. CA 96161
(916) 381- 0911 (530)915-3936
03-PLA-49-3.1/7.5 IN PLACER COUNTY | N AND NEAR AUBURN  FLATI RON VEST, | NC. JEFF JOHNSON BARBARA $34, 182,586 02/ 28/ 19 97%
03-2F3404 FROM 0.1 MLE SOUTH OF ROUTE 49/80 2100 GOODYEAR RD VI TE $32, 595,987 03/21/19 95%
BINH- P049- (177)E SEPARATION TO 0.1 M LE NORTH OF DRY 138 NEW MOHAVK RD, $0 01/04/22
-0 BENICIA CA 94510
CREEK ROAD 707) 742- 6000 SUTE B
W DEN SHLDRS, RET WALL, REPLACE ( ) ) NEVADA CI TY, CA 95959
MBGR, (530) 632- 6714
03- PLA-80-1.3/63.5 IN AND NEAR VARI QUS CI TIES, AT HI GHMAY SPECI ALTY COVPANY | NC ANDREW MARTI N $3,182,145 01/12/21  100%
03-0H7204 VARI OUS LOCATI ONS FROM 0.3 M LE WEST 6591 EASTSI DE ROAD 33 DEPOT STREET PO $2,980,163 02/11/21 00,
SI MG 0804- (334) OF DOUGLAS BOULEVARD TO 0.2 MLE REDDI NG CA 96001 BOX 1807 $0 125 gg; gi
-0 EAST OF HAMPSHI RE ROCKS UND (530) 949. 5631 COLFAX CA 95713 COMPLETED
UPGRADE GUARDRAI L TO CURRENT (530) 812- 6343
03- PLA-80-2.6/3. 1 I N PLACER COUNTY ON VB |-80 AT THE  MYERS & SONS CONSTRUCTI ON, LLCJUSTI N KUNERT $7,741,018 11/16/20 80%
03- 0H4604 ATLANTI C BLVD ON- RAMP 4600 NORTHGATE BLVD, SUITE 10 2520 WARREN DR SUI TE $5, 685,108 12/15/20 73%
ACI M 080 - (251)E W DEN EXI STI NG ON- RAVP AND A $401, 300 02/17/22
--0) SACRAVENTO CA 95834

ROCKLI N, CA 95677

(916) 283- 9950
(530) 812- 6938
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 03

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-38.8/41.4 NEAR MAGRA, FROM SECRET TOWN SAK CONSTRUCTI ON, LLC SAMPSON, TAD $1, 882,377 04/21/21 99%
03-1H0304 OVERCROSSI NG TO THE GOLD RUN SAFETY 864 HOFF ROAD; 33 DEPOT ST/ PO BOX $1,108,587 05/16/21 5506

ROADS| DE REST AREA ( SRRA). 1807 $0  12/14/21
O FALLON MO 63366
REHABI LI TATE DRAI NAGE SYSTEMNS. COLFAX, CA 95713
(636) 385- 1000
(916) 799- 4858

03- PLA-80-46. 3/ 63.5 I N PLACER COUNTY AT VARI OUS LOCATI ONS WALSH CONSTRUCTI ON COVPANY 11, TAD SAMPSON $29, 589, 125 09/ 23/ 20 47%

2%[ f/LFSggg-(ZOU c FROM CRYSTAL SPRI NGS ROAD LLC 33 DEPOT ST PO BOX $éf151 zgi' igg (1)25 2(9)5 gg 57%
OVERCRGCSSI NG TO €l SCO OVERCROSSI NG~ 1390 W LLOW PASS ROAD, STE 95 1807 ' '
-0 REPLACE BRI DGES AT FOUR LOCATI ONS. COLFAX CA 95713 SUSPENDED

CONCORD CA 94520

(925) 627- 1700

(916) 799- 4858

03- PLA- 80- 56. 9/ 58. 2 NEAR EM GRANT GAP, FROM 0.8 M LE NEARNEIL' S CONTROLLED BLASTI NG LPMARTI N CLARK $1,213,230 07/01/21  100%
03-0J8804 EM GRANT GAP, FROM 0.8 M LE EAST TO 490 MAIN ST 33 DEPOT ST/ PO BOX $1,201,975 07/27/21 9
ACI M 080- (211) E . : $0 11/22/21  L00%
2.1 M LES EAST OF CARPENTER FLAT 1807 11/ 20/ 21
-0 UNDERCROSSI NG AT TWO L NEWCASTLE CA 95658 COLFAX CA 95713
(916) 663- 2500 COVPLETED
RESTORE THE STRUCTURAL | NTEGRITY OF (916) 825- 6388
03- SAC-0-/0 AT VARI ES LOCATIONS ON STATE ROUTE  HI GHWAY SPECI ALTY COMPANY, | NCSY, DUNG $595,000 07/16/21  100%
03- 4F64A4 5, 80, AND 99 | N SACRAMENTO COUNTY. PO BOX 141 2777 DEL MONTE STREET $601, 7;3 ig; éi;gi 99%
DI R S EMERGENCY F. A DAL CERG A 9c0 s VEEST SACRAMENTO, CA
TRAFFI C CONTROL SYSTEMS, TEMPORARY ' 95691 OVER RUN
RAI LI NG .
20. 00 (530) 155- 7296
201015
03- SAC-5-.2/34.3 I N SACRAMENTO COUNTY ON ROUTES 5, 80 DREAMBUI LDER OLGUI N, JORGE $2,647,135 04/19/19  100%
03-4F6404 AND 99 AT VARI QUS LOCATI ONS 18543 YORBA LI NDA BLVD # 376; MONT $2, 313,487 05/21/19 0
SNHG- X067- (080) E » 2777 DEL E STREET $0 11/22/19 8%
UPGRADE METAL BEAM GUARD RAI L AND WEST SACRAMENTO, CA
--0) YORBA LI NDA CA 92886 '
95691 SUSPENDED

03-SAC-5-9.7/24.9

I N SACRAMENTO, FROM 1.1 M LES SOUTH

(714) 646- 3697

NOR CAL PAVI NG

(916) 952- 1149

CHARLI E MAHAN

$289, 483, 593

05/ 01/ 19 7%

03-0H10W OF ELK GROVE BLVD OVERCROSSI NG TO 400 SUNRI SE AVE. SUITE 300; 1016 NORTH MARKET $241, 318, 912 055315 19 829
B1I M 005-(349)E ROUTE 50 AT AMERI CAN RI VER BR ( BR#24- BLVD. STE. 60 $1, 908,880 05/13/22
--() 68 ROSEVI LLE CA 95661

) SACRAMENTO, CA 95834 SUSPENDED

ROADWAY REHABI LI TATI ON, CONSTRUCT

(916) 757- 6400

(530) 682-6707



SACRAMENTO RI VER BRI DGE TO 5.2 M LES
VEST OF MOKELUMNE RI VER
| NTERSECTI ON | MPROVEMENTS

BERKELEY CA 94710
(510) 526- 3424

WEST SACRMANEOT CA 95691
(916) 825- 7987
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-33.8/33.8 I N SACRAMENTO COUNTY ABOUT 10. 8 MDS ENG NEERI NG & SUSHMVA LEE $3,187,799 08/23/19  100%
03- 4F5804 M LES NORTH OF SACRAMENTO AT THE CONSTRUCTI ONI NC. 379 COLUSA AVENUE $3,127,537 10/ 04/19 97%
d (’V;G 005-(356) E ELKHORN SAFETY ROADSI DE REST AREA. 14771 WONDERLAND BLVD YUBA O TY CA 95991 $2,190 01/03/22
o UPGRADE WATER AND SEWAGE SYSTEM TO .
REDDI NG CA 96003 (916) 799-5518 SUSPENDED
(530) 275- 2779
03-SAC-5-/0 I N SACRAMENTO, YOLO, PLACER, AND MAY- HAN ELECTRI C | NC DBA M&M RAKESH CHANDER $3, 081,863 07/16/19 95%
03-4H0204 GLENN COUNTI ES AT VARI OUS LOCATIONS ELECTRIC I NC 3855 NORTH FREEWAY $2, 609, 127  08/05/19 92%
HSE\I)H 000C- (495) E ON ROUTES 5, 16, 45, 49, 50, 65, 80, 1600 AUBURN BLVD.; SUl TE#120 %0 1%5 285 gi
o 99, 113, AND 174. COVP
I NSTALL VAR QUS SAFETY SACRAMENTO CA 95815 (SQSE;AZ:’I :—,);14§A Poesd HETED
(916) 929- 0150
03-SAC-12-.6/.6 I N SACRAMENTO COUNTY NEAR RIO VISTA Q C. JONES & SONS, |NC. HOMARD G ANG $5, 251, 150 05/ 20/ 20 91%
03-2H6404 ON ROUTE 12 FROM 0.6 M LE EAST OF 1520 FOURTH STREET; NONT $4, 341,108 06/18/20 0
2777 DEL E STREET $211,524 12/31/21 76%

03- SAC-50-.2/6. 1 I N SACRAMENTO COUNTY ON ROUTE 50 FROMFLATI RON VEST,, | NC. ROD MURPHY $387, 859, 473 04/ 29/ 20 32%
03- 0HO8UA I-5 JUNCTI ON TO WATT AVE. 2100 GOODYEAR ROAD 2520 WARREN DRI VE $175, 548, 8;3 835 gg; gg 45%
ADD H GH OCCUPANCY VEHI CLE LANE AND SUTE A
BENI CI A, CA 94510 LIN CA 95677
(707) 920- 1057 K
(916) 717- 1533
03- SAC-50-2.5/3. 2 IN YOLO COUNTY AND SACRAMENTO COUNTY STUDEBAKER BROWN ELECTRI C, $24, 741,772 08/ 20/ 21 0%
03-3H3304 ON ROUTE 50 FROM JEFFERSON BLVD TO I NC. $0  09/24/21 0%
1.3 M LES EAST OF FOLSOM BLVD 3237 RI PPEY ROAD STE. 100; $0
| MPROVE COVMUNI CATI ONS AND | NSTALL
LOOM S CA 95650
(916) 259- 2395
03- SAC-50-7.7/9.5 IN AND NEAR RANCHO CORDOVA, FROM DESI LVA GATES CONSTRUCTI ON EPHREM TEWEL DEBERHAN $3, 826,316 02/ 05/ 21 95%
03-1F1504 BRADSHAW ROAD TO MATHER FI ELD ROAD. 11555 DUBLI N BLVD. ; $3, 641,958 03/04/21 .
ACNH- PO50- ( 155) E 2777 DEL MNTE ST $20.945 08/19/22  °%

--0

HB4N

OPERATI ONAL | MPROVEMENTS THAT

DUBLI N CA 94568
(925) 829- 9220

WEST SACRAMENTO CA 95691
(916) 372- 0172
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50- 15. 8/23. 1 I N SACRAVENTO AND EL DORADO COUNTI ES ST. FRANCIS ELECTRIC, LLC JUANAH KOKER $4, 268,000 02/19/21 96%
03-1H3204 IN AND NEAR FOLSOM FROM HAZEL AVENUE 975 CARDEN STREET; 3976 DUROCK RD SUI TE $1,799,196 03/18/21 42%
TO SILVA VALLEY PARKWAY 102 $176,336  12/23/21
I NSTALL FI BER OPTI C CABLE AND SAN LEANDRO CA 94577 SHI NGLE SPRI NG CA 95682
(510) 639- 0639
(916) 616- 7612
03- SAC-50-/0 IN THE CI TY OF SACRAMENTO, FROM THE SAFFO CONTRACTORS, | NC. $11, 792,000 09/ 07/ 21 0%
03- 1H1004 SACRAMENTO RI VER VI ADUCT ( Pl ONEER 3235 KI TTY HAVWK RD $0  10/19/21 0%
BRI DGE) TO 4TH STREET; ALSO ON ROUTE $0
5 FROM 0.2 M LE SOUTH O WLM NGTON NC 28405
CLEAN AND PAI NT STEEL BRI DGES (910) 371- 9499
03- SAC-50-/L.5 I'N SACRAVENTO COUNTY | N SACRAMENTO AT ABACUS CONSTRUCTI ON, | NC. ELGHASSEI N, DEYAEDDEN $307,258 03/12/21 33%
03-1Gr404 SACRAMENTO RI VER VI ADUCT AND RAMP A4 8490 HARTMEYER LN 3855 N. FREEWAY BLVD. $289, 8;‘(3) (1)25 gi;i 94%
REMOVE BOLTS AND ADD PAI NTED
REDDING CA 96002 Zi(z:gANENTo CA 95834 2 09/2100\/P
(530) 215- 3104 : LETED
(916) 768- 3597
03- SAC-51-1.6/4. 4 IN THE CI TY OF SACRAMENTO, FROM 0.1 QO C. JONES & SONS, |NC. $3,776,443  07/07/21 0%
03-2H1104 M LE SOUTH OF B STREET UNDERPASS (BR 1520 FOURTH STREET; $0 08/05/21 0%
ACNH PO51- (032) B 24. 0023) TO 0.4 M LES NORTH OF ARDEN $0
--0) WAY UNDERCROSS! NG BERKELEY CA 94710
PAVE AREAS BEHI ND THE GORE AND AT (510) 526- 3424
03- SAC-80-9.6/12.9 NEAR THE CI TY OF SACRAMENTO, FROM 0.2 A. TEI CHERT AND SON, |NC. DBA $11,777,612 06/18/ 21 0%
03-1H1904 M LE EAST OF LONGVIEWDRIVE TO 0.4  TEI CHERT CONSTRUCTI ON $0 07/08/21 0%
M LE EAST OF MADI SON AVENUE AUBURN 400 SUNRI SE BLVD. ; $0
BLVD TO CONNECTOR TO |
PAVENENT REHABI LI TATI ON. ROSEVILLE CA 95661
(916) 757- 6400
03- SAC-99-4.5/5.5 I N SACRAMENTO COUNTY ON SR 99 AT S. BROSAMER & WALL , INC MOHSSEN CHASSEM / OE $19, 613, 014 01/ 24/ 20 94%
03- 3F5404 LAGOON CREEK BRI DGE (BR# 24-0028L), 1777 QAKLAND BLVD , SUITE 300 M CHAEL P $19, 328,304 02/13/20 96%
ACNH- X067- (081) E $0 12/10/21
LAGOON CREEK BRI DGE (BR# 24-0045L), WALNUT CREEK CA 94596 2777 DEL MONTE ST 12/ 21/ 21
-0 AND N LAGOON CREEK BRI SACRAMENTO CA 95691

REPLACE 4 BRI DGES. (925) 395- 5207 (916) 375- 8366
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-99-7.1/9.4 IN AND NEAR ELK GROVE FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY NMASOUD SAED $65, 946, 251 06/ 24/ 20 78%
03- 0F2864 SOUTH OF DI LLARD RD OC TO 0.6 MLE PO BOX 50085 2777 DEL MONTE ST $61, 921,792 06/ 30/ 20 94%
ACNH- P099- (663) N $3,401, 039 05/ 13/ 22
SQUTH OF CGRANT LI NE RD. VEST SACRAMENTO, CA
-0 REMOVE AND REPLACE COSUMNES RIVER ~ VATSONVILLE, CA 95076 95691
(831) 724- 1011
(916) 375- 8366
03-SAC-99-7.1/9.4 IN AND NEAR ELK GROVE, FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY JEFFREY HAMM $48,351, 953 01/21/21 41%
03- 0F2804 SOUTH OF DI LLARD ROAD OVERCROSSI NG TOPO BOX 50085 2777 DEL MONTE ST $34, 046, 082  01/21/21 20%
NHS- () $1,482,012 02/ 23/ 22
0.6 MLE SOQUTH OF GRANT LI NE ROAD SACRAMENTO, CA 95691
-0 WATSONVI LLE, CA 95077-5085
( REPLACE COSUMNES RI 831) 724- 1011 (916) 508- 3716
BRI DGE REPLACEMENT (831) )
HA21
03-SAC-99-7.1/9.4 IN AND NEAR ELK GROVE FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY NMASOUD SAED $17,335,371 05/14/20  100%
03- 0F2844 IN AND NEAR ELK GROVE FROM 0.3 MLE PO BOX 742478 2777 DEL MONTE ST $16, 966, 423 825 %g; gg 98%
SOUTH OF DILLARD RD OC TO 0.6 M LE SACRMANETO, CA 95691
LOS ANGELES CA 900742478
SOUTH OF GRANT LI NE RD. (530) 682- 7172
BRI DGE REPLACEMENT. CONSTRUCT (831) 768- 4002
03- SAC-99-11.8/21.6 IN SAC COUNTY ON SR 99 NEAR GALT FROMMERCER- FRASER COMPANY HANI El SAA $35, 946, 284 08/ 20/ 19 96%
03-0H4804 SJ COUNTY LINE TO SI MVERHORN RD OC PO BOX 1006 3855 N FREEWAY BLVD $33, 757, 747 10/ 25/19 93%
B1NH- P099- (637) E $264,226 12/31/21
AND FROM 0.7 M LES SOUTH OF ELK GROVE SACRAMENTO, CA 95834
--0) BLVD OC TO MK BLVD EUREKA CA 95502- 1006
707) 443- 6371 (916) 718-8055
RHMVA OVERLAY (
03- SAC-99-21.9/23. 6 I N SACRAMENTO COUNTY, IN THE CI TY OF BRI DGEWAY ClVIL CONSTRUCTORS, HOWARD G ANG $4,358,014 11/13/20  100%
03- 0H3424 SACRAMENTO ON STATE ROUTE 99 AT 21ST | NC. 2777 DEL MONTE STREET $3, 637, 4;(1) (1)55 %;5 32 92%
AVE UC (BR# 24-0154) 3333 VACA VALLEY PKWY #2000 B WEST SACRAMVENTO CA 95691 12/ 09/ 21
REPLACE BRI DGE DECK y
VACAVI LLE CA 95688 (916) 372- 8920 SUSPENDED
(707) 455- 7033
03- SAC- 160- 20. 9/ 45 I N SACRAMENTO COUNTY AT NORTH MYERS & SONS CONSTRUCTI ON, LLCMOHSSEN GHASSEM $28, 920,036 10/10/19 81%
03-3F0904 SACRAMVENTO UNDERCROSSI NG 24-0111L AND 4600 NORTHGATE BLVD, SUI TE 10 2777 DEL MONTE STREET $28, 006, 232 10/ 25/ 19 96%
BLNH- 000C- ( 494) E $0 02/ 03/ 22
SACRAMENTO RI VER BRI DGE 24- 0053 AND VEEST SACRAMENTO, CA
-0 I N SAN JOAQUI N COUNTY AT M SACRAMENTO CA 95834 95691
SEI SM C RETROFI T ON 4 BRI DGES (916) 283- 9950 (916) 952- 1149

HA21
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-999-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT TI M PAXIN' S PACI FI C EXCAVATI ON $3, 270,265 07/27/21 0%
03-1H8504 ROUTE 5/99 SEPARATI ON AND AT ROUTE | NC DBA PACI FI C EXCAVATI ON $0 08/10/21 0%
51/ 160 SEPARATI ON 9796 KENT STREET; $0
I NSTALL CONNECTOR RAMP METERS AND
ELK GROVE CA 95624
(916) 686- 2800
03-SI E-49-9.2/24.7 I'N SI ERRA COUNTY ON ROUTE 49 AT GORDON N. BALL, INC. CHRI S FALLBECK $6, 984,306 05/29/20  100%
2&#'*%22‘; (004)E VARI OQUS LOCATI ONS. 333 CAM LLE AVENUE; 138 NEW MOHAVWK RD $6, 821, 623 ({g; (1)2; §(1> 100%
) ) REPAI R WASHOUT BY | NSTALLATI ON OF
-0 ALAMD CA 94507 SUTE B 12/ 21/ 21

NEVADA CI TY, CA 95959

(925) 838- 5675
(530) 682- 7746

03- SUT-20-/0 IN YUBA AND SUTTER COUNTIES, IN YUBACALI FORNI A ENG NEERI NG MANCHARAN SELVENDRAN $18, 346,527 02/ 11/21 56%
OA?(;\IEFFIES% 104 CITY AND MARYSVI LLE, AT THE FEATHER CONTRACTORS, | NC. 379 COLUSA AVENUE $”i$§§3' gzé 825 gg; 2% 98%
0 -(194) RI VER BRI DGE AND OVERHEAD. 20 HAPPY VALLEY ROAD; YUBA O TY CA 95991 ’
o SCOUR M TI GATI ON AND RETROFI T -
PLEASANTON CA 94566 (530) 218- 3679
HA21 (925) 461- 1500
03- SUT- 99- 39. 2/ 41. 4 I'N SUTTER COUNTY, IN AND NEAR LIVE  DESILVA GATES CONSTRUCTI ON LP DWAYNE GRANDY $33,739,449 05/15/20  100%
2(3:;\] iFgggg 1) £ OAK, FROM SOUTH OF COLEMAN AVENUE TO 11555 DUBLIN BLVD. ; 2707 NOTRE DAVE BLVD $§g' égg' %g 8‘155 gg; oy 90%
- ) NEVADA STREET (NORTH | NTERSECTI ON) . DUBLI N CA 94568 CH CO, CA 95928 ' '
-0 REHABI LI TATE PAVEMENT, | MPROVE (530) 713- 7814 OVER RUN

(925) 829- 9220

03- SUT- 99- 313. 0/ 31. 3 I N SUTTER COUNTY ON ROUTE 99, AT THE NORDI C | NDUSTRIES, |NC. MANCHARAN,  SELVENDRAN $885, 000 03/27/20 50%
03-1J2104 QUEENPUMP PLANT, PM 31. 30, 1437 FURNEAUX ROAD 379 COLUSA AVE. $888, 2;1;3 8;5 855 gcz) 100%
APPROXI MATELY LOCATEAT THE SOUTHEAST
CORNER OF THE | NTERSECTI ODI R QLI VEHURST,  CA 95961 o e 12709721
(530) 218- 3679 COVPLETED
REMOVE & REPLACE EXI STI NG PUMPS
20. 20
201130
03- VAR 12-/. 4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $24, 235,000 08/13/18 85%
03- 4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $11, 101,712 08/30/18 46%
$207, 773 06/ 21/ 22
BR. NO. 23-0024 DIR S EMERCGENCY F. A. VEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372- 8000 (916) 508- 3719
20. 20

201130
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR- 149-/5. 3 IN BUTTE, YUBA AND SUTTER COUNTI ES ONA. TEICHERT & SON, INC. DBA  GRANDY, DWAYNE $2,485,000 06/14/19  100%
03-0J3504 ROUTES 65, 70, 99, 149 AND 191 AT  TElI CHERT CONSTRUCTI ON 2707 NOTRE DANE $1, 828, 9;3 8;; gg; %519 74%
VARI QUS LOCATIONS. DIR S EMERGENCY 400 SUNRI SE AVE STE 300 BLVD.
L. B. CH CO, CA 95928
20. 20 CAMP FI RE M SSI ON TASKS ROSEVILLE CA 95661 (530) 713- 7814
201130
03- VAR-999-/ 0 I N SACRAMENTO COUNTY AT FOUR BRI DGES GOLDEN STATE BRI DGE, | NC. OLGUI N, JORGE $19, 985,000 03/01/19 68%
03- 4H9504 (BR# 24-51/52/53/121). DIR S 3701 MALLARD DRI VE 2777 DEL MONTE STREET $10, é?,fi’ 3;; 8?; gi; %2 51%
EVERGENCY L. B. BENI Cl A, CA 94510 VEST SACRAMENTO,  CA ’
REPAI R AND MODERNI ZE ' 95691
20,80 ELECTROVECHANI CAL BR. (916) 952- 1149
315000
03- VAR--/0 IN YUBA AND BUTTE COUNTIES, ABOUT 11 A TEICHERT & SON, INC. M C. M ANTHONY GRANADCS $37,853,123 07/15/21 17%
03- 3HI3W4 3,949,924 08/18/21
ACNH- P070- (143) E MROLWEE ﬂHROO:” ONQR:ASV: LORTLE;* 8:\1 STATE SS;TSLES:TI N Ihe(JanT é:?;QNOEEAg?gS BLVD 22, 493, 812 105 075 22 10%
-0 CHANDLER RD TO E GRI DLEY RD 3500 AMERI CAN RI VER DRI VE; (530) 682- 6584
I NSTALL SOFT BARRI ER. CONSTRUCT TWD
SACRAVENTO CA 95864
(530) 867- 1477
03- VAR--/0 IN NEVADA, PLACER SACRAMENTO, AND  PTM GENERAL ENG NEERI NG PEDRO DI AZ $2,390, 039 05/ 01/ 20 68%
03-2H57W4 YOLO COUNTI ES ON ROUTES 5, 51, 65, SERVI CES, | NC. 3855 NORTH FREEWAY $2, 114, 328 (1)25 g; g(l) 88%
80, 99 AND 113. 5942 ACORN STREET; BLVD, SU120
REPAI R DAMAGED | NDUCTI VE LOOPS AND
Rl VERSI DE CA 92504 SACRAMENTO, - CA9S860
(951) 710- 1000 (530) 682- 5440
03- VAR--/ 0 VARI QUS LOCATI ONS I N DI STRICT 3 ALFARO COMMUNI CATI ONS RAKESH CHANDER $1, 614, 774 04/ 15/ 20 84%
03- 0H4004 UPGRADI NG EMS SI GNS TO LED. CONSTRUCTI ON, | NC 3855 NORTH FREEWAY $1§3f33' ;gé 225 gg; 32 89%
15614 S. ATLANTI C AVENUE; BLVD SUT120 ’
COVPTON CA 90221 SACRAVENOT, CA 95834
(310) 669- 8949 (916) 263- 4919
03-VAR--/0 VARI QUS LOCATI ONS I N DI STRICT 3. TENNYSON ELECTRI C, | NC. CHANDER, RAKESH $8, 258,930 05/ 07/ 20 77%
03-0H4204 REPAI R EXI STI NG CONTI NUOUS COUNT 7275 NATIONAL DR SUITE A-2; 3855 NORTH FREEWAY $6;$§>gi°>'57585 81; 2;; gg 80%

State of California Department of Transportation

LI VERVORE CA 94550
(925) 606- 1038

BLVD
SACRAMENTO, CA 95834
(916) 263- 4916
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 I N PLACER AND NEVADA COUNTY ON ROUTE RV CONCRETE ANDREW MARTI N $1, 947,000 05/ 20/ 21 98%
03-2G1204 80 AT VARI OUS LOCATIONS 605 E. COMMERCI AL ST.; 33 DEPOT ST/ PO BOX $1, 214, 4;3 225 12521 62%
NEV 80 RAMPS- HM 1807
ANAHEI M CA 92801 COLEAX CA 95713
(714) 855- 4201
(530) 812- 6343
03- VAR--/ 0 I N NEVADA AND PLACER COUNTI ES ON MYERS & SONS CONSTRUCTI ON, LLCSAMPSON, TAD $2, 254,999 05/ 26/ 21 98%
03-1Gre04 ROUTES 20 AND 80 AT VARI QUS 4600 NORTHGATE BLVD, SUITE 10 33 DEPOT ST/ PO BOX $2, 159, 753 ({g; gg;gi 93%
LOCATI ONS. 1807 $
SACRAVENTO CA 95834
HMVB PRESERVATI ON WORK ( DECK
( (916) 283- 9950 COLFAX, CA 95713
(530) 320- 6455
03-VAR--/0 I N SACRAMENTO AND PLACER COUNTI ES ON ST. FRANCI S ELECTRIC, LLC HANI El SSA $10, 557,929 05/ 01/ 20 93%
03- 0H5404 ROUTE 80 FROM 0.3 M LE EAST OF BRYTE 975 CARDEN ST.; 3855 NORTH FREEWAY $10, 120,086 06/09/20 96%
ACI M 080- (249)E BEND BRI DCE TO 0.4 M LE EAST CF L - BLVD $43,272 01/ 06/ 22
-0 RI VERSI DE | NTERCHANGE c10 639'3036039 SACRVENTO, CA 95834
I NSTALL FI BER OPTI C CABLE ( ) ) (916) 416- 7513
03- YOL- 16- 15. 4/ 19. 8 I'N YOLO COUNTY NEAR QUI NDA AT VAR OUSROLL' N ROCK CONSTRUCTI ON | NC DAVI D MAHER $345, 005 05/10/ 21 87%
03- 19904 LOCATI ONS FROM 0.3 M LE EAST OF 5527 TRUCK VI LLAGE DR ; 2777 DEL MONTE ST $217, 9{’53 (1)85 ;g;gi 63%
COUNTY ROAD 68 TO 3.0 M LE EAST OF VWEST SACRAMENTO, CA
d 12/ 23/ 21
CACHE CREEK CASI NO. MOUNT SHASTA CA 96067 95691
R (530) 925- 1408 (530) 821- 8304
03- YOL- 16- 27. 5/ 28. 3 I N ESPARTO, FROM ORLEANS STREET TO  FBD VANGUARD CONSTRUCTI ON, HOMARD G ANG $2, 764,425 02/ 16/ 21 60%
03-4F1714 COUNTY ROAD 21A. I'NC. 2777 DEL NONTE STREET $48,755  08/09/21 2%
HS(N)H PO16- (042) E | MPROVE PEDESTRI AN SAFETY BY 550 GREENVI LLE ROAD; VEST SACRAMENTO, CA $0  04/30/22
LI VERMORE CA 94550 ?222)1825 2987
(925) 245- 1300
03-YOL-80-11.1/11.7 I'N YOLO AND SACRAMENTO COUNTIES IN  AMERI CAN Cl VIL CONSTRUCTORS  EPHREM TEWEL DERBERHAN $18, 774,945 08/ 21/ 20 87%
03- 0F2504 14,926,246 09/ 11/ 20
AGI M 050 - (250) E AND NEAR VEST SACRANENTO AND VEEST COAST LLC 2777 DEL MONTE ST $$1 150 aga 03108/ 39 79%
SACRAMENTO FROM 0.1 M LE WEST OF REED2990 BAY VI STA COURT, SUITE D WEST SACRAMENTO, CA PR
-0 AVENUE OVERCROSSI NG TO 0. 1 95691
BENI CI A CA 94510
REHABI LI TATE BRI DGE (530) 218- 4812

HA21 (707) 746- 8028
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-80-/0 I'N YOLO COUNTY AT VARI QUS LOCATI ONS. APEX FENCE CO., INC DAVI D MAHER $1,891,458 01/26/21  100%
03-1H3704 REPLACE GUARDRAI L AND PLACE 19896 ALEXANDER AVE; MONT $1, 810,927 02/11/21 9
SNHG P113- (037) E \2,\;;; :/'i(":RANENf QSTEiET $0 10/21/21  L00%
-0 ANDERSON CA 96007 95691 2 IS/ZEUSPENDED
(530) 365- 3316 (530) 155- 7296
03- YOL-128-/9.8 I'N YOLO COUNTY I N AND NEAR W NTERS ~ LAMON CONSTRUCTI ON DAVI D MAHER $2,677,796 05/11/21  100%
03- 2G2004 . $2,573,682 06/18/21
FROM PUTAH CREEK BRI DGE TO ROUTE 871 VON GELDERN WAY; 2777 DEL MONTE STREET $0  10/07/ 21 100%
128/ 505 SEPARATI ON (#22- 0110). VEST SACRAMVENT 1
DI GOUTS, GRIND 0 20'( PLACE 2) 20’ YUBA GITY CA 95991 520 22?2304 © A 9569 1 30/21(;@43
' Y ' (530) 845- 2282 (530) 821- LETED
03- YUB- 20- 1. 6/ 3. 4 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 738,233 05/22/18 98%
03-1R0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1,529,739 06/19/18 91%
ACNH- P020- (183) E $0 03/01/21
0 OF LEVEE ROAD. CH GO CA 95928 YUBA CI TY, CA 95991
o RHVA OVERLAY, DI KE, PCC | SLAND )
(530) 891. 6555 (530) 682- 3842
03- YUB- 20- 13. 3/ 18. 2 I'N YUBA COUNTY FROM MARYSVI LLE ROAD A. TEICHERT & SON INC. DBA  GARRETT GRIFFI TH $37,532,894 01/02/20 84%
03- 0A5704 TO THE YUBA RI VER BRI DGE TEI CHERT CONSTRUCTI ON 379 COLUSA AVE $35, 017,096  01/22/20 91%
ACL\‘)H P020- (191) B ROADWAY REHABI LI TATI ON AND SHOULDER 400 SUNRI SE AVE. SUITE 300;  YUBA CITY, CA 95991 $669, 090  06/25/ 22
ROSEVI LLE CA 95661 (530) 682- 3842
(916) 757- 6400
03- YUB- 20- 18. 1/ M20. 1 I'N YUBA COUNTY NEAR SMARTSVI LLE FROMFLATI RON VEST | NC. AARON CHANMBERLI N $34, 168,385 10/31/19  100%
03- 3F5104 THE YUBA Rl VER BRI DGE TO 0.3 M LE 2100 GOODYEAR RD; 1930 FEATHER RI VER $34, 213,753 11/19/19 96%
HSNH- P020- ( 189) E $54,785 11/ 15/ 22
EAST OF SMARTVI LLE ROAD BENI G A CA 94510 BOULEVARD
0 REALI GNVENT AND W DENI NG OROVI LLE CA 95965 SUSPENDED
(707) 742- 6000 (916) 996- 0601
HB1
03- YUB- 65- 80. 0/ 8 I'N YUBA COUNTY ON ROUTE 65, AT THE  NORDI C | NDUSTRIES, |NC. MANOHARAN,  SELVENDRAN $1, 985,000 10/ 29/ 19 34%
03-1J0704 MCGOWANPUMP PLANT, PM R8. 01. 1437 FURNEAUX ROAD 379 COLUSA AVE. $1,216,211  02/21/20 61%
APPROXI MATELY 1. 14 M LES SOUTH OF THE YUBA CI TY, CA 95991 $0 06/07/22
RTE 65/70 SEP (16-42). DIR S OLIVEHURST, - CA 95961 (530) 218- 3679
MOGOWAN PUMP PLANT
20. 20

201130
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-70-11.2/13.5 NEAR MARYSVI LLE, AT FEATHER RI VER BRI DGEWAY CI VI L CONSTRUCTORS, $7,263,700 10/ 14/ 21 0%
03-1H2704 BOULEVARD OVERCROSSI NG NO. 16-0033 I NC. $0  11/12/21 0%

(PM 13.01) AND SOUTH MARYSVI LLE 3333 VACA VALLEY PARKWAY; $0

UNDERCROSSI NG NO.  16- 0035 (P

UPGRADE BRI DGE RAI LS AND CONSTRUCT ~ VACAVILLE CA 95688

(707) 455- 7033

03- YUB- 70- 15. 5/ 16. 5 IN YUBA COUNTY NEAR MARYSVI LLE FROM M C.M CONSTRUCTI ON, | NC. SELVENDRAN MANCHARAN $42, 659,242 07/31/19  100%
gi;\lfgg%_(m?) e 0.1 MLE NORTH OF BI NNEY JUNCTI ON 6413 32ND STREET; 1930 FEATHER Rl VER $41, 827, ogg ({g; gg; %2 95%

UNDERPASS TO 0.3 M LE NORTH OF H H GHLANDS CA 95660 BLVD.
-0 LAURELLEN ROAD cher 224 1991 OROVI LLE, CA 95928 OVER RUN
HA21 REPLACE SI MVERLY SLOUGH BRI DGE # ( ) ) (916) 996- 0601
03- YUB- 70- 16. 2/ 25. 8 IN YUBA COUNTY NEAR MARYSVI LLE FROM DESI LVA GATES CONSTRUCTI ON LP $52, 694, 911  11/04/21 0%
03-4F38U4 0.2 MLE NORTH OF LAURELLEN ROAD TO 11555 DUBLI N BLVD. $0 11/30/21 0%
HSNH- PO70- (144) E SOUTH HONCUT CREEK BRI DGE. $0
-0 W DEN SHOULDERS AND | MPROVE CLEAR DUBLIN CA 94568

(925) 829- 9220

Totals: Authorized Final Amt: $1, 657, 614, 499 Completed to Date: $1, 056, 312, 736  Work ThisMonth: $19, 969, 208
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-8.4/12. 6 IN VAR OUS CI TIES, ON ROUTES 13, 61, ST. FRANCIS ELECTRIC, LLC RUZI C, JOHN $3, 241,000 08/24/21 0%
gﬁl-i_&]gggé S0 E AND 123 AT VAR OUS LOCATI ONS; ALSO | N975 CARDEN STREET; 3401 REGATTA BLVD ig 825 ig; g% 0%
( ) CONTRA COSTA COUNTY, ON ROUTE 123, Rl CHVOND, CA 94804
-0 AT EUREKA AVENUE SAN LEANDRO CA 94577
i 510) 639- 0639 (510) 812- 6334
CROSSWALK SAFETY ENHANCEMENTS. (510) 639-
04- ALA- 13- 10. 9/ 12 I N ALAVEDA COUNTY, | N BERKELEY AT CALI FORNI A HI GHWAY RUZI C, JOHN $847,000 10/28/20  100%
Xg\l aG;g(l)g 037 E VARI OUS LOCATI ONS FROM PI NE AVENUE TOCONSTRUCTI ON GROUP, | NC. 3401 REGATTA BLVD $783, 322 cl)éj g; 2(1) 88%
0 - ) LORI NA STREET 1647 W LLOW PASS RD #150; RI CHVOND, CA 94804
o UPGRADE CURB RAMPS TO CURRENT .
CONCORD CA 94520 (510)812- 6336
(925) 766- 7014
04- ALA-13-/0 I N ALAVEDA COUNTY ON ROUTES 13, 24, ST. FRANCIS ELECTRIC, LLC ZHANG, RUI $1, 294,000 04/13/21 0%
gihi%gi 645) £ 580, AND 880 AT VARI OUS LOCATI ONS. 975 CARDEN STREET; 25100 SANTA CLARA zg 2?5 1;531 0%
- (645) REPAI R AND REPLACE EXI STI NG STREET
--() SAN LEANDRO CA 94577

HAYWARD, C A 94544 SUSPENDED

(510) 639- 0639
(510) 867- 6031

04- ALA-24-5.9/6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES, BENTANCOURT BROS. SADEGH! - NEDJAD, AM R $12, 370,400 02/14/20  100%
04- 0AC904 I N OAKLAND AND ORI NDA, AT THE CONSTRUCTI ON, | NC. 5675 B G BRALTAR $7, 693, 623 82; %‘115 gg 62%
CALDECOTT TUNNELS DI R S ORDER 8015 WEST 11TH STREET DRI VE
EMERGENCY F. A. PLEASANTON, CA 94588 OVER RUN

TRACY, CA 95304

| NSTALL MD VOLTAGE ELECT GENERATOR (510) 459- 2581
20. 20. 201 SYSTENS (209) 832- 7631
130
04- ALA-24-59.0/6. 2 NEAR OAKLAND AT THE CALDECOTT TUNNEL MONTEREY MECHANI CAL CO SADEGHI - NEDJAD, AM R $17, 485,000 09/13/18  100%
04-1Q8404 RPR FI RE PROTECT, VENT, ELECT SYST & 8275 SAN LEANDRO ST. 5675- B G BRALTER $11, 178, 422 gi;ggg 64%
SCADA
CAKLAND, - CA 94621 E'SQEANTO\I CA 94588
(510)632-3173 510) 459- 2581 VR R
20. 20. 201 (510) 459-
130
04- ALA-80-1. 9/ 4 I N ALAVEDA COUNTY AT VAR OUS PAC! FI C | NFRASTRUCTURE TR NH, JASON $2,310,502 12/30/20 84%
04-2J8304 LOCATI ONS CONSTRUCTI ON LLC 3401 REGATTA BLVD $léf§§' fég 83 %;g; 78%
| NSTALL TRANSPORTATI ON MANAGEMENT 871 COTTI NG COURT STE A, RI CHVOND, CA 94804 '

VACAVI LLE CA 95688 (510) 774- 6007

(707) 449- 3604
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District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-4.5/7.6 I N BERKELEY AND ALBANY, FROM ROUTE  FBD VANGUARD CONSTRUCTI ON, CARROLL, GREGORY $10, 619, 542 11/16/20 99%
SIMG 0801- (118) £ 13/80 SEPARATI ON (NCRTH) TO 0.4 M LEINC 3401 REGATTA BLVD. it on 1a/2301 9%
0 (118) EAST OF EL CERRI TO SEPARATI ON AND 550 GREENVI LLE ROAD; RI CHVOND, C A 94804 '
o OVERHEAD (510) 867- 4480
I NSTALL MEDI AN SAFETY LIGHTING AND ! VERMORE CA 94550
(925) 245- 1300
04- ALA-80-5.7/5.8 IN THE CI TY OF BERKELEY AT QA CONSTRUCTORS TRAN, TRANG $2, 709,000 05/19/21 56%
04- 19904 UNI VERSI TY AVE | NSTALL FENCI NG, 850 S VAN NESS AVE. STE 35 3401 REGATTA AVE. $1, 107, 523 82; %g; g; 41%
REMOVE HAZ WASTE, TREE PROTECTI ON Rl CHVOND, CA 94804
DIR S ORDER EMERGENCY F. A SAN FRANGI SCO, - CA 94110 ’
o (408) 210- 5508 (510)714-7041
I NSTALL FENCI NG, REMOVE HAZ
20.20.201 WASTE, TREE PROT
130
04- ALA-80-6.4/6. 6 IN ALAVEDA COUNTY | N AND NEAR GOLDEN STATE BRI DGE, | NC. TRINH, JASON $21,332,490 05/03/21 27%
04-0A7714 BERKELEY FROM 0.6 M LE NORTH OF 3701 MALLARD DRI VE; 3401 REGATTA BLVD. $7,015,862 05/13/21 33%
ACI(;WOSO -(119)E UNI VERSI TY AVENUE OVERCROSSI NG TO 0.1 BENI Gl A CA 94510 RI CHVOND, CA 94804 $1,214,809 01/31/23
M LE SOUTH OF G LMAN STREET U (925) 372- 8000 (510) 774- 6007
CONSTRUCT THE Gl LMAN
04- ALA- 84-13. 0/ 13. ALAVEDA CREEK BRI DGE REPLACEMENT VI KI NG CONSTRUCTI ON COMPANY  TUN, YANNAI NG $19, 111,371 11/17/20 28%
04-160304 PRQJECT 11315 SUNRI SE GOLD CIR, STE A 5675 B G BRALTAR $10, 104,223 12/15/ 20 53%
ACNH- P084- (054) E REPLACE BRI DGE DRI VE $298,509 10/10/ 23
--0) RANCHO CORDOVA CA 95742
(916) 852 5530 PLEASANTON, CA 94588
Aol (510) 867- 6181
04- ALA- 84-13. 6/ 18 I'N FREMONT, FROM ROUTE 238 (M SSION  BAY Cl TIES PAVING & GRADING DI KE EDDI E $16, 152,342 02/ 22/ 21 22%
Eé;\lifgggi(oss) c BOULEVARD) TO ROUTE 680. I NC. 5675 B G BRALTAR $ég, égé, iig 8?; ééjg% 62%
W DEN SHOULDERS, | NSTALL TRAFFIC 1450 ClI VI C CT, BUI LDI NG B #400 DR| VE 1 90
0 CONCORD, CA 94524- 6227 PLEASANTCN,  CA 94588
(925) 22’7- 6296 (925)250- 5611
04- ALA- 84-17. 9/ 22. IN AND NEAR SUNCL, PLEASANTON AND BAY CI TI ES PAVI NG & GRADI NG, NGO, HUNG $134, 276,086 02/ 22/21 10%
04-297634 LI VERVORE ON RTE 680 FROM 1.2 M I NC. $18,589,930 03/11/21 o
o675 B G BRALTAR $4, 789,596 05/23/24 4%

State of California Department of Transportation

SOQUTH TO 1.8 M NORTH OF RTE 84 AND
ON RTE 84 FROM 0.1 M EAST
W DENI NG ROUTE 84 TO EXPRESSWAY AND

1450 CIVIC CT,; BU LDI NG B #400

CONCORD, CA 94524- 6227
(925) 227- 6296

DRI VE

PLEASANTON, CA 94588

(510) 224- 6790
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District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-21.9/21.9 I N ALAVMEDA COUNTY, NEAR LI VERMORE, AT REDGW CK CONSTRUCTI ON CO PANDHER, PARAMII T $16, 650, 000 07/16/19  100%
04- 4Q2604 1.1 MLE WEST OF RUBY HI LLS DRI VE 21 HEGENBERGER CT. 5675- B G BRALTAR DR, $6, 368, 323 gg; %g; %519 38%
RECONSTRUCT SLOPE W TH RSP AKLAND CA 94621 PLEASANTON, CA 94588
(510) 792 1727 (510) 867- 6694 OVER RUN
20. 20. 201
130
04- ALA-260-1.1/1.9 IN OAK AND ALA AT POSEY WEBSTER TUBES MONTEREY MECHANI CAL CO PATEL, ASUTA $21,830,000 03/04/19  100%
04-3K2004 RPR FI RE PROTECTI ON, VENT, ELECT 8275 SAN LEANDRO ST 5675- B G BRALTAR $20, 010, 3;3 22; 2411; %sla 92%
SYSTEM DRI VE
OAKLAND, CA 94621
(510) 812- 4031 PLEASANTON, CA 94588 OVER RUN
20, 801350 (510) 385- 8168
000
04- ALA-260-1.1/1.9 I N ALAVEDA COUNTY, | N QAKLAND AND MONTEREY MECHANI CAL CO PATEL, ASUTA $4,242,000 02/24/20 66%
04-0v0204 ALAVEDA, AT THE POSEY- WEBSTER TUBES 8275 SAN LEANDRO STREET 5675-B G BRALTAR $3, 577, 928 22; 3‘11; 22 84%
DIR S ORDER EMERGENCY F. A. DRI VE
RENT & PLACE TEMPORARY BACKUP OQTSAQE”Z %324621 PLEASANTON, CA 94588
GENERATORS (510) 812- 510) 385- 8168
20. 20. 201 (510)
130
04- ALA- 580- 21. 0/ 27 I N ALAVEDA COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON, PANDHER, PARAMII T $917,220 04/23/21  100%
04-0vB404 PLEASANTON 0.2 M LE WEST OF ROUTE I NC. 5675-B G BRALTAR $961, 1;8 (1)(135 i;;gi 99%
680/ 580 SEPARATI ON TO EAST CASTRO 550 GREENVI LLE ROAD; DRI VE
VALLEY BOULEVARD UNDERCROSSI NG
PCC SLABS REPLACEMENT LI VERMORE CA 94550 o 088
. (925) 245. 1300 (510) 867- 6694
04- ALA- 580- 30. 8/ 46. 5 I N ALAVEDA COUNTY AT VAR OUS TENNYSON ELECTRI C, | NC. ZHANG, RUI $6, 170, 858 03/ 26/ 21 79%
2‘532281‘. 081) E LOCATI ONS FROM 0.2 M LE EAST OF 7275 NATI ONAL DRI VE; 25100 SANTA CLARA $2§B§§f' ﬂ? 8‘115 %25 g% 48%
(981) ADELI NE STREET UNDERCROSSI NG | N STREET '
-0 OAKLAND TO 0.3 M LE WEST OF RoUTE L VERMORE CA 94550 HAYWARD, CA 94544
I NSTALL AND UPGRADE TRANSPORTATI ON  (925) 606-1038 (510) 867- 6031
04- ALA-580-44. 4/ 44. 4 I N ALAVEDA COUNTY, AT BRI DGE #33- REDWOOD ENGI NEERI NG RUZI C, JOHN $791,538 02/08/21  100%
04-1vB404 02895 | NSTALL WROUGHT | RON FENCING  CONSTRUCTI ON 401 REGATTA BLVD. $714, 7% 835 1;;21 90%
AND ACCESS GATES DI R S ORDER 416 D STREET RI CHVOND, CA 94804

20. 20. 201
130

EMERCENCY F. A
I NSTALL WROUGHT | RON FENCI NG &
ACCESS GATE

REDWOOD CI TY, CA 94063
(925) 819- 2960

(510) 812- 6336



--0

AT VARI QUS LOCATI ONS; ALSO I N SANTA
CLARA COUNTY, IN M
CONSTRUCT PERMANENT BEST MANAGEMENT

18543 YORBA LINDA BLVD # 376; HAYWARD, CA 94543

YORBA LI NDA CA 92886
(714) 646- 3697

(510) 867- 6083
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580- 45. 4/ 45. 8 I N ALAVMEDA AND SOLANO COUNTI ES AT BORTOLUSSI & WATKIN, | NC. BARTEL, DAVI D $1, 419,349 09/28/21 3%
04- 2K7904 VARI QUS LOCATI ONS 77 LARKSPUR STREET; 3401 REGATTA BLVD $12,025 10/22/21 1%
ACNH- 000C- (533) E 1 GMAY PLANTI NG AND | RRI GATI ON R CHVOND. CA 94804 $12,025 05/ 16/ 25
--0) SAN RAFAEL CA 94901 (510) 385’ 6755
(415) 453- 4675
04- ALA- 580- 47. 4] 48 BUCHANAN STREET TO CONTRA COSTA BAY CI TIES PAVING & GRADING, RUZIC, JOHN $1,175,149 06/ 08/ 21 76%
04- 3(B904 COUNTY LI NE I NC. 3401 REGATTA BLVD $1, 151, 722 06/ 22/ 21 93%
M LL AND REPLACE W TH RHVA 1450 CIVIC CT, STE 400 RI CHVOND, CA 94804 $441  11/15/21
CONCORD CA 94520 (510)812- 6336
(925) 687- 6666
04- ALA-580-/0 I N ALAVMEDA COUNTY AT VAR OUS PTM GENERAL ENG NEERI NG $2, 222,022 10/ 25/21 0%
04-3J1304 LOCATI ONS SERVI CES, | NC. $0 11/18/21 0%
Sl ('\’;3X001'(665) E I NSTALL ACESS| BLE PEDESTRI AN SI GNAL 5942 ACORN STREET; $0
RI VERSI DE CA 92504
(951) 710- 1000
04- ALA- 680-2. 2/ 6. 6 I N ALAVEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, |NC BALING T, JOSE $1,333,320 12/07/17 0%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $1, 170,973 12/26/17 0%
262 SEPARATION TO 0.3 M LE NORTH OF Rl CHVOND, CA 94804 $2,322 01/24/22
SAN RAFAEL CA 94901 '
M SSI ON BLVDY ROUTE 23 415) 453. 4675 (510) 867- 4515 PLANT EST
REPLACEMENT HI GHVAY PLANTI NG (415) 453- SATI S
04- ALA- 680-2.4/12. 4 I N ALAVEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADI NG, TUN, YANNAI NG $115, 377,556 11/16/17  100%
AG M 630- (079) E 262 (M SSI ON BOULEVARD) I N FREMCNT TOI NG 5675 B O BRALTAR S i0n 304 oo2nizr 9%
0 (079) KOOPMAN ROAD UNDERCRGCSSI NG 1450 CI'VI C CENTER BLDG B#400 DRI VE ’
o REHABI LI TATE ROADVWAY AND CONSTRUCT
CONCORD, CA 94520 f;g:)sﬁggog\gz? 94588
(925) 687- 6666
04- ALA- 880-.9/24. 8 I'N QAKLAND, UNION CI TY, AND FREEMONT, DREAMBUI LDER CONSTRUCTI ON CORPBALUYOT, RODELI O $1, 628,061 11/30/21 0%
04-4J9804 AND ON ROUTE 80 IN BEKELEY (PM 4.7) DBA DREAMBUI LDER 47 BR TER AVE $0 12/24/21 0
ACl M 000C- (536) E ( ) 38 EAKWA $0 08/ 08/ 22 0%
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REPLACEMENT HI GHWAY PLANTI NG

(408) 259- 7982
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880-11. 4/12. 2 IN FREMONT, FROM 0.4 MLE SOUTH TO QC. JONES & SONS, |NC. PHOEN, LI NDA $7,978,052 01/04/21 76%
04-0J5304 0.4 MLE NORTH OF PATTERSON SLOUGH 1520 FOURTH STREET; 25100 SANTA CLARA $6, 113,455  01/26/21 77%
ACl M 8801- (910) E BRIDGE NQ 33-0250 (PM 11. 8 $823,643 02/18/22
-0 Lo ( -8 BERKELEY CA 94710 STREET
BRI DGE REHABI LI TATI ON.
(510) 909- 9601 HAYWARD, CA 94587
(408) 595- 4007
04- ALA- 880- 20. 9/ 20. 9 I N ALAVMEDA COUNTY | N SAN LEANDRO AT A TEI CHERT AND SON, NGUYEN, VERNON $2, 950, 449 12/ 29/ 20 89%
04- 437304 2,743,338 01/21/21
HSI M 8801- (911) WASHI NGTON AVENUE TElI CHERT CONSTRUCTI ON 25100 SANTA CLARA $ 5132, 790 0L/ 14/ 22 91%
0 RECONSTRUCT RAMPS. 400 SUNRI SE BLVD. ; STREET '
ROSEVI LLE CA 95661 H?:\QA;% 2?124542
(916) 757- 6400 (510)867-
04- ALA- 880- 30. 2/ 33. 6 IN ALAVEDA COUNTY | N QAKLAND AT FBD VANGUARD CONSTRUCTI ON, SAFI SAEED $2,195,000 11/05/21 0%
gél ﬁ%;gi 912) E VARI QUS LOCATI ONS FROM 0.3 M LE I NC. 3847 BREAKWATER AVE ig (1)25 225 g% 0%
0 -(912) SOUTH OF 5TH AVENUE UNDERCROSSI NG TO550 GREENVI LLE ROAD; HAYWARD, CA 94545
o 0.1 M LE NORTH OF 7TH STRE (510) 714- 7039
PAVE NARROW STRI PS AND LI VERMCRE CA 94550
(925) 245- 1300
04- ALA- 880-34. 1/ 34. 6 HOMELESS FENCI NG | N QAKLAND, ON MARI NSHI P DEVEL OPMVENT SAEED SAFI $2, 375,184 05/ 05/ 21 59%
04- 2WB404 WOOD STREET DIR S ORDER EMERGENCY | NTERESTLLC 25100 SANTA CLARA $2, 009, 9;3 ({g; %(7)5 gi 85%
F. A 1485 BAYSHORE BLVD SUI TE 200 STREET,
HOVELESS FENCI NG
SAN FRANCI SCO CA 94124 H?Tgfi %324544
20. 20. 201 (415) 852- 1752 (510) 714-
130
04-CC-4-16.7/16.7 I N CONTRA COSTA COUNTY AT VAR OUS MYERS & SONS CONSTRUCTI ON, LLCRANDHAWA, PERVEZ $1, 283,461 03/30/21 91%
04- 2Q0204 LOCATI ONS 45 NMORI SON AVE. 2525 STANVELL DRI VE $léﬁ' ggg gi;%i;g; 88%
TREAT BRI DGE DECK W TH METHCRYLATE, SUI TE #100 ‘
SACRAMENTO, CA 95838 CONCORD. CA 94520
(916) 283- 9950 '
(510) 867- 6021
04- CC- 4- 25. 8/ 28. 3 IN CONTRA COSTA CO IN PI TTSBURG AND JJ NGUYEN, |NC. BARTEL, DAVI D $2, 574,086 05/21/18 0%
04-2J0414 ANTI OCH FROM 0. 2 M LE WEST OF 3172 SALEM DR 3401 REGATTA BLVD. $2, 2;2, gég 825535%2 0%
SOMVERSVI LLE ROAD UC TO 0.1 M LE EAST SAN JOSE  CA 95127 Rl CHMOND, CA 94804 ’
OF CAVALLO ROAD UC (510) 385- 6755 PLANT EST

SATI S
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Statement of Ongoing Contractsasof 12/20/21

12/ 28/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- CC-4-28.7/ 31 I N CONTRA COSTA COUNTY | N ANTI OCH JJ NGUYEN, | NC. BARTEL, DAVI D $1, 757,143 01/18/19 0%
04-2J0424 FROM 0.2 M LE WEST OF HI LLCREST AVE 3172 SALEM DR 3401 REGATTA BLVD. $1,521,107 02/11/19 0%
OC TO BART PED OC AND FROM 0.2 M LE R CHVOND. CA 94804 $3,510 11/22/22
SAN JOSE CA 95127 '
WEST OF ROUTE 4/ 160 SEPA 408) 899- 6841 (510) 385- 6755 PLANT EST
REPLACEMENT HI GHVAY PLANTI NG (408) 899- SATI S
04- CC-4-/0 I N CONTRA COSTA COUNTY, ON ROUTES 4, NORCAL GENERAL CONSTRUCTION  MUKHERJEE, RABI NDRA $1,271,662 09/10/21 0%
04-3K3204 24, 80, 242, 580, AND 680 AT VARl OUS CORPORATI ON 2525 STANVELL DRI VE $0 10/ 05/ 21 0%
Blz\l;-i- X103- (035) E LOCATI ONS. 751 MABURY RD CONGCRD, CA 94520 $0  01/13/22
o REPAI R AND REPLACE EXI STI NG .
SAN JOSE, CA 95133 (510) 774- 4383
(408) 886- 0335
04-CC-24-.7/.7 I N CONTRA COSTA CO., ON EB 24, NEAR G N HENLEY, INC. MUKHERJEE RABI NDRA $589, 000 10/27/21 0%
04- 48304 FI SH RANCH ROAD ONRAMNP. 3107 MORGAN TERRI TORY ROAD 2525 STANVELL DRI VE, $0 12/01/21 0%
ROCKSLI DE REPAI R SUl TE #100 $0 01/20/22
CLAYTON, CA 94517
CONCORD, CA 94520
20. 80. 201 (510) 774- 4383
130
04-CC-80-2.3/2.3 I N CONTRA COSTA, SANTA CLARA AND  REDWOOD ENG NEERI NG ROBERTO BORJA $1, 688,110 08/02/21 0%
04-2ve704 ALAVEDA COUNTY ON ROUTE 580 NEAR CONSTRUCTI ON 1700 S. ANPHLETTE, $0 09/12/21 0%
MACARTHUR 416 D STREET SAN MATEQ, CA 94402 $0 01/15/22
CONSTRUCT SI GN STRUCTURES AND (510) 385- 7107
| NSTALL LEFT REDWOOD CI TY, CA 94063
20. 20. 201
130
04-CC-80-5.1/5. 1 IN THE CITY OF SAN PABLO, WESTBOUND MARI NSHI P DEVELOPMENT PERNG, REBECCA $425,000 10/ 14/21 0%
04-3W704 EL PORTAL DR. ONRAMP DIR S ORDER | NTERESTLLC 3401 REGATTA BLVD. ig (1)35 225 g% 0%
EMERGENCY F. A. 1485 BAYSHORE BLVD., STE 200 R CHVOND, CA 94804
REPAI R CONCRETE BARRI ER AND (510) 506- 2039
SOUNDVALL SAN FRANCI SCO, CA 94124
20. 20. 201 (925) 360- 5150
130
04-CC-160-1.1/.6 I N CONTRA COSTA COUNTY | N ANTI OCH GRANI TE ROCK COVPANY MUKHERJEE, RABI NDRA $337,230 05/10/21  100%
04- 08904 FROM 0.2 M LE SOUTH OF MAI N STREET TO2280 BATES AVENUE, SUITE 200 2525 STANVELL DRI VE $368,887 06/03/21 0,

0.1 M LE NORTH OF W LBUR AVENUE

REPLACE RESURFACI NG

CONCORD, CA 94520
(408) 574- 1400

SUI TE #100
CONCORD, CA 94520
(510) 774- 4383

$17,162 01/20/22
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-242-/1.6 I'N CONCORD, FROM ROUTE 680 TO 0.1 FBD VANGUARD CONSTRUCTI ON, HATEFI, AM R $8, 915,343 12/ 04/ 20 96%
04- 269804 NORT CONCOR 8,832,061 12/17/20
ACNH P242- (004) E MLES H o D AVENUE ' e 2525 STANVELL DRI VE s $70,307 01/20/22  °%
0 PAVEMVENT REHABI LI TATI ON 550 GREENVI LLE ROAD; SUI TE #100 :
LI VERMORE CA 94550 6501]0%82?7 603324520
HA22 (925) 245- 1300 (510)867-
04- CC-580-.9/1.5 IN RICHMOND, AT STEGE DRAIN RIDGE NO. GORDON N. BALL, |NC. GURUNG, BARDAN $8, 154,409 02/ 25/ 21 79%
04-2J7204 28-0091. 333 CAM LLE AVENUE: 3401 REGATTA BLVD $3,899, 656 03/11/21 48%
ACl M 5802- (368) E BRI DGE REPL ACEVENT o CHVOND. | CA 94804 $233,322 12/23/22
--() ALAMD CA 94507 '
(925) 838- 5675 (510) 406- 5829
04- CC-580-5.8/5. 8 IN CITY OF RICHVOND | N CONTRA COSTA GOLDEN STATE BRI DGE | NC TRINH, JASON $15, 127, 724 04/ 01/ 21 45%
04-4G8914 COUNTY ON ROUTE 580, AT SCOFI ELD 901 HOWE RD 3401 REGATTA BLVD $7;$;1§§,§gé 835 éi; g% 49%
AVENUE UNDERCROSSI NG NO. 28. .. RI CHVOND, CA 94804 '
SEI SM C RETROFI T MARTI NEZ CA 94553 (510) 774- 6007
(925) 372- 8000
04- CC-580-6.1/7.7 I N CONTRA COSTA AND MARI N COUNTI ES ONALLI ED PAI NTING | NC. HALALI, BEHZAD $39, 229, 661 01/14/21 32%
04-3G4744 ROUTE 580 AT THE RI CHVOND SAN 4 LARW N ROAD 3401 REGATTA BLVD. $§i }1?3' gég 82; 82; g% 54%
REMOVE TRAVELERS, PAI NT STRUCTURAL CHERRY HILL. NJ 08034 RI CHVOND, CA 94804- 4594 ! !
(856) 429- 34’00 (510) 867-6107
04- CC-580-6.7/7.8 ON THE RICHMOND SAN RAFAEL BRI DGE,  FLATI RON VEST I NC HALALI, BEHZAD $12,135,000 01/11/20  100%
04-2W1204 1580 STRENGTHEN GUSSET PLATES AT 2100 GOODYEAR RD. 3401 REGATTA BLVD $5, 148, 328 g% (1)15 g; 42%
VARl OUS LOCATI DIR S ORDER EMERGENCY Rl CHMOND, CA 94804- 4594
BENI Cl A CA 94510 '
F A (707) 742- 6000 (510)867-6107
STRENGTHEN GUSSET PLATES AT VARI QUS
20. 20. 201 LocATI
130
04- CC- 680- 24. 9/ 25. 5 I N SACRAMENTO COUNTY NEAR ANI TOCH ON PERRY ELECTRI C | NCORPORATED WONG, DUDLEY $4, 966, 480 02/ 04/ 21 72%
04-3G3014 ROUTE 160 FROM 0.2 M LE NORTH OF 130 MURWOOD COURT 25100 SANTA CLARA ST. $3, ggi' ;gi 82; 22; g% 73%
SACRAMENTO COUNTY LINE TO 0.4 M LE HAYWARD, C A 94544 !
NORTH OF SACRAMENTO COUNT VALNUT GREEK CA 94596 (510) 385- 7628

REPLACE FOG HORNS, RADAR BEACONS (925) 766- 2778

HA21
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-680-/7. 6 I N CONTRA COSTA COUNTY, | N SAN RAMON FBD VANGUARD CONSTRUCTI ON, RANDHAWA, PERVEZ $771,800 06/01/21  100%
04-0W704 AND DANVI LLE FROM ALCOSTA BOULEVARD | NC. 2525 STANVELL DRI VE $790, 823 225%521 96%
OVERCROSSI NG TO DI ABLE ROAD 550 GREENVI LLE ROAD SUl TE #100
UNDERCROSSI NG CONCOR
REPLACE PCC SLABS LI VERVORE CA 94550 510 86D'7 2'8224520
(925) 245- 1300 (510) 867-
04- LAK- 29-/0 COUNTI ES LAK, MRN, NAP, SON, SOL ON THE PROFESSI ONAL TREE CARE CO. DUNCAN, RI CHARD $12, 485,000 09/ 16/ 19 86%
04- 0Q8504 RTES 29, 1, 101, 131, 128, 80, 680, 2828 8TH STREET 1009 CLEGG CT., STE. $11, 485, 923 82; 135 %g 92%
780, 12 ANDLL6 AT VARIOUS LOCATIONS A 94710 G
DIR S ORDER EMERGENCY (510) 540, 3054 PETALUMA, CA 94954
REMOVE DROUGHT- DAMAGED TREES . .
20. 20. 201 (510) 812- 6444
130
04- MRN- 101-. 2/ 0 I'N MARI N COUNTY NEAR SAUSALI TO AT 0.1 MAGG ORA & GHILOTTI, |INC. RUSSELL, STEVE $840, 655 03/ 29/ 21 5%
g#éé?ggg-(oon c M LE SOUTH OF SAUSALI TO ROAD 555 DUBO S ST. 756 W ERANCI SCO $193, 622 gg; gz;g; 23%
UNDERCROSSI NG BLVD.
-0 I NSTALL FLOOD GATES AND MODI FY Box ~ SAN RAFAEL CA 94901 SAN RAFAEL, CA 94901
(415) 459- 8640
(510) 774- 6297
04- MR\- 101- . 7/ 15. 8 IN MARI N, SOLANO AND SCNOMA COUNTI ES PTM GENERAL ENGI NEERI NG RUSSELL, STEVE $4,097,079 05/21/21 23%
gi@%ggé(wlm AT VARI QUS LOCATI ONS SERVI CES, | NC. 756 W ERANCI SCO- $190, ogg 8?15 g%g 59
0 VEHI CLE DETECTI ON SYSTEM 5942 ACORN STREET; BLVD
RI VERSI DE CA 92504 S:TOR'?;AEZ'ZQ? 94901
(951) 710- 1000 (510) 774-
04- MRN- 101- 3.5/ 4. 7 MARI N-101 BRI DGE 27-0100 JO NT #10 BRI DGEWAY ClVIL CONSTRUCTORS, HABTESELASSIE, DAW T $503, 000 07/21/21 0%
04- 3VB904 (' SOUTHBOUND) INC 756 WEST FRANCI SCO 28 82; (1)411;35 0%
REPAI R FAI LED FINGER JO NT AT HI NGE 3333 VACA VALLEY PARKWAY, BLVD
STE 2000, VACAVILLE, CA '
10. SAN RAFAEL, CA 94901-
95688 2027
20. 20. 201 510) 385- 6980
130 (510)
04- MRN- 101- 8. 4/ 8. 7 I'N MARI N COUNTY, FROM TAMALPI AS DI SNEY CONSTRUCTI ON, | NC. RUSELL, STEVE $9, 721,327 11/30/20 41%
04-1A6614 DRI VE | NTERCHANGE | N CORTE MADERA TO 533 Al RPORT BLVD., SUITE 120 756 FRANCI SCO BLVD $5;$;1§2';g§ (1)3 gg;gg 56%
SIR FRANCIS DRAKE BLVD. IN LARKSPLR, oo oo VEEST '
| MPROVEMENTS ON SB AND SAN RAFAEL, CA 94901

CONSTRUCT MULTI USE Bl KEPATH. (650) 259- 9545 (510) 754- 0001
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20. 20. 201
130

(707) 763- 8700

(510) 898- 8594
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 8. 9/ 0 IN MARI N COUNTY I N LARKSPUR AT 0.4  GHILOTTI BROS., |NC. LI, TI FFANY $328,941 05/ 26/ 20 0%
04-0Qr304 M LE NORTH OF CORTE MADERA CREEK 525 JACOBY STREET; 756 FRANCI SCO BLVD ig 2;5%322 0%
BRI DGE VEST
MODI FY DRAI NAGE SYSTEM AND EROSI ON  SAN RAFAEL CA 94901 SAN RAFAEL. CA 94901
(415) 454- 7011 ’
(510) 406- 4126
04- MR\- 101- 10. 6/ 10. 8 IN SAN RAFAEL, FROM ROUTE 101 GORDON N. BALL, INC. HABTESLASSI E, DAW T $12,894, 781 05/ 05/ 20 25%
04-4G3204 NORTHBOUND OFF- RAMP TO 2ND STREET 333 CAM LLE AVENUE; 756 FRANC! SCO BLVD $9, 804,793 05/ 26/ 20 76%
BLNH QLO1- ( 343) REPLACE BRI DGE $1, 520,999 01/ 24/ 22
) VEST
-0 ALAND CA 94507 SAN RAFAEL, CA 94901
(925) 838- 5675 ’
(510) 867- 6033
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. DAW T, HABTESELASSI E $674,811 01/16/18  100%
g;\lﬁl-@QI(l)i—(%?) c M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANCI SCO BLVD $5§;" ggg 2(2)5 gg; %2 91%
BRI DGE SCOUR M TI GATI ON. VEST '
-0 ALAMD  CA 94507 WEST RAFAEL, CA 94901
(925) 838-5675 : OVER RUN
(510) 385- 8178
04- MR\ 131-.8/.9 I'N MARI N COUNTY, | N TI BURON AT GHI LOTTI BROS., |NC. LI, TI FFANY $1,584,876 12/24/20  100%
04-434504 GREENWOOD COVE DRI VE/ BLACKFI ELD 525 JACOBY STREET; 756 F BLVD $1, 656,869 02/11/21 9
ACNH- P131- (002) E R VE V\ZgT RANCI SCO $0 03/30/22 8%
--0) SAN RAFAEL CA 94901
ADA CURB RAMP UPGRADE AND
(415) 454- 7011 SAN RAFAEL, CA 94901
(510) 385- 6980
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC BARTEL, DAVI D $354, 141 10/ 28/ 16 0%
04- 2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 35 3401 REGATTA BLVD. $332,096  11/28/16 0%
$2,880 04/29/22
WASHI NGTON STREET DAVIS. CA 95617 Rl CHMOND, CA 94804
REPLACEMENT HI GHVAY PLANTI NG i .
(530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S
04- NAP- 29- 33. 5/ 48. 5 ON ROUTE 29 AND ROUTE 12, AT VARI OUS TEAM GHI LOTTI, | NC. ALEADELAT, WALEED $8, 667,000 09/29/20  100%
04- 116304 LOCATI ONS REPAIR FIRE DAMAGE DIR' S 2531 PETALUMA BLVD. SO 1009 CLEGG COURT, $4, 490, 828 f{g; g?; gf{ 5204
ORDER EMERGENCY F. A. PETALUMA.  CA 94952 STE. G
REPAI R FI RE DAMAGE ' PETALUMA, CA 94954 OVER RUN
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04- NAP- 29-42. 1/ 48. 6 NAPA CO., LAKE CO HW, EAST OF TEAM GHI LOTTI, I NC. PATENI A, DANI LO $4, 375,000 07/02/21 85%
04-2wWr604 ROBERT LOUI'S STEVENSON STATE PARK 2531 PETALUMA BLVD SOUTH, 324 CAMPUS LANE STE $3,786,618 07/29/21 87%
CALI STOGA T $56, 440 12/31/21
REPAI R PAVEMENT DAMVAGED BY CALFI RE PE;’;‘L;JZ? 8%094952 FAI RFl ELD, CA 94534
EQUI PVE (707) 763- 510) 224- 6309
20. 20. 201 (510)
130
04- NAP-121-.5/1 I N NAPA COUNTY ON STATE ROUTE 121 AT GORDON N. BALL, INC. PATENI A, DANI LO $5, 840, 208 05/19/21 13%
IS e MY ouX 222 G LLE AHE 524 s L el I
-(132) W DEN ROADWAY AT HUI CHI CA CREEK. SUTE T '
--() ALAMD CA 94507
(925) 838- 5675 FAl RFI ELD, CA 94534
(510) 224- 6309
04- NAP-121-16. 1/ 22. 1 I N NAPA AND SOLANO COUNTI ES ON ROUTE O C. JONES & SONS, | NC. PATENI A, DANI LO $12, 418,000 08/ 21/ 20 96%
04-1W804 121 AND 128 AT VAR OUS LOCATI ONS. 1520 FOURTH STREET, 324 CAMPUS LANE STE $12, 260, 617 08/ 21/ 20 99%
DIR S ORDER EMERGENCY F. A CERKELEY CA 94710 T $0 11/30/21
FI RE DAMAGE REPAI R FAI RFI ELD, CA 94533
20. 20. 201 (510) 224- 6309
130
04- NAP- 121-18. 6/ 18. 6 NEAR NAPA, AT CAPELL CREEK BRI DGE NO. GHI LOTTI CONSTRUCTI ON CO. BRAR, PARANDEEP $1, 206, 774 11/ 02/ 20 59%
04- 432104 21- 0064. 246 GHI LOTTI AVE. 324 CAVPUS LANE, $1,191,505 12/09/20 96%
BRI DGE REHABI LI TATI ON. SUTE T $2,325 04/06/ 22
SANTA ROSA CA 95407
(707 585- 1221 FAl RFAI ED, CA 94534
(925) 260- 6460
04- NAP- 121- 20. 6/ 20. 6 IN NAPA COUNTY, NEAR THE CI TY OF GRANI TE ROCK COMPANY PATENI A, DANI LO $893, 141 11/19/18  100%
04-2J5704 NAPA, AT SOUTH OF ROUTE 128. 5225 HELLYER AVENUE 324 CAMPUS LANE SUI TE $872, 3;3 12; %g; %2 96%
EMBANKMENT STABI LI ZATI ON AND T
SAN JOSE CA 95138
(408) 574- 1400 FAI RFI ELD, CA 94534 OVER RUN
(510) 224- 6309
04- NAP-128-7.4/7.4 NEAR RUTHERFORD, AT CONN CREEK BRI DGE GHI LOTTI CONSTRUCTI ON CO. | NC. BRAR, PARANDEEP $8,381,556 03/29/19  100%
04- 14304 NO. 21-0021 246 CHI LOTTI AVENUE 324 CAMPUS LANE, $8, 038,702 04/22/19 98%
B1ST-P128- (061) E REPLACE BRI DGE SUTE T $2,352 0111122
--0) ' SANTA ROSA CA 95407
FAl RFI ELD, CA 94534 OVER RUN

(707) 585- 1221
HA21

(925) 260- 6460
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04- NAP- 128- 20. 1/ 20. 4 I N NAPA COUNTY, NEAR CI TY OF NAPA AT GORDON N. BALL, INC. | SADA, DARREN $13,984,145 02/19/19  100%
04-4G3404 CAPELL CREEK BRI DGE (BRIDGE NO. 21- 333 CAM LLE AVENUE $13, 557,223 03/13/19
BLST- P128- (062) E ( 324 CAVPUS LANE STE T $167,409 12/21/21  °'%
0078). FAI RFI ELD, CA 94534
-0 REPLACE BRI DGE ALAMD ~ CA 94507 (925) 250- 5595
(925) 838- 5675
HA21
04-SCL-9-3.6/6.9 0.3 MLE EAST OF SARATOGA CREEK TO  GRANI TE CONSTRUCTI ON COMPANY NGUYEN, HUNG $1, 350,223 06/03/21  100%
04- 3Q8804 SPRI NGER AVENUE. 715 COMBTOCK ST; 1007 KNOX AVE. $1, 353, 7;3 (1)(135 ig;gi 100%
M LL AND REPLACE W TH RHVA OVERLAY
SANTA CLARA CA 95054 S?'l\lo“]ig’ 7?;095122 11/22/ 21
(408) 327- 7000 (510) 385- COMPLETED
04- SCL-17-2.8/13.9 IN AND NEAR LOS GATOS, CAMPBELL AND GRANI TE ROCK COMPANY NI KZAD, ALI $41, 243,031 04/30/21 16%
04-1J9704 SAN JOSE, FROM HEBARD WAY TO ROUTE 5225 HELLYER AVENUE STE 220 $5,357,977 05/19/21
ACNH PO17- (117) E >80 ;2&7325’\?( ACXE95122 $191,829 06/20/23 3%
--() SAN JOSE CA 95138 '
PAVEMENT REHABI LI TATI ON. .
(408) 574- 1400 (108) 867-6047
04- SCL-17-5.1/13. 3 I N SANTA CLARA COUNTY ON ROUTES 17, ST. FRANCI S ELECTRIC, LLC NGUYEN, VERNON $3, 759, 000 05/ 06/ 21 65%
04- 3K3304 85, 87, 101, 280 AND 680 AT VARI OUS 975 CARDEN STREET; 25100 SANTA CLARA $116,922 06/03/21 30
BL1NH- X085- ( 061) E $0 03/21/22
0O LOCATI ONS SAN LEANDRO CA 94577 STREET
o REPAI R AND REPLACE EXI STI NG
(510) 639- 0639 HAYWARD, CA 94542
(510) 867-6119
04- SCL-17-/3. 4 I N SANTA CLARA COUNTY | N REDWOCD AVERI CAN Cl VI L CONSTRUCTORS M NH HI NH $5, 969, 691 04/ 02/ 20 96%
04- 2K1404 ESTATE AND HOLY CITY FROM 0.1 MLE  WEST COAST LLC 1007 KNOX AVE. $5, 803,017 04/21/20 95%
HSNH- PO17- ( 116) E $8,970 12/28/21 0
SOUTH OF SUMM T ROAD OVERCROSSI NG TO 2990 BAY VI STA COURT, SUITE D SAN JOSE, CA 95122 :
0 ALMA COLLEGE RD (408) 592- 3785

BENI CI A CA 94510

RUMBLE STRIPS, LI GHTI NG BEACONS &
(707) 746- 8028

04-SCL-35-/9. 5 NEAR LOS GATOS, AT 0.3 MLES NORTH BRANNON CORPCRATI ON PATEL, NIM $1, 152,500 09/17/20 86%
04- 0WL704 OF LAS CUMBRES ROAD RECONST SLOPE 10492 DOUGHERTY AVENUE 1007 KNOX AVE. $469, Ggé 23; ;;; 3(1’ 41%
AND | MPROVE DRAI NAGE DIR S ORDER NHLL A 95037 SAN JOSE, CA 95122-2124
EMERGENCY F. A. VORGA ’ (408) 254- 5703

RECONST SLOPE AND | MPROVE DRAINAGE ~ (408)294-2910
20. 20. 201

130
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04- SCL-82-9. 8/ 10. 4 IN THE CI TIES OF SAN JOSE AND SANTA BAY CI TIES PAVING & GRADI NG, NGUYEN, HUNG $2,156, 077 10/ 16/ 19 81%
04-4J2824 CLARA FROM MCKENDRI E STREET IN SAN I NC. 1007 KNOX AVENUE $2, 095, sgg éi;éi;%g 97%
JOSE TO THE ALAMEDA | N SANTA CLARA 1450 CI VIC CT; SAN JOSE, CA 95122
PAVEMENT REHABI LI TATI ON AND ADA D CA 94520 (408) 254- 5700
(925) 687- 6666
04- SCL- 85-5.6/17. 8 I N SANTA CLARA COUNTY FROM GUADALUPE CENTRAL STRIPING SERVI CE, | NC. NI KZAD, ALl $433, 750 12/31/20 0%
04-3Q4704 R VER BRIDGE TO 0.1 M LE NORTH OF 3489 LUYUNG DRI VE; 1004 KNOX AVENUE ig 825 gi; gi 0%
STEVENS CREEK BOULEVARD OVERCROSSI NG SAN JOSE, CA 95122
FOG SEAL ON SHOULDERS RANCHO CORDOVA CA 95742 5101867, 6047
(916) 635- 5175 (510) SUSPENDED
04- SCL- 87-.1/ 4 I N SANTA CLARA COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF HI NH, M NH $3,187, 601 02/18/21 54%
04-2Q0504 LOCATI ONS CALI FORNI A, | NC. 1007 KNOX AVE $2$§(753 éég 825 825 g% 71%
TREAT BRI DGE DECK W TH 1310 W 23RD STREET; SAN JOSE, CA 95122 '
TEMPE AZ 85282 (408) 592- 3785
(602) 437- 1821
04- SCL-87-5.2/5.2 I N SANTA CLARA COUNTY ON ROUTES 87, CONSTRUCTION H, INC NGUYEN, HUNG V. $803,566 06/16/20  100%
04- 308304 101, AND 880 AT VAR OUS LOCATI ONS 2421 LI NCOLN AVE 1007 KNOX AVE. $811, 522 fg; ;g; gf{ 100%
TO REPLACE ELECTRI CAL CONTROL RIGHMOND, CA 94804 SAN JOSE, CA 95122 11/ 22/ 21
(510) 734- 4666 (408) 254- 5700 OVER RUN
04- SCL-101-30.7/31. 1 IN SANTA CLARA COUNTY, IN SAN JOSE  BORTOLUSSI & WATKIN, | NC. BALING T, JOSE $1, 720,610 09/27/21 3%
2&‘:%%8‘11_(397) c FROM 0.3 M LE SOUTH TO 0.1 M LE 77 LARKSPUR STREET; 3401 REGATTA BLVD g, igg (1)85 ig; gé 0%
NORTH OF THE YEREBA BUENA ROAD UC AND RI CHVOND, CA 94804 :
-0 0.1 MLE SOUTH OF EAST R SAN RAFAEL CA 94901 (510) 385- 8163

UPGRADE | RRI GATI ON SYSTEM FOR (415) 453- 4675

04- SCL- 101- 33. 2/ 33. 2 IN THE G TY OF SAN JOSE, AT THE REDGW CK CONSTRUCTI ON COVMPANY MALONZO GENE EARL $1, 162,851 06/ 14/ 21 56%
04- 218904 TULLY ROAD NORTHBOUND ENTRANCE 21 HEGENBERGER CT, 1007 KNOX AVENUE, $147,929 07/01/21 13%

$0  01/18/22
REPLACE FAI LED CULVERT
OAKLAND CA 94621 SAN JOSE, CA 95122
(408) 595- 4019

(510) 792- 1727
20. 20. 201
130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-/4.2 I'N SANTA CLARA COUNTY AT VARI QUS MYERS & SONS CONSTRUCTI ON, LLCPHUNG, THANH $6, 802, 777 03/29/21 49%
ACKEF X085 (063) £ O oy qr o 00 NORTHGATE BLVD.; 1007 KNOK AVENLE tor 710 osizazz 2%
--() SACRAMENTO CA 95834 (408) 569, 0401
(916) 473- 0931
04- SCL-130-11.2/22.5 ON MI HAM LTON RD, FROM QUI MBY ROAD O GRADY PAVI NG | NC. PHUNG, THANH $5, 000, 000 09/24/20 89%

04- 116204 TO OBSERVATORY PEAK RD FI RE DAMAGE 2513 WYANDOTTE STREET 1007 KNOX AVE. $4, 861,564 09/ 24/ 20 979
$0  01/29/ 22 7%
REPAI R DIR S ORDER EMERGENCY F. A. SAN JOSE, CA 95122
FI RE DAVAGE REPAI R MOUNTAI N VI EW CA 94043 408) 569. 0401
(650) 966- 1926 (408) 569-
20. 20. 201
130
04- SCL- 130-15. 0/ 21. 5 ON MI HAM LTON RD, FROM 0.8 M LE WEST ANVI L BUI LDERS | NC PHUNG, THANH $1, 807,000 08/31/20  100%
04- 16104 OF SMTH CREEK TO 1.0 M LE WEST OF 1475 DONNER AVE 2ND FL, 1007 KNOX AVE. . $880, 122 8?;3;;%8 29%
OBSERVATORY PEAK RD DIR S ORDER SAN JOSE, CA 95122-2124
SAN FRANCI SCO, CA 94124 '
EMERGENCY F. A. 415) 285. 5000 (408) 569- 0401
FI RE DAMAGE REPAI R (415) )
20. 20. 201
130
04- SCL- 152-10. 1/ 10. 4 I N SANTA CLARA COUNTY BETWEEN ROUTE ABSL CONSTRUCTI ON PATEL, NI'M $637,000 08/26/21 50%
04-3v8404 101 AND CAM NO ARROYO, REPAI R DAMAGES 29393 PACI FI C STREET 1007 KNOX AVE. $543, 223 ig; g?;gi 85%
CAUSED BY O'L SPILL. DIR S ORDER SAN JOSE, CA 95122
HAYWARD, CA 94544
EMERGENCY F. A 510) 750- 4643 (408) 595- 4003
REPAI R DAMAGES CAUSED BY OL spiLL  (510)750-
20. 20. 201
130
04- SCL- 152-13. 2/ 0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC BALING T, JOSE $1,473,124 03/ 14/ 17 0%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LANE 3401 REGATTA BLVD. $1, 431,494 04/ 12/ 17 0%
HSNH- P152- ( 091) E $4,050 12/12/22
0 I NTERCHANGE. DAVIS. CA 95616 Rl CHVOND, CA 94804
o PLANTI NG AND ENVI RONVENTAL ' B}
(530) 400- 3943 (510) 385- 8163 PLANT EST
HB1 SATI S
04- SCL- 152-/6. 2 NEAR G LROY, AT VAR OUS LOCATI ONS CCFG CONSTRUCTI ON MALONZO, GENE EARL $1, 049,299 11/15/18 47%
04- 2A2514 FROM POLE LI NE ROAD TO BURCHELL 393 MORNI NG STAR DR $864,363 12/10/18 0
HSST- P152- ( 095) E 1007 KNOX AVE. $4,200 10/04/24  82%

--0

ROAD. PLANTI NG AND ENVI RONVENTAL
M TI GATI ON.
PLANTI NG AND ENVI RONMENTAL

SONORA  CA 95370
(209) 743- 4911

SAN JOSE, CA 95122
(408)595-4019
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GENERAL DOUGLAS MACARTHUR TUNNEL
WATER QUALI TY | MPROVEMENTS

SAN FRANCI SCO CA 94124

(415) 404- 8997

PACI FI CA, CA 94044
(510) 496- 9280

12/ 28/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-237-.2/1 IN SANTA CLARA COUNTY FROM 0.2 M LES A TEI CHERT AND SON, |NC. DBA DI ETRICH, DI GNA $1, 144,300 06/14/21 89%
04-3Q4104 EAST OF ROUTE 82 TO 0.4 M LES WEST OF TElI CHERT CONSTRUCTI ON 1007 KNOX AVE. $1, ggg, ?ii 22552521 89%
ROUTE 101 400 SUNRI SE BLVD.; SAN JOSE, C A 95122 :
M LL AND REPLACE W TH RHVA OVERLAY .
ROSEVI LLE CA 95661 (510) 376- 8232
(916) 757- 6400
04- SCL-280-11. 5/ 20. 6 IN AND NEAR LOS ALTOS, LOS ALTOS O C. JONES & SONS, INC. KHAN, AR F $45,366, 630 01/29/ 20 70%
04-3J3204 HILLS, AND PALO ALTO, FROM FOOTHILL 1520 FOURTH STREET; 1007 KNOX AVE. $44, 459, 955 02/ 19/ 20 94%
ACNH 280- (150) E $479, 613 01/31/22 0
BOULEVARD TO NORTH OF SAND HI LL ROAD SAN JOSE, CA 95122 !
-0 (ALSO I N SAN MATEO COUNT BERKELEY CA 94710 (408) 393- 9648
PAVEMENT REHABI LI TATI ON (510) 526- 3424
04- SCL- 680- 7. 6/ MD. 9 I N SANTA CLARA AND ALAMEDA COUNTIES JJ NGUYEN, | NC. BALING T, JOSE $1, 290,052 12/18/17 0%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $1, 12;1, gg 8‘215 825 %2 0%
M LE SOUTH OF ROUTE 237 TO EAST SAN JOSE  CA 95127 RI CHVOND, CA 94804 '
WARREN AVENUE UNDERCROSSI NG 408) 259- 7902 (510) 867- 4515 PLANT EST
REPLACEMENT PLANTI NG (408) 259- SATI S
04- SCL- 999-/ 0 I N SANTA CLARA COUNTY AR VAR OUS MYERS & SONS CONSTRUCTI ON, LLCPHOEN, LI NDA $1, 975,651 04/ 20/ 21 89%
04-2Q0604 LOCATI ONS. 4600 NORTHGATE BLVD, SU TE100 25100 SANTA CLARA $1;$gg§>'$éfl9 f{g; %Zgi 82%
TREAT BRI DGE DECKS W TH STREET '
SACRAMVENTO CA 95834 HAYWARD CA 94587
(916) 990- 6307
(408) 595- 4007
04-SF-1-.7/5.9 IN THE CI I TY OF SAN FRANCI SCO, ON BAY AREA LI GHTVORKS, KOOS, CHARLES $1, 923,050 04/20/21 57%
04-3J8904 ROUTES 1, 35, 80, 101 AND 280 AT 1460 YOSEM TE AVE. ; 585 LI NDA MAR BLVD $534,250 05/13/21 28%
SNHG- X75 - (048) E $534, 250 02/ 28/ 22
> VARI OUS LOCATI ONS SAN FRANGI SCO CA 94124 PACI FI CA, CA 94044
0 CROSSWALK SAFETY ENHANCEMENTS. (510) 715- 6644
(415) 822- 2336
04- SF-1-5.9/6. 3 IN THE CI TY AND COUNTY OF SAN HOSELEY CORPORATI ON CHOERA, SONAM $722,559 08/05/21 41%
04- 1A9054 FRANCI SCO, FROM LAKE STREET TO 96F PI ER ADM N BUI LDI NG SUI TE $279,310 08/24/21 9
585 LINDA MAR $92, 449 02/11/22  °9%
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04-SF-1-/.9 ON STATE ROUTE 1, IN THE CITY & GHI LOTTI BRCS., INC. KOOS, CHARLES $16, 262,535 03/14/19  100%
04-4K1104 COUNTY OF SAN FRANCI SCO FROM SM SF 525 JACOBY STREET 585 LI NDA MAR BLVD $16, 127,978 04/05/19 0,
B1NH- P0O1- ( 654) E $0  12/14/21
COUNTY LI NE TO HOLLOWAY AVE AND FROM PACI FI CA CA 94044
--0) SAN RAFAEL CA 94901 ' 12/ 20/ 21
LI NCOLN WAY TO RUCKMAN A 415) 454 7011 (650) 738- 3827 COVPLETED
REHABI LI TATE ROADWAY AND UPGRADE (415) 454-
04- SF-80-3.8/5 IN THE CI TY AND COUNTY OF SAN F D THOMAS | NC KOOS CHARLES $20, 628, 873 04/ 20/ 21 11%
04-2J8024 FRANCI SCO FROM 16TH STREET TO 4TH 217 BATEMAN DRI VE; $2,698,030 06/04/21 0
ACI M 0801- (120) E 585 LINDA MAR BLVD $678 549 05/24/24  13%
STREET PACI FI CA CA 94044
-0 BRI DGE PAI NTI NG CENTRAL POINT R 97502 (510) 715- 6644
(541) 664- 3010
04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG LARW N, THOVAS $17, 601, 769 03/22/18 89%
04- 34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $16,389,6§g 825%;5%2 93%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 94566 ??f;fgg; 2?424607
HA21 (925) 461- 1500
04- SF-80-7.7/7.7 IN CITY AND COUNTY OF SAN FRANCI SCO, CALI FORNI A ENG NEERI NG LARW N, THOMAS $13,081, 610 02/19/21 45%
04- 1\0604 AT YERBA BUENA | SLAND REHABI LI TATE ~ CONTRACTORS, | NC. 585 LI NDA MAR BLVD. $522, 747 04/05/ 21 4%
FI RE PROTECTI ON SYSTEM DIR S ORDER 20 HAPPY VALLEY ROAD PACI FI CA, CA 94044 $0 06/14/22
EMERGENCY F. A. (510) 867- 4545
REHABI LI TATE FI RE PROTECTI ON SYSTEM H-EASANTCN,  CA 94566
20. 20. 201 (925) 461- 1500
130
04- SF-101-1. 5/ 2 IN THE CI TY AND COUNTY OF SAN MYERS AND SONS CONSTRUCTI ON, DAVI D, JOSE $36, 085,935 02/20/20  100%
04-3G6204 ERANCI SCO AT ALEMANY Cl RCLE LLC 585 LI NDA MAR BLVD. $35, 046,169 03/ 03/ 20 97%
AC??'QnOl-(366)E UNDERCROSI NG 4600 NORTHGATE BLVD #100; PACI FI CA, CA 94044 $43,279  01/25/22
o REHABI LI TATE BRI DGE. .
SACRAMVENTO CA 95834 (510) 754- 0001 OVER RUN
HA21 (916) 283- 9950
04- SF-101-4.1/5. 1 IN THE CI TY AND COUNTY OF SAN CERTI FI ED COATI NGS COVPANY  WASHI NGTON, MARCUS $25, 932,230 04/02/21 16%
04-2J8014 FRANCI SCO, FROM 17TH STREET TO SOUTH 2320 CORDELI A ROAD; $4, 938,038 04/16/21 0
ACNH QLO1- (389) E 585 LINDA MAR BLVD. $524, 485 03/11/24  19%

--0

VAN NESS AVENUE
BRI DGE PAI NTI NG

FAI RFI ELD CA 94534
(707) 639- 4414

PACI FI CA CA 94044
(650) 222- 7516
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04- SF-101-4. 3/ 1L4. 3 REPAI R CONCRETE BARRI ER AND GUARDRAI L YERBA BUENA ENG NEERI NG & WASHI NGTON, MARCUS $707,000 01/26/21 75%
04-1v8804 I'N SAN FRANCI SCO COUNTY, ROUTE 101,  CONSTRUCTI ON I NC 585 LI NDA MAR BLVD. $481,3;g 81;32;2% 81%
BRI DGE 34-0077 DIR S ORDER EMERGENCY 1340 EGBERT AVE. PACI FI CA, CA 94044
F. A (650) 222- 7516
REPAI R CONCRETE BARRI ER AND SAN FRANGI SCO, - CA 94124
20. 20. 201 GUARDRAI L (415) 822- 4400
130
04- SF-101-/4. 2 IN THE CI TY AND COUNTY OF SAN FBD VANGUARD CONSTRUCTI ON, WASHI NGTON, MARCUS $19, 071, 601 01/29/21 88%
04- 433904 16, 281, 856 02/ 18/ 21
HSNH- QLO1- (379) E PRANGI 09 O RTE 107 FRow THE SAR 1 he °85 LINDA VAR BLYD. 260,057 opizaize 7%
0 MATEO COUNTY LI NE TO THE BAYSHORE 550 GREENVI LLE ROAD; PACI FI CA, CA 94044
o VI ADUCT (650) 222- 7516
COLD PLANE AND OVERLAY AC REPLACE LI VERMORE CA 94550
(925) 245- 1300
04- SM 1- 17. 9/ 47 IN SAN MATEO COUNTY AT VAR OUS GOLDEN STATE BRI DGE, | NC. BORJA, ROBERTO $1,594,871 03/29/21 66%
04- 2Q0804 LOCATI ONS 3701 MALLARD DRI VE; 1700 S AMPHLETT $1§f§3'§?§ 8?;%3;%; 83%
TREAT RC APPROACH SLAB W TH '
110 0 s D o
(925) 372- 8000 '
(510) 385- 7107
04- SM 1- 39. 0/ 39 I N SAM MATEO COUNTY, NEAR PACI FI CA, MONTEREY MECHANI CAL CO WONG, DUDLEY $7,955,435 08/20/19  100%
04- 1AA004 AT TOM LANTOS (DEVILS SLIDE) TUNNELS 8275 SAN LEANDRO STREET 21339 CABOT RD $5,877,6$3 82;235%2 74%
DI R S ORDER EMERCENCY F. A. HAYWARD, CA 94545
I NSTALL MD VOLT ELECT GENERATOR OAKLAND,  CA 94621 (510) 385- 7628 OVER RUN
SYSTEM
20. 20. 201
130
04- SM 1-/10. 6 I N SAN MATEO COUNTY NEAR PESCADERO  GRANI TE ROCK COMPANY BOOSHEHRI , FRED $8, 954, 059 06/ 30/ 20 95%
04-0C9304 FROM SAN MATEO AND SANTA CRUZ COUNTY 5225 HELLYER AVENUE 2350 PAGE M LL ROAD $8, 635,480 07/28/20 93%
ACNH- P001- (671) E $144,816 12/31/21
LINE TO 0.1 M LE SOUTH OF BEAN HOLLOW PALO ALTO, CA 94304
--0) SAN JOSE CA 95138
ROAD 408) 574~ 1400 (650) 222- 7241
PAVEMENT REHABI LI TATI ON AND (408) 574-
HA22
04- SM 35-21.7/122.8 SM 280- R12. 64 (ON-RAVP NOT MAI NLINE) A. TEI CHERT AND SON, | NC. DBA BORJA, ROBERTO $910,486 04/16/21  100%
04- 3QB604 ROUTE 280 AT SOUTHBOUND OFF- RAMP TEI CHERT CONSTRUCTI ON 1700 SOUTH AMPHLETT $886,9§g 82;2;;%% 96%

COLD PLANE AC PAVEMENT AND PLACE 400 SUNRI SE BLVD

ROSEVI LLE CA 95661
(916) 757- 6400

BLVD
SAN MATEO, CA 94402
(510) 385- 7107
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 82-19.8/19.8 I'N SM COUNTY, ON RTE 82, I N SOUTH SAN REDGW CK CONSTRUCTI ON CO KATTI, HRI SHI KESH $1, 789,497 10/29/21 0%
04- 0K6704 FRANCI SCO CI TY, 0.1 M LE NORTH OF 21 HEGENBERGER CT; 1700 S. AMPHLETT BLVD $0 11/18/21 0%
ACNH P082- (031) E $0 05/ 05/ 22
FRANCI SCO DRI VE. STE 101
-0 CONSTRUCT SOLDI ER PI LE WALL. QAKLAND CA 94621 SAN MATEO, CA 94402
(510) 792- 1727
(510) 385- 8196
04- SM 84-17. 2/ 17. 2 I'N SAN MATEO COUNTY, 0.1 MLE EAST GRANI TE CONSTRUCTI ON COMPANY BOOSHEHRI, FRED $2, 400,200 01/14/21 59%
04-0WL204 OF FOX HI LL ROAD CONSTRUCT RETAI NING 715 COMSTOCK ST. 2350 PAGE M LL RD. $1, 517, zgé ({;; éi;gi 63%
WALL AND BARRI ER DI R S ORDER PALO ALTO, CA 94304

EMERGENCY F. A. SANTA CLARA, CA 95054

650) 222- 7241
CONSTRUCT RETAI NI NG WALL AND BARRI ER (408) 327- 7000 ( :

20. 20. 201
130
04- SM 84- 24. 6/ 25 IN SAN MATEO COUNTY, |N REDWOOD CI TYA. TEI CHERT AND SON, |NC. DBA BORJA, ROBERTO $605, 200 06/ 04/ 21 93%
04-0P1104 FROM 0.3 M LE NORTH OF HESS ROAD TO TEI CHERT CONSTRUCTI ON 1700 SOUTH AMPHLETT $479, 223 gggi;gi 79%
0.1 MLE SOUTH OF M DDLEFI ELD ROAD 400 SUNRI SE BLVD. BLVD
COLD PLANE AC PAVEMENT AND PLACE
ROSEVI LLE CA 95661 S?Towgggo;lg’? 94402
(916) 757- 6400 (510) 385-
04- SM 92-9. 5/ 10. 4 I'N SAN MATEO COUNTY ON ROUTE 92 FROMGRANI TE ROCK COMPANY BORJA, ROBERTO $815, 454 05/18/21  100%
04-0vB804 VEEST HI LLSDALE BLVD UNDERCROSS|I NG TO 5225 HELLYER AVENUE; 1700 SOUTH AMPHLETT $gé§, }ég (1)‘155 125 21 99%
ALAVEDA LAS PULGAS OVERCROSS! NG BLVD ’
COLD PLANE AC PAVEMENT AND OVERLAY AN JOSE CA 95138 SAN MATEO, CA 94402
(408) 574- 1400
(510) 385- 7107
04-SM92-11.8/11.8 IN SAN MATEO COUNTY AT VARI OUS T.P. A CONSTRUCTI ON, | NC. YAN, ANDREW $1, 134,704 06/ 06/ 19 97%
04- 0P4304 LOCATI ONS 2406 CLUBHOUSE DRI VE 585 LI NDA MAR BLVD $1, 024, 3;8 8;; gg;%g 94%
TREAT BRI DGE DECKS W TH
ROCKLI N CA 95765 Pﬁ?;ggg’ 4;2894044
(916) 919- 1624 (415) 923-
HVB
04- SM 92-14. 4/ 18. 8 ON THE RI CHMOND- SAN RAFAEL BRI DGE GOLDEN STATE BRI DGE, | NC. ATAKO, KI NGSTON $17, 736,803 12/31/19 89%
04-3G4544 REPAI R SPALLED CONCRETE COLUWNS AND 3701 MALLARD DRI VE; 25100 SANTA CLARA ST. $15,014,154  01/14/20 84%

$75,500 03/09/22
HAYWRD, CA 94544

BENI CI A CA 94510
(650) 222- 7529

(925) 372- 8000
HA21
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04-SM 101-3.1/3. 1 I N SAN MATEO COUNTY, AT HENDERSON  GRANI TE ROCK COVPANY BOOSHEHRI , FRED $781, 600 02/02/21 59%
04-2v8104 PUMP STATION DIR S ORDER EMERGENCY 5225 HELLYER AVENUE STE 220 2350 PAGE M LL RD, $653,9;g 22;2?;21 84%
F. A MATEO COUNTY PALO ALTO, 94304
REPAI R FAI LED DI SCHARGE Pl PE SAN JOSE CA 95138
(415) 850- 3371 (650) 222- 7241
20. 20. 201
130
04- SM 101-22. 6/ 23. 1 IN SAN MATEO COUNTY AT VAR OUS NORCAL GENERAL CONSTRUCTION  BORJA, ROBERTO $1, 027,154 06/ 18/ 21 0%
D e Loomas corpceaT 1700 N APHETTE 81D 2o o
VEH CLE DETECTI ON SYSTEM 751 MABURY RD; SUl TE101
-0 SAN JCSE CA 95133 SAN MATEO CA 94402
(408) 886- 0335 (510) 385-7107
04- SM 101-/21. 8 US 101 BETWEEN 0.3 M LE NORTH OF SAN KIEW T | NFRASTRUCTURE WEST CO SCHRAM DARRYL $344, 170,547 12/ 03/ 19 68%
04-1J5694 ANTONIO I C (SCL PM 50.6) IN SANTA 4650 BUSI NESS CENTER DR 1700 S AVPHLETT BLVD $2§é,ggé,§gg 8;;22;%2 84%
CLARA COUNTY AND 0.3 M LE SOUTH OF SUl TE 101 ' '
RAND AVENUE | NTERCHANG FAIRFIELD CA 94534 SAN MATEO, CA 94402
THE CONTRACT WLL WDEN ROUTE 101,  (707)439-7300 (650) 222- 7242
04- SM 101-/6. 6 IN SAN MATEO AND SANTA CLARA KI EW T | NFRASTRUCTURE WEST CO | NORI, DOUGLAS $65, 590, 440 12/21/18 96%
04-1J5614 COUNTI ES BETWEEN 0.3 M LE NORTH OF 4650 BUSI NESS CENTER DRI VE 1700 SOUTH AVPHLETT $64,730,6§g 8;5?25%2 100%
SAN ANTONI O ROAD | NTERCHANGE AND BLVD, #101
VH PPLE AVENUE | NTERCHANGE FAIRFI ELD, CA 94534 SAN MATE CA 94402
(925) 754- 0624 =
REMOVE CONCRETE BARRI ER, | NSTALL (650) 333- 4036
04- SOL- 80-. 5/ 1 IN VALLEJO, AT THE CARQUI ZEZ BRI DGEJDI ELECTRI CAL SERVI CES, |INC. DOS SANTOS, FERNANDO $885,000 11/13/19  100%
04- 2AC504 TOLL PLAZA DIR S ORDER EMERGENCY 624 COMMERCE CT. 324 CAMPUS LANE, STE. $428,2§g é%j%i;%g 48%
F. A T
REPAI R FI RE- DAMAGED ELECTRI CAL MQNZ\ZE?:?S §¢035336 FAl RFI ELD, CA 94534 OVER RUN
EQUI PVENT (925) 518- 510) 385- 6774
20. 20. 201 (510)
130
04- SOL-80-.8/1.6 I N SOLANO COUNTY I N VALLEJO ON ROUTE O C. JONES & SONS, |NC. AQUI NO, NOEL $18, 183,871 03/ 26/ 21 27%
gé;ﬁfgggg (374)E 80 FROM 0.2 M LE NORTH OF CARQUI NEZ 1520 FOURTH STREET; 324 CAVPUS LANE, STE $3é§8;'$§% ggjgijgé 219%
i BRI DGE TOLL PLAZA TO 0.3 M LE SOUTH T '

--0

OF MAGAZI NE STREET O

STRENGTHEN BRI DGE STRUCTURE DUE TO

BERKELEY CA 94710
(510) 526- 3424

FAI RFI ELD, CA 94534
(707) 580- 4429
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04-SOL-80-1.8/4. 4 I N SOLANO COUNTY | N VALLEJO AT BROSAMER & WALL , INC TRAN, QUANG $21, 930,922 03/17/20 42%
04-0J7104 VARI OUS LOCATI ONS 1777 OAKLAND BLVD , SUITE 300 324 CAMPUS LANE, $11§$47121, g;g 835 ég;gg 549%
RAI SE THE O C- VERTI CAL CLEARANCE SUTE T ’
WALNUT CREEK CA 94596
(925) 395. 5207 FAI RFI ELD, CA 94534
(510) 773- 8499
04- SOL-80-12.0/13. 1 IN SOLANO COUNTY. EB. SR-12 (JAMESON KIEW T | NFRASTRUCTURE WEST CO DOS SANTOS, FERNANDO $62, 565, 979 08/ 13/ 20 53%
04- 0A5394 CANYON) TO EB. 1-80 CONNECTOR 4650 BUSI NESS CENTER DR 324 CAMPUS LANE, $;i, iié' 222 f{g; (1)35 gg 65%
CONSTRUCTI ON EASTBOUND SR 12W TO SUTE T A
FAI RFI ELD CA 94534
(707) 439- 7300 FAl RFI ELD, CA 94534
(510) 385- 6774
04- SOL- 80-13.9/13.9 NEAR FAI RFI ELD, AT DAN W LSON CREEK BRI DGEWAY ClVIL CONSTRUCTORS, TRAN, QUANG $2, 861,634 01/11/19 99%
04- 3G6904 BRI DGE NO. 23-0006. REHABI LI TATE I NC. 324 CAMPUS LANE, $2, 685,332 02/05/19 97%
BHI M-080 - (370)E BRI DGE. 3333 VACA VALLEY PARKWAY, 2000 Sui TE T $3,344  11/10/20
0 BRI DGE DECK REPLACEMENT VACAVI LLE. CA 95688 FAI RFI ELD, CA 94534
HA21 (707) 455- 7033 (510) 773- 8499
04- SOL- 80-14. 1/ 15. 1 NEAR FAI RFI ELD, AT SUI SUN CREEK GORDON N. BALL, INC. TRAN, QUANG $1,146,616 02/22/21 35%
04-4&724 BRI DGE NO. 23-0007. 333 CAM LLE AVENUE 324 CAVPUS LANE, $972,358 03/11/21 84%
SCOUR M TI GATI ON. SUTE T $42,925 01/ 10/ 22
ALAMD CA 94507
(925) 838- 5675 FAl RFI ELD, CA 94534
(510) 773- 8499
04- SOL- 80- 34. 5/ 34. 5 IN AND NEAR DI XON AND VACAVI LLE, AT VI KI NG CONSTRUCTI ON COVPANY,  AQUI NO NOEL $2, 030,003 03/12/21 87%
04-0J6004 MOCUNE CREEK BRI DGE NO. 23-0084 L/R | NC 324 CAMPUS LANE, STE $1;$f§g,gig f1>‘215 81531 920
AND HORSE CREEK BRI DGE NO 23-0077 11315 SUNRISE GOLD CR STEA T '
I NSTALL PCC CUT- OFF WALL, | NSTALL RA OCRDOVA CA 95742 FAI RFl ELD, CA 94533
(916) 852- 5530 (707) 580- 4429
04- SON-1-9.1/16. 1 I N SONOVA COUNTY AT AND NEAR BODEGA GHILOTTI BRCS., |NC. DUNCAN RI CHARD $3, 624,095 02/18/21  100%
04- 3Q4204 . $3, 790, 968 03/ 09/ 21
BAY FROM DORAN PARK ROAD TO 0.8 M LE525 JACOBY STREET; 1009 CLEGG COURT, o 20 3oaro1  100%

State of California Department of Transportation

NORTH OF SCOTTY CREEK BRI DGE
RHVA OVERLAY

SAN RAFAEL CA 94901
(415) 455- 7011

SU TE G
PETALUMA, CA 94954
(510) 812- 6444
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04- SON- 1- 15. 0/ 15. 7 I'N SONOVA COUNTY NEAR BODEGA BAY, O.C. JONES & SONS BRI DGEWAY  VALEH, SYD $22,981,304 05/ 04/ 21 13%
04- 0A0204 FROM 0.2 M LE SOUTH TO 0.4 M LE Cl'VIL CONSTRUCTORS A JO NT 4030 OCCI DENTAL ROAD $7, 8;‘?' g?g 88; %g; 2% 34%
NORTH OF SCOTTY CREEK CULVERT VENTURE SANTA ROSA, CA 95401 :
REALI GN ROADWAY 1520 FOURTH STREET (510) 385- 6972
HA23 BERKELEY CA 94710
(510) 526- 3424
04- SON- 12-35. 1/ 38. 9 I NAND NEAR SONOMA, FROM VALLEJO BAY CI TIES PAVING & GRADI NG, ALEADELAT, WALEED $6, 381,863 03/ 04/ 21 78%
04-1J3604 AVENUE TO EAST OF LEVERONI ROAD/ NAPA | NC. 1009 CLEGG COURT, $5, 288, 650 03; 25; 21 83%
ROAD. 1450 CIVIC CT; SUTE G $291, 844 02/11/22
PAVEMENT REHABI LI TATI ON.
CONCORD CA 94520 Pingg/:’ 8;_:‘;494954
(925) 687- 6666 (510) 898-
04- SON- 37-. 3/ 2 I'N SONOVA COUNTY FROM 0.3 M LE EAST GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $2, 149,788 05/ 21/21 86%
04- 06404 OF MARI N COUNTY LINE TO LAKEVILLE 525 JACOBY STREET; 1009 CLEGG CT. SUITE $2, 147,430 06/ 15/ 21 98%
ROAD G $0  11/24/21
SAN RAFAEL CA 94901
AC RESURFACI NG
(415) 454- 7011 PETALUMA, CA 94954
(510) 812- 6444
04- SON-37-3.9/6. 1 I'N SONOVA COUNTY ABOUT 7 M LES VWEST  GRANI TE CONSTRUCTI ON COVPANY BRAJNI KOFF, LEONARD $553,572 06/04/21  100%
04-0WB704 OF VALLEJO FROM ROUTE 121 TO SONOVA 1324 SOUTH STATE STREET 4030 OCCI DENTAL ROAD $742, 4;3 82; gi;ﬁ 99%
CREEK BRI DGE UKl AH CA 95482 SANTA ROSA, CA 95401 12/ 13/ 21
COLD PLANE FAI LED AC PAVENMENT AND .
(707) 467- 4100 (707) 249- 7557 COMPLETED
04- SON-101-3.7/7. 2 I'N SONOVA COUNTY, | N PETALUMA FROM  GHI LOTTI CONSTRUCTI ON CO. ANWAR, TOFAEL $83,951,567 08/ 08/ 19 72%
04-2640F4 ROUTE 101/ 116 SEPARATION TO 0.4 M LE 2301 KERNER BLVD #E 1009 CLEGG CT., STE G $61, 700, 952 09/17/19 73%
ACNH QL01- (353) N NORTH OF OORONA ROAD  OVERCRGSS! NG, A el A 24001 PETALUMA. A 94954 $804, 238  01/29/ 24
-0 CONSTRUCT HOV LANES | NCLUDI NG SOUND (510) 385- 8178
(415) 256- 1525
HB1
04- SON-101-9. 0/ 9 NEAR PETALUMA, NORTH OF PEPPER ROAD. HANFORD APPLI ED RESTORATION & CHO, G NA $742,782 12/26/19 96%
04-0J1004 REPAI R SLI DE. CONSERVATI ON 1009 CLEGG COURT $656, 923 01/ 14/ 20 98%

765 BAYWOOD DRI VE, SU TE 237; PETALUMA, CA 94954 $0 07/30/23

PETALUMA CA 94954 (510) 385-8178

(707)996- 6633
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NORTH JUNCTI ON 101/ 128 AND FROM
SOUTH JUNCTI ON 101/ 128 TO SAUSAL
CREEK BRI

DI GOUTS

PETALUMA CA 94952
(707) 763- 8700

SANTA ROSA, CA 95401
(707) 249- 7557
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04- SON- 101- 22. 3/ 23. 3 I'N SONOVA COUNTY | N SANTA ROSA FROM BORTOLUSSI & WATKI N, | NC. SI MPSON,  JOHN $560, 973 05/ 28/ 19 0%
04- 1Q8604 0.2 M LE SOJUTH OF BI CENTENNI AL WAY 77 LARKSPUR STREET 3401 REGATTA BLVD. $446, 727 065 205 19 0%
OVERCROSSI NG TO 0.5 M LE NORTH OF RI CHVOND, CA 94804 $2,776 05/03/23
MENDOCI NO AVENUE OVERCRCS SAN RAFAEL CA 94901 510) 867- 4515
(415) 453- 4675 (510) PLANT EST
TREE PLANTI NG SATI S
04- SON- 101- 32. 8/ 54. 2 IN AND NEAR W NDSOR, HEALDSBURG, AND O C. JONES & SONS, | NC. VALEH, SYD H. $55, 648, 154 12/ 24/ 19 49%
04-0J6424 CLOVERDALE, FROM OLD REDWOOD HI GHWAY 1520 FOURTH STREET ocal $53, 346, 924 01/ 14/ 20
’ 4030 DENTAL ROAD $688,901 02/03/22 3%
TO 2.0 M LES SOUTH OF MENDOCI NO UNIT A '
BERKELEY CA 94710
COUNTY LI NE. 510) 526- 3424 SANTA ROSA, CA 95401
ROADWAY REHABI LI TATI ON. ( ) ) (510) 385- 6972
04- SON- 116- 30. 9/ 31. 4 NEAR COTATI FROM 0.3 M EAST OF GHI LOTTI CONSTRUCTI ON CO. . BRAJNI KOFF, LEONARD $5, 635,002 03/15/19  100%
04- 43804 HESSEL ROAD TO 0.1 M EAST OF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD $5, 516, 518 04/ 09/ 19 96%
N "y 0
HSNH- P116- ( 050) E BARTLESON ROAD U TE A $4,613 11/25/23
-0 CONSTRUCT BRI DGE, RET WALLS, TRAFF (S’;g‘;fs)gg_s’;zzf’* 95407 SANTA ROSA CA 95401
SI GNAL (707) 249- 7557
04- SON- 128- 16. 8/ 17. 6 IN THE CI TY OF HEALDSBURG, FROM 1  VALENTI NE CORPORATI ON CHI, JONATHAN $1,434,000 03/23/21  100%
04- 218304 M LE EAST OF KRECK RD TO 0.3 MLES 111 PELI CAN WAY 4030 OCCI DENTAL, BLDG $1, 202, 3;3 (1>421§ gg;gi 99%
EAST OF MAACAMA CREEK BRIDGE DIR S SAN RAFAEL CA 94901 A
ORDER EMERGENCY F. A 415) 453. 3732 SANTA ROSA, CA 95401
REGRADE SLOPE, | MPROVE DRAI NAGE, ( ) ) 510) 376- 8218
20. 20. 201 (510)
e I NSTALL U
130
04- SON- 128-24.2/24. 7 I N SONOVA AND NAPA COUNTI ES FROM 0.1 BORTOLUSSI & WATKIN, | NC. SI MPSON,  JOHN $654, 730  05/21/ 19 0%
04-1Q8704 M LE EAST OF BI DWELL CREEK BRI DGE TO 77 LARKSPUR STREET 3401 REGATTA BLVD. $451, 342 06/ 05/ 19 0%
0.7 MLE WEST OF BENNETT LANE AND 0. 4 Rl CHVOND, CA 94804 $4,769 03/30/23
SAN RAFAEL CA 94901 '
M LE WEST OF KNOXV 510) 867- 4515
(415) 453- 4675 (510) PLANT EST
H GHWAY PLANTI NG & TREE REMOVAL SATI S
04- SON-128-/12. 2 I N SONOVA COUNTY FROM TEAM GHI LOTTI, I NC. BRAJNI KOFF, LEONARD $1, 852,142 05/10/21 85%
04- 3Q4604 MENDOCI NO' SONOVA COUNTY LI NE TO 2531 PETALUVA BLVD SOUTH, 4030 OCCl DENTAL ROAD $1, 903, Ogg 285%8521 100%
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Totals: Authorized Final Amt: $1, 662, 223, 372 Completed to Date: $1, 143, 135,425  Work ThisMonth: $31, 693, 304
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20. 20. 201
130

PERFORM ORTHER SUPPORTI NG WORK. DI RS
EFA 05A2346

I NSTALL SO L, NAIL WALL, TRAFFIC
CONTROL

OCEANO, CA 93445

RD
PRUNEDALE, CA 93907
(831) 277- 4190
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05- MON-1-.1/8. 2 MON CNTY, REPLACE TWD CULVERTS. SERAFI X ENG NEERI NG SILVA, RICK $318,000 10/29/21 0%
05-1P3104 REPLACE TI MBER BEAR TRAP. MOVE CONTRACTORS | NC 775 ARLI NGTON ST 23 1%5 ig; 21 0%
EQUI PMENT SHED. PROVI DE TRAFFI C 7 CROW CANYON CT STE 250 CAMVBRI A, CA 93428
CONTROL. DI RS EFA 05A2390 (805) 471- 2102
REPLACE TWD CULVERTS AND TI MBER BEAR AN RAMON, CA 94583
20. 20. 201 TRAP
130
05- MON-1-. 3/ .3 IN MONTEREY CO. ON HW 1 NEAR PM .3 PAPI CH CONSTRUCTION CO INC  SILVA RICK $485,000 10/ 27/ 21 0%
05- 1P0604 REMOVE SLI DE MATERI AL, REMOVE 398 SUNRI SE TERRACE 775 ARLI NGTON ST 23 1%5 2519; 21 0%
UNSTABLE MATERI AL UP THE SLOVE.
ARROYO GRANDE, CA 93420 CAVBRI A, CA 93428 12/21/21
TRAFFI C CONTROL DI RS EFA 05A2391 (805) 927- 4559
REMOVE SLI DE MATERI AL, TRAFFIC
20. 20. 201 CONTROL
130
05- MON- 1- 15. 0/ 29. 6 HW 1, CLEAR CULVERT | NLET AREA OF S CHAVES CONSTRUCTI ON | NC SILVA, RICK $3,985,000 02/02/21  100%
05- 1N4204 DEBI S & MUD. ROCKFALL PROTECTI ON 11545 LOS OSCS VALLEY RD #C-3 775 ARLI NGTON ST $3, 726, 5;3 22; 35531 94%
SYSTEM CLEANED & REPAI RED. PROVI DE SAN LULS OBl SPO CA 93405 CAMVBRI A, CA 93428
TRAFFI C CONTROL DI RS EFA 05A (805) 927- 4559 OVER RUN
CLEAR CULVERTS AND ROCKFALL
20. 201201 PROTECT! ON
130
05- MON- 1- 27. 2/ 27. 6 REPAI R ROADVAY VASHOUT, PAPI CH CONSTRUCTION CO INC ~ SILVA, RICK $24, 635,000 01/28/21  100%
05-1NA104 REMOVE/ DI SPOSE OF DEBRI' S FLOW 398 SUNRI SE TERRACE 775 ARLI NGTON ST $18, 654, 028 (1)25 (3)(2);31 76%
MATERI ALS, REPAI R OTHER RAI N RELATED ARROYO GRANDE.  CA 83420 CAMVBRI A, CA 93428
DAVAGE, TEMP TRAFFI C CONTROL. DI RS ’ (805) 927- 4559 OVER RUN
EFA
20.20.201 REPAI R ROADVWAY VASHOUT/ OTHER RAI N
130 DAVAGE
05- MON- 1- 39. 8/ 74. 6 I N MONTEREY COUNTY NEAR BI G SUR FROMGRAN TE ROCK COVPANY DUSSELL PATRI CK $23,714,360 11/05/19  100%
05- 1F6804 TORRE CANYON BRI DGE TO SAN LU S 5225 HELLYER AVENUE STE 220 1529 HW 68 $24,086, 756 11/22/19 99%
ACST- P001- (662) E $0 09/20/21
0 STREET (N SAN JOSE CA 95138 MONTEREY,  CA 93940
o PAVEMENT PRESERVATI ON B}
(408) 574- 1400 (831) 427- 4706 SUSPENDED
HA22
05- MON- 1- 44, 3/ - 44. 3 AT COASTLANDS WALL Il. [INSTALL SO L, ACCESS LI M TED CONSTRUCTI ON  BUCKMAN, HOLLEE $735,000 05/03/21 22%
05- 1N4304 NAI L WALL, PROVI DE TRAFFI C CONTROL. 1102 PIKE LANE 8115 PRUNEDALE NORTH $216, 823 gg; 23;21 30%
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 55. 7/ 55. 9 I N MONTEREY COUNTY, SOUTH OF LI TTLE GORDON N. BALL, |NC. ARY PANNU $1, 640,109 10/ 14/ 21 0%
g?-Eéngig‘lu(ooq c SUR RI VER BRI DGE 333 CAM LLE AVENUE; 1529 HW 68 23 11/12/121 0%
i CONSTRUCT EARTH RETAI NI NG SYSTEM
"0 ALAND CA 94507 MONTEREY, CA 93940
(925) 838 5675 (805) 540- 9841
HA23
05- MON- 1- 59. 4/ 59. 5 ON BENEATH Bl XBY BRI DGE, PERFORM TRUESDELL CORPORATI ON OF ART PANNU $318,000 06/05/21  100%
05- 1N5004 CONCRETE REPAI R.  PERVI DE TRAFFI C CALI FORNI A, | NC 1529 HW 68/ SALI NAS $105, 923 f{g; gg;gi 33%
CONTROL AND PERFORM OTHER SUPPORTI NG 1310 W 23RD STREET HAY
WORK DI RS EFA 05A2354 TENPE A7 85282 MONTEREY, CA 93940 OVER RUN
20, 20. 201 CONCRETE REPAI R AND TRAFFI C CONTROL ' (805) 540- 9841
130
05- MON- 1- 63. 0/ 63 I N MONTEREY COUNTY ABOUT 11.3 MLES FEC FUTURE CONTRACTORS AND  ART PANNU $6, 551, 782 07/07/21 13%
05- 1H4604 SOUTH OF CARVEL AT GARRAPATA CREEK  ENG NEERS, |NC. 1529 HW 68 $687,205 07/20/21 9
$34, 766 08/ 22/ 23 10%
BRI DGE 184 TECHNOLOGY DRI VE, SU TE 2 MONTEREY, CA 93940 !
ELECTROCHEM CAL CHLORI DE EXTRACTI ON |RVINE CA 92618 (805) 540- 9841
HA22 (949) 328- 9758
05- MON- 1- 64. 4/ 64. 4 I N MONTEREY COUNTY NEAR CARMEL BY THE AMERI CAN Cl VI L CONSTRUCTORS  ART PANNU $4, 451,351 04/ 05/ 21 29%
05- 1K7004 SEA AT GRANI TE CANYON BRI DGE VEST COAST LLC 1529 HW 68 $1, 391,880 04/30/21 9
$385 783 12/15/22 1%
ELECTROCHEM CAL CHLORI DE EXTRACTION 2990 BAY VI STA COURT, SUI TE D MONTEREY, CA 93940 '
BENI CI A CA 94510 (805) 540- 9841 SUSPENDED
HM (707) 746- 8028
05- MON- 1-73.7/0 I N MONTEREY COUNTY NEAR CARMEL BY THE TAYLOR JANE CONSTRUCTI ON LP  BRAR, BALJI NDER $457,805 02/08/21 10%
05- 1Vb204 SEA AT OCEAN AVENUE 131 WDANA ST STE A AND C 8115 N PRUNEDALE RD $38, 4;3 23; i% gi 8%
REHABI LI TATE CULVERTS NP CA 93444 SALI NAS, CA 93907
(805) 929- 2297 (805)610-8215
HM
05- MON- 1- 80. 3/ 0 I N MONTEREY, SAN BENI TO AND SANTA PETERSON- CHASE GENERAL FARSHAD KESHAVARZI $1, 611,141 03/16/21 23%
05- 1M3904 CRUZ COUNTI ES AT VAR OUS LOCATIONS  ENG NEERI NG CONSTRUCTI ON, | NC. 140 DUBOI S STREET $636, 670 04/01/21 39%

TREAT BRI DGE DECK W TH METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES sUl TE E $155,596  02/20/22

SANTA CRUZ, CA 95060

I RVINE CA 92606
(831) 427- 4706

HM (949) 252- 0441
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-/ 0 MON CNTY ALONG MULTI PLE ROUTES (HWY CAL VALLEY CONSTRUCTION INC  DUSSELL, PATRI CK $318,000 02/19/21  100%
05- 1M804 1,68, 101 & 218), DRAI NAGE | SSUES. 5125 N GATES AVE STE 102 8115 PRUNEDALE NORTH $192, Ozg fﬁ; 1;;21 100%
LI NE CULVERT, RESTORE SHOULDER, REPLACE RD 12/ 01/ 21
DI KE, TRAFFI C CONTDI RS FRESNO CA 93722
, PRUNEDALE, CA 93907 COVPLETED
LI NE CULVERT, RESTORE .
20. 20. 201 (831) 663- 8966
SHOULDR, REPLACE DI KE
130
05- MON-1-/ 0 I N MONTEREY AND SAN LU S OBI SPO CAL STRIPE, INC. LANG, TI M G LL, SANDEEP $1, 499,000 08/31/21 0%
gg—T(l}Kggg‘é_(ng) c COUNTI ES AT VARI OUS LOCATI ONS 2040 E. STEEL RD.; 3230 RI VERSI DE AVE. 2231 ggg 125 géj 21 4%
| NSTALL CENTERLI NE AND EDGE LI NE #130 :
--0) COLTON CA 92324

PASO ROBLES CA 93446

(909) 884- 7170
(805) 550- 4651

HB1
05- MON- 68-1. 1/ 4. 2 IN AND NEAR PACI FI C GROVE, FROM GRANI TE ROCK COVPANY RODGER JOHNSON $5, 575,000 10/ 26/ 21 0%
05-1H0004 FOREST AVE TO RTE 1 (PML. 1/ 4. 26) 5225 HELLYER AVENUE; $0  11/24/21 0%
UPGRADE AMERI CANS W TH DI SABI LI TI ES $0
SAN JOSE CA 95138
(408) 574- 1400 (831) 455- 5707
HA22
05- MON- 101- 3. 1/5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT ~ NEWION CONSTRUCTI ON MANAGEMENTLANG, TI M HURD, ROBERT $4, 155,333 02/ 16/ 21 2%
2&&:‘0&8‘1 (378)E THE CAMP ROBERTS SAFETY ROADSI DE REST | NC 3230 RI VERS| DE AVE 2221 g;g gg; éi; g% 1%
) AREAS 2436 BROAD ST; #130 '
--0)
| NFRASTRUCTURE  UPGRADES
SAN LU S OBI SPO CA 93401 PBAES ?SELE;;:A 93446
HA25 (805) 544- 5583 (805) 550-
05- MON- 101-6. 7/ 6. 7 I'N MONTEREY COUNTY NEAR KI NG CI TY AT WH TAKER CONSTRUCTI ON GROUP, LANG, TIM $4,122, 460 09/ 18/ 20 58%
05- 1F8204 THE SAN ANTONI O Rl VER BRI DCE I NC. 3230 RI VERS| DE AVE $3, 774,456 10/ 09/ 20 90%

ACNH QLO1- (376) E
--()

SEI SM C RETROFI T 2 BRI DGES 2752 CONCRETE CT. #130 $27,236  06/02/ 22

PASO ROBLES, CA 93446

PASO ROBLES CA 93446
(805) 550- 4651

HA21 (805) 226- 4020

05- MON- 101- 36. 9/ 47. 7 I'N MONTEREY COUNTY, | N AND NEAR KINGOHL USA I NC LANG TI'M $82, 666, 771 01/ 16/ 19 86%

2'!3];_'(1:6?3‘11_(338) - CI TY FROM 0.4 M LES SOUTH OF W LD 1920 MAI N STREET #310 3230 RI VERSI DE AVENUE $55?$?1§;’ ggi 82; ééj %g 69%
HORSE ROAD OC TO TEAGUE AVENUE RVINE CA 62614 #130 :

-0 PAVEVENT REHABI LI TATI ON, SEI SM C PASO ROBLES, CA 93446

(949) 242- 4432
o2 (805) 550- 4651
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 73. 0/ 96. 8 IN MONTEREY AND SAN BENI TO COUNTIES A TEI CHERT AND SON, |NC. DBA BRAR BALJI NDER $4,755,234 09/21/20  100%
05- 1F9004 AT VAR OUS LOCATI ONS FROM 4.1 M LES TElI CHERT CONSTRUCTI ON 8115 PRUNEDALE NORTH $4, 440,419 10/09/20 09,
AC'(\‘;+ QLo1-(377) E NORTH OF NORTH GONZALES OVERCROSS| NG400 SUNRI SE BLVD. ; ROAD $0 ig; ig;gi
o TO 0.3 M LE NORTH OF COVP
ROADSI DE SAFETY | MPROVEMENTS ROSEVILLE CA 95661 fgg?f?ffngﬁ 03007 HETED
(916) 757- 6400
05- MON- 101- 87. 3/ 91. 5 ON ROUTE 101 I N MONTEREY COUNTY IN  GRANI TE ROCK COMPANY TYLER LAVERI NG $38,879,581 12/13/18 86%
giﬁhcgqﬁgi-(uz) e THE CI TY OF SALI NAS BETWEEN EAST 5225 HELLYER AVENUE STE 220 8115 PRUNEDALE NORTH $38$§fég, ggél1 2%5 gz; %2 96%
MARKET STREET OVERCROSSI NG AND 0. 3 ROAD '
-0 M LES SOUTH OF RUSSELL/ ESPI Sﬁg‘;gﬁ 12’3095138 PRUNEDALE, CA 93907
ROADWAY REHABI LI TATI ON (408) 574- (831) 262- 6572
HA22
05- MON- 101- 91. 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, |NC. SANTI AGO GARCI A $2, 484,506 04/04/17  100%
05-0161H4 PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $2, 240,317 04/ 26/ 17 90%
ACNH QLO1- (311) B 0.2 MLES NORTH OF LI TTLE BEAR CREEK ROAD $14,784  03/16/22
-- SAN JOSE CA 95127
0 UNDERCRCSSI NG TO 0.3 M 408) 259- 7982 PRUNEDALE, CA 93907
LANDSCAPE M Tl GATI ON ( ) ) (831) 455-5466
05- SB- 1- 29. 9/ 49. 2 I N SANTA BARBARA COUNTY ABOUT 5. 8 CALPORTLAND CONSTRUCTI ON THOMAS PETERSEN $7,013,449 07/08/20  100%
05- 1G1304 M LES NORTH OF LOMPOC FROM CALI FORNI A 1625 E. DONOVAN ROAD; 2053 PREI SKER LANE $6,832,498  08/07/20 g9,
BOULEVARD TO ROUTE 166 NEAR GUADALUPE STE E $0 10721721
PAVEMENT REHABI LI TATI ON SANTA MARI A CA 93454 SANTA MARI A CA 93454 OVER RUN
(805) 345- 3581 805) 441. 7943
HA22 (805) 441-
05- SB-1-33.1/0 I N SANTA BARBARA COUNTY NEAR LOMPOC BEADOR CONSTRUCTI ON COMPANY, BENNETZEN, LILIAN $516, 700 10/ 22/ 21 0%
05-1F8104 AT SAN ANTONI O CREEK BRI DGE I NC. 2053 PREl SKER LANE $0 11/30/21 0%
UPGRADE SHEET PI LI NG AND ROCK SLOPE 26320 LESTER Cl RCLE; STE. E $0
CORONA CA 92883 (SQSEQZ’:R:SQA'%OA 93454
HA21 (951) 674- 7352
05- SB-101-1.4/4.8 I N SANTA BARBARA COUNTY | N GRANI TE CONSTRUCTI ON COVPANY MERLO, TAYLOR $88, 340,389  04/01/20 69%
05-ON71U4 CARPI NTERI A FROM 0.2 M LE SOUTH OF PO BOX 50085 PO BOX 996 $74, 416,077 04/ 02/ 20 84%
ACNH QLO1- (373) N BAI LARD AVENUE OVERGROSSI NG TO 0. 7 SO LLE A 95077 CARPINTER A CA 93014 $3, 002,478 09/ 14/ 22
-0 M LE SOUTH OF SOUTH PADARO LANE ’ (805) 722- 8935

CONSTRUCT HOV LANES (831)724-1011



--0

HA25

AREA

WASTEWATER SYSTEM UPGRADE SAN LU'S CBI SPO CA 93401

(805) 543- 1706

GOLETA CA 93117
(805) 698- 2601
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY I N CCFG CONSTRUCTI ON JONES, DAVI D $2,541,056 09/ 20/ 19 0%
05- 448214 CARPI NTERI A FROM 0.2 M LE SOUTH OF 17750 WARDS FERRY RD; PO BOX 996 $2, 348,093 10/04/19 0%
$4,824 05/31/24 °
CARPI NTERI A CREEK BRI DGE TO FRANKLI N CARPI NTERI A, CA 93014 '
CREEK BRI DGE SONCRA CA 95370 ’
200) 743- 4911 (805) 748- 5218 PLANT EST
M TI GATI ON PLANTI NG ( SATI S
05- SB-101-3.8/3.8 I N SANTA BARBARA COUNTY AT VIA REAL GRANI TE CONSTRUCTI ON COMPANY CURTI'S JOHNSON $989, 056 08/ 30/ 21 92%
05-1J8504 AND SANTA MONI CA AVENUE COLTON THOMAS P.O BOX 996 $977,820  08/31/21 94%
$50, 117 12/23/21 °
RECONSTRUCT US 101 RAMP 3690 SANTA CLAUS LANE ST. B CARPI NTERI A, CA 93013 !
CARPI NTERI A CA 93013 (619) 347- 3088
HB4 (805) 765- 6871
05- SB-101-4.4/7.7 I N SANTA BARBARA COUNTY, | N AND NEARGRANI TE CONSTRUCTI ON COMPANY TAYLOR MERLO $151, 390, 739 06/ 05/ 21 16%
05- ON72WL4 CARPI NTERI A AND AT SUMVERLAND FROM PO BOX 50085 P.O BOX 996 $27, 187,801 06/ 05/ 21 18%
$1, 233,166 10/ 22/ 24 0
0.9 MLE SQUTH OF SOUTH PADARO LANE CARPI NTERI A CA ! '
WATSONVI LLE CA 950775085
UNDERCROSSI NG TO 0. 6 831) 794- 1011 (805) 722- 8935
CONSTRUCT HOV LANES AND (831) 724-
05- SB-101-7.3/9.6 I N SANTA BARBARA COUNTY, I N AND NEARGRANI TE CONSTRUCTI ON COVPANY TRl STAN GEBHART $102, 165, 644 10/ 22/ 20 38%
05- ON73U4 SUMVERLAND FROM 0.2 M LES NORTH OF PO BOX 742478 P.O BOX 996 $48, 378,968 10/ 22/ 20 47%
$2,192,522 09/ 20/ 23 0
PADARO LANE OVERCROSSI NG TO SAN CARPI NTERI A, CA 93013 ! !
LOS ANGELES CA 90074- 2478 '
YSI DRO CREEK BRI DGE. 631) 768. 4002 (805) 440- 3057
CONSTRUCT HOV LANES AND (831) 768-
05- SB-101-11. 0/ 11 I N SANTA BARBARA COUNTY AT BUTTERFLY C. A RASMUSSEN, |NC. OM D VAZIRI $3, 239,508 09/01/21 4%
05- 1E0404 LANE PEDESTRI AN UNDERCROSSI NG 28548 LI VI NGSTON AVENUE; 35 S LA PATERA LANE $708,341 09/24/21 2204
ACNH QLO1- (391) E $708,341 06/ 20/ 22
ADA COWVPLI ANCE SU TE E
--0) VALENCI A CA 91355 GOLETA. CA 93117
(661) 367- 9040 805 858 1601
HB71 (805) 888-
05- SB- 101-46. 6/ 47. 1 I N SANTA BARBARA COUNTY NEAR GAVI OTA SPECI ALTY CONSTRUCTI ON, INC. M CHAEL MORTENSEN $4, 818,756 12/ 16/ 20 61%
05- 1E0104 AT THE GAVI OTA SAFETY ROADSIDE REST 645 CLARI ON CT; LAPATERA LANE $3, 384,982 01/14/21 0
CSTG QL01- (362) E 35S RA $379. 776 03/28/22 (0%
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 55. 9/ 56. 2 I N SANTA BARBARA COUNTY NEAR SPECTRUM CONSTRUCTI ON GROUP,  BALLENTI NE, DAVI D $5, 895, 831 08/ 20/ 20 27%
05- 1F7904 BUELLTON FROM 0.1 M LE SOUTH OF I NC. 270 E HW 246 #203 $956, 728 83; Si; gg 16%
NQJOQUI CREEK BRIDGE TO 0.3 M LE 16 GOODYEAR, STE. 140; BUELLTON, CA 93427
SOUTH OF SANTA ROSA ROAD OVERCROSS (805) 688-5920
BRI DGE RAI L UPGRADE I RVINE CA 92618
HA21 (949) 299- 1400
05- SB- 101- 70. 6/ 71. 2 ON ROUTE 101, FROM 0.3 M LE SOUTH TO CALPORTLAND CONSTRUCTI ON BENNETZEN, LILIAN $10, 974,792 11/17/20 41%
05- 1F5004 0.3 M LE NORTH OF ROUTE 101/ 135 1625 E. DONOVAN ROAD, 2053 PREI SKER LANE $3,178,501  12/15/20 20%
ACST- X083- (019) E SEPARATI ON AND ON ROUTE 135 AT ROUTE A bt A o oaed oE B $142,351 01/ 09/ 23
-0 101/ 135 SEPARATI ON. 805 345. 3581 SANTA MARI A, CA 93454
REPLACE BRI DGES (805) 345- (805) 441- 6935
HA21
05- SB- 101- 70. 7/ 91 I N SANTA BARBARA AND SAN LU'S OBI SPO A M CONCRETE, |NC. LI LI AN BENNETZEN $4,223,099 07/27/21 21%
05- 1H8504 COUNTI ES AT VARI OUSS CANYON LOCATI ONS 3075 TOWNSGATE RD #200 2053 PREI SKER LANE $517,459 08/12/21 12%
ACNH QLO1- (396) B FROM ROUTE 135 TO VEST TEFFT STREET . o o . STE. E $469, 008 07/12/22
-0 ROADSI DE SAFETY | MPROVEMENTS SANTA MARI A, CA 93454
(818) 362- 8300 805 029, 1611
HA25 (805) 922-
05- SB- 101- 338. 0/ 44. 8 SB CNTY NEAR GAVI OTA FROM EL CAPI TAN JOHN MADONNA CONSTRUCTI ON BALLENTI NE, DAVI D $7,585,000 10/21/21 0%
05- 1P0504 PARK UNDERCROSSI NG TO BECKSTAD P.O BOX 5310 270 EAST HWY 246 UNIT :g (1)25 i% gi 0%
OVERCROSSI NG, REPAI R CULVERT, FI LL 203 #12
VO D, RESTORE RDWY DI RS EFA SAN LU S 0Bl SPQ CA 93403 BUELLTON, CA 93427
REPAI R CULVERT JOI NT, RESTORE .
20. 20. 201 e (805) 748- 1087
130
05- SB-101-/0 VARI OUS LOCATI ONS THROUGHOUT THE TRAFFI C LOOPS CRACKFI LLING, ~ ART PANNU $4, 439,520 12/ 09/ 20 94%
o5 104 o 518 €1 e 1529 v 681 SIS L0 A g
REPLACE FAI LED TRAFFI C MANAGEMENT 946 S EMERALD ST; HAY '
ANAHEI M CA 92804 VBOO"E_JESRE;‘ 98C4Alg3940 SUSPENDED
HB4N (714) 520- 4026 (805) 540-
05- SB-135-1.0/7.2 I N SANTA BARBARA COUNTY, NEAR LOS GRANI TE CONSTRUCTI ON COVPANY BENNETZEN, LI LI AN $4,343,333 04/12/21  100%
05-1N1704 ALAMOS, FROM 0.3 M LE NORTH OF DEN 5335 DEBBI E LANE 2053 PREI SKER LANE $3, 831, 328 2‘21; 33531 100%
STREET TO SAN ANTONI O CREEK BRI DGE STE E
SANTA BARBARA CA 93111 12/ 06/ 21
PARTI AL DEPTH RECYCLI NG COVPLETED

(805) 964- 9951
(805) 441- 6935
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-135-11.7/17. 8 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON THOMAS PETERSEN $12, 410,279 09/27/21 0%
05-1704 SANTA MARI A FROM LAKEVI EW RD TO 1625 E DONOVAN 2053 PREI SKER LANE 23 10/19/21 0%
NORTH SANTA MARI A CONNECTOR STE. E
PAVEMENT PRESERVATI ON fgg;fgi’?i;? 93454 SANTA MARI A, CA 93454
A2 (805) 441- 7943
05- SB- 135- 16. 5/ 0 I N SANTA BARBARA COUNTY | N SANTA FEC FUTURE CONTRACTORS AND  PETERSEN, THOMVAS $1, 420,232 05/27/21 37%
Eg\ﬁggg 009) E MARI A AT BUNNY AVENUE AND FROM ROEMER ENG NEERS, | NC. 2053 PREI SKER LANE, igéi’ ggg 82; ig; g; 42%
-(009) WAY TO PREI SKER LANE 184 TECHNOLOGY DRI VE, SU TE 2 STE. E '
-0 SI GNALS, LI GHTING S| DEWALKS AND RV NE CA 92618 SANTA MARI A, CA 93454
HB1 (949) 328- 9758 (805) 441- 7943
05- SB- 154- 21. 3/ 0 I N SANTA BARBARA COUNTY NEAR LAKE TAYLOR JANE CONSTRUCTION LP  DAVI D COOPER $892,536 03/15/21 32%
05- 1H6304 CACHUMA AT 0.31 M LE WEST OF 131 WDANA ST, STEA & C 355 LAPATER LANE $527,710 04/13/21 65%
PARADI SE ROAD GOLETA CA 93117 $28,045 06/ 03/ 22
CULVERT | NVERT PAVING W TH FI SH NI PCMD CA 93444 ’
(805) 723. 5129 (817) 913- 3747
HA23
05- SB- 154- 22. 9/ 23. 2 I N SANTA BARBARA COUNTY ABOUT 9 CERTI FI ED COATI NGS COVPANY M CHAEL MORTENSEN $7,424,761 11/ 25/20 28%
2(5:-3%%%2_(001) c M LES NORTH OF SANTA BARBARA FROM 1.4 2320 CORDELI A ROAD; 35 S LAPATERA LANE $51$i§2’8§§ (1)25 %g; gg 69%
M LES SOUTH OF PARADI SE ROAD TO 0. 2 GOLETA, CA 93117 '
-0 M LE NORTH OF STAGECOAC FAI RFI ELD CA 94534 (805) 698- 2601
| NFRASTRUCTURE MAI NTENANCE (707) 639- 4414
HA21
05- SB- 154-31. 8/ 32. 1 I N SANTA BARBARA COUNTY I N AND NEAR C. A RASMUSSEN, | NC. $4,935,219 11/22/21 0%
05-1H4504 SANTA BARBARA FROM PRI MAVERA ROAD 28548 LI VI NGSTON AVENUE; $0  12/09/21 0%
UNDERCROSSI NG TO LA COLI NA ROAD $0
UNDERCRGSS! NG VALENCI A CA 91355
SUBSTRUCTURE REHABI LI TATI O BRI DG (861) 367-9040
05- SB- 166-8.1/8. 1 I N SANTA BARBARA COUNTY | N SANTA LEE W LSON ELECTRI C COMPANY, LI LI AN BENNETZEN $522,230 04/27/21 49%
05- 1K1004 MARI A AT M LLER STREET I NC. 2053 PREI SKER LANE $352, 788 05/13/21 68%

HSNH- P166- ( 033) E
--0)

MODI FY SI GNAL, RECONSTRUCT CURB 1151 EL CAM NO REAL; STE. E $299,794 01/31/22

SANTA MARI A, CA 93454
(805) 441- 6935

ARROYO GRANDE CA 93420
HB1 (805) 489- 4216
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Contract : Bid + CCOs Approved %Time
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-192-7.0/13. 7 I N SANTA BARBARA COUNTY AT VARI QUS  TORO ENTERPRI SES, | NC. OM D VAZIRI $1, 879,287 04/27/21 94%
05- 1N1904 LOCATI ONS FROM COLD SPRING ROAD TO 2101 E. VENTURA BLVD 35 S LA PATERA LANE, $1;$513§;gﬁ 8?; é% g% 96%
0.9 M LE WEST OF NI DEVER ROAD SUTE E '
GRI ND AND OVERLAY W TH RUBBERI ZED OXNARD CA 93036 GOLETA. CA 93117
(805) 483- 4515 805 652 5820
HVL (805) 692-
05- SB- 246- 13. 6/ 15. 2 I N SANTA BARBARA COUNTY NEAR LOMPOC CCFG CONSTRUCTI ON JONES, DAVID $575,083 08/31/18  100%
05-0C6414 FROM 0.8 M LE EAST OF CEBADA CANYON 393 MORNI NG STAR DR PO BOX 996 $525,096 11/08/18 91%
$25,835 04/ 22/ 22 0
ROAD TO 0.4 M LE EAST OF TULARCSA SONGRA  CA 95370 CARPI NTERI A, CA 93014 !
ROAD AND AT HAPGOCD ROAD 209) 743- 4911 (805) 319- 1237 OVER RUN
PLANTI NG M TI GATI ON (209) 743-
HE13
05- SBT- 25- 46. 7/ 49. 8 I N SAN BENI TO COUNTY, | N AND NEAR CAL VALLEY CONSTRUCTI ON, | NC. FARSHAD KESHAVARZI $1, 335,222 02/ 05/21 63%
05- 1MD404 HOLLI STER, FROM 0.1 M LE NORTH OF 5125 N. GATES AVENUE, SUI TE 1 140 DUBO S STREET $1;$2f§,ggg (1)35 (2)(1)5 2% 81%
BEST ROAD TO PLAZA DRI VE SUTE E '
RHVA- G OVERLAY AND SLURRY SEAL FRESNO CA 93722 SANTA CRUZ, CA 95060
(559) 274- 0300 831) 427- 4706
HVL (831) 427
05- SBT- 25- 54. 0/ 0 NEAR HOLLI STER, AT THE | NTERSECTI ON GRANI TE ROCK COMPANY $9, 949,232 11/18/21 0%
05-1J4804 OF ROUTE 25 AND ROUTE 156 5225 HELLYER AVENUE; $0 12/16/21 0%
SNHG- P025- (033) CONSTRUCT ROUNDABOUT $0
--0) SAN JOSE CA 95138
(408) 574- 1400
HB1
05- SCR-1- 16. 7/ 17 I N SANTA CRUZ COUNTY, IN SANTA CRUZ A TEICHERT AND SON, |INC. DBA | AN NGUYEN $5, 259, 355 10/ 23/ 20 78%
OHg\nl-:%g;l- 032) E FROM 0.3 M LE SOUTH OF ROUTE 1/17 TEI CHERT CONSTRUCTI ON 140 DUBOl S STREET $2;$f§>g,g§g (1)‘115 %g; gg 5506
0 (032) SEPARATI ON ON ROUTE 1 TO 0.4 M LE 400 SUNRI SE BLVD. ; SUTE E '
o SOUTH OF PASATI EMPO OVERCR
ROSEVI LLE CA 95661 SANTA CRUZ,  CA 95060
CONSTRUCT RAMP SAFETY | MPROVEMENTS (831) 427- 4706
HB1 (916) 757- 6400
05- SCR-1-/0 SC CNTY ON RTE 1,9, & 236 @ VAR GRANI TE CONSTRUCTI ON COVPANY ~ NGUYEN, | AN $12, 985,000 08/26/20  100%
05- 1M5504 LOCATI ONS. BURNED TREE REMOVAL, 580 WEST BEACH STREET 140 DUBO S STREET STE $9, 007, zgg 82; gg; 3(2) 69%
RESTORE GUARDRAI L, TI MBER LAGG NG & E
SI GNS, ROADWAY REPAI R DI RS EFA WATSONVILLE, CA 95076 SANTA CRUZ, CA 95060
RESTORE 15/20 M LES OF BURNED STATE .
20. 20. 201 (831) 427- 4706

130

HI WAYS
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-1-/0 IN SCR MON, SLO & SB COUNTI ES ON DARREL VARNI ELECTRIC, INC  GARCI A, SANTI AGO $318,000 05/17/21 25%
05-1N0304 VARl OUS ROUTES PROVI DE ELECTRI CAL 12 PARKWOOD DRI VE 8115 PRUNEDALE NORTH $82,767 07/09/21 26%
REPAI RS, TRAFFI CCONTROL AND PERFORM RD $0 01/26/22
OTHER SUPPORTI NG WORK. DI RS WATSOWILLE, CA 95076 PRUNEDALE, CA 93907
ELECTRI CAL REPAI RS AND TRAFFI C (805) 455- 5466
20. 20. 201 CONTROL
130
05-SCR-9-.1/7.5 I N SANTA CRUZ COUNTY | N AND NEAR DI SNEY CONSTRUCTI ON, | NC. I AN NGUYEN $2,120,333 02/10/21 93%
05- 1F9204 . $1, 894,949 03/ 04/ 21
SANTA CRUZ FROM ROUTES 1 AND 9 TO 0.4 533 Al RPORT BLVD SUI TE 120; 140 DUBO S STREET 88%
ACST- S009- (026) E M LES NORTH OF GLEN ARBOR ROAD L NAVE. A 94010 SUTE E $213,506 04/ 20/ 22
-0 UPGRADE DRAI NAGE SYSTEMS AND SANTA CRUZ, CA 95060
(650) 259- 9545
(831) 427- 4706
05- SCR-9- 10. 8/ 0 I N SANTA CRUZ COUNTY NEAR BROOKDALE GORDON N. BALL, |NC. GARETH G LL $1,732,672 11/05/21 0%
05- 1K0604 AT SIDEHI LL VI ADUCT BRI DGE 333 CAM LLE AVENUE; 140 DUBO S STREET $0 11/24/21 0%
ST(E)R'?’lsB'(OO“) E CONSTRUCT VI ADUCT WALL EXTENSI ON, ALAND CA 94507 SUTE E $0
o SANTA CRUZ, CA 95060
(925)838-5675 (831) 427- 4706
HA23
05- SCR- 9- 20. 0/ 20 ON ROUTE 9 | N SANTA CRUZ COUNTY NEARGORDON N. BALL, |NC. PATRI CK DUSSELL $3, 022,818 05/17/21 21%
05- 1K1304 BOULDER CREEK ABOUT 1.1 M LE SOUTH OF 333 CAM LLE AVENUE; 140 DUBO S STREET, $875,950 06/17/21 29%
STER- 31TP- (004) $35,462 05/ 20/ 22
JUNCTION 236 / 9 SUI TE E
-0 SOLDI ER PILE TI EBACK RETAI NING WALL ~ALAMO CA 94507 SANTA CRUZ, CA 95060
(925)838-5675 (831) 427- 4706
HA23
05-SCR-17-.2/.5 IN SANTA CRUZ FROM 0.5 TO 0.3 M. GRANI TE ROCK COVPANY I AN NGUYEN $5, 203,569 02/08/19  100%
05-1C6704 SOUTH OF PASATI EMPO OVERCROSSI NG 5225 HELLYER AVENUE $5, 288,487  03/04/19
HSNH- PO17- ( 115) E DRI VE ;‘S)TEUEO' S STREET $0  05/20/ 22 98%
--0) SHOU SAN JOSE CA 95138
LDER W DENI NG AND SO L NAI L SANTA CRUZ, CA 95060
(408) 574- 1400 (831) 427- 4706
HB1
05-SCR-17-1.1/1.4 I N SANTA CRUZ COUNTY, NEAR SANTA CRUZ JOHN SEMSEN LANDSCAPI NG CO | NCSANTI AGO GARCI A $321, 775 08/30/19 0%
05-0Q6014 FROM 0.3 M NORTH PASATI EMPO DRIVE 21161 LYONS BALD MNT RD; 8115 PRUNEDALE NORTH $260, 911 10; 04; 19 0%
OVERCROSSI NG TO BEULAH PARK ROAD $3,834  12/29/22
SONORA CA 95370
UNDERCROSSI NG 209) 743- 6809 PRUNEDALE, CA 93907 PLANT EST
PROPOSED LANDSCAPE SPLI T FROM ( ) ) (831) 455- 5466 SATI S

State of California Department of Transportation



HA21

REPLACE BRI DGE

ARROYO GRANDE CA 93420

(805) 473- 3016
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-17-2.1/2.2 ADDRESS SI NKHOLE | N MEDI AN ADJACENT ~A. TEI CHERT & SONS | NC DBA NGUYEN, | AN $583, 718 01/22/21 0%
05-1M8104 TO THE SOUTHBOUND LANES | N SANTA CRUZ TEI CHERT CONSTRUCTI ON 140 DUBO S STREET STE 23 835 gg; 21 0%
CO ON RTE 17. DIRS EFA 05A2314 400 SUNRI SE AVE STE 300 E
ADDRESS S| NKHOLE ON RTE 17
ROSEVI LLE, CA 95661 SBASIA4§7RU§706CA 95060
20. 20. 201 (831) 427-
130
05- SCR-17-9.1/9.9 ON ROUTE 17 NEAR SCOTTS VALLEY FROM GRANI TE ROCK COVPANY FARSHAD KESHAVARZI $5, 350, 466 08/ 11/ 21 0%
05-1&2604 0.6 MLES SOUTH OF LAUREL ROAD TO 5225 HELLYER AVENUE; 140 DUBO S STREET, 23 09/ 02/ 21 0%
0.25 M LES NORTH OF LAUREL ROAD SUTE E
PASED, PS&E AND R/ W ONLY SAN JOSE CA 95138
! ___ 408) 574- 1400 SANTA CRUZ, CA 95060
W LDLI FE CROSSI NG ( (831) 427- 4706
HB34
05- SCR-129-1.4/1.4 I N SANTA CRUZ COUNTY NEAR DREAMBUI LDER CONSTRUCTI ON CORPI AN NGUYEN $3, 085,061 10/20/20  100%
05- 139904 WATSONVI LLE AT LAKEVI EW ROAD DBA DREAMBUI LDER 140 DUBO S STREET $3, 079,795 11/05/20 95%
SS(T)G S5129- (019)E CONSTRUCT | NTERSECTI ON SAFETY 18543 YORBA LI NDA BLVD # 376; Su TE E $760,488  04/20/ 22
YORBA LI NDA CA 92886 S’;'S:'IA‘&RUE’?OGCA 95060 OVER RUN
HB1 (714) 646- 3697 (831) 427
05- SCR-236-2. 1/ 15. 5 SANTA CRUZ CNTY ON HW¥ 236. DEBRIS  ARBORWORKS | NC NGUYEN, | AN $13, 985,000 09/ 23/ 20 15%
05-1M7904 AND BURNED TREE REMOVAL ON FORESTED 40094 HWY 49 STE A 140 DUBO S STREET STE $9, 046, Ogg 82; gg; 22 65%
STATE HWYSDI SPOSAL OF DEBRI S/ TREES. E
TRAFFI C CONTROL DI RS EF QAKHURST,  CA 93644 SANTA CRUZ, CA 95060
REMOVAL OF BURNED TREES AND DEBRI S .
20. 20. 201 (831) 427- 4706
130
05-SLO-1-32.6/0 IN SAN LU S OBI SPO COUNTY IN MORRO  SOUZA ENG NEERI NG CONTRACTI NG SI LVA, RI CK $5, 759, 455 03/ 08/ 21 0%
05-0L7214 BAY AT TORO CREEK BRI DGE INC. DBA SOUZA CONSTRUCTI ON 775 ARLI NGTON ST. $49, 123 2‘11; géj gé 1%
REPLACE BRI DGE 4027 SANTA FE ROAD CAMBRI A, CA 93428
SAN LU S OBI SPO CA 93401 (805) 471-2102
HA21 (805) 546- 8288
05- SLO- 1- 34. 5/ 0 IN SAN LU S OBI SPO COUNTY NEAR MORRO PAPI CH CONSTRUCTI ON CO $8, 250, 000 10/ 13/ 21 0%
05-0L7224 BAY AT OLD CREEK BRI DGE 398 SUNRI SE TERRACE; ig 11/18/21 0%
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-62.5/62. 5 ELEPHANT SEAL CULVERT 1. FI X LINE VWH TAKER CONSTRUCTI ON GROUP  LANG, Tl M TALLONE, $535, 000 08/02/21 0%
05-1P0304 CULVERT. RESTORE STATE PARKS TRAI L. I NC MATT $0  10/07/21 0%
PROVI DE TRAFFI CCONTROL. PERFORM OTHER 2752 CONCRETE COURT 3230 Rl VERS| DE AVE $0 11/05/21
SUPPORTI NG WORK. DI RS E #130
20. 20. 201 REPARE LI NE CULVERT, RESTORE PARK PASO ROBLES, CA 93446 PASO ROBLES, CA 93446
e TRAI L .
130 (805) 550- 4651
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBI SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC SI LVA, RI CK $2,711,152 06/11/18  100%
05- 492824 M LES NORTH OF SAN SI MEON, FROM PO BOX 35 775 ARLI NGTON ST. $2,453,395 06/28/18 100%
ACST- S001- (638) E $0 12/16/21
0 Pl EDRAS BLANCAS LI GHTHOUSE ROAD TO DAVIS CA 95616 CAMBRI A, CA 93428 12/ 16/ 21
ARROYO DE LA CRUZ BRI DGE. 530) 400- 3943 (805) 471- 2102 OVER RUN
LANDSCAPE PLANTI NG AND VETLAND (530) 400-
HA42
05- SLO-41-14. 2/ 15. 9 I N ATASCADERO, FROM SAN GABRI EL  ROAD SOUZA ENG NEERI NG CONTRACTI NG, | MAN, HASSAN $5, 625, 254 12/12/19  100%
05- 1F6304 TO ROUTE 101 SOUTHBOUND RAMPS. INC. DBA SOUZA CONSTRUCTION 3230 RI VERS| DE AVE $5, 667,566 01/14/20 98%
ACZ\‘)H PO41-(141)E | MPROVE AND CONSTRUCT NEW ADA 4027 SANTA FE RD #130 $526,318 12/20/ 21
SAN LU'S OBI SPO CA 93401 PQE?? ?SS'—E;SA 93446 OVER RUN
HB71 (805) 546- 8288 (805) 748-
05-SLO-46-17.2/17.6 IN SAN LU S OBI SPO ON ROUTE 46, NEAR CALPORTLAND CONSTRUCTI ON SILVA, RICK $4, 737,144 04/ 07/ 20 31%
05-1H9304 TEMPLETON FROM 0.2 M LE VEST TO 0.2 1625 E DONOVAN ROAD 775 ARLI NGTON STREET $4, 439,739  05/08/ 20 91%
SSTG- P046- (060) E M LE EAST OF VI NEYARD DRI VE $1,253 06/14/22
--0) SANTA MARI A CA 93454 CAVBRI A, CA 93428
CONSTRUCT ROUNDABOUT .
(805) 345. 3581 (805) 471- 2102
HB1
05- SLO- 46- 37.0/ 41. 2 IN SAN LU S OBI SPO COUNTY NEAR PASO PAPI CH CONSTRUCTI ON CO., INC. NORRI'S, AMY $3,085,199 03/11/21 90%
05- 1N0504 ROBLES FROM GENESEO ROAD TO 0.6 M LE 398 SUNRI SE TERRACE; 102 S WH TLEY GARDENS $3;$§g; S;‘g 2‘21; ;3; gi 98%
EAST OF ALMOND DRI VE DR '
ARROYO GRANDE CA 93420
OVERLAY W TH RUBBERI ZED BONDED PASO ROBLES, CA 93446 SUSPENDED
(805) 473- 3016 805 550. 1306
HM (805) 550-
05- SLO- 46- 49. 6/ 49. 6 IN SAN LU S OBI SPO COUNTY NEAR TSI ENG NEERI NG, | NC. NORRI' S, AMY $1,218,910 10/02/20 80%
05-1&x3704 SHANDON AT THE SHANDON SAFETY 4600 ROSEVI LLE ROAD, SUITE 14 102 S WH TLEY GARDENS $1, 161,475 10/19/20 95%
ROADSI DE REST AREA R $34,780 12/21/21
NORTH HI GHLANDS CA 95660
EXPAND WASTEWATER TREATMENT PASO ROBLES, CA 93446 SUSPENDED
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO 46-97.0/9. 7 SLO CO ON SR 46 @1.7 MLES WEST OF WHI TAKER CONSTRUCTI ON GROUP  LANG TI M TALLONE, $735,000 10/ 04/ 21 0%
05-1P0404 SANTA ROSA CREEK ROAD. REPLACE FAI LEDINC MATT $0  11/09/21 0%
CMP, LINE CULVERT, REPAI R SI NKHOLE & 2752 CONCRETE COURT 3230 Rl VERS| DE AVE $0 0172722
EMBANKMVENT. DI RS EFA 130
20. 20. 201 REPLACE FAI LED CVP AND CULVERT PASO ROBLES, CA 93446 PASO ROBLES, CA 93446
130 (805) 550- 4651
05- SLO 46-/0 IN SAN LU S OBl SPO COUNTY AT VARI OUSLEE W LSON ELECTRI C COMPANY, LANG TIM G LL, $2,222,832 04/02/21 8%
05- 0N2204 LOCATI ONS I NC. SANDEEP 2181, ;gi 825 8;; g% 506
I NSTALL VEHI CLE DETECTI ON SYSTEMS, 1151 EL CAM NO REAL; 3230 RI VERSI DE AVE. ’
ARROYO GRANDE CA 93420 S—éoo ROBLES, CA 93446
HB4N (805) 489- 4216 '
(805) 550- 4651
05-SLO- 58-3.1/0 IN SAN LUI'S OBI SPO COUNTY ON HWY 58 SOUZA ENG NEERI NG CONTRACTI NG, PETERSEN, THOMAS $4,571,363 06/ 25/ 20 28%
05-0L7234 NEAR SANTA MARGARI TA AT TROUT CREEK | NC. DBA SOUZA CONSTRUCTION 2053 PRESI KER LANE, $4, 2%2' jgg 81; ég gg 96%
BRI DGE 4027 SANTA FE RD STE E :
REPLACE BRI DGE
SAN LU S OBI SPO CA 93401 SBASEAQZSRLQQCA 93454
HA21 (805) 546- 8288 (805) 922-
05-SLO-58-4.9/9.9 IN SAN LU'S OBl SPO COUNTY AT VARI OUS VELARDE CONCRETE CONSTRUCTI ON, PETERSEN, THOMAS $1,910, 725 02/18/21 91%
05- 1MB804 LOCATI ONS I'NC. 2053 PREI SKER LANE, $1, 573, 5gg 23; ég;gi 82%
TREAT BRI DGE DECKS W TH METHACYLATE 523 S. BRAND BLVD. ; STE. E
SAN FERNANDO CA 91340 SQEZA“Z?R;Q;BCA 93454
HM (818) 898- 2300 (805) 441-
05- SLO 101- 35. 6/ 42 IN SAN LU S OBl SPO COUNTY, | N AND PAPI CH CONSTRUCTION CQO., INC. LANG TIM $3,920,020 06/17/21  100%
05- 1K2804 NEAR ATASCADERO, FROM CUESTA 398 SUNRI SE TERRACE; 3230 RI VERSI DE AVE $3, 462, 4;8 fﬂj gg; 21 100%
OVERHEAD TO 0.3 M LE SOUTH OF SANTA #130
ARROYO GRANDE CA 93420 11/30/ 21
BABARA ROAD OVERCROSSI NG 805) 473. 3016 PASO ROBLES, CA 93446 COMPLETED
M OGFC(BWC) AND M CRO SURFACI NG ( ) ) (805) 550- 4651
05- SLO- 101- 37. 8/ 46 IN SAN LUI'S OBI SPO COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON, LANG TI M RUSSU, DEAN $6, 656, 409 06/ 09/ 21 0%
05- 1N3504 ATASCADERO FROM ROUTE 58 TO TRAFFIC I NC. 3230 Rl VERSI DE AVE $0 07/01/21 0%
ACNH QLO1- (393) E VAY 550 GREENVI LLE ROAD: 130 $0 02/ 15/ 22
-0 REPLACE #1 LANE PCC PAVEMENT AND PASO ROBLES, CA 93446

LI VERMORE CA 94550

(925) 245. 1300 (805) 550- 4651
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO-101-54. 9/ 55. 7 IN SLO CO I N PASO ROBLES ON RTE 101 SOUZA ENG NEERI NG CONTRACTI NG, | MAN, HASSAN $2,892,604 10/23/20  100%
gﬁlhcl}':iggg-(oso) c FMO0.8 M N OF RTE 101/46 SEP TO SD | NC. DBA SOUZA CONSTRUCTION 3230 RI VERSI DE AVE $2, 393, 928 ﬂ; gg; 22 85%
0 PASO ROBLES OH AND | N ATASCADERO ON 4027 SANTA FE ROAD #130

o RTE 41 FROM OLD MORRO

ROUTE 101 AND ROUTE 41 BARRI ER SAN LUI'S GBI SPO CA 93401 52550) ;QSSLE;QCA o440
HB1 (805) 546- 8288
05- SLO- 101- 55. 4/ 58. 4 IN SAN LU S OBI SPO COUNTY FROM 0.2  BORTOLUSSI & WATKIN, |NC. LANG TI M TALLONE, $436, 607 03/ 26/ 21 0%
05- 1H3604 M LE NORTH OF THE SOUTH PASO ROBLES 77 LARKSPUR STREET; MATTHEW $312,652  05/07/21 0%

OVERHEAD TO 0.4 M LE SQUTH OF THE 3230 Rl VERSI DE AVE $2,135 01/08/22

NORTH PASO ROBLES OVERHEA SAN RAFAEL CA 94901 #130 PLANT EST
HA22 UPGRADE | RRI GATI ON TO RECYCLED (415) 453- 4675 PASO ROBLES, CA 93446 SATI S

(805) 550- 4651
05-SLO-101-/0 I N SANTA BARBARA AND SAN LUI'S OBI SPO LEE W LSON ELECTRI C COVPANY, $409, 242 10/ 04/ 21 0%
05- 10604 COUNTI ES AT VARI QUS LOCATI ONS I NC. $0 10/22/21 0%
HS?‘)H 000G (531) E CPS/ APS/ CONCRETE 1151 EL CAM NO REAL; $0
ARROYO GRANDE CA 93420

HB1 (805) 489- 4216

Totals: Authorized Final Amt: $762, 824, 068 Completed to Date: $403, 082, 531 Work ThisMonth: $13, 775, 894
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-0-/0 IN FRESNO, KERN, KINGS, MADERA AND  ST. FRANCIS ELECTRIC, LLC FERNANDO DE ALBA $3,537,000 06/ 14/21 2%
06- 0W1804 TULARE COUNTI ES AT VARl OUS 975 CARDEN STREET; 3240 N. M LLBROOK AVE 2381 gg; %; g;; g% 1%
REPAI R TMS DETECTI ON AND METERI NG :
SAN LEANDRO CA 94577 f?gi;'?sscggozsm
(510) 639- 0639
HB4N
06- FRE-5-/0 I'N FRESNO AND KI NGS COUNTI ES AT MYERS & SONS CONSTRUCTI ON, LLCAMOBI, EDMUND $2,076,361 03/ 15/21 96%
06- 0X1904 VARI QUS LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 2750 N. PARKWAY DRI VE $2,g§;' gg f1>‘21§ g(l)jgi 95%
METHACRYLATE, JO NT SEALS, APPROACH :
SACRAVENTO CA 95834 Fs(f:’\%ocgsiz?zz
(916) 283- 9950 (209) 470-
HML
06- FRE-41-.5/5.7 IN FRESNO CO. ABOUT 6 M LES NORTH OF CAL VALLEY CONSTRUCTI ON, |NC. MARK NMENGONI $6,427,179 05/04/21  100%
06- 1C6504 LEMOORE FROM 0.5 M LES NORTH OF 5125 N. GATES AVENUE, SUI TE 1 3240 N. M LLBROOK $6, 025, 5;3 835 %25%1 929
EXCELSI OR AVE UC TO 0.4 M LES SOUTH FRESNO, CA 93726
FRESNO CA 93722
COF ELKHORN AVE. coo 274 0300 (559) 258- 4877
TEMPORARY MEDI AN BARRI ER (559) 274-
06- FRE- 41- 20. 0/ 33. 3 I N FRESNO COUNTY ON ROUTE 41 PM ALDRI DGE ELECTRIC, | NC. $11,071,828 11/05/21 0%
06- 0V7804 R20. 00/ 33. 37, ROUTE 99 PM 19. 36/ 844 E. ROCKLAND ROAD; $0  12/02/21 0%
ACNH X019- (032) B 22.0, ROUTE 168 PM R0.2/R9.7, AND $0
-0 ROUTE 180 PM R58. 55/ R59. 85 LI BERTYVILLE 1L 60048
I NSTALL FI BER OPTI C SYSTEM (847)276-1127
HB4N
06- FRE-41-22.8/33. 1 ON FRESNO 41, 168, 180 AND TULARE 99, TRUESDELL CORPORATI ON OF FERNANDO DEALBA $1, 869,869 05/19/21 0%
06-0Y6904 198 AT VAR OUS LOCATI ONS ON 15 CALI FORNI A, | NC. 3240 N. M LLBROOK AVE 23; ggg 825 %% g% 30
BRI DGES 1310 W 23RD STREET; FRESNO, CA. 93726 !
DECK MAI NTENANCE .
TEMPE AZ 85282 (559) 288- 8603
HVB (602) 437-1711
06- FRE- 41-39. 9/ 41. 2 ON KERN 5, 46 AND KINGS 5, 41 AND ON TRUESDELL CORPORATI ON OF KHAMPRASEUTH,  ANOURACK $1,099, 069 04/ 22/ 21 15%
06- 0Y7004 FRESNO 198 AT VARI OUS LOCATI ONS ON 10 CALI FORNI A, | NC. 2750 N. PARKWAY DRI VE ﬁiﬁg’ ggg 825 %%5 g; 15%
BRI DGES 1310 W 23RD STREET; FRESNO, CA 93722 '
DECK MAI NTENANCE (559) 355- 7868

TEMPE AZ 85282
HVB (602) 437- 1711
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-41-/0 I N FRESNO AND MADERA COUNTI ES ON PTM GENERAL ENG NEERI NG MARK MENGONI $1,551, 051 11/ 04/20 35%
06- 0V9304 ROUTES 41, 99, 168, AND 180 AT SERVI CES, | NC. 3240 N. M LLBROOK $1§;§‘;‘§'§§§ ééj g; gg 93%
VARl OUS LOCATI ONS 5942 ACORN STREET; FRESNO, CA 93726 '
UPGRADE AND REPAI R TMS ELEMENTS .
Rl VERSI DE CA 92504 (559) 259- 4877
HB4N (951) 710- 1000
06- FRE-99-.9/5 IN AND NEAR KI NGSBURG FROM SR 99/ 201 GRANI TE CONSTRUCTI ON COMPANY MOHAMVAD SAM M $34,831,980 12/05/19  100%
06- 054604 SEPARATION TO 0.3 M. SOUTH OF SECOND 2716 GRANI TE COURT:; 3240 N. M LLBROOK $34,472,282 12/24/19 o0
ACNH P099- ( 644) E RCROS $21, 639 04/ 14/ 22
0O STREET URDE SI NG FRESNO CA 93706 FRESNO, CA 93726
PAVEMENT REHABI LI TATI ON (2R) (559) 441- 5700 (559) 243- 3814 OVER RUN
HA22
06- FRE-99-4.9/11. 6 IN AND NEAR SELMA FROM 0.1 M SOUTH SECURI TY PAVI NG COMPANY | NC  DONALD HI URA $61, 732,809 02/ 25/ 21 25%
06-0U4204 OF SECOND STREET UC TO 0.5 M NORTH 3075 TOWNSGATE ROAD, SUITE 20 3240 N. M LLBROOK $11, 194, 913 03/ 18/ 21 18%
ACNH P099- (666) E $622,088 02/09/23
--0) OF MERCED STREET LC WESTLAKE VI LLAGE CA 91361 FRESNG, CA 93726
PAVEMENT REHABI LI TATI ON (2R) (818) 362- 9200 (559) 341- 2795
HA22
06- FRE- 99-/ 0 I N FRESNO, MADERA AND FRESNO KOCH & KOCH | NC KI MURA, JUSTIN $4, 743,700 04/ 24/ 20 84%
06- 0U2304 COUNTI ES AT VARI OUS LOCATI ONS 16510 SOUTHRI DGE DR 2750 N. PARKWAY $4, 3(1’2' ggé 82; gg; gg 93%
UPGRADE STORMMATER PUMPI NG PLANTS :
PENN VALLEY CA 95946 FRESNO,  CA 93722
(530) 432- 4000 (559) 974- 5337
06- FRE- 145- 20. 2/ 26. 1 ABOUT 8 M LES SOUTH OF KERVAN FROM  GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $4,278,911 06/ 09/ 21 85%
06- 0X3104 KAMM AVENUE TO MANNI NG AVENUE 2716 GRANI TE COURT; 3240 N. M LLBROOK $3;$‘i9§$, ?gg (1);5 gi; 21 88%
PAVEMENT PRESERVATI ON ( CAPM) FRESNO CA 93706 FRESNO, CA 93726 '
(559) 441- 5700 (559) 341-3377
HA22
06- FRE- 145-/ 6 I N FRESNO COUNTY NEAR FI VE POl NTS GRANI TE CONSTRUCTI ON COVPANY  CARY CRUZ $1,320,074 03/18/21  100%
06- 1A8804 FROM ROUTE 145/5 SEPARATI ON TO COLUSA 2716 GRANI TE COURT; 3240 N. M LLBROOK $1, 299, 9;8 (1>421§ (1)2;31 100%
AVENLE . FRESNO CA 93706 FRESNO, CA 93726 12/ 02/ 21
DI GOUTS AND 0. 10' RHMA ( GAP GRADED) (559) 341- 3377 COVPLETED

(559) 441- 5700
HML
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 168-18. 6/ T25.5  NEAR PRATHER FROM SAVPLE ROAD TO OAK CAL VALLEY CONSTRUCTION, | NC. MARK NMENGONI $4,325,296 06/16/20  100%
06- 0U4504 CREEK ROAD 5125 N. GATES AVENUE, SUITE 1 3240 N. M LLBROOK $3';21'ggz 2;;25;22 87%
PAVEMENT PRESERVATI ON ( CAP :
(AP FRESNO CA 93722 ??E:?gzacééiz726
(559) 274- 0300 OVER RN
HA22
06- FRE- 168-/11. 7 IN FRESNO AND CLOVI' S FROM EAST180- CLEAN CUT LANDSCAPE | NC MOHAMVAD SAM M $1,500, 716 01/22/21  100%
06-0U7604 EAST168 CONNECTOR OC TO SHEPHERD AVE 8406 N ARVSTRONG AVE; 3240 N. M LLBROOK $1$fg$'fig ggjggjgi 90%
UPGRADE | RRI GATI ON SYSTEM FRESNO, CA 93726 !
CLOVI'S CA 93619 559) 250- 6305
(559) 322- 2041 (559) 250- OVER RN
HA25
06- FRE- 198-22. 6/ 22. 9 ON STATE ROUTE 198 | N FRESNO COUNTY GRANI TE CONSTRUCTI ON COMPANY  KHAMPRASEUTH, ANOURACK $494,989 05/07/21 92%
06- 00304 AT STATE ROUTE 33 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $;ig*2%; ggjggjgi 80%
2- LANE CONVENTI ONAL HI GHWAY :
FRESNO CA 93706 ??E:?§25C?522722
(559) 441- 5700
HB4N
06- FRE- 198- 26. 3/ 26. 8 I N FRESNO COUNTY 0.50' M LES WEST OF GRANI TE CONSTRUCTI ON COMPANY KHAMPRASEUTH, ANOURACK $651, 705 05/12/21  100%
06- 1A5304 198/ 5 SEPARATI ON TO THE 198/5 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $684,0§g 285;?;31 98%
SEPARATI ON FRESNO CA 93706 FRESNO, CA 93722
REMOVE AND REPLACE 0.25' HVA .
(550) 441. 5700 (559) 355- 7868
HA22
06- KER- 5- 4. 4/ 15. 8 I N KERN COUNTY AT GRAPEVI NE FROM 0.4 RV CONCRETE SAMUEL GARCI A $2,253,581 05/06/21  100%
06- 1A9004 M LE NORTH OF LEBEC ROAD 605 E. COMMERCI AL ST.; 1824 NORRI S ROAD $2,;22,322 225%;5%1 96%
OVERCROSSI NG TO ROUTE 5/ 99 SEPARATI ON BAKERSFI ELD, CA 93308 :
PCC PANEL REPLACENENT ANAHEI M CA 92801 (559) 349- 0434 OV/ER RUN
(714) 855- 4201
06- KER- 5- 81. 7/ 87 I N KERN AND KI NGS COUNTI ES FROM 0.7  PAPI CH CONSTRUCTI ON COVPANY, DADAWALLA, DI N $27,131,177 08/13/20  100%
06- 0U4704 M LE SOUTH OF TW SSELMAN ROAD I NC 3240 N. M LLBROOK $18, 936,933 08/ 27/ 20 70%
ACI M-005 -(204)E OVERCROSSI NG TO 0.3 M LE NORTH OF 398 SUNRI SE TERRACE; AVENUE $1,072,839 12/21/21
-0 KERN/ KI NGS COUNTY LI NE FRESNO, CA 93726 OVER RUN

PAVEMENT REHABI LI TATI ON (2R)

ARROYO GRANDE CA 93420
(805) 473- 3016

(559) 417- 5927
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-5-/ 0 I N FRESNO COUNTI ES FROM LOS ANGELES PTM GENERAL ENG NEERI NG CARY CRUZ $1, 009, 901 10/ 13/20 87%
06-0T0304 COUNTY LI NE TO MERCED COUNTY LI NE SERVI CES, | NC. 3240 N. M LLBROOK $9é;, ggg (1)15 é%gg 90%
I NSTALL VEHI CLE DETECTI ON SYSTEMS 5942 ACORN STREET; FRESNO, CA 93726 '
Rl VERSI DE CA 92504 (559) 243- 3888
(951) 710- 1000
06- KER-43-.1/9. 3 I N KERN COUNTY ON STATE ROUTE 43, GRANI TE CONSTRUCTI ON COVPANY ~ AVARJI T DHALI WAL $7, 258,856 02/ 02/ 21 97%
06- 0UL004 NEAR BAKERSFI ELD FROM STATE ROUTE 119 585 WEST BEACH ST 1824 NORRI S ROAD $6, 853,194  02/18/21 93%
ACST- X029- (148) E $172,578 06/30/ 22
TO 0.3 M LE SOUTH OF NORElI GA ROAD & BAKERSFI ELD, CA 93308
-0 ON STATE ROUTE 199 FRO \Agfo;'\z/ilLiglfA 95076 (661) 333- 5825
PAVEMENT PRESERVATI ON ( CAPM) (831) 724-
HA22
06- KER- 46- 29. 7/ 31. 9 ON STATE ROUTE 46, FROM THE GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $19, 806, 785 01/08/ 21 16%
06- 442554 | NTERSECTI ON OF BROANS MATERI AL ROAD 3005 JAMES ROAD 1824 NORR S ROAD $6, 827,549 02/02/21 34%
PLUL- 6206- (031) N $2,536, 612 03/ 10/ 23
0 TO 0.3 MLES EAST OF LOST HILLS ROAD. BAKERSE! ELD CA 93308 BAKERSFI ELD, CA 93308
o 2- LANE CONVENTI ONAL HI GHWAY TO )
(661) 300- 3361 (661) 391- 4766
HE13
06- KER- 46- 51. 2/ 57. 8 IN KERN CO ON SR 46 FROM N JUNCTI ON  GRANI TE CONSTRUCTI ON COVPANY ANVARJI T DHALI WAL $3,229,741 04/27/21  100%
06- 1A9504 RTE 43 TO RTE 46/ 99 SEPARATI ON AND ON3005 JAMES ROAD 1824 NORR S ROAD $3, 130, 128 gi; ig;gi 100%
SR 65 FROM 0.1 M LE NORTH OF 7TH
SR 0% oM 0. L MLE NO BAKERSEI ELD CA 93308 BAKERSFI ELD, CA 93308 11/ 22/ 21
: 661) 399- 3361 (661) 333- 5825 COVPLETED
" COLD PLANE AC PAVEMENT & PLACE RHMVA
06- KER- 58- 6. 0/ 15. 4 NEAR MCKI TTRI CK FROM SAN LU 'S OBI SPO GRANI TE CONSTRUCTI ON COMPANY $4,884,794 09/ 28/ 21 0%
06- 0X3504 COUNTY LINE TO JCT. ROUTE 33 3005 JAVES ROAD $0 10/07/21 0%
PAVEMENT PRESERVATI ON ( CAPM) $0
BAKERSFI ELD CA 93308
(661) 399- 3361
HA22
06- KER- 58- 76. 1/ 76. 6 IN KERN CO. ON ROUTE 58 FROM PM 76. 10 GRI FFI TH COVPANY DHALI VAL, AMARIIT $2,485,000 05/03/21  100%
06-1C7204 TO 76. 60 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD $434, 1;3 (1)85 (1)2521 17%
REMOVE AND REPLACE BROKEN SLABS
BAKERSFI ELD, CA 93308 BAKERSFI ELD, CA 93308
(661) 331- 7215
20. 20. 201

130
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 10. 4/ 21. 2 I'N AND NEAR BAKERSFI ELD FROM 0.4 M CRI FFI TH ATKI NSON JV JAMES BURFORD $50, 678,205 12/08/ 20 0%
28\1&(3&2)83_ 6601 E SOUTH OF OLD US-99 OVERCROSSI NG (S. 3050 E. Bl RCH STREET; 1824 NORRI S ROAD 22, é‘;g, ?ég (1)?5 gi;gg 6%
0 ( ) UNION AVE.) TOO0.1 M NORTH OF WH TE BREA CA 92821 BAKERSFI ELD, CA 93308 ' '
LANE OVERCROSSI NG (559) 977- 4455

PAVEMENT REHABI LI TATI ON AND | MPROVE (661) 392- 6640

06- KER- 99- 23. 6/ 28. 4 IN KERN COUNTY | N AND NEAR BROSAMER & WALL, | NC. HUGD CAMBERCS $66, 965, 729 10/03/18  100%
06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 OAKLAND BLVD. 1824 NORRI S ROAD $59, 108, 761 10/ 25/ 18 86%
BLNH X029- ( 143) E BEARDSLEY CANAL BAKERSFI ELD. GA 93308 $555, 115 04/ 30/ 22
-0 WALNUT CREEK CA 94596 ’
ROADVWAY REHABI LI TATI ON .
(925) 932- 7900 (661) 391- 4742
HA22
06- KER- 99-/ 0 I N KERN AND KI NGS COUNTI ES AT VAR QUS CAL ELECTRO, | NC. AMARII T DHALI WAL $4,743,800 03/24/20  100%
06-0L2404 LOCATI ONS 3710 ELECTRO VAY; 1824 NORRI S ROAD $4, gi‘z ?_Sg 8‘215 1‘755 3(2) 98%
UPGRADE STORMAATER PUMPI NG PLANTS :
REDDI NG CA 96002 EACERSFIELD, Ch 93308
(530) 223- 5937 OVER RUN
06- KER-119-9. 8/ 13. 3 ON ROUTE 119 | N KERN COUNTY FROM 0. 75 BOSCO CONSTRUCTCRS, | NC. JAVES BURFORD $897,963 05/15/19  100%
06- 0X2004 M WEST OF CHERRY AVENUE TO TUPMAN 21353 MAYALL ST.; 1824 NORRI S ROAD $828’ %E (1)(135 8?; ;g 93%
ROAD BAKERSFI ELD, CA 93308 '
CHATSWORTH CA 91311 '
REPAI R AND | NSTALL DRAI NAGE SYSTEMS .
(818) 700- 0304 (559) 977- 4455
06- KER- 155- 35. 5/ 37. 5 I N KERN NEAR GLENVI LLE ON SR 155 FROMGRAN TE CONSTRUCTI ON COMPANY ROBERT DECKER $1,279,940 05/19/21  100%
06- 1B0204 3.3 M LES EAST OF BLUE MOUNTAI N RD TO585 WEST BEACH STREET 1824 NORRI S ROAD $1, ;ig' ggg 2‘255 %?531 93%
0.8 M WOF GRANITE RD & FROM 2.2 M :
VATSOWI LLE CA 95076 BAKERSFI ELD, CA 93308 12/ 20/ 21
E OF PASCCE RD TO 831) 724. 1011 (661) 332- 0948 COVPLETED
" OVERLAY HMA, SHOULDER BACKI NG & (831) 724-
06- KER- 155- 50. 0/ 58 TRAVELED WAY AND ADJACENT HI LLSI DE ON'SI ERRA MOUNTAI N CONSTRUCTI ON  DECKER, ROBERT $2, 085,000 10/ 04/ 21 0%
06-1C9304 SR 155 PM 50. 00- 58. 00 13919 MONO WAAY 1824 NORRI S ROAD ig (1)25 gflij g% 0%
REMOVE BURNED TREES, CLEAR DEBRI S,
SONORA. CA 95370 BAKERSFI ELD, CA 93308
TC (661) 332-0848
20. 20. 201

130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 178- 10. 4/ 57 I N KERN COUNTY ON ROUTE 178 FROM 0.2 GRI FFI TH COVPANY AVARI| T DHALI WAL $2,683,642 02/11/21  100%
gg—TOGX%gg_(Mg) c M LE EAST OF M RAMONTE DRI VE TO KELSO3050 EAST Bl RCH STREET; 1824 NORRI S ROAD $2, 223’ ggg 82; gi; g% 77%
0 VALLEY ROAD AND ON ROUTE 223 FROM BREA CA 92821 BAKERSFI ELD, CA 93308 '
SOUTH VI NELAND ROAD T (714) 984- 5500 (661) 333- 5825
- CONSTRUCT CENTERLI NE AND SHOULDER
06- KER- 178- 24. 6/ 44. 2 I N KERN COUNTY AT M RACLE HOT SPRINGS TALLEY O'L, |INC AMARJI T DHALI WAL $1, 873,474 05/10/21  100%
06-0Y1104 FROM 2 M LES SOUTH OF DEMOCRAT 12483 ROAD 29; 1824 NORR S ROAD $1, 207, sgg ({g; ({g;gi 100%
SPRI NGS ROAD TO 0.1 M LE SOUTH OF VADERA CA 93638 BAKERSFI ELD, CA 93308 12/ 16/ 21
LAKE | SABELLA BOULEVARD (559) 673. 0011 (661) 333-5825 COMPLETED
PVE MED CHI P SEAL
06- KER- 223-21.2/21. 2 IN ARVI N AT DERBY STREET (EL TEJON  GRI FFI TH COVPANY ROBERT DECKER $1,794,273 02/09/21 56%
OHg-Sg_Sgégg_ (012) E HI GHVAY) 12200 BLOOVFI ELD AVE. ; 1824 NORRI S ROAD $1éigf, igg gg; 2‘815 g% 69%
S| GNALI ZATI ON AND CHANNELI ZATI ON BAKERSFI ELD, CA 93308 '
| P62- 06 0-(9) SANTA FE SPRI NGS CA 90670 (661) 332- 0048
-0 (562) 929- 1128
HB1
06-KIN-5-/0 I N FRESNO AND KI NGS COUNTI ES AT MADCO ELECTRIC, | NC. CARY CRUZ $994, 800 09/ 16/ 21 0%
06- 0T0204 VARI QUS LOCATI ONS 2135 E. FRONT ST.: 3240 N. M LLBROCK 28 11723/ 21 0%
I NSTALL VEHI CLE DETECTI ON SYSTENMS SELMA CA 93662 FRESNO, CA 93726
(559) 896- 5637 (559) 341-3377
06-KI N-43-/3.2 I'N KINGS COUNTY | N AND NEAR CORCORAN GRANI TE CONSTRUCTI ON COVPANY CARY CRUZ $2,223,811 11/17/20 10%
06- 0X3904 FROM TULARE COUNTY LINE TO SANTA FE 2716 GRANI TE COURT; 3240 N M LLBROCK $2, 065, 523 égf 2‘115 22 96%
AVENUE FRESNO CA 93706 FRESNO CA 93726 11/ 22/ 21
PAVEMENT PRESERVATI ON ( MULTI - ASSET (559) 441 5700 (559) 243- 3888 COVPLETED
HA22
06- KI N-198- 10. 5/ 14. 8 ON KI NGS 198 AT VARI OUS LOCATI ONS ON BOSCO CONSTRUCTORS, | NC. VAQUI LAR, FELI X $851, 444 05/ 25/ 21 29%
06-0Y9304 3 BRI DGES 21353 MAYALL ST 2750 N. PARKWAY DRI VE %22’ 232 ggf ggf g; 32%
COLUWN REHAB FRESNO, CA 93722 '

HVL

CHATSWORTH CA 91311
(818) 700- 0304

(559) 360- 1951
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Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-16. 6/ 22. 5 IN AND NEAR HANFORD FROM 0.3 M  VEST GRANI TE CONSTRUCTI ON COVPANY  KHAMPRASEUTH, ANOURACK $3, 946, 203 08/ 26/ 21 4%
06- 0U79U4 OF 12TH AVE OC TO 1.5 M EAST OF RTE 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $18,195 09/14/21 0%
ACNH- P198- (081) E $18,195 06/ 16/ 22
0 43/198 SEPARATI ON FRESNO CA 93706 FRESNO, CA 93722
o COMBI NED ROADSI DE SAFETY | MPROVENTS B}
(559) 441- 5700 (559) 355- 7868
06- MAD- 41-13. 4/ 15. 5 I N MADERA COUNTY ON ROUTE 41 AT YARBS GRADI NG AND PAVI NG, | NC. VAQUI LAR, FELI X $2, 040, 404 05/ 18/ 21 70%
06-1B0104 VARl OUS LOCATI ONS FROM 2.0 M LES 11339 S. PEACH AVE 2750 N. PARKWAY DRI VE $1,§;g'251 8255252; 93%
NORTH OF ROAD 208 TO 0.1 M LE SCOUTH FRESNO, CA 93722 !
FRESNO CA 93725
CF ROYAL QAK DRI VE 559) B34- 4818 (559) 360- 1951
" COLD PLANE AC PAVEMENT, PLACE HVA (559) 834-
06- MAD-49-.1/9. 1 I N MADERA COUNTY | N QAKHURST AT GRANI TE CONSTRUCTI ON COVPANY ~ KHAVPRASEUTH, ANOURACK $2, 031,916 04/27/21 87%
06- 1A8704 VARI QUS LOCATI ONS 2716 GRANI TE COURT; 2750 N PARKWAY $1,$§g,igi 22531531 90%
SAFETY/ TRAFFI C OPERATI ONS/ TSM AVENUE
FRESNO CA 93706 FRESNO, CA 93722
(559) 441- 5700 SUSPENDED
(559) 355- 7868
06- MAD-99-7. 5/ 15. 1 I N MADERA COUNTY | N AND NEAR MADERA SECURI TY PAVI NG COMPANY, | NC. FERNANDO DEALBA $68, 077,555 03/14/19  100%
06- 470904 65,718, 771 04/ 05/ 19
BNt POSS- (635) E FROM AVENUE 12 OVERCROSSING TO 0.9 3075 TOWNSGATE RD #200 3240 N. M LLBROOK $ Sae a1 Yaron 99%
M LES SOUTH OF AVENUE 17 AVENUE '
-0 VESTLAKE VI LLAGE, CA 91361
OVE S NG 818) 362- 9200 FRESNO,  CA 93726
E1a W DEN FREEWAY FROM 4 LANES TO 6 (818) 362- (559) 246- 7337
06- MAD- 99- 14. 0/ 14. 5 IN AND NEAR MADERA, FROM 0.2 M LE GRANI TE CONSTRUCTI ON COVPANY ~ CARRUBA, DAVI D $7,402,041 04/01/21 57%
Xﬁﬁﬁ9§§83_ 667 E SOUTH TO 0.3 M LE NORTH OF AVE 17 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $6§§§f’§§; 8353?53% 84%
(667) OVERCROSSI NG AND FROM 0.9 MLE NORTH .\ FRESNO, CA 93722 :
-0 AVE 17 OVERCROSSI NG TO 0. 559) 974- 5337
(559) 441- 5700 (559)
PAVEMENT REHABI LI TATI ON ( CAPM
HA22
06- MAD- 145-8.1/9. 6 ON STATE ROUTE 145 | N MADERA COUNTY PTM GENERAL ENG NEERI NG VAQUI LAR, FELI X $1, 233,127 11/05/20 92%
06- 0VB604 IN THE CI TY OF MADERA FROM AVENUE 13 SERVI CES, |NC. $786,912  11/17/20 9
2750 N PARKWAY $288, 430 12/23/21 4%

HB71

TO SI XTH STREET.

5942 ACORN STREET,;

UPGRADE/ | NSTALL ADA CURB RAMPS AND

RI VERSI DE CA 92504
(951) 710- 1000

FRESNO, CA 93722
(559) 360- 1951
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District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-0-/0 I'N KINGS AND TULARE COUNTI ES ON STURGEON ELECTRI C CALI FORNI A, HUERTA JAVI ER $11, 003,541 03/17/20 98%
06- 0U3004 8, 664, 682 04/ 08/ 20
ACNE 000G (514) E VARI OUS ROUTES AT VARI OUS LOCATIONS LLC. 8530 W ROOSEVELT $ s oos 125 24521 79%
0 W RE THEFT RESTORATI ON 13501 BENSON AVE; VI SALI A CA 93291 '

CH NO CA 91214 (559) 651- 8319
HA23 (909) 591- 0000
06- TUL- 63-/0 NEAR VI SALI A ON STATE ROUTES 137 & 63 BUSH ENG NEERI NG | NC. $851,923 03/ 08/ 21 80%
06- 0L0404 AT VARI QUS LOCATI ONS 518 N. REDI NGTON STREET; $732,370  04/01/21 85%
SSTG- X107- (020) E I NSTALL CENTERLI NE AND SHOULDER $0 12/14/21
--() HANFORD CA 93230

(559) 840- 0599
HB1
06- TUL- 65- 6. 9/ 10 I'N TULARE COUNTY AT VARI OUS LOCATI ONS NORTHVEST PAVING, | NC $2, 259,190 04/30/21 43%
06- 1A9804 PME MED CHI P SEAL 8115 SECLUDED VALLEY DRI VE; $976, 453  05/28/21 43%

$68,566 01/ 24/ 22

REDDI NG CA 96001

(530) 246- 4388
06- TUL- 65- 17. 5/ 22 IN PORTERVI LLE FROM 0.4 M NORTH OF A M CONCRETE, |NC. GARCI A JAKE $3,053,516 09/ 28/ 20 99%
2&%}7&8‘7‘ 018) E AVE 136 TO 0.2 M NORTH OF LI NDA P. O. BOX 3367 8530 W ROOSEVELT $2, 785, 9;5 if{; gi; 3(1) 91%

- ) VI STA AVE; ALSO ON RTE 190 FROM 0. 2 VI SALI A CA 93291

--() M VEST OF RIE 190/ 65 SEP THOUSAND OAKS CA 91359 (559) 905- 1209

I NSTALL MVPS, GORE PAVI NG AND (818) 362- 8300

06- TUL- 65-/0 I'N TULARE COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COMPANY $1,334,034 10/27/20  100%
06- 0X0404 PORTERVI LLE ON ROUTES 65 & 190 AT 2716 GRANI TE COURT; $1,316,131 12/02/20 40,
SSTG X107- (019) E VAR OUS LOCATI ONS $0 12/13/21
.- 12/13/ 21

0 I NSTALL CENTERLI NE AND SHOULDER FRESNO CA 93706 COMPLETED

(559) 441- 5700
HB1
06- TUL-99-6. 1/ 12. 8 I'N TULARE COUNTY ON ROUTE 99 AT VI KI NG CONSTRUCTI ON COVPANY,  KRI'S RABER $2, 670,593 06/ 03/ 21 28%
06-0L2704 VARI QUS LQCATI ONS I NC. 8530 W ROOSEVELT 2;33, ggg 82; gg; g% 30%
BRI DGE RAI L UPGRADE 11315 SUNRI SE GOLD CIR., STE A V| SALI A CA 93291 !

RANCHO CORDOVA CA 95742 (661) 800- 8362

HA21 (916) 852- 5530
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-19. 2/ 19. 8 I'N TULARE COUNTY NEAR TIPTON FROM  GRANI TE CONSTRUCTI ON COVPANY $8, 007, 447 09/ 25/ 20 66%
06- 000104 0.3 MLE SOUTH TO 0.3 MLE NORTH OF 2716 GRANI TE COURT; $5, 828,948  10/13/ 20 73%
ACNH- P099- (957) E AVENUE 152 OVERCROSS! NG $1, 685,473 03/ 16/ 22
-0 BRI DGE DECK AND OUTSI DE Gl RDER FRESNO CA 93706
(559) 441- 5700
HA21
06- TUL- 99- 30. 6/ 35. 2 ON ROUTE 99 | N TULARE COUNTY NEAR SECURI TY PAVI NG COVPANY, | NC. HUERTA JAVI ER $49, 108, 061 04/ 26/ 21 10%
06- 360244 TULARE FROM PROSPERI TY AVE TO 1.2 3075 TOMSGATE ROAD; 8530 W ROOSEVELT $5, 317,567  06/11/21 11%
ACNH- P099- ( 665) E M LES SOUTH OF AVENUE 280 $1, 266,376 10/ 13/ 22
VI SALI A CA 93291
-0 OVERCROSSI NG (BR NO. 46- 0195) V\EstA:E Z'ZEBAGE CA 91361 (559) 651- 8319
4F TO 6F (818) 362-
HE13
06- TUL- 137- 16. 5/ 16. 6 IN TULARE AT ROUTE 137/99 SEPARATI ONCAL VALLEY CONSTRUCTI ON, | NC. $2, 190,507 06/ 25/ 21 0%
06-0T3504 RAMP | NTERSECTI ONS 5125 N. GATES AVENUE, SUITE 1 $0 07/15/21 0%
ACNH P137- (010) E INSTALL SIGNALS NB & SB; WDEN N B %0
--() FRESNO CA 93722
(559) 274- 0300
06- TUL- 137- 16. 6/ 0 ON TUL- 137, NEAR TULARE, FROM 16.6  BEADOR CONSTRUCTI ON COMPANY, $444,800 04/27/21 22%
06- 1A0404 M LES EAST OF THE KIN COLINE TO1  INC $214,918 06/ 14/21 89
$81,813 02/19/22 8%
M LE WEST OF THE RTE 137/63 JCT 26320 LESTER O ROLE; :
BRI DGE BENT CAP REPAI RS
CORONA CA 92883
HVL (951) 674- 7352
Totals: Authorized Final Amt: $512, 299, 311 Completed to Date: $289, 986, 388 Work ThisMonth: $14, 117, 375
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-KER-5-.6/1.2 IN KERN COUNTY, AT THE TEJON SAFETY GENU NE ENG NEERI NG | NC KHAN, MOHAMVAD Z. $2,095, 690 09/ 08/ 21 0%
07- 333204 ROADS| DE REST AREA ( SRRA) 13306 | NDI AN BON CI R, 25061 W AVENUE 23 10/ 01/ 21 0%
I NSTALL PI LOT STAND- ALONE,
0RO Ch 92683 VAN A A 91355
(951) 674- 5000 661) 257, 0273
HA22 (661) 257-
07-LA-1-2.8/2.8 IN LONG BEACH, | NTERSECTION OF PCH | NTERNATI ONAL LI NE BUI LDERS, TURAY, SULAI MAN $371,974 08/ 13/20 83%
07-341704 AND ANAHEI M ST/ LOS ALTCS AVE I NC. 13230 Fl RESTONE $335,192  09/11/20 90%
SS:S'P°°1'(668) I NSTALL LEFT TURN PHASE AND ADA 3955 TEMESCAL CANYON ROAD; BLVD., STE E-2 $58,207  01/03/22
CORONA CA 92883 322;9 FE SPRINGS, CA SUSPENDED
(951) 682- 2982
(562) 345- 3134
07-LA-1-6.0/6 IN LOS ANGELES COUNTY, CITY OF LONG CROSSTOMN ELECTRI CAL & DATA, ALONZO, BERNARD $289,973 04/ 16/ 20 0%
07-339804 BEACH ON PACI FI C COAST HI GHVAY AT I NC. 13230 FI RESTONE BLVD. $358  05/14/20 0%
HSIS'P°°1'(667)E ATLANTI C AVENUE 5454 DI AZ STREET; STE. E-2 $0 01/18/22
o TRAFFI C SAFETY | MPROVEMENT
| RW NDALE CA 91706 sgz;g FE SPRINGS, CA SUSPENDED
HB1 (626) 813- 6693
(562) 345- 3145
07-LA-1-10.7/10.7 IN LOS ANGELES COUNTY IN LOS ANGELESKDC I NC., DBA DYNALECTRI C FREMPONG, S. $504,332 09/19/18 93%
07-331704 AT FRIES AVENUE 4462 CORPORATE CENTER DR 13230 FI RESTONE BLVD $486,180 10/ 25/ 18 94%
SSTG- P001- (644) E I NSTALL TRAFFI C SI GNALS AND UPGRADE UNIT A $28,581 02/ 28/22
--() LOS ALAM TOS CA 90720 SANTA FE SPRINGS. CA
(714) 828- 7000 '
HB1 90670
(562) 345- 9865
07-LA-1-34.5/35. 2 IN AND NEAR SANTA MONI CA, FROM DBX, | NC. WANG, PAUL $11, 319,016 06/ 16/ 21 0%
07-327204 LI NCOLN BOULEVARD TO MCCLURE TUNNEL; 42024 AVEN DA ALVARADO, 13230 FI RESTONE BLVD $319,528 07/08/21 3%
ALSO ON ROUTE 10 (PM 2.1/18.3), TEMECULA CA 92590 STE E-2 $174,528  12/20/23
ROUTE 2 (PM R18.7), ROUTE 10 951) 206. 9909 SANTA FE SPRINGS, CA SUSPENDED
BN UPGRADE THE EXI STI NG TRANSPORTATI On  (951) 296- 90760
(562) 345- 3144
07-LA-1-34.5/35. 4 IN LOS ANGELES COUNTY AT VARI QUS ALDRI DGE ELECTRIC, | NC. SHIN, F. $5, 652, 720 01/ 24/ 20 98%
07-316904 LOCATI ONS 844 E. ROCKLAND ROAD; $4,988,612 04/08/20
HSST- X037- ( 220) E 12975 CULVER BLVD. $141,720 01/ 04/ 22 88%

--0

HA22

ENHANCE TUNNEL LI GHTI NG | NST QUEUE

LI BERTYVI LLE | L 60048
(847) 247-5214

LOS ANGELES, CA. 90066
(310) 213- 3136
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07- LA-1-46.9/50. 4 IN LOS ANGELES COUNTY, | N AND NEAR  DREAMBUI LDER CONSTRUCTI ON CORPSHAKER! , SAEI D $1, 263,951 06/ 09/ 20 91%
07-3v8704 MALI BU, FROM MALI BU LAGOON BRI DGE TO DBA DREAMBUI LDER 1525 RANCHO CONEJO $417, 497 07/02/ 20 33%
AC(S)T' PO01- (669) E SOLSTI CE CANYON CREEK 18543 YORBA LI NDA BLVD # 376; BLVD STE102 $0 12/31/21
SLURRY SEAL DI GOUTS, SLABS VORBA LI NDA CA 92886 THOUSAND QAKS, CA 91320
HML (714) 646- 3697 (213)808- 7976
07- LA-1-48. 7/ 50. 6 IN MALI BU AT MALI BU SEAFOOD FRESH YAKAR QUACH, BEN $667,800 04/ 12/ 21 0%
07-4v0104 FI SH MARKET & PATI O CAFE (25653 CA-1) 689 EAST SAN BERNARDINO RD; 13171 TELFAIR AVE, $0 04/30/21 0%
SNHG- P001- (672) E | NSTALL PEDESTRI AN SI GNAL CROSSI NG, SUITE 101 $0 08/22/22
-0 COVINA CA 91723 SYLMAR, CA 91342 SUSPENDED
(909) 599- 1612
(213) 817- 0223
07- LA- 1-56. 5/ 56. 9 IN LOS ANGELES COUNTY I N MALI BU FROMSTACY AND W TBECK, | NC. LEON, DAN $10, 781, 073 02/18/21 0%
07-291404 GUERNSEY AVE TO TRANCAS CANYON ROAD 2800 HARBOR BAY PARKWAY; 12975 W CULVER BLVD $986,400 03/09/21 9%
ACST- P001- (674) E BRI DGE REPLACENVENT |05 ANGELES. CA 90066 $20, 900 09/ 29/ 25
-0 ALANEDA CA 94502 (310) 345- 6270 SUSPENDED
(510) 748- 1870
HA21
07- LA- 1-567.0/56. 7 IN CI TY OF MALI BU TRANCAS CREEK ON  SUMVER CONSTRUCTI ON | NC LEON, DAN $570,000 01/19/18 50%
07- 1XG104 PCH TO PLACE CLASS |V ROCKS AROCUND TOPO BOX 30 12975 W CULVER BLVD. $9,987 02/27/18 204
PREVENT FURTHER SCOURI NG OF BRI DGE LOS ANGELES, CA 90066 $0 12/19/21
FOOTI NGS DIR S EVERGEN SANTA PAULA, CA 93061 (310) 345. 6270
PROTECT BRI DGE SPREAD FOOTI NG
20. 20
201130
07-LA-2-13.9/14. 1 IN THE CI TY OF LOS ANGELES, ON STANCE CONSTRUCTI ON COMPANY — SHALVIRI, ALl $601,473 08/11/21 0%
07-2055C4 GLENDLAE BLVD NEAR THE SR-2 SOUTHERN 5314 MARI NER LN; 2090 FERN LANE $0 08/26/21 0%
P21L- 6207- (074) E $0
-0 IEEZSSSSRTAH ON ENHANCENMENT CH NG CA 91710 ot
(626) 274- 3156 (818) 637- 2506 SUSPENDED
HB4N
07-LA-2-14.2/14.2 IN LOS ANGELES COUNTY, | N VAR OQUS CHUMD CONSTRUCTI ON | NC CHAUDHARI , SUSHI LKUVAR $3,169, 798 03/01/21 23%
07-288304 CI TIES ON ROUTES 2, 60, 164 AND 210 14425 JOANBRI DGE STREET; 1201 BALDW N PARK $1,521,711  04/30/21 48%
ACNH- X037- (221) E AT VAR OUS LOCATI ONS LD $193, 633 04/10/23

--0

HA42

BALDW N PARK CA 91706

TARGET POLLUTANTS ( STORM WATER
(626) 960- 9502

BALDW N PARK, CA 91706
(213) 308- 2033
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-14.9/22.6 IN LOS ANGELES COUNTY AND VENTURA PTM GENERAL ENG NEERI NG PHAM RYAN $11, 953,248 12/17/18  100%
07- 340604 COUNTY AT VARI OUS LOCATI ONS SERVI CES, | NC. 1041 W BADI LLO ST, $11, 998,573 02/05/19 0.
Bl(N;‘F 000C-(486) E I NTELLI GENT TRANSPORTATI ON SYSTEM 5942 ACORN ST. #112 $114,261  12/22/21
RI VERSI DE CA 92504 031/'3'\'%30313;722
HB4N (951) 710- 1000 (213) 793-
07-LA-2-26.4/79.8 IN LOS ANGELES COUNTY FROM BAY TREE DREAMBUI LDER CONSTRUCTI ON CORPW DJAJA, DANI EL $16,199, 061  11/23/21 0%
07-332504 RD TO BI G PI NES HW DBA DREAMBUI LDER 2090 FERN LANE $0 12/22/21 0%
SS(T)G P002- (041) E | NSTALL AND UPGRADE MBGR 18543 YORBA LINDA BLVD # 376; GLENDALE, CA 91208 $0 03/08/23
YORBA LI NDA CA 92886 (213)792- 5056
HB1 (714) 646- 3697
07- LA-2- 37. 5/ 48 IN LA COUNTY RT 2 ANGELES NATIONAL  BURNS PACI FI C CONSTRUCTI ON | NOW DJAJA, DANI EL $4, 085,000 10/ 12/ 20 58%
07-1X5204 FOREST REPAI R & REPLACE ALL FI RE 505 E THOUSAND QAKS BLVD 2090 FERN LN $4, 077, 3;3 1(2)5 gg; 2(1) 99%
DAMAGE DUE TO BOBCAT FI RE | NCL GLENDALE. CA 91208
THOUSAND OAKS, CA 91360 '
MBGR, DRAI NG SYSTEMS ETC DIR S E (213) 792- 5056
REPAI R BOBCAT FI RE DAMAGE
20. 20
201130
07-LA-5-1.7/1.7 IN SANTA FE SPRI NGS AT 14044 FREEWAY SPECTRUM CONSTRUCTI ON GROUP, FREMPONG, SAM $20, 303,535 05/07/19 62%
07-325704 DRI VE ADJACENT TO | -5 BETWEEN VALLEY | NC. 13230 S FI RESTONE $19, g%g' fﬁg 82; gz; %g 94%
VI EW AVE AND ALONDRA BOULEVARD. 32 EDELMAN, BLVD SU TE A :
CONSTRUCT SOUTHERN REGI ONAL
I RVINE CA 92618 iggg FE SPRINGS CA
HAL1 (949) 299- 1400
(562) 345- 9865
07-LA-5-5.8/6.8 I N SANTA FE SPRI RI NGS FROM NORTH OF SECURI TY PAVI NG COMPANY INC  TON, THANG $91, 191, 978 04/ 24/ 14 93%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $87, 698, 495 05/ 13/ 14 95%
CM.N- 6207- ( 068) N RCH? $457,905 04/ 30/ 22
| NTE NG SYLMAR CA 91342 SUITE 360
-0 ROADWAY W DENI NG & STRI PI NG ( SEG 5) CERRI TOS CA 90703
(818) 362- 9200 562) 916- 7962
HB5 (562) 916-
07- LA-5-10. 3/ 10. 4 ON LA, CITY OF COWERCE, REMOVE & SEBASTI AN WATERWORKS | NC. ROBI LLOS, RAMON $705,000 01/28/21  100%
07- 1XT004 REPLACE DAMAGED NATURAL GAS AND 221 W POMONA BLVD. 13230 Fl RESTONE BLVD. $720, Ogg 82; gi; gi 100%
SERVI CE LI NES TO THE BUI LDI NGS AND
OTHER RELATED WORK. DIR S EME MONTEREY PARK, CA 91754 SooTey TR STRINGS A 12706121
. 90670 COVPLETED
20. 20 REMOVE & REPLACE NATURAL GAS/ SERVI CE (562) 345- 3301
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07-LA-5-11.0/ 14 IN LOS ANGELES COUNTY AT VAR QUS SHI MM CK CONSTRUCTI ON' COVPANY, ARABE, JEROVE $5,736,595 11/27/19  100%
07-317504 LOCATI ONS I'NC. 13230 SOUTH FI RESTONE $5,677,sgg 01192120 100%
DRAI NAGE | MPROVEMENT 530 TECHNOLOGY DR ; BLVD 12/ 07/ 21
|RVINE CA 92618 5@2;@ FE SPRI NGS CA COVPLETED
HA22 (949) 333- 1500
(562) 345- 3113
07-LA-5-14.2/53. 4 IN LOS ANGELES COUNTY ON ROUTE 5 RV CONCRETE M NOVI, SEPAND $1,822,781 05/12/21 26%
07-4Wr904 APPLY DECK METHACRYLATE, REPLACE 605 E. COMMERCI AL ST.; 902 SAN GABRI EL BLVD 2?22’323 82528;2% 33%
ANAHEI M CA 92801 ?:Eg?gg? 22621770
(714) 855- 4201
HVB
07-LA-5-18.2/18.2 IN LOS ANGELES COUNTY, SR-5 PM 18.26 WESTCOAST PUBLI C WORKS | NC PATEL, PRAVIN $1, 474,424 11/27/19 36%
07-332704 AT THE CONNECTOR FROM VESTBOUND ROUTE 20058 VENTURA BLVD, #318; 902 SAN GABRI EL BLVD $1,386,443 12/24/19 92%
SH M 005-(128) E $0 06/ 06/ 22
0 10 TO SOUTHBOUND ROUTE 5 AND HILLS CA 91364 ROSEMEAD, CA 91770
o APPLY HI GH FRI CTI ON SURFACE WOOOL B}
(818) 256- 9401 (213) 798- 6053
HB1
07-LA-5-18.3/18.8 IN LOS ANGELES COUNTY IN LOS ANGELESJ. MCLOUGHLI N ENG NEERI NG CO., | ZADPANAH, MOE $2, 760,974 09/27/18 76%
NS e CIPUESPRNSWESTEE (e 212 7000 60 o WL e
0 (207) OVERCROSSI NG TO M SSI ON ROAD 10641 FULTON COURT SUI TE 100
o UNDERCROSSI NG AND ON ROUTE 10 FROM EL MONTE, CA 91731
H GH FRI CTlI ON & UPGRADE LI GHTI NG RANCHO CUCAMONGA -~ CA 91730 (626)572-6732
HB1 (909) 944- 1037
07-LA-5-19.6/19.9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. CHAUDHARI , SUSHI LKUVAR $3, 150, 356 05/ 25/ 18 0%
22;ﬁ$8883_(107)E SOUTH OF NORTH BROADWAY AVENUE 42690 RI O NEDO, SU TE G 1201 BALDW N PARK $46,8$g 83;32;%2 204
0 OVERCROSSI NG TO 0.1 M LE NORTH OF TENECULA A 92590 BLVD.
PASADENA AVENUE OVERCROSSI NG 049 470’0500 BALDW N PARK, CA 91706 SUSPENDED
PAVEMENT PRESERVATI ON ( ) ) (626) 337- 8252
HA22
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $259, 085, 778  11/29/12 84%
07-1218WM VEST MAGNOLI A BOULEVARD OVERCROSSI NG 13170 TELFAI R AVENUE $245, 774,341 12/ 20/ 12
I'M 005-(078) 13171 TELFAIR AVE, $1,000, 934 04/24/23 4%

--0)

HBS5 SWPPP

TO 0.3 M LE NORTH OF BUENA VI STA
STREET/ W NONA  AVENUE
REALI GN ROUTE 5 AND RAI LROAD TRACKS

SYLMAR, CA 91342
(818) 362- 9200

STE 101
SYLMAR, CA 91342
(562) 572- 5538
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07-LA-5-33.2/39.1 IN LOS ANGELES COUNTY IN CITY OF LOS MARTINEZ LANDSCAPE CO, INC LAO ARTURO $845,282 12/19/18 0%
07-4U0604 ANGELES ON ROUTE 5 FROM 0.1 M LE 12357 SAN FERNANDO ROAD 9225 CRANEORD AVE $799, 938 8;; %g; %g 0%
SQUTH OF ROSCOE BOULEVARD PACO MA, CA 91331
OVERCROSSI NG TO PAXTON STREET UND SYLMAR  CA 91342 (818) 768- 1939 S
(818) 364- 9188 PLANT EST
LA-5, ROADSI DE REHABI LI TATI ON SATI S
HA25
07-LA-5-34.6/34.6 IN LOS ANGELES COUNTY, ON RTE 5 AT SUN CERTI FI ED COATI NGS COMPANY MOHSENZADEH, ALI $3,284,109 07/10/20 36%
07-314204 VALLEY OVERHEAD 2320 CORDELI A ROAD; 13171 TELFAI R AVE. $1, 429,546 07/28/20 44%
BRI DGE PAI NT 4101 $145,546 07/01/22
FAl RFI ELD CA 94534 SYLVAR CA 91342
(707)639-4414 (818) 746- 0669
HA21
07-LA-5-39.4/44. 4 IN LOS ANGELES COUNTY I N LOS ANGELES MARTI NEZ LANDSCAPE CO., INC LAO, ARTURO $2,537,319 09/ 14/ 21 0%
07-319904 FROM ROUTE 5/ 118 SEPARATI ON TO BALBOA 12357 SAN FERNANDO ROAD; $0 10/ 05/21 0%
ACI M005 - (030) E BOULEVARD OVERCROSS! NG $0
-0 ROADSI DE SAFETY | MPROVEMVENTS SYLMAR CA 91342
(818) 364- 9188
HB34
07-LA-5-44.9/88.6 IN LOS ANGELES COUNTY ON ROUTE 5 AND TRUESDELL CORPORATI ON OF OSORI O, OSCAR $1,970,299 06/21/19  100%
07-4W504 118, FROM PM R44. 86 TO R88. 57 CALI FORNI A, | NC. 25061 W AVENUE $1, 829, 923 %; (1)5 %2 90%
COLUWN REPAI R, DECK METHACRYLATE 1310 W 23RD STREET STANFORD STE 70
TEMPE AZ 85282 VQZENSS/;’ 0;?391355 OVER RN
HVB (602) 437-1711 (661)257-
07- LA-5-73.5/88.6 IN LOS ANGELES COUNTY FROM 1.0 M LE HARBER COVMPANI ES, | NC OSORI O, OSCAR $3, 088,790 06/ 24/ 21 45%
07- 3W8004 SOUTH OF VI STA DEL LAGO ROAD 1880 RI VERVI EW DRI VE; 26061 W AVENUE $11$§§§'§§§ 8;5 24215 g% 50%
UNDERCROSSI NG TO THE LOS ANGELES / STANFORD, #70 '
SAN BERNARDI NO CA 92408
KERN COUNTY LI NE 909) 478. 1057 VALENCI A, CA 91355
oL PCC PROFI LE GRIND AND SLAB ( ) ) (661) 257- 0273
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $152, 990, 601 05/ 27/ 16 77%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAI R AVE 13230 FI RESTONE BLVD $132, 750, 419 07/15/ 16 87%
NHPI - 0052- ( 981) N FE SPRINGS FROM ARTESI A BLVD $2,409, 931 05/ 23/ 23
SANTA FE SPRI NGS, CA
MX06- 62 0- (062) N UNDERCRGSS! NG TO NORTH FO SYLMAR CA 91342 90670
-0 W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125

HB5



State of California Department of Transportation Page 84
Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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07-LA-10-.4/21.1 IN LOS ANGELES COUNTY | N AND NEAR LOS BOSCO CONSTRUCTORS, | NC. CHAUDHARI , SUSHI LKUVAR $1,872,883 11/05/19 0%
07-304304 ANGELES FROM 0.3 M LE EAST OF CESAR 21353 MAYALL ST.; 1201 BALDW N PARK $1, 779, 895 11;19;19 0%
HSI M 010- (853) E CHAVEZ OVERCROSS! NG TO CAVPUS ROAD LD $13,090 06/ 01/ 22
--0) CHATSWORTH CA 91311
OVERCROSSI NG (818) 700- 0304 BALDW N PARK, CA 91706 PLANT EST
B34 PAVI NG BEYOND GORES AND VEGETATI ON (626) 337- 8252 SATI S
07-LA-10-2.1/11.1 IN LOS ANGELES COUNTY | N SANTA MONI CA SPECTRUM CONSTRUCTI ON GROUP, LEON, DAN $3,372,526 10/ 02/ 19 86%
ﬂéiﬁ?4§?3-(sso)5 AND LOS ANGELES FROM 0.1 M LE VEST I NC. 12975 W CULVER BLVD $3,1§f'8§g éijé%j%g 92%
0 OF ROUTE 1/ 10 SEPARATION TO 0.1 M LE 32 EDELMAN; LOS ANGELES, CA 90066 !
o EAST OF WEST BOULEV (310) 821- 1847
RELOCATE APPURTENANCES; ADD I RVINE CA 92618
HB34 (949) 299- 1400
07-LA-10-12.4/14.9 IN THE CI TY AND COUNTY OF LOS ANGELES CHUMD CONSTRUCTI ON | NC LEON, DAN $15, 100, 970 12/16/20 22%
07-332604 FROM 0.1 M LE EAST OF ARLI NGTON 14425 JOANBRI DGE STREET; 12975 W CULVER BLVD $5, 559, 701  01/12/21 37%
SI MG 010-(854) E AVENUE OVERGROSS! NG T0 0.7 M LE EAST $509, 803 04/ 30/ 24
’ BALDW N PARK CA 91706 LCS ANGELES, CA 90066
-0 OF ROUTE 10/ 110 SEPARAT (310) 821- 1847
- REPLACE RAI SED | SLAND W TH CONCReTE  ( 626) 960- 9502
07-LA-10-15.0/18. 3 IN LOS ANGELES AT VAR QUS LOCATIONS CL COATINGS, |NC DBA CL M NOVI, SEPAND $29, 542,401 06/ 04/18 81%
22;5?6823_(840)E FROM 0.1 M LE EAST OF ROUTE 10/110 | NDUSTRI AL COATI NGS, | NC 902 SAN GABI EL BLVD $22¢§§§'§§f 825%2;%2 77%
0 SEPARATI ON TO ROUTE 10/ 5/ 101 SEPARA 26713 MADI SON AVE ROSEMEAD, CA 91770 '
o TION (626) 572- 6700
PAI NT AND REHABI LI TATE BRI DGE AND MJRRI ETA,  CA 92562
HA21 (562) 285- 6520
07- LA-10- 15. 8/ 15. 8 CITY & COUNTY OF LA ON MAPLE AVE & E KORMEX | NDUSTRI ES | NC | ZADPANAH, MOE $1,243,263 02/22/21  100%
07- 1XS804 16TH TO REPAI R &SECURE STATE OWNED 13089 PEYTON DR #C461 3212 ROSEMEAD $1,065,1§8 28523521 100%
PROPERTY DUETO VANDALI SM ARSON &
HOMELESS ENCAMPMENTS DI R CHINO HILLS, CA 91709 pvaeia il 12702121
EL MONTE, CA 91731 COVPLETED
20. 20 REPAI R DAMACE TO STATE PROPERTY (626)572-6732
201130
07- LA-10-16. 6/ 30. 1 IN LOS ANGELES COUNTY ON ROUTE 10 PONELL CONSTRUCTORS | NC HAI LU, MESFIN $9, 712,459 01/29/21 31%
07-260804 BETWEEN EAST OF SOUTH CENTRAL AVE 8555 BANANA AVENUE; $4, 853,905 02/11/21
ACNH X037- (222) E 1201 BALDWN PARK $427.847 06/20/23 0%

--0

HA42

UNDERCROSSI NG AND VEST OF COGSVELL RD
FONTANA CA 92335

(909) 356- 8880

UNDERCRCSSI NG AND ON RQU
STORM WATER M Tl GATI ON ( TRASH TMDL)

BLVD
BALDW N PARK, CA 91706
(213) 453- 7555
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-31.2/37.2 IN LOS ANGELES COUNTY | N BALDW N PARK SECURI TY PAVI NG COMPANY, | NC. KAROUT, REDA $45, 259, 501 11/ 25/ 20 20%
2(7:; ﬁgig{ 655) £ AND VEST COVINA FROM 0.1 M LE EAST OF 3075 TOWNSGATE ROAD; 1041 W BADILLO SU TE $15, ggi' ggg ég; 1;; 22 33%
(855) THE 10/ 605 SEPARATION TO 0.3 M LE 112 :
-0 VEST OF Cl TRUS STREE V\gil;l‘g‘gg ;/IZBI(SAGE CA 91361 COVI NA, CA 91722
LANE REPLACEMENT (818) 362- (213) 798- 6049
HA22
07-LA-10-31.3/31.3 IN LOS ANGELES COUNTY ON ROUTE 10 (PMO DONNELL CONSTRUCTION, INC.  KHAN, MOHAMMAD Z. $645,342 03/ 16/ 21 6%
07-4v1604 31.3) , AND ON ROUTE 126 (PM 559 W COVI NA BLVD. ; 25061 W AVENUE $5;g, ggg f1>‘11§ gg; ill 85%
R5. 0/ R5.3) AT VARI QUS LOCATI ONS SAN DI MAS CA 91773 STANFORD, # 70 '
RESTORE EXI STI NG BEST MANAGEMENT
(909) 394- 4510 V:ZE“‘;? 0;’?391355
HA42 (661) 257-
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK AND ANVES CONSTRUCTI ON, | NC. PUNJABI, RAJ $100, 906, 744 02/10/14  100%
07-1170U4 VEST COVI NA FROM PUENTE AVENUE TO 2000 ANMES DRI VE 1041 W BADI LLO, $97, 744,494  02/27/ 14 98%
CMLN- 6207- ( 059) $5,000 01/18/22
Cl TRUS STREET SUl TE 112
-0 CONSTRUCT HOV LANES & SOUNDVALLS ?;’?2)521"3;'_-5’102” 55306 COVINA CA 91722 OVER RUN
HBS (626) 339- 1601
07-LA-10-37.2/42. 4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $189, 408,315 11/ 16/ 15 82%
RJL;Dllinglljg-(SZQ) c VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 1370 VALLEY VI STA DR $190$ggg, 22;1 ﬁ; 83; %g 99%
W DEN FREEWAY, CONSTRUCT HOV LANES STE 150 '
LN62- 07 0-(0) IRVINE CA 92612 Dl AVOND BAR CA 91765
-0 (949)382-7172 (909) 594- 3739
HB5
07- LA- 10- 46. 0/ 48 I'N CLAREMONT AND POMONA FROM EAST OF MARI NA LANDSCAPE | NC. LI'U, CHEN- CHUNG $704,351 09/30/21 6%
07-319504 NORTH ORANGE GROVE AVENUE 3707 W GARDEN GROVE BLVD; 1370 VALLEY VI STA DR iij ggg (1)25 ig; gé 204
UNDERCROSSI NG TO EAST OF SOUTH | NDI AN STE 150 :
H LL BOULEVARD UNDERCROSSI NG ORANGE CA 92868 DI AVOND BAR, CA 91765
HA4? CONSTRUCT BWMPS FOR STORMAMTER (714) 939- 6600 (213) 792- 4877
07- LA-14-28.9/29. 2 IN THE CI TY OF SANTA CLARITA, NEAR  SEMA CONSTRUCTI ON, |NC. YOUNG, FRED $4, 629,710 10/ 15/ 20 75%
07-337604 SOUTHBOUND OFFRAMP TO SI ERRA  HI GHWAY 42690 RI O NEDO STE. G 13171 TELFAI R AVE, $3f$%§§'ﬁ§ (1)%5 gi; gg 69%
REPLACE DAMAGED DRAI NAGE SYSTEM SUl TE #101 !

TEMECULA CA 92590

(303) 627- 2600 SYLMAR, CA 91342

HAoo (213) 700- 4082
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07-LA-14-31.4/36.5 IN LOS ANGELES, | N AND NEAR SANTA CHUMD CONSTRUCTI ON | NC MOHSENZADEH, ALI $3, 273,305 09/08/ 21 0%
2&?;52823 105) E CLARI TA, FROM CANYON PARK BOULEVARD 14425 JOANBRI DGE STREET; 13171 TELFAI R AVE. 23 125 géj g% 0%
0 - (105) TO SPRING CANYON ROAD UNDERCROSSING. o o SYLMAR, CA 91342
ADDI NG VEGETATI ON CONTROL UNDER (626) 960- 9502 (818) 746- 0669 SUSPENDED
HB34
07- LA-14-32.1/60.7 I N SANTA CLAR TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $5,974, 684 06/ 29/ 17 87%
RIL-PgVﬁg‘; c 0.2 MLE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE $5, 705, 3;3 8;; g;; %; 92%
()' (B ) TO TECHNOLOGY DRI VE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101
o PCC GRIND, SLABS REPAIR, CPCOL
SACRAMENTO CA 95834 S;EZAZGCQGZ;MZ
HML (858) 243- 8272 (818) 746-
07- LA- 14-54. 6/ 66. 2 IN LOS ANGELES COUNTY FROM VI NCENT ~ WESTCOAST PUBLI C WORKS INC  KHAN, MOHAMVAD $2,698,059 08/07/20  100%
07-311104 RAMP UNDERCROSSI NG TO AVENUE K8 20058 VENTURA BLVD, #318; 25061 W AVENUE $2,481,425 08/27/20 89%
ACNH- PO14- (082) E OVERCROSS! NG STANEORD STE 70 $163,373 01/31/22
--0) ROADS! DE SAFETY | MPROVENENTS WOODLAND HI LLS CA 91364
(818) 256 9401 VALENCI A, CA 91355 OVER RUN
HB34 (661) 257- 0273
07-LA-18-/4.5 IN LOS ANGELES COUNTY FROM 263RD GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $1, 783,617 05/ 26/ 21 97%
07-4v6104 STREET EAST RT TO JCT RTE 138 4820 MCGRATH ST. STE. 101; $1,663,584 06/15/21 93%
DI GOUTS COLD PLANE/ AC OVERLAY, $0 01/03/22
VENTURA CA 93003
(805) 765- 6867 (213) 792- 4663
HVL
07-LA-39-17.8/38.2 IN LOS ANGELES COUNTY, FROM SAN DREAMBUI LDER CONSTRUCTI ON CORPHONG, HAI $3, 207,449 11/18/20 89%
07-3W304 GABRI EL BRI DGE TO CRYSTAL LAKE ROAD DBA DREAMBUI LDER 1041 W BADI LLOS $2,752,141  12/09/20 84%
SLURRY SEAL, SHOULDER BACKI NG 18543 YORBA LI NDA BLVD # 376; SUlTE 112 $32,863 01/08/22
YORBA LI NDA CA 92886 085/'1'\'2’320;72;722
HML (714) 646- 3697 (951) 232-
07- LA-39-31.2/31.2 IN LOS ANGELES COUNTY, ON ROUTE 39 AT OHL USA, |NC. HONG, HAI $13, 476,412 10/ 30/ 19 23%
07-343404 NORTH FORK SAN GABRI EL RIVER BRI DGE 1920 MAI N STREET STE 310 1041 WBADILLO, SUITE $4,183,619 11/12/19 31%
HSST- P039- ( 038) E (BR NO. 53-3069) 112 $14,011 06/ 15/ 24
-- ! I RVINE CA 92614
0 REPLACE BRI DGE COVINA, CA 91722 SUSPENDED

(949) 242- 4432
Hao1 (626) 339- 1601
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07- LA- 39-180. 0/ 30. 9 LA-39 S/ B SAN GABRI EL RESERVOI R & BALTAZAR CONSTRUCTI ON, | NC HONG, HAI $1, 905,000 10/ 16/ 20 81%
07-1Xs404 ANGELES NATI ONAL FOREST REPAIR FIRE 236 E. ARROW HWY 1041 W BADI LLO ST $900, 752 11; 24; 20 47%

DAMAGE MBGR &DRAI NAGE SU TE 112 $0 01/31/22

SYSTEMB, BASI NSEEROSI ON CONTROL DIR s GOV NA. CA 91722 COVI NA, CA 91722
20. 20 E (951) 232-3742

' REPAI R BOBCAT FI RE DAMAGE

201130

07-LA-47-3.4/4.6
07- 138204
NHBR- P047- ( 010) N

--0

HA21 SWPPP

07-LA-57-7.7/11. 8
07- 301804
ACNH- PO57- (068) E

--0

HB34

07-LA-57-/4.5
07- 304504
HSNH- PO57- ( 069) E

--0

HA22

07-LA-60-.6/29.4
07-4W704

HVB

07-LA-60-2.8/11. 8
07- 301104
ACNH- X037- (211) E

--0

HA22

State of California Department of Transportation

I'N LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC
AND LOS ANGELES ON RQUTE 47 FROM 460 N. HENRY FORD AVENUE
OCEAN BOULEVARD TO ROUTE 103
JUNCTI ON AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WTH CI P

WLM MGTON, CA 90744
(562) 432- 4343

I'N LOS ANGELES COUNTY | N SAN DI VAS
AND GLENDCRA FROM RQUTE 57/ 10
SEPARATI ON TO ROUTE 57/ 210 SEPARATI ON

ROADSI DE SAFETY | MPROVENENTS ORANGE CA 92868
(714) 538- 5156

133 N. PI XLEY STREET,

I'N LOS ANGELES COUNTY I N DI AMOND BAR GRI FFI TH COVPANY - FBD
AND CITY OF | NDUSTRY FROM ORANGE VANGUARD CONSTRUCTI ON | NC.
COUNTY LINE TO ROUTE 57/ 60 SEPARATI ONJO NT VENTURE

LANE REPLACEMENT 12200 BLOOWFI ELD AVE. ;

SANTA FE SPRI NGS CA 90670
(562) 929- 1128

I'N LOS ANGELES COUNTY AT VARI QUS
LOCATI ONS FROM RQUTE 60/5 SEPARATI ON I NC.
TO GAREY AVENUE UNDERCRGCSSI NG 523 S. BRAND BLVD. ;

METHACRYLATE DECK, SPALL PATCHI NG,
SAN FERNANDO CA 91340

(818) 898- 2300

I'N LOS ANGELES COUNTY, IN THE CITIES GUY F. ATKI NSON CONSTRUCTI ON,

OF MONTEREY PARK, MONTEBELLO, AND LLC
SOUTH EL MONTE BETWVEEN | -710 AND | -
605

MAJOR PAVENENT REHABI LI TATI ON & I'RVINE CA 92612

(949) 855- 9755

HI GHLAND CONSTRUCTI ON, | NC.

VELARDE CONCRETE CONSTRUCTI ON,

18201 VON KARVAN AVE STE 800

LEON, DAN
450 N. HENRY FORD
AVENUE

W LM MGTON, CA 90744
(562) 472- 6032

KAROUT, REDA
1041 W BADI LLO STE
112

COVINA, CA 91722
(626) 339- 1601

SANDOVAL, MARTI N

1370 VALLEY VI STA DR,
STE 150

DI AMOOOND BAR, CA 91765

(909) 396- 7574

M NOVI, SEPAND
902 SAN GABRI EL BLVD
ROSEMEAD, CA 91770
(909) 322- 4628

M NOVI, SEPAND
902 SAN GABRI EL BLVD
ROSEMEAD, CA 91770
(909) 322- 4628

$393, 477, 949
$389, 105, 264
$0

$2, 154, 464
$2, 209, 632
$3, 475

$62, 093, 729
$19, 029, 436
$1, 492, 555

$2, 258, 687
$60, 821
$43, 025

$118, 927, 413
$113, 017, 768
$439, 425

06/30/11  100%
07/13/ 11
05/26/22  100%

OVER RUN

01/15/20  76%
02/ 13/ 20
02/10/22 ~ 98%

06/11/20  30%
06/ 29/ 20
03/17/25 1%

04/14/21  11%
05/ 07/ 21
06/ 17/ 22 3%

06/03/19  42%
06/ 26/ 19
02/23/24  93%
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07- LA-60-11. 0/ 12 IN LOS ANGELES COUNTY I N AND NEAR O DONNELL CONSTRUCTION, INC.  WANG M KE $2,389,661 10/29/19 95%
Eé$£8i82§-(215)E CITY OF INDUSTRY ON |-605 FROM 0.4 559 W COVI NA BLVD. ; 1041 W BADI LLO SUI TE $2’376$§§8 éiﬁigjég 98%
M LE S/ O ROUTE 60 TO VALLEY 112
-0 BOULEVARD; AND ON (SR 60) FROM PE Sgggtggfs4gﬁogl773 COVINA, CA 91722
B34 WORKER SAFETY (909) 394- (626) 339- 1601
07- LA-60-11.5/18.3 ON RTE 605 FROM 0.3 M SOUTH TO 0.3 DI VERSI FI ED LANDSCAPE CO. DOUGHLY, JCE $903,992 06/14/21 45%
07- 4v2204 M NORTH OF RTE 60/ 605 SEPARATI ON AND 21730 BUNDY CANYON ROAD; 1370 VALLEY VI STA DR gigg’%;g ggfigfgé 46%
ON ROUTE 60 FROM 0.1 M WEST OF RTE #150C '
60/ 605 SEPARATION T mg;foézg §2822595 DI AVOND BAR, CA 91765
LA2s HI GHWAY PLANTI NG RESTORATI ON (951) 245- (818) 400- 4669
07- LA-60-12. 5/ 0 LA COUNTY CI TY OF WHI TTI ER EAST GLOBAL POWER GROUP | NC PHAM RYAN $385,000 02/24/21 0%
07- 1XS104 REG ON MAI NTENANCE STATION TO 12060 WOODSI DE AVE 1041 W BADI LLO SUI TE ig 8152252% 0%
I NSTALL/ UPGRADE BACK UP POVER 112
GENERATOR & ELECTRICAL SYS DIR S LAKESI DE, CA 92040 COVI NA, CA 91722
ENERG (626) 339- 7601
20.80 524 UPGRADE/ | NSTALL BACKUP GENERATOR
07-LA-60-/21.5 IN LOS ANGELES COUNTY I N VARI QUS PETERSON- CHASE GENERAL PATEL, PRAVI NKUMAR $2,049,571 11/19/20 72%
22Na};ggg-(158) Cl TIES FROM ROUTE 5 TO ROUTE 710, ANDENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD. $909,7;g éé;ég;gg 44%
0 FROM ROUTE 605 TO FAI RWAY DRI VE 16351 CONSTRUCTI ON Cl RCLE WES ROSEMEAD, CA 91770
REPLACE EXI STING SI GNS W TH | RV NE CA 92606 (213) 798- 6053
HA22 (949) 252- 0441
07-LA-71-1.2/4.3 LA-71 PM 1.20/4.31 AND LA-57 PM PETERSON- CHASE GENERAL DOUGHLY, JCE $1,018,079 06/01/21 45%
07- 4W 604 R3.17/R11.79 AND LA-210 PM ENG NEERI NG CONSTRUCTI ON, | NC. 1370 VALLEY VI STA iiigvggg 8253553% 14%
R48. 08/ R51. 72 16351 CONSTRUCTION CIR W DR., STE. 150 ’
APPLY METHACRYLATE ON DECK, OVERLAY 0 o DI AMOND BAR, CA 91765
B (949) 252. 0441 (818) 400- 4669
07-LA-71-1.6/4.8 LA COUNTY ROUTE 71 PMR1.6/4.8 IN OHL USA, INC. CHOU, M CHAEL $86, 909, 262 02/ 05/ 21 15%
07-210624 POMONA FROM M SSI ON BLVD TO RTE 60 1920 MAIN STREET, SUI TE 310; $7,102,624 03/ 16/21
1041 WBADILLQ SU'TE $4.076,359 01/ 24/ 25 8%

HE13

UPGRADE FROM EXPRESSVWAY TO FREEWAY
I RVINE CA 92614

(949) 242- 4432

112
COVI NA, CA 91722
(310) 261- 9100



--0

HA42

N. GOWNER STREET.
STABI LI ZE SO L AND ERCSI ON CONTROL

16 GOODYEAR, STE 140

I RVINE CA 92618
(949) 299- 1400

STE 100
EL MONTE, CA 91731
(626)572- 6732
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07-LA-90-1.8/1.8 LA COUNTY I N LOS ANGELES CI TY, RTE 90 CROSSTOWN ELECTRI CAL AND DATA, TURAY, SULAI MAN $765,290 05/19/21 0%
07-4V0304 ON OFF RAVP AT CULVER BOULEVARD I NC. 13230 FI RESTONE $0 06/18/21 0%
SI GNAL | MPROVEMENT; PROTECTED LEFT 5454 DI AZ STREET: BLVD. ., STE E2 $0 12/09/21
| RW NDALE CA 91706 SQE;Q FE SPRINGS, CA SUSPENDED
(626) 813- 6693
(562) 345- 3134
07- LA-91-10.0/10. 3 IN LOS ANGELES COUNTY | N COMPTON FROMO DONNELL CONSTRUCTI ON, |NC. HERRERA, EDGAR $887,567 06/ 09/ 21 27%
07-4Vv1004 0.2 M LE WEST TO COVPTON CREEK BRI DGE559 W COVI NA BLD. ; 18730 S. W LM NGTON $732, 022 06529521 80%
AVF?—POQl-(lSO)E AND OVERHEAD A 1 kRS Ca 01773 AVE . #103 $463, 440 12/28/21
o ACCESS ROAD, FENCE, K-RAIL, NCHO DOM
(909) 394- 4510 29220 NGUEZ,  CA
HB34
(310) 345- 6267
07-LA-91-12.1/20.7 IN LOS ANGELES COUNTY | N LONG BEACH PETERSON- CHASE GENERAL TON, THANG $1, 533,335 06/02/21 70%
07- 48504 AND CERRI TGS FROM ATLANTI C AVE UC TO ENG NEERI NG CONSTRUCTI ON, | NC. 18000 STUDEBAKER RD 3222’222 825?252% 63%
THE ORANGE COUNTY LI NE 16351 CONSTRUCTI ON CI R W SUl TE 360 '
SLAB REPLACEMENT
| RVI NE CA 92606 CE?E';ZT'82§}90703
HML (949) 252- 0441 (310) )
07-LA-91-17.1/17.1 LA COUNTY | NSTALL&UPGRADE SECURITY  KANAAN CONSTRUCTI ON | NC SEPAND, M NOVI $1,385,000 04/23/21  100%
07-1Xur04 SYSTEM REMOVE/ REPLACE FENCES @5 230 S | RW NDALE AVE 902 SAN GABRI EL BLVD $1,322,023 23522;21 95%
MAI' NTENANCE AZUSA CA 91702 ROSEMEAD, CA 91770
STATFOOTHI LL, WHI TTI ER, FLORENCE, ROSEMVE ¥ (213) 798- 6053 OVER RUN
AD, CERRI TDI R
20. 80 ELB TO UPGRADE/ | NSTALL SECURI TY
HVB24 SYSTEMS
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTI ES I N LOS POMNELL CONSTRUCTORS | NC VENKATARANMAN, $16, 257, 413 02/ 21/ 18 99%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KAL YANAKRI SHNAN $15, 781,124  03/20/ 18 0
130/ 95%
ACNH QLO1- (332) B M LE SOUTH OF ROUTE 101/110 FONTANA CA 92335 9225 CRANFORD ST $0 i%/ 22/ gi
-0 SEPARATI ON TO 0.1 M LE NORTH OF MUR PACO MA, CA 91331
Fnd2 SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.7/6.8 IN THE CI TY OF LOS ANGELES, FROM SPECTRUM CONSTRUCTI ON GROUP,  AZI MA, HASSAN $4,511,439 12/18/19 40%
07-311404 BEAUDRY AVENUE TO 0.1 MLE SOUTH OF INC. $2,991, 667 01/22/20
HS\E GLOL- ( 364) E 3212 ROSEMEAD BLVD, $11 269 05/30/ 24 66%
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07- LA-101-8.0/27. 3 IN THE CI TY AND COUNTY OF LCS OHL USA VENKATARANAN, $34, 186, 426  12/19/ 19 50%
07-303704 ANGELES, FROM Pl LGRI MAGE OVERCROSSI NG1920 MAI N STREE; KALYANAKRI SHNAN $15, 794, 377 01; 22; 20 46%
SNHG- Q1L01- (363) E TO VALLEY O ROLE BOULEVARD 9295 CRANEGRD AVE $686, 215 02/ 28/ 23
--() I RVINE CA 92614
OVERCROSSI NG 949) 242. 4432 PACO MA, CA 91331
HBL UPGRADE MEDI AN BARRI ER ( ) ) (818) 262- 8853
07- LA-101-11.6/11. 6 N. HOLLYWOOD M5 CONST & UPGRADE SERVI CE CONNECTED, | NC. CHAVEZ, EFRAI M $565, 000 04/ 22/ 21 0%
07- 1XU804 SECURI TY FENCES & | NSTALL AND/ OR 8039 HEMET PLACE 13171 TELFAI R AVE, :g 2;; (1)35 gi 0%
UPGRADE SECURI TY SYSTEM AND LI GHTI NG Sul TE 101
DI R S EMERGENCY FORCE ACCQU LOS ANGELES, CA 90046 SYLMAR, CA 91342
UPGRADE SECURI TY SYSTEM AND LI GHTI NG .
20. 80 524 (818) 364- 2760
07-LA-101-11.8/31.1 IN THE CI TIES OF LOS ANGELES, ALFARO COMMUNI CATI ONS LAQ, ARTURO $5, 998,490 09/ 21/ 20 92%
07-307504 CALABASAS, AND HI DDEN HI LLS, FROM CONSTRUCTI ON, | NC 9225 CRANFORD AVENUE $5;$ig$, ggg (1)25 %g; gg 85%
ROUTE 170 TO LAS VI RGENES ROAD. 15614 S. ATLANTI C AVENUE; PACO MA, CA 91331 '
CAPI TAL MAI NTENANCE, PAVENMENT .
COVPTON CA 90221 (562) 254- 5060
HA22 (310) 669- 8949
07-LA-101-/1 MAI NLI NE CPOL, RAMPS, SHOULDERS, GORE SULLY-M LLER CONTRACTI NG PATEL, PRAVIN $2, 283,000 05/ 06/ 21 69%
07- 419404 AREAS- JCT10/ 101 TO SPRING ST OC COVPANY 902 SAN GABRI EL BLVD igi, 888 gg; (1)2135 g% 1%
MAI NLI NE CPOL, RAMPS, SHOULDERS, 135 S. STATE COLLEGE BLVD.;  ROSEMEAD, CA 91770 :
BREA CA 92821 (213) 798- 6053
HML (714) 578- 9600
07- LA-105-2.0/ 2.2 IN LA COUNTY W THI N 105-405 TUNNELS CROSSTOMN ELECTRI CAL&DATA | NC NMANNAA, HASSAN $5, 274, 465 01/01/ 20 85%
07- 1XP304 BRDGH# 53-2436G 53-2437G 53-2441F TO5454 DI AZ STREET 13171 TELFAI R AVENUE $4, 842, 323 235 gg; 52 920
REPAI R FI RE SYSTEMS & UPGRADE FI RE | RWNDALE. CA 91706 STE 101
SYSTEM5S DIR' S EMERGEN ’ SYLMAR, CA 91342 SUSPENDED
20, 20 REPAI R & UPGRADE TUNNEL FI RE SYSTEM (562) 345- 3136
201130
07- LA-105-6. 6/8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRIC, |NC. OREGEL, MARTI N $3,118,250 11/15/16 50%
07- 297404 | NTERCHANGE 844 EAST ROCKLAND ROAD $3, 106, 544 01/11/17 o
11229 S. WDODRUFF 130 99%
ACHS- | M3X- (371) 9 I NSTALL SAFETY LI GHTI NG AT AVE. $0 11/30/21
--() LI BERTYVILLE |L 60048

DOMNEY, CA 90241

(847) 247-5274
(562) 401- 3333

HB1
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07- LA-105-7.8/10. 3 IN LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY HERRERA, EDGAR $2,395, 677 10/ 17/ 19 0%
07-317404 ANGELES AND AT W LLOWBROOK FROM MAI N 3050 EAST Bl RCH STREET; 18730 S. W LM NGTON $2, 071, 304 11;12;19 0%
ACI M 105-(021)E STREET UNDERCROSSI NG TO NONA AVE #103 $6,030 05/15/24
--0) BOULEVARD BREA CA 92821
(714) 984- 5500 RANCHO DCM NGUEZ, CA. PLANT EST
a2 SLOPE STABALI ZATI ON AND STORM WATER 90220 SATI S
(310) 609- 0364
07- LA-105- 14. 6/ 16. 4 IN LOS ANGELES COUNTY ON |- 105, HI GHLAND CONSTRUCTI ON, INC.  FREMPONG, SAM $690, 655 06/ 14/ 21 94%
07-328604 PARAMOUNT BLVD OC BRI DGE # 53-2425 133 N. Pl XLEY STREET; 13230 FlI RESTONE BLVD $;gg,%gg 82;3?;2% 66%
AND ARDI' S AVE OC BRI DGE # 53- 2572 CRANGE CA 92868 A
REMOVE AND | NSTALL A NEW TYPE OF
(714) 538. 5156 SANTA FE SPRI NGS, CA
90670
(562) 345- 9901
07- LA-105-20.0/ 2. 2 IN CITY OF LA 3 TUNNELS E105- S405, CROSSTOWN ELECTRI CAL & DATAI NCYAZDANI, FRED $5,299, 913 09/04/18  100%
07-1XH104 E105- N405, & WL05- S405, TO REPAIR & 5454 DI AZ STREET 13171 TELFAI R AVENUE $4’489’928 22;23;%2 85%
REPLACE BROKEN DAMAGED FI RE DETECTloNIRWNDALE CA 91706 SUl TE 101
SYSTEMS DI R S EMERGEN ' SYLMAR, CA 91342 OVER RUN
REPAI R FI RE DETECTI ON SYSTEM I N (818) 364- 2760
20.20 TUNNELS
201130
07-LA-105-/12.9 IN LA CO ON ROUTE 105 ON PM 0.0 / PM CALMEX ENG NEERI NG | NC. FERRER, JOSE $3, 851,315 06/ 25/ 21 91%
07- 419304 12.9 CORRI DOR 2764 S. VI STA AVE 11229 SOUTH WOODRUEF $3';g;'gég 81;1252% 91%
RAMPS - DI G QUTS / SLURRY AVENUE !
BLOOM NGTON CA 92316 COMREY. CA 90241
(909) 546- 1311 c62 461 3333
HVL (562) 401-
07-LA-110-.7/8.8 IN THE CI TIES OF LOS ANGELES, SELECT ELECTRIC, |NC. PHAM RYAN $675, 650 07/22/21 0%
07-335004 W LM NGTON, AND CARSON, FROM GAFFEY 2790 BUSI NESS PARK DR 1041 W BADI LLO, $0 08/10/21 0%
STREET TO ROUTE 405; ALSO ON ROUTE SUl TE 112 $0 03/01/23
210 (PM RO. 0/ R35.8), ROUTE 60 VI STA CA 92081 COVI NA, CA 91722
| NSTALL DETECTI ON SYSTEM (619) 460- 6060 (213) 793- 7193
HB4N
07-LA-110-.7/26.1 IN LOS ANGELES COUNTY, AT VAR OQUS TEI CHERT ENERGY & UTILITIES WANG PAUL $28, 565, 932  02/10/ 20 72%
L0 e LoATas R, 11 o FirESTOE B SISO G0N oy
(218) UPGRADE EXI STI NG TRAFFI C MANAGEMENT 3500 AMERI CAN RI VER DRI VE; SUTE E-2 '

--0

HB4N

SACRANENTO CA 95864
(909) 536- 3150

SANTA FE SPRINGS CA
90760
(562) 345- 3144
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-3.8/5.6 IN LOS ANGELES AND CARSON AT VAR OUS PONELL CONSTRUCTORS | NC GALLARDO, SAM $1, 255,910 10/ 23/ 19 96%
07-276104 LOCATI ONS, FROM VEST M ST TO 0.1 M LE 8555 BANANA AVENUE; 18730 S W LM NGTON $1,2583,331 11/12/19 96%
ACI(;\/P 110- (846) E NORTH OF SEPULVEDA BLVD OC A Cn 9235 AVE #103 $2,216 01/12/22
GSRD S OR OTHER TRATMNT BMP' S TO RE RANCHO DOM NGUEZ, CA SUSPENDED
(909) 356- 8880
HAd2 90220
(310) 609- 0266
07-LA-110-5.4/16.9 IN LOS ANGELES COUNTY ON ROUTE 110  JABRE CONTRACTI NG | NC. MARTI NEZ, FRANCI SCO $514, 900 05/ 25/ 21 74%
07-4wWr404 CLEAN AND LI NE CULVERTS 1813 MANZANI TA LANE; 13230 Fl RESTONE $418, 447 06/ 18/ 21 80%
BL\VD. STE A2 $154,483 02/02/ 22
MANHATTAN BEACH CA 90266 SANT'A’ FE SPRINGS. CA
(310) 720- 0277 90670 '
HVR
(562) 345- 9894
07-LA-110-6.8/19.5 07-110- PM 6.8/19.5 AUTOBAHN CONSTRUCTI ON, INC.  HERRERA, EDGAR $2,169, 981 04/ 26/ 21 0%
07-4wWr804 APPLY DECK METHACRYLATE, REPLACE 933 N. BATAVIA ST.; 18730 S. W LM NGTON ig 22; g% 21 0%
ORANGE CA 92867 QXE #103 NGUEZ. CA
(714) 769- 7025 CHO BOM ’ SUSPENDED
VB 90220
(310) 345- 6267
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $18,704,872 02/27/18  100%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAI N STREET STE 310 18730 S. W LM NGTON $18,971,151 03/09/18 98%
ACl M X037- (199) E RAVP $0 12/06/21
--() IRVINE CA 92614 AVE #103 12/ 24/ 21
W DEN SHOULDER & AUXI LI ARY LANE RANCHO DOM NGUEZ, CA SUSPENDED
(949) 242- 4432
HBAN 90220
(310) 609- 0266
07-LA-110-13.4/23. 1 IN LOS ANGELES COUNTY I N LOS ANGELES | BARRA GENERAL ENG NEERI NG | NCCHAUDHARI , SUSHI LKUMAR $3,518, 660 10/ 22/ 19 0%
07-238304 AT VAR QUS LOCATI ONS FROM 120TH 4325 TYROLI TE ST; 1201 BALDW N PARK $3,490,019 12/13/19 0%
HS'(;V* 110- (848) E STREET OVERCROSSING TO 3RD STREET o o BLVD $4,449  05/10/22
OVERCROSSI NG (900) 342- 8447 BALDW N PARK, CA 91706 PLANT EST
HA4? STORM WATER M Tl GATI ON FOR LA RI VER (626) 337- 8252 SATI S
07- LA-110- 20. 5/ 20. 7 N B LA 110 OFFRAVP TO ADAMS BLVD TO DI VERSI FI ED LANDSCAPE COMPANY M NOVI, SEPAND $4, 975,000 06/ 04/ 21 97%
07- 1Xv304 ADAMS OC & ADJACEN AREAS TO CLEANUP, 21730 BUNDY CANYON ROAD 902 SAN GABRI EL BLVD $1, 792, 4;8 ({g; g; gi 36%

20. 20
201130

State of California Department of Transportation

M TI GATE HOMELESS

ENCAMPMENT, STORAGE&LANDSCAPE/ ELECDI R

S
REPAI R/ REPLACE
LANDSCAPE, FENCI NG&ELECTRI CL

W LDOVAR CA 92595

ROSEMEAD, CA 91770
(909) 322- 4628
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110-22.8/22.8 IN THE CITY OF LOS ANGELES, AT THE  POVWELL CONSTRUCTORS | NC HERRERA, EDGAR $3, 481,439 10/ 04/ 21 0%
07-322304 5TH STREET OVERCROSSI NG NO. 53-0685 8555 BANANA AVENUE; 18730 S W LM NGTON $0  10/22/21 0%
AND 6TH STREET OVERCROSSI NG NO.  53- AVE #103 $0
FONTANA CA 92335
0746. 909) 356. 8880 RANCHO DOM NGUEZ, CA
BRI DGE RAI L UPGRADE (909) 356- 90220
HA21
(310) 345- 6267
07- LA- 110- 24. 0/ 30. 4 IIN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL M NOVI, SEPAND $7,029,059 03/23/18 70%
07-2975U4 SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $5, 783, 301 04; 17; 18 79%
HN:";} P110- (019) E OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON CI RCLE VES ROSEMEAD, CA 91770 $0 06/15/22
o 0SSl NG (626)572- 6700
I NSTALL CONCRETE BARRIER LI GHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07-LA-118-9.0/9.9 ROUTE 118 AND 405: | N LOS ANGELES CHUMD CONSTRUCTI ON | NC YOUNG, FRED $1, 639,974 06/17/19 96%
07-310704 COUNTY, ON ROUTE 118 FROM WOODLEY 14425 JOANBRI DGE STREET; 13171 TELFAI R AVE $1,613,421 07/08/19 96%
ACNH X037- (212) E $0  12/21/21
AVENUE TO ROUTE 118/1- 405 Sul TE 101
-0 | NTERCHANGE AND ON |- 405 AT ROUTE 1 DALDWN PARK CA 91706 12/ 2321
- 626) 960- 9502 SYLMAR CA 91342
- PAVE AREAS BEYOND GORE, | NSTALL ( (805) 797- 1348
07-LA-118-11.3/12.8 LA COUNTY WB&E/ B 118 @AUREL CNY ORTI Z ENTERPRI SES | NC VENKATARANAN, $9, 627,030 12/01/20  100%
07-1XS704 BL&N B 5@ENRCSE TO 6 CUSHI NG STE 200 KALYANAKRI SHNAN $4,062,335 02/03/21 5204
RECONSTRUCT/ STABI LI ZE 9225 CRANFORD AVE $0 03/30/22
ENBANKMTI'SLOPES, FENCES, RSP, DS, HAZ I RVINE, CA 92618 PACO MA, CA 91331 OVER RUN
WASTE REMOVAL GRADI R (818) 262- 8853
20.20 REPAI R DAMAGE DUE TO HOVELESS
201130 ENCAVPVENT
07-LA-118-57.0/5. 8 IN LA COUNTY WB LA-118 RESEDA BLVD ORNELAS CONSTRUCTI ON, | NC CHAVEZ, EFRAI M $1, 935,000 08/ 03/ 20 2%
07- 1XP904 OFFRVPTO REPAI R DEPRESSED PAVEMENT 1024 N MACLAY AVENUE SUITE J 13171 TELFAI R AVE $78, 823 82; g% gg 4%
AND REPAI R FAI LED DRAI NAGE SYSTEM & Sul TE 101
EMBANKMENTS DI R S EMERG SAN FERNANDO,  CA 91340 SYLMAR, CA 91342
20. 20 REPAI R FAI LED DRAI NAGE SYSTEM (818) 364- 2760
201130
07-LA-134-2.6/4.8 IN LOS ANGELES COUNTY I N BURBANK &  ACCU CONSTRUCTI ON, | NC. SHI H, JAMES $1, 262,245 07/ 29/ 20 0%
07- 311604 . 1,102,684 08/ 20/ 20
AOE PLa4- (041) E LOS ANGELES FROM BOB HOPE DRI VE 2098 S. GRAND AVE. SUTE A, 601 S GLENOAKS BLVD $ si6 oon Ao 0%
0 UNDERCROSSI NG TO VI CTORIA BOULEVARD 0 oo STE 310 :
/ RI VERSI DE DRI VE OVERCROSS 14 641. 4730 BURBANK, CA 91502 PLANT EST
STABI LI ZE SO L AND ERCSI ON CONTRCL ( ) ) (213) 880- 6090 SATI S

HA42
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07-LA-134-/13.3 IN LOS ANGELES COUNTY I N LOS PETERSON- CHASE GENERAL SHI H, JAMES $39, 226, 842 04/ 16/ 20 44%
%N alézgj_ 040) E ANGELES, BURBANK, GLENDALE AND ENG NEERI NG CONSTRUCTI ON, | NC. 601 S G ENOAKS BLVD $13$g%i' g;g 8% 225 gg 350
0 (040) PASADENA FROM ROUTE 101/ 134 16351 CONSTRUCTI ON Ol R W STE 310 :
o SEPARATI ON TO JUNCTI ON OF ROUTE
|RVINE CA 92606 BURBANK CA 91502
HA22 210/ 710 949) 252- 0441 (213) 880- 6090
PAVEMENT PRESERVATI ON (949) 252-
07- LA- 138-55. 2/ 56. 3 IN LOS ANGELES COUNTY, AT GRANI TE CONSTRUCTI ON COMPANY ~ TI EU, FRED $9, 895, 843 03/ 14/ 19 65%
2%58258‘71 063) E LI TTLEROCK, FROM 87TH STREET EAST TO 213 E COLUMBI A WAY 39115 TRADE CTR DR $10, 046, 0;(()) 8;5 (2)25 %g 9696
()' -(063) 0.2 MLE EAST OF 96TH STREET EAST LANCASTER  CA 93535 SUl TE 210
o W DEN CONVENTI ONAL HI GHWAY ( SEG 6
( ) (661) 726- 4447 P’;;g”;gs 22623551
HE13 (213)792-
07- LA- 138-59. 1/ 60. 2 IN LA COUNTY | N PEARBLOSSOM FROM WESTCOAST PUBLI C WORK, INC.  SHI H, JAMES $792,400 11/23/21 0%
07-4V3604 121ST STREET EAST TO LONGVI EW RD 20058 VENTURA BLVD., #318; $0  12/21/21 0%
LA-138 DRAI NAGE %0
WOODLAND HI LLS CA 91364
(888) 646- 6411
HA42
07-LA-138-/36.9 IN LOS ANGELES ON ROUTE 138 FROM FROMC. A. RASMUSSEN, | NC. TIEU, FRED $17,251, 446 10/ 17/ 19 74%
07-310404 -5 (GORMAN POST ROAD) TO JUNCTI ON OF 28548 LI VI NGSTON AVENUE; 39115 TRADE CTR DR $18, 365,325 11/04/19 98%
ACNH- P138- (062) E $0 06/ 14/ 22
0 SR-138/ 14 VALENG A CA 91355 PALMDALE CA 93551
o PAVEMENT PRESERVATI ON .
(661) 367- 9040 (661) 273- 3001
HA22
07- LA-210- 15. 6/ 18. 5 IN LOS ANGELES COUNTY | N GLENDALE AND MARTI NEZ LANDSCAPE CO, INC SHALVIRI, ALl $3, 258,060 09/ 09/ 21 0%
23 5;/?2184 g53) £ LA CANADA FLI NTRI DGE FROM LOAELL 12357 SAN FERNANDO ROAD; 2090 FERN LANE ig (1)35 (1%5 gels 0%
- ) AVENUE UNDERCROSSI NG TO WALTONI A GLENDALE, CA 91208
-0 DRI VE UNDERCROSS! NG SYLMAR CA 91342
818) 364- 9188 (818)637- 2506
TO RESTORE EXI STI NG | RRI GATI ON (818) 364-
HA25
07-LA-210-24.9/24.9 IN LOS ANGELES COUNTY, | N PASADENA AT DREAMBUI LDER CONSTRUCTI ON CORPW DJAJA, DANI EL $2,957,801 04/30/20  100%
07-311004 ROUTE 134/ 710 SEPARATI ON DBA DREAMBUI LDER 2090 FERN LANE $3, °§§'8f§ (1)25 %g; gfl) 97%
PAVI NG BEYOND THE GORE AND NARROW 18543 YORBA LINDA BLVD # 376; GLENDALE, CA 91208 : 12/ 23/ 21

HB34

YORBA LI NDA CA 92886
(714) 646- 3697

(213) 792- 5056
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-38.6/38.9 I'N LOS ANGELES COUNTY AT VARI QUS BEADOR CONSTRUCTI ON COVPANY, | ZADPANAH, MOE $6, 025,200 03/18/20 100%
LocaT s e 2212 ROSEANERD BLD I SN e

SElI SM C RETROFI T 26320 LESTER Cl RCLE; SuUl TE 100 '
CORONA CA 92883 EZZZC2:§,6§§291731 OVER RUN

HA21 (951) 674- 7352 (626) 572-

07-LA-210-/9.7
07-3096U4

07-LA-213-2.2/2.2
07-4V0204

07-LA-213-3.9/3.9
07-253104

HA22

07-LA-213-6.2/6.2
07-4Vv1404

HB4N

07-LA-213-/8
07- 306604
HSST- P213- (007) E

--0)

HB71

I'N LOS ANGELES COUNTY I N LOS ANGELES FLATI RON VEST, | NC.
FROM | NTERSTATE 5 TO WHEATLAND 16470 W BERNARDO DRI VE #120
AVENUE UNDERCROSSI NG

PAVEMENT REHABI LI TATI ON SAN DI EGO CA 92127

(760) 916- 9100

I'N SAN PEDRO, RTE 213 (WESTERN AVE) CROSSTOMN ELECTRI CAL & DATA,
AT CRESTWOOD STREET I NC.
TRAFFI C SI GNAL | MPROVEMVENT 5454 DI AZ STREET,;

| RW NDALE CA 91706
(626) 813- 6693

I'N LOS ANGELES COUNTY I N LOS ANGELES YAKAR
AND RANCHO PALOCS VERDES AT 0.1 MLE 689 EAST SAN BERNARDI NO RD;
SOQUTH OF PENI NSULA VERDE DRI VE

REPLACE/ REPAI R DAMAGED STORM DRAIN ~ COVI NA CA 91703

(909) 599- 1612

I NTERSECTI ON OF WESTERN AVE (SR-213) CROSSTOAN ELECTRI CAL AND DATA,
AND 242ND PLACE IN THE CITY OF LA I NC.
I NSTALL TRAFFI C SI GNAL AND ADA 5454 DI AZ STREET,;

| RW NDALE CA 91706
(626) 813- 6693

IN THE CI TIES OF RANCHO PALCS VERDES, KDC | NC., DBA DYNALECTRI C
LOM TA AND LOS ANGELES, FROM W 25TH 4462 CORPORATE CENTER DR ;
STREET TO W CARSON STREET AT VARI QUS
LOCATI ONS.

UPGRADE CURB RAMPS, S| DEWALKS AND

LOS ALAM TOS CA 90720
(714) 828- 7000

SALMAN, Rl DWAN
25061 W AVENUE
STANFORD STE 70
VALENCI A, CA 91355
(661) 257- 0273

ALONZO, BERNARD

13230 FI RESTONE BLVD

STE E2-F2

SANTA FE SPRINGS, CA

90670
(562) 345- 3145

HERRERA, EDGAR

18730 S W LM NGTON

AVE STE103

RANCHO DOM NGUEZ, CA

90220
(310) 345- 6267

TURAY, SULAI MAN
13230 FI RESTONE
BLVD. , STE E-2

SANTA FE SPRINGS, CA

90670
(562) 345- 3134

ROBI LLCS, RAMON

13230 FI RESTONE BLVD

UNIT A

SANTA FE SPRINGS CA

90670
(562) 345- 9901

$138, 165, 954
$76, 267, 325
$3, 509, 767

$496, 949
$130
$0

$913, 564
$0
$0

$623, 377
$0
$0

$3, 098, 871
$2, 125, 494
$185, 146

04/ 03/ 20 34%
05/ 08/ 20

10/ 24/ 24 9%

06/ 19/ 20 0%

07/ 10/ 20

01/ 18/ 22 0%
SUSPENDED

10/ 25/ 21 0%

11/ 24/ 21

05/ 31/ 22 0%
SUSPENDED

03/ 18/ 21 0%

04/ 08/ 21

12/ 09/ 21 0%
SUSPENDED

12/11/19  91%
01/ 07/ 20
01/24/22  98%
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-.8/47.7 IN LOS ANGELES COUNTY FROM 0.2 M LE PETERSON- CHASE GENERAL GALLARDO, SAM $2, 079,304 06/ 02/ 21 0%
07-4vB104 WVEST OF STEARNS AVENUE UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $0 06/22/21 0%
TO RINALDI STREET UNDERCROSSI NG 16351 CONSTRUCTI ON CIR W AVE.. #103 $0  05/30/22
REPAI R AC OVERLAY, REPLACE JO NT NCHO DOM
I RVI NE CA 92606 5'3220 NGUEZ, - CA SUSPENDED
HV4 (949) 252- 0441
(310) 609- 0266
07- LA-405-7.2/15.9 IN LA COUNTY AT 6 MAI NTENANCE 1ST CALI FORNI A CONSTRUCTION  TON, THANG $1, 385,000 04/19/21 97%
07- 1XU904 STATI ONS UPGRADE&I NSTALL SECURI TY I NC 18000 STUDEBAKER RD $1, 293, sgé 22; %%gi 93%
SYSTEMS | NCLUDI NGFENCES, GATES & PO BOX 70316 #360
SENSORS DI R S EMERGENCY FORCE AC
PASADENA, CA 81117 CERRI TOS, CA 90703
20. 20 UPGRADE/ | NSTALL SECURI TY SYSTEMS (562) 916- 7962
201130
07-LA-405-11.9/13. 2 REHABI LI TATE AND UPGRADE EXI STI NG PONELL CONSTRUCTORS | NC GALLARDO, SAM $7, 688,975 01/09/ 19 76%
07-289104 CARSON COMMERCI AL VEHI CLE 8555 BANANA AVENUE 18730 S W LM NGTON $7, ggi' 323 8}1; gg; %g 97%
ENFORCEMENT FACI LI TY (CVEF) ON AVE, STE103 :
SOUTHBOUND LA- 405, FROM DEL AMD FONTANA, - CA 92335 RANCHO DOM NGUEZ CA SUSPENDED
(909) 356- 8880
HA4? BOULEV 90220
RECONSTRUCT ABANDONED TRUCK VAEI GHT (310) 609- 0266
07- LA-405-13.8/39.7 IN LOS ANGELES COUNTY ON ROUTE 405  PETERSON- CHASE GENERAL LEON, DAN $1, 775,492 06/ 17/ 19 64%
07-4W004 FROM SEPULVEDA BL UC TO BEL AIR RD  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $1, 831, 423 fﬂ; gg; %2 95%
UC, RTE 10 FR BUDLONG AV UC TO WB RTE 16351 CONSTRUCTI ON CIR VEST  LOS ANGELES CA 90066
10/ RTE 405 CONNECTOR R (562) 572- 5852
PLACE POLYESTER CONCRETE, I RVINE CA 92606
HVB (949) 252- 0441
07- LA- 405- 14. 3/ 15. 8 I N LOS ANGELES COUNTY, | N TORRANCE, ORTIZ ENTERPRI SES, |NC. GALLARDO, SAM $41, 950, 004 05/ 26/ 21 11%
07- 293604 FROM WESTERN AVENUE UNDERCROSSI NG TO 6 CUSHI NG SUI TE 200; 18730 S. W LM NGTON $6, 938,563 06/ 16/ 21 17%
ACI(;\4405 -(999) E 182ND STREET UNDERCRCSS! NG e o o6is AVE #103 $899, 083 09/ 27/ 24
o | NTERCHANGE | MPROVEMENTS AND NEW
(949) 753- 1414 RANCHO DOM NGUEZ, CA
90220
(310) 609- 0266
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY FROM 0.2 MLE FBD VANGUARD CONSTRUCTI ON, GALLARDO, SAMUEL $777,000 04/ 27/ 21 91%
07-4V1704 NORTH OF EL SEGUNDO BOULEVARD I NC. 18730 W LM NGTON AVE $751, 62(2) 225 ég; gi 95%
UNDECROSSI NG TO VENI CE BOULEVARD 550 GREENVI LLE ROAD; STE 103
SEPARATI ON NCHO DOM
LI VERMORE CA 94550 RA NGUEZ,  CA
PCC GRI NDI NG, SLAB REPLACEMENT, AND 90220
HA22 (925) 245- 1300

(310) 609- 0266
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-41.3/41. 3 LOS ANGELES COUNTY, | N LOS ANGELES, ALFARO COMMUNI CATI ONS MOHSENZADEH, ALI $514, 876 04/ 25/ 19 7%
07-4U0504 ON ROUTE 405 AT WEST VAN NUYS OH AND CONSTRUCTI ON, | NC 13171 TELFAI R AVE $419, Ggg 82; gg; %g 81%
VI CTORY BOULEVARD 15614 S. ATLANTI C AVENUE; SUI TE #101 12/ 27/ 21
GRI ND EXI STI NG CONCRETE PAVEMENT TON CA 90221 SYLMAR, CA 91342
HA22 (310) 669- 8949 (818)746- 0669
07- LA-405-/29.5 LAGVEN 4 MAI NTENANCE STATI ONS ENHANCE QUALI TY FENCE CO | NC SHIN, FRANK $785,000 04/22/21 83%
07- 1Xv004 THEFT DETERRENCE, FENCI NG & ELECTRI C 14929 GARFI ELD AVENUE 12975 W CULVER BLVD $706, 223 f{g; %;gi 90%
GATESI MPROVE SECURI TY/ ALARM SYSTEMS PARANDUNT. CA 90723 LOS ANGELES, CA 90066
DI R S EMERGENCY FOR ! (310) 213- 3136
UPGRAGE&I NSTALL SECURI TY SYSTEM
20. 20 FENGI NG
201130
07- LA- 605- 10. 2/ 20. 2 IN LOS ANGELES COUNTY AT VAR OUS RV CONCRETE BU, KEVIN $1, 350, 000 06/ 08/ 21 89%
07- 4W8604 LOCATI ONS FROM TELEGRAPH ROAD 605 E. COMMERCI AL ST.: 11229 S. WOODRUFE AVE $1,;i2' égg 8‘13; ﬁ; g; 81%
UNDERCROSSI NG TO ROUTE 605/ 10 DOMNEY, CA 90241 ‘
ANAHEI M CA 92801
SEPARATI ON 714) 855 4201 (562) 572-5983
SLABS REPAI R (714) 855-
HML
07- LA- 605- 23. 4/ 23. 6 I'N | RW NDALE, AT ROUTE 605 NORTHBOUNDLOS ANGELES ENG NEERI NG, | NC. FERRER, JOSE $1,309,511 12/11/20  100%
gﬁvélgggg_(g%) c RAVP TO WESTBOUND LI VE OAK AVENUE. 633 N. BARRANCA AVE; 11229 SOUTH WOODRUEE $1, ;gg' ;;g 2;; %519; 21 99%
REALI GN AND W DEN RAMP, CONSTRUCT AVE. :
--0) COVI NA CA 91723

DOMNEY, CA. 90241

(626) 454- 5222
(562) 401- 3333

HB1
07- LA- 605-/ 26 IN LOS ANGELES COUNTY AT VAR OUS CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $7, 027,900 10/ 22/ 19 39%
NS g Loomas e 15230 i resTOE Tz WAl
=0 UPGRADE TRANSPORTATI ON MGMI SYSTEM 5454 DI AZ ST.; BLVD., STE E2 '

| RW NDALE CA 91706 i/gg/g FE SPRINGS, CA
HB4N (626) 813- 6693

(562) 345- 3145

07- LA-710- 20. 9/ 24. 6 IN LA COUNTY | N COMVERCE AND BELL FLATI RON VEEST, | NC. BU, KEVIN $85, 938, 914 02/ 16/ 18 70%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS 1770 LA COSTA MEADOWS DRIVE 11229 S WOCDRUFE $87,991,154 03/09/18 0.
ACIM 710-(839)E STREET AVENUE $10, 759 03/ 20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG SAN MARCCS ~ CA 92078 DOWMNEY, CA. 90241

(909) 597- 8413
o2 (562) 401- 3333
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-710-23.3/25.6 IN LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON, | NC. HAI LU, MESFIN $3,507,589 07/22/19 55%
22Nﬁ?§33§.(210)E AND MONTEREY PARK ON ROUTE 60 FROM 2098 S. GRAND AVE. SUTE A, 1201 BALDW N PARK $3,2é§,ggg 825225%2 88%
EASTERN AV OC TO MEDNI CK AV OC AND SANTA ANA CA 92705 BLVD :
-0 RTE 710 FROM OLYMPI C B 14) 641. 4730 BALDW N PARK CA 91706
HA4? STABI LI ZE SO L AND ERGCSI ON CONTROL ( ) ) (213) 453- 7555
07- LA-5953-/0 IN LOS ANGELES COUNTY, |IN THE CI TY OF BEST CONTRACTI NG SERVI CES, | ZADPANAH, MOE $2,186, 661 09/ 03/ 21 0%
07-342404 LOS ANGELES, AT THE STATE OF I NC. 3212 ROSEMEAD BLVD. :g ég;ig;g; 0%
CAL| FORNI A DEPARTMVENT OF 19027 S. HAM LTON AVENUE EL MONTE, CA 91731
TRANSPORTATI ON DI STRICT 7 OFFI CE BU L (818) 338-7183
HELI PAD RECODI NG AND ROOF GARDENA CA 90248
HA13 (310) 328- 6969
07-VEN-1-4.0/ 4.2 I N VENTURA COUNTY, SOUTH OF POl NT FLATI RON-DRI LL TECH A JONT  SHAKERI, SAEI D $43, 037,819 09/15/21 10%
07-318204 MJGU STATE PARK AND SYCAMORE CANYON VENTURE 1525 RANCHO CONEJO $8§§§$’§§§ 225%15%% 19%
ROAD 16470 WEST BERNARDO DR #120  BLVD,, #102
CONSTRUCT SECANT WALLS, SLOPE HOUS
SAN DI EGO CA 92127 2213)§§§ 5536 CA 91320
HA23 (909) 597- 8413
07-VEN-1-9.7/15. 1 DI GOUTS SLURRY SEAL SHOULDER BACKI NG| NTERMOUNTAI N SLURRY SEAL, SHAKERI, SAEI D $1, 706,225 03/23/21 51%
07- 46204 I N VENTURA COUNTY FROM JUST S/ O I NC. 1525 RANCHO CONEJO $1,686,4gg gijggjgi 99%
CALLEGUAS CR BR 52-10 L&R TO PLEASANT 1120 TERM NAL WAY; BLVD #102 12/ 23/ 21
VALLEY OC 52- 0443 THOUSAND QAKS, CA 91320
DI GOUTS SLURRY SEAL SHOULDER RENO NV 89502 (213) 808- 7976
HML (775) 358- 1355
07-VEN-23-3.3/11.5 I N VENTURA COUNTY, FROM US-101 TO SECURI TY PAVI NG COVPANY, | NC. SOLAI MAN TEHRANI , $65, 273,934 02/ 06/ 20 74%
07-302504 STATE ROUTE 118 3075 TOMNSGATE RD, STE 200  JOSEPH $55, 940, 206 03/ 02/ 20 80%
HSST- P023- (041) E PAVEVENT REHABI LI TATI ON VESTLAKE VI LLAGE CA 91361 1525 RANCHO CONEJO $1, 002,859 07/07/25
--0) 3075 TOMNSGATE ROAD; BLVD, #102
HA22 WESTLAKE VI LLAGE CA 91361 Tgsgsggg Z:;:’ CA 91320
(818) 362- 9200 (805) 480-
07-VEN-33-7.6/7.6 I N VENTURA COUNTY, NEAR CASI TAS SECURI TY PAVI NG COVPANY, | NC. SHAKERI, SAEI D $5, 024,991 06/ 18/ 21 5%
07-291304 SPRI NGS, AT SAN ANTONI O CREEK 3075 TOANSGATE ROAD, 1525 RANCHO CONEJO $9910§g 83582521 204

HA21

BRI DGE STRUCTURE REHABI LI TATI ON AND
WESTLAKE VI LLAGE CA 91361

(818) 362- 9200

BLVD STE102
THOUSAND OAKS, CA 91320
(213) 808- 7976
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-11. 2/ 48.5 I'N VENTURA COUNTY ON ROUTE 33 FROM | NTERMOUNTAI N SLURRY SEAL, SHOHET, HOUSHANG $3, 580, 550 05/ 26/ 21 88%
07-4V6904 VEST QJAI AVENUE TO TULE CREEK AND I NC. 1525 RANCHO CONEJO $3,213,8$3 22;%?;21 89%
FROM 1.0 M LE NORTH OF ADOBE CANYON 1120 TERM NAL WAY; BLVD #102 12/ 23/ 21
TO LOCKWOOD VALLEY ROAD THOUSAND QAKS, CA 91320
DI GOUTS, SLURRY SEAL, SHOULDER RENO WV 89502 (805) 857- 7072
HML (775) 358- 1355
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A RASMUSSEN, | NC. I RA, ALFRED $9, 213,348 11/28/ 16 85%
21-232204 15.7 OF PM 15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $9, 354,124 12/21/16 1409,
- -(004) E REPAI R SLOPE FAI LURE $2,376 08/23/22
BLVD #102
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805 480. 4928
HA23 (805) 480-
07- VEN-33-22.1/22. 1 I'N VENTURA COUNTY CITY OF QJAI NB  CASE PACI FI C COVPANY SOLAI MAN TEHRANI , $7,468,349 06/21/19  100%
07- 1X\v404 SR- 33TOREPAI R CRACKS ON AC 2121 ARDMORE ROAD JOSEPH $6, 542,328 06/28/19 88%
PAVEMNT, REPAI R SHOUL DRCONSTRUCT 1525 RANCHO CONEJO $0 06/30/22
TI EBACK WALL, HYDROSEEDI NGSREPAI RDI R~ TASO ROBLES,  CA 93446 BLVD STE102 SUSPENDED
20. 20 W NTER STORM DAMAGE REPAI R THOUSAND QAKS, CA 91320
201130 (805) 480- 4928
07- VEN-101-.1/4.5 I'N VENTURA COUNTY IN THE CITY OF DI VERSI FI ED LANDSCAPE CO. IRA, A $659,821 05/22/18  100%
07-4U0004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO $617,2ég 82;%15%2 100%
MOORPARK ROAD UNDERCROSSI NG BLV. STE102
HI GHVAY PLANTI SINGS, ELECTRICAL \WLDOVAR CA 92595 HOUS, IZ/OZ/ZéI,F
NG ’ (951) 245- 1686 THOUSAN OAKS, CA. 93065 L ETED
HBAN (805) 480- 4928
07- VEN-101-7. 9/ 38. 9 I'N VENTURA COUNTY ON ROUTE 101 TRUESDELL CORPORATI ON OF I RA, ALFRED $2, 699, 224 05/ 21/21 24%
07-4V8004 APPLY DECK METHACRYLATE, REPLACE CALI FORNI A, | NC. 1525 RANCHO CONEJO $305,7§g 825%8;%; 11%
1310 W 23RD STREET; BLVD STE102
repe Az 85282 THOUSAND) QA  CA 91320
HVB (602) 437-1711 (805) 857-
07- VEN-101-8.9/11. 5 I'N VENTURA CO, | N THOUSAND QAKS AND GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2,798,917 04/22/19 55%
07-4ve704 CAMARI LLO, FROM 1.1 M LE VEST OF 213 E COLUMBI A VAY; 1525 RANCHO CONEJO $2,706,2$3 22;%?;%2 97%

HMVL

VENDY DR TO ARROYO CONEJO CREEK BR
PLACE RHVA- G BWC- G GAP GRADED

LANCASTER CA 93535
(661) 726- 4447

BLVD STE102
THOUSAND OAKS CA 91320
(213) 507- 7938
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-101-9.1/9. 1 07- VEN 101 PM 9.09 AND VARl OUS ROUTES JABRE CONTRACTI NG | NC. SHOHET, HOUSHANG $772,168 04/29/21 22%
07-4v8104 LI NE AND REPAI R CULVERTS 1813 MANZANI TA LANE; 1525 RANCHO CONEJO $469, Oég 82; éi; g% 59%
MANHATTAN BEACH CA 90266 $"VD #A;EZOAKS CA 91320
(310) 720- 0277 8005U8857 7072’
HV (805) 857-
07- VEN- 101- 26. 7/ 31 SLABS REPAI R, I N VENTURA COUNTY, IN J. MCLOUGHLI N ENG NEERI NG CO., ARROYO, HECTOR $1,078,171 04/ 15/ 21 96%
07- 4W6504 VENTURA, FROM MAI N ST UNDERCROSSI NG | NC. 1525 RANCHO CONEJO $943, Ogg f{g; gg;gi 85%
TO 0.1 MLE NORTH OF JCT 33/101 10641 FULTON CT. BLVD #102
SEPARATI ON THOUSAND QAKS, CA 91320
SLABS REPAIR, | N VENTURA COUNTY, N RANCHO CUCAMONGA CA 91730 (818) 974- 8391
HML (909) 944- 1037
07- VEN- 101- 27. 5/ 31 I N VENTURA COUNTY ON ROUTE 101 FROM LANDSCAPE SUPPORT SERVI CES SHAKERI , SAEI D $1, 999,419 10/ 09/ 19 48%
%@138‘1{ 458) £ 0.8 MLE SOUTH OF SEAWARD AVE TO 0.4 15260 VENTURA BLVD STE 1150 1525 RANCHO CONEJO $1, sgg, ;1;;1 (1);5 235 %g 90%
(358) M LE VEST OF ROUTE 33/101 SEP AND ON BLVD, #102 ’
--0) RTE 33 FROM RTE 101/ SHERVAN OAKS CA 91403
818) 475 0680 THOUSAND OAKS, CA 91320
HA4? STORMMTER SOURCE CONTRCL ( ) ) (213)507- 7938
07- VEN- 101- 36. 3/ 40. 6 IN VEN FROM 0.4 M LE SOUTH OF PADRE GRANI TE CONSTRUCTI ON COMPANY ARROYOQ, HECTOR $33,805,875 11/17/20 27%
07- 302404 . 5,823,291 12/24/20
BLNH QLO1- ( 385) E JUAN CANYON OC TO 0.3 M LE NORTH OF 5860 EL CAM NO REAL; 1525 RANCHO CONEJO $ $760. 730 03/ 15/ 23 17%
0 PUNTA GORDA PEDESTRI AN UC CARLSBAD CA 92008 BLVD #102 ’
o PAVEMENT REHABI LI TATI ON
(760) 444- 1032 T:%JSQA';E gg:f CA 91320
HA22 (818)974-
07-VEN-118-.5/32. 4 IN VENTURA AND LOS ANGELES COUNTIES J. FRANCI S COVPANY SHOHET, HOUSHANG $1, 019,790 05/27/21 25%
07- 4W5004 AT VARI OUS LOCATI ONS 16197 KRAMERI A AVE 1525 RANCHO CONEJO $§§2’ éig 825 1% 2% 59%
APPLY METHACRYLATE ON DECK, REPAIR BLVD #102 ’
Rl VERSI DE CA 92504 : AND OAKS. CA 91320
(951) 776-9100 805) 857- 7072
Hv (805) 857-
07- VEN- 126- 10. 2/ 12. 7 I N SANTA PAULA FR 0.2M WD PECK RD TO WESTCOAST PUBLI C WORKS | NC I RA, ALFRED $1, 928,293 09/ 24/ 19 48%
07-311504 SANTA PAULA CREEK 20058 VENTURA BLVD, #318; $1,776,996 10/29/19 9
HSNH P126- ( 058) E 1525 RANCHO CONEJO $1,000 11/30/23 1%

0 STORMAMTER SOURCE CONTROL

HA42

WOODLAND HI LLS CA 91364
(818) 256- 9401

BLVD #102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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07- VEN-126-13. 2/ 34. 6 ADDI NG CLASS || BIKE LANES AND CLASS C. A. RASMUSSEN, | NC. SHOHET, HOUSHANG $1, 756, 712 05/ 21/ 21 0%
07-0v0304 | V PROTECTED Bl KEWAYS. SLURRY SEAL 28548 LI VI NGSTON AVENUE; 1525 RANCHO CONEJO 23 825 %g; g% 0%
DI G QUTS. SHOULDERS. SIDE STREET VALENGI A CA 91355 BLVD #102
| MPROVEMENT / UPDATE CROS 661) 367. 9040 THOUSAND OAKS, CA 91320 SUSPENDED
oL ADDI NG CLASS Il BI KE LANES AND ( ) ) (805) 857- 7072
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY TEHRANI, JOSEPH $20,012,016 01/11/18  100%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD NCHO $19, 446,504 02/02/18 0
ACNH- 126- (055) E ;fiﬂ :¢5102 CONEJO $3,850 06/30/22 8%
--0) SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320 OVER RUN
(805) 964- 9951 (805) 480- 4928’
HA22
07- VEN- 126- 20. 3/ 20. 3 VEN COUNTY CI TY OF FILLMORE VEN-126 CALSTATE CONTRACTORS | NC | RA, ALFRED $2, 185,000 02/16/21 73%
07-1XT904 VEEST VENTURA ST TO REPAI R DAMAGED 432 QUAIL CT 1525 RANCHO CONEJO $228, 9;‘3 8‘315 ég; 2% 10%
MAI NTENANCE FI LLMORE STATI ON DUE TO BLVD SUI TE 102
W NDS&FALLEN TREESDI R S FILLMCRE, CA 93015 THOUSAND QAKS, CA 91320
20, 20 REPAI R FI LLMORE MAI NTENANCE STATI ON (805) 857- 7070
201130
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, | NC. ARROYO, HECTOR $13,559,531 01/24/18  100%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $12, 289,965 02/21/18 -0
ACNH- P126- (056) E PAVENENT REHAB BLVD STEL02 $0 03/31/22
-0 VALENGI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480 4928’
HA22 (805) 480-
Totals: Authorized Final Amt: $2, 502, 679, 296 Completed to Date: $1, 916, 256,801  Work ThisMonth: $24, 395, 252
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-6.5/6.7 IN THE CI TY OF BEAUMONT ON RTE 10 EVERLEVEL HOLDI NGS, LLC CASTRO, ROBERTO $507, 781 06/ 25/ 21 0%
gﬁHOGRgggé-(szg) c FROM 6TH STREET ON-RAMP TO I-10 WB 5877 PINE AVENUE, SUITE 120 850 S VIA LATA SU TE $465, 6;1(1] (1)15%2521 91%
AND ON ROUTE 210 | N SAN BERNARDI NO 100A
--0) CHI NO HI LLS, CA 91709 12/ 09/ 21
FROM 0.1 M TO 0.2 M EAST COLTON, CA 92324 SUSPENDED

HB1

08-RIV-10-6.7/25.1
08- 1C38U4
ACI M 010- (110)E

--0

08- Rl V- 10- 104. 9/ 134. 2
08- 100824
B1l M 010 -(112)E

--0)

08-RIV-10-/0
08-1L4904

08-RIV-15-8.2/23.9
08-1L6804

08-RI V-15-23.9/33. 4
08- 1F1424
B1l M 015-(248)E

--0

I NSTALL M DWEST GUARDRAI L SYSTEM

I' N BEAUMONT & BANNI NG FROM JCT 10/ 60
SEP TO JCT 10/111 SEP
PAVEMENT REPLACEMENT LANES 3 & 4 &

NEAR BLYTHE, FROM SR 10/ 177 SEP TO
NEAR BLYTHE, FROM SR 10/ 177 SEP TO
1.05 M WO WLEY' S WELL RD CC
REHABI LI TATE MAI NLI NE PAVEMENT,

NEAR YUCAI PA AT W LDWOOD REST AREA,

(951) 966- 9153

COFFMAN SPECI ALTI ES, | NC

9685 VI A EXCELENCI A STE 200;

SAN DI EGO CA 92126
(858) 536- 3100

FI SHER SAND & GRAVEL CO.
1302 W DRI VERS VAY;

TEMPE AZ 85284
(480) 730- 1033

ALFARO COMMUNI CATI ONS

NEAR BANNI NG AT WHI TEWATER REST NEAR CONSTRUCTI ON, I NC

COACHELLA AT CACTUS CITY REST AREA;
ALSO RI V- 010- R134. 8/
I NSTALL DYNAM C TRUCK PARKI NG SI GNS

I'N RI VERSI DE COUNTY | N AND NEAR
CORONA AND MURI ETTA ON RTE 91 FROM
RTE 15/91 SEP TO 0.4 M EAST OF
TYLER ST AND ON RTE 15 FROM 1

SLAB REPLACEMENT ON MAI N LANES,

FROM NICHOLS RD TO 0.2 M N O GLEN
vy
SLAB REPLACEMENT

15614 S. ATLANTI C AVENUE;

COVPTON CA 90221
(310) 669- 8949

RV CONCRETE
605 E. COMMERCI AL ST.;

ANAHEI M CA 92801
(714) 855- 4201

(909) 677- 8786

LENART, ELVI RA
850 VI A LATA SU TE
104

COLTON, CA 92324
(951) 232- 8949

DAVI S, DARCY
134 EAST HOBSON WAY
BLYTHE, CA 92225
(951) 453- 8943

TAHA, | SSA
790 VI A LATA SU TE
100

COLTON, CA 92324
(951) 906- 9916

SOSTROM  DENI SE
119 N MAPLE ST STE A
CORONA, CA 92880
(951) 232- 7608

MYERS & SONS CONSTRUCTI ON, LLCSOSTROM DENI SE P
4600 NORTHGATE BLVD, SUITE 10 119 N. MAPLE ST. STE

SACRANENTO CA 95834
(858) 243- 8272

A
CORONA, CA 92880
(951) 232- 7608

$185, 747, 238
$119, 908, 669
$4, 927, 790

$267, 929, 839
$2, 170, 906
$903, 209

$2, 016, 150
$774, 257
$284, 542

$3, 911, 142
$2, 748, 844
$159, 816

$16, 636, 455
$15, 992, 911
$157, 897

11/26/19  64%
12/ 16/ 19
11/ 29/ 22 64%

03/24/21  11%
04/ 15/ 21
12/ 25/ 25 1%

06/18/21  45%
08/ 05/ 21
03/23/22 8%

04/ 30/ 21 55%

05/ 20/ 21

03/ 03/ 22 70%
SUSPENDED

09/05/19  99%

09/ 23/ 19

01/03/22 5%
SUSPENDED
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Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-15-38.2/51. 5 FROM 0.5 M S/ O ONTARI O AVE TO JCT  MYERS & SONS CONSTRUCTI ON, LLCCHI NI CHI AN, ALI $23,014, 894 12/ 04/ 20 54%
08-1F1434 RTE 60 4600 NORTHGATE BLVD, SUITE 10 4334 LATHAM STREET $16, 036,817 12/ 22/ 20 67%
ACI M 015 - (166) E SLAB REPLACEMENT $857,236 08/ 08/ 22
STE 100
-0 SACRAVENTO CA 95834 RI VERSI DE, CA 92501
(916) 283- 9950 (951) 232- 7346
08-RIV-15-/3.1 IN AND NEAR TEMECULA, IN RV CO FROMSECURI TY PAVI NG COMPANY, |NC. BERGEVIN, M KE $28,491,039 01/02/20  100%
08- 1F1414 26,624,110 01/30/ 20
A M 015 - (208) E SD CO LN TO NORTH OF TEMECULA RIVER 3075 TOMNSGATE ROAD; 9225 STELLAR CT, $ 210 366 02/ 11/ 22 92%
BR&INSDCOFR0.1 M SSORV COLN SU TE B '
-0 VESTLAKE VI LLAGE CA 91361
TORV CO LN 818) 362. 9200 CORONA, CA 92883 OVER RUN
REPLACE TWO OUTSI DE LANES | N BOTH ( ) ) (951) 232-3739
08-RI V-60-.4/15.9 IN RIV CO ON RTE 60 FR E60/N15 CONN J. MCLOUGHLI N ENG NEERI NG CO., ALAM NMAHFUAL $3,518,648 04/02/21  100%
08- 1K7304 OC I N ONTARI O TO INDIAN ST OC IN I NC. 4334 LATHAM ST SUITE $3, 559, 3;3 c1>4215 (1)35 gi 100%
MORENO VALLEY AND ON RTE 215 10641 FULTON CT.; 100 12/ 03/ 21
METHACRYLATE BRI DGE DECKS,
RANCHO CUCAMONGA CA 91730 (FQ;;/E)R:;EE;SS?; 92501 COMPLETED
(909) 944- 1037
08-RIV-62-6.7/9.2 COUNTI ES | N AND NEAR YUCCA VALLEY AND MATI CH CORPORATI ON VU, KHO $23,292,000 12/11/20 47%
08- 1E8404 13,997,698 01/14/21
AN POGS- (046) E I N TVENTYNI NE PALMS FROM 0.2 M LE 1596 HARRY SHEPPARD BLVD 73800 DI NAH SHORE DR $$1 PRAR T 59%
0 NORTH OF | NDI AN CANYON DRI VE TO 0.6 SAN BERNARDI NO CA 92408 STE 104 A
M LE WEST OF UTAH TRAI 909) 382. 7400 PALM DESERT, CA 92211
M LL AND OVERLAY MAI NLI NE & (909) 382- (951) 232- 6263
08-RIV-74-12.9/12.9 IN LAKE ELSI NORE FROM GRAND AVE TO  YAKAR FENG, PERCY $368, 897 06/ 03/ 21 0%
08-1L7304 COLLI ER AVE 689 EAST SAN BERNARDINO RD; 790 S. VIA LATA, zg 2‘255 gg;gi 0%
I NSTALL CHANGEABLE MESSAGE SI GN Sul TE 100
COVI NA CA 91703 COLTON. CA 92324
(909) 599- 1612 '
(951) 232- 9010
08- Rl V-74-13. 2/ 34 I'N R VERSI DE COUNTY AT VAR OUS ORTI Z ENTERPRI SES, | NC. TRUONG, NI CK $5,542, 906 12/ 29/ 20 19%
08- 1C6804 LOCATI ONS 6 CUSHI NG SUI TE 200: $3,627,194 01/19/21 o
9225 STELLAR COURT $313.838 03/10/22  °9°%

HA21

State of California Department of Transportation

BRI DGE RAI L REPLACEMENT, REPLACE 1
I RVINE CA 92618

(949) 753- 1414

CORONA, CA 92883
(951) 830- 6835
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District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-28.1/37.4 IN & NR MENI FEE & HEMET FROM 0.62 M GRANI TE CONSTRUCTI ON COMPANY TRUONG, NI CK $22,279,506 03/12/19  100%
08-0N6704 E/O RTE 215 TO 0.4 M W O ACACI A 38000 MONRCE STREET; $22,195,511 04/ 05/ 19
HSNH- PO74- ( 067) E AVENUE 9225 STE'(‘;AEZ;:S;RT $484,378 01/03/22 0%
P -() CONSTRUCT RAI SED CURB MEDI AN & LEFT | NDIO CA 92203 :

(760) 775- 7500 (951) 830- 6835
HB1
08-RI V- 74- 36. 9/ 43. 6 IN THE CI TY OF HEMET ON RTE 74 FR ALFARO COMMUNI CATI ONS SM TH, CHRI STOPHER $2,327,443 06/ 04/ 20 95%
2&;’2?’832_(070) c WARREN RD TO SOBOBA ST CONSTRUCTI ON, | NC 0225 STELLAR COURT $2, 269, 4;3 8;; 1(7)5 §(1> 93%

0 CONSTRUCT S| DEWALKS, CURB RAMPS, 15614 S. ATLANTI C AVENUE; SUTE B

COVPTON CA 90221 CORONA,  CA 92883

(310) 669- 8949 (909)601-8693
08- Rl V- 74-48. 8/ 49. 2 NEAR HEMET FROM 0.7 M E/ O TO 1. 1. DREAMBUI LDER CONSTRUCTI ON CORPNI CK TRUONG $1, 635,061 08/11/21 0%
08-1J0204 M LE E/ O BLACKBURN RD DBA DREAMBUI LDER 29995 TECHNOLOGY DR, $0 09/08/21 0%

ACST- 2074- (072) E
--0)

I NSTALL HORI ZONTAL DRAI NAGE SYSTEM 18543 YORBA LINDA BLVD # 376; UNIT 104 $0 02/24/22

MURRI ETA, CA 92563

YORBA LI NDA CA 92886
(951) 830- 6835

(714) 646- 3697

08- Rl V- 74- 805. 0/ 82 REPAIR FIRE DAMAGED  ROADWAY SEMA CONSTRUCTI ON, | NC. SM TH, CHRI STOPHER $885,000 06/ 30/ 21 0%
08- 1M5004 DIR S ORDER EMERGENCY F. A. 42690 R O NEDO, STE G 29995 TECHNOLOGY DR :g 8?; (1)25 g; 0%
REPAI R FI RE DAMAGED ROADVAY STE 104
TEMECULA, CA 92560
MURRI ETA, CA 92563

(909) 601- 4693

20. 20

201130

08-RIV-74-/5.8 NR LAKE ELSI NORE, FROM ORANGE COUNTY GRANI TE CONSTRUCTI ON COMPANY ABDALLA, CSAMA $41,057, 813  11/12/ 20 22%

32-8%?88292_(071) c LI NE TO MONTE VI STA STREET 38000 MONROE STREET; 9225 STELLAR CT, %i' 251 %5;96 cl)i; gg; gg 39%
W DEN EXI STI NG LANES TO PROVI DE 12 SU TE B 1 004,

--0) I NDI O CA 92203

CORONA, CA 92883

(760) 775- 7500
(951) 830- 9182

HB1
08- Rl V- 79- 25. 6/ 26. 4 IN & NR HEMET AT VARI OUS LOCATI ONS FRAUTOBAHN CONSTRUCTI ON, INC.  HUTCHI NSON, M CHAEL $1, 607, 709 11/12/20 52%
08- 1F6004 EAST FLORI DA AVE TO EAST MENLO AVE 933 N. BATAVIA ST.; 937 SOUTH VI A $928, 635 12/09/ 20 58%

CONSTRUCT AND UPGRADE EXI STI NG LATA, STE 650/ 700 $75,403  05/16/22

CRANGE CA 92867 COLTON, CA 92324
(714) 769- 7025 ’
(951) 232- 7519
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08-RIV-91-1.0/20.3 FROM W 91 - GREEN RI VER RD OFF-RAMP RV CONCRETE SOSTROM DENI SE $1,437,974 04/13/21  100%
08- 1K7604 OH (BR #56 0865K) NEAR CORONA TO 14TH605 E. COMMERCI AL ST.; 119 N. MAPLE STREET $1$§%§,$ig 215?;521 83%
STREET WB OFF- RAVP (BR #56 0837K) I N STE A '
ANAHEI M CA 92801
RI VERSI DE 714 4201 CORONA, CA 92880
METHACRYLATE BRI DCE DECKS, REPLACE ( ) 855- 420 (951) 232- 7608
08- Rl V-95-14. 5/ 35. 6 AT VAR LOCS FR4 M N O PALO VERDE  DREAMBUI LDER CONSTRUCTI ON CORPKOURY, PETER $5, 639,061 11/04/20  100%
08- 10004 DAM RD TO 0.6 M S/ O SAN BERNARDI NO DBA DREAMBUI LDER 73800 DI NAH SHORE DR $5, 461, 000 11/ 20/ 20 95%
AC?;'S°95'(°36)E CO LI NE 18543 YORBA LINDA BLVD # 376; #104 $173,185 12/31/21
o CONSTRUCT CONCRETE/ RSP APRONS &
YORBA LI NDA CA 92886 Pg;g gffEsliQCA 92211 OVER RUN
(714) 646- 3697 (909) 844-
08- SBD- 2- 2. 4/ 0 NEAR VIRl GHTWOOD AT SHEEP CREEK BRI DGE BEADOR CONSTRUCTI ON COMPANY,  SANTGS, JOHN $3,033,711 09/28/18  100%
08- 0H4704 #54- 0360 I NC. 12522 BEAR VALLEY $3, 025,425 10/ 22/ 18 99%
Blf;'POOZ'(O4O)E UPGRADE BRI DGE RAI LI NG AND WDEN TO 26320 LESTER Cl ROLE ROAD $0 igfiéjgi
OORONA  CA 92883 ?§§§$§;§,5§§592345 COMVPLETED
HA21 (951) 674- 7352
08-SBD-2-/6.4 I N SAN BERNARDI NO COUNTY AT SULLY- M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $4,131,805 05/ 06/ 21 84%
08-1L6604 VIRl GHTWOOD FROM LOS ANGELES COUNTY — COMPANY 15255 BEAR VALLEY RD $4,1§§'fgg 22;%3521 95%
LI NE TO ROUTE 138 135 S. STATE COLLEGE BLVWD. ; HESPERI A, CA 92345 !
COLD | N- PLACE RECYCLING, M LL AND .
BREA CA 92821 (951) 232- 7793
(714) 578- 9600
08- SBD- 10- 21. 6/ 23. 6 IN COLTON FROM 0.36 M W O RANCHO AVE GRI FFI TH COVPANY BENSON, DAVI D $1,823,217 11/28/18  100%
08- 1F44U4 OC TO WARM CREEK BRI DGE 3050 EAST BI RCH STREET 500 S. VIA LATA SU TE $1,779,7§g ég;%g;%g 95%
NSTALL GORE PAVI NG PAVE UNDER 100
BREA CA 92821 COLTON, CA 92324
(714) 984- 5500 : OVER RUN
(951) 232- 6478
08- SBD- 10- 23. 8/ 23. 8 IN COLTON AT SANTA ANA RI VER BRIDGE PETERSON- CHASE GENERAL CASTRO, ROBERTO $15,212,173 01/30/19 98%
08-0(0104 BR #54- 0292G, BR #54-0292 LT AND BR ENG NEERI NG CONSTRUCTI ON, | NC. $13, 073,932 03/04/19 .
B1I M 010 - (267)E ( 850 SQUTH VIA LATA $0 11/01/21  9°%

--0

HA21

#54- 0292 RT)

16351 CONSTRUCTI ON Cl RCLE VES

BRI DGE REHABI LI TATI ON AND SEI SM C

IRVINE CA 92606
(949) 252- 0441

SUI TE 100A
COLTON, CA 92324
(909) 677- 8786
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08- SBD- 10- 24. 3/ 24. 8 I N SAN BERNARDI NO FROM TO 0.4 M LE | NTERNATI NAL LI NE BUI LDERS,  ASSAD, PETER $1, 031,722 06/28/21 0%
08-1L5904 W O WATERMAN AVE UC TO 0.2 MLE N O INC. DBA ILB ELECTR C 790 S. VI A LATA, $0 07520521 0%
SIMG- 010 - (271)E CONN OC 3955 TEMESCAL CANYON RD. : SU TE 100 $0  03/21/22
-0 I NSTALL M DVEST GUADRAI L SYSTEM AND A 92883 COLTON, CA 92324
(951) 963- 3044 (951)232-8511
08- SBD- 10- 29. 4/ 39. 2 IN REDLANDS & YUCAIPA FR 0.1 M E/O STURGEON ELECTRI C CALI FORNI A, TAHA | SSA $5,994, 500 10/30/19  100%
08-384234 ALABAMA ST TO COUNTY LI NE RD LLC. 790 VI A LATA SUI TE $5, g;iﬁ igg (1)5 gi; ;g 88%
I NSTALL TMS FI ELD ELEMENTS 13501 BENSON AVE; 100 :
CH NO CA 91214 COLTON, CA 92324
HB4N (909) 591- 0000 (951)906-9916
08- SBD- 10-/ 0 ON ROUTE 10 NEAR THE CI TY OF MYERS & SONS CONSTRUCTI ON, LLCEHIRIM DOM NI C $2, 246,194 05/ 06/ 21 15%
08-1L6904 BLOOM NGTON FROM ROUTE 15 TO ROUTE 4600 NORTHGATE BLVD, STE 100 9540 CENTER AVE $1, 762, 8;(7) 825 gg; g% 71%
215 AND ON ROUTE 60 FRM 0.1 M LE EAST RANCHO CUCANMONGA, CA
OF S RESERVOI R ST TO S EUCL SACRAVENTO CA 95834 91730
- | NDI VI DUAL SLAB REPLACEMENT W TH (916) 283- 9950 (951) 232- 3523
08- SBD- 15- 1. 0/ 28. 6 ON ROUTE 15 FROM ONTARI O AT JURUPA  TRUESDELL CORPORATI ON OF NGUYEN, VU $3, 072,052 04/07/21 65%
08- 1K7704 STREET OC (BR #54 0971) TO HESPERIA CALIFORNI A, | NC. 9540 CENTER AVE $532, 8;3 8‘115 i% g; 17%
AT OAK HILL ROAD OC (BR #54 1176) AND 1310 W 23RD STREET; RANCHO CUCAMONGA, CA
ON ROUTE 215 I N SAN B TENPE AZ 85282 91730
PCOLYESTER OVERLAY, METHACRYLATE (602) 437- 1711 (951) 232-3784
08- SBD- 15- 16. 1/ 169. 4 IN SBD CO I N & NEAR HESPERI A AT VELARDE CONCRETE CONSTRUCTI ON, PHAM THANH $1, 995,165 02/ 05/ 21 98%
08- 1K1904 VARI OUS LOCATI ONS FROM CAJON CREEK TOI NC. 222 E MAIN ST $1, gg; ggé 8% f1>‘115 g% 86%
M CRO DI TCH (BR #54 0619L) 523 S. BRAND BLVD.; BARSTOW CA 92311 ’
DECK APPROACH AND DEPARTURE .
SAN FERNANDO CA 91340 (951) 232-7262
(818) 898- 2300
08- SBD- 15- 20. 0/ 29. 1 NEAR HESPERI A FROM CLEGHORN ROAD UC JABRE CONTRACTI NG | NC. LOZA, SHAUN $425,825 04/29/21  100%
08- 1H3504 TO 0.5 MLE N O OAK HI LL ROAD OC 1813 MANZANI TA LANE; 15255 BEAR VALLEY RD 2‘2“2)3, Zgg f{g; g;jgi 90%
CULVERT LI NI NG & | NVERT PAVI NG HESPERI A, CA 92345 !

MANHATTAN BEACH CA 90266

(310) 720- 0277 (909) 601- 4717
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08- SBD- 15- 28. 6/ 37. 5 I N HESPERI A AND VI CTORVI LLE FROM QAK SULLY- M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $121, 960, 000 09/ 24/ 21 1%
08- 0K1224 HILL RD OC TO S/ O BEAR VALLEY RD OC COVPANY 15255 BEAR VALLEY $2,221,998 10/07/21 204
B1IM 015 - (167)E REHABI LI TATE EXI STING MAINLINE AND 135 S. STATE COLLEGE BLVD.;  ROAD $370,603 05/ 06/ 24
-0 BREA CA 92821 HESPERI A, CA 92345
(714) 578- 9600 (951) 232- 7793
08- SBD- 15- 40. 3/ 40. 7 IN VI CTORVI LLE NR PALMDALE ROAD |N ACCU CONSTRUCTI ON, | NC. BENSON, DAVI D $333,610 04/ 23/19 0%
08-1H2714 VI CTORVI LLE NR PALMDALE ROAD (ROUTE 2098 S. GRAND AVE. SUITE A: 790 VI A LATA SU TE $2;g, %g 825 185 ;g 0%
18) AND | NTERSTATE 15 SANTA ANA CA 92705 100 '
PERVMANENT RESTORATI ON OF | RRI GATI ON COLTON, CA 92324 PLANT EST
(714) 641- 4730
(951) 232- 6478 SATI S
08- SBD- 15- 40. 4/ 0 IN VICTORVILLE FR0.1 M S/ O DREAMBUI LDER CONSTRUCTI ON CORPLCZA, SHAUN $1, 075,122 06/15/20  100%
08- 1F9904 PALMDALE RD TO 0.4 M S/ O PALMDALE RD DBA DREAMBUI LDER 15255 BEAR VALLEY $1, 039, 9;3 %5 (1)25 22 98%
oc 18543 YORBA LI NDA BLVD # 376; BLVD
LENGTHEN SB ACCELERATI ON LANE YORBA LI NDA CA 92886 HESPERI A, CA 92345
(714) 646- 3697 (909) 545- 1085
08- SBD- 15- 64. 6/ 75. 3 FROM 1.2 M. S/ O SI DEWNDER ROAD OC  SULLY-M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $16, 732, 884 06/ 03/ 20 81%
08- 0K1234 TO MDJAVE RI VER BRI DGE COVPANY 15255 BEAR VALLEY $17, 017, O;g 8‘135 i% gg 100%
REHABI LI TATE EXI STING MAINLINE AND 135 S. STATE COLLEGE BLVD.;  ROAD
BREA CA 92821 HESPERI A, CA 92345
(714) 319- 6309 (951)232- 7793
08- SBD- 18- 31.9/38. 5 INSBD COFR 0.1 M E/ O H LLTOP MATI CH CORPORATI ON NGUYEN, NHAN $3, 014, 000 04/ 05/ 21 70%
08- 1H4904 CONNECTOR TO 0.5 M E/ O S| ERRA CREEK 1596 HARRY SHEPPARD BLVD 850 SOUTH VI A LATA $2, 870, 928 f1>‘215 (2);5 21 95%
PREVENTATI VE MAI NTENANCE - OVERLAY AN BERNARDI NO CA 82408 Zi Ig\j 104(1:A o 12/ 07/ 21
(909) 382- 7400 : COVPLETED
(909) 821- 8164
08- SBD- 18- 97. 0/ 99. 5 IN VI CTORVI LLE FROM AMARGOSA RD TO  SULLY- M LLER CONTRACTI NG CANUTI, LARRY $5, 026,335 02/ 23/ 21 87%
08- 1E0604 COBALT RD COVPANY $4,870,627 03/11/21 0
HSNH- PO18- (063) E W DEN ROADBED & CONSTRUCT RAl SED 135 S. STATE COLLEGE BLVD.; Loy BEARVALLEY $215,075  02/09/ 22 o0%
' .5 ROAD

-0 HESPERI A, CA 92345

BREA CA 92821
(760) 985- 5825

HB1 (714)578-9600
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08- SBD- 38-11. 3/26.5 WATERSHED/ DEBRI' S FLOW M TI GATI ON: PONELL CONSTRUCTORS | NC TRAN, KEN $19, 985,000 12/23/20 59%
08-1L9804 REPAI R/ REPLACE/ | NSTALL DRAI NAGE 8555 BANANA AVE 850 S VIA LATA SU TE $1;$S§§'25138 ég; gg; gg 7%

SYSTEMS AND REPAI RF REPLACE DEBRI S 104 !

BARRI ERS DI R S EMERGENCY ORDER FONTANA, - CA 92335 COLTON, CA 92324
20. 20 FLOW M Tl GATI ON (909) 844- 3312
201130

08- SBD-38-11.3/26.5 SLOPE STABI LI ZATI ON. REMOVI NG DEBRI' S RI VERSI DE CONSTRUCTI ON CO | NC TRAN, KEN $3, 698, 752 09/ 25/ 20 94%

08-1L9404 AND HAZARDOUS BURNED TREES, 4225 GARNER ROAD 850 S VIA LATA SU TE $3, 033,850 09/ 26/ 20 820
EXCAVATI ON AND CLEARI NG CULVERT | NLET 104 $0 01/05/22
BASI NS DIR S EMERCENCY F. A RIVERSI DE, CA 92501 COLTON, CA 92324
SLOPE STABI LI ZATI ON (951) 682- 8308 (909) 844- 3312

20. 20

201130

08- SBD- 38-47.5/59. 4 AT VARI QUS LOCATI ONS FR ZACA DR TO DREAVBUI LDER CONSTRUCTI ON CORPBENJAM N, AMGAD $1,959,061 10/13/20 86%

08- 0G8004 STA RTE 18 AT Bl G BEAR LAKE DAM DBA DREAMBUI LDER 850 S VI A LATA STE $1, 248,032 11/16/20 4%
RELI NE OR REPLACE CULVERTS 18543 YORBA LI NDA BLVD # 376; 104 $141, 095 01/ 19/ 22
YORBA LI NDA CA 92306 (508) 840 0731
HA42 (714) 646- 3697 (909) 844-

08- SBD- 40- 28. 9/ 28. 9 I'N SAN BERNARDI NO COUNTY NEAR RV CONCRETE

08- 135504 NEWBERRY SPRI NGS AT 3.6 M LES WEST OF 605 E. COMVERCI AL ST.;
ACI M 040 - (088)E HECTOR ROAD UNDERCROSSI NG

-0 REMOVE EXI STI NG W M AND | NSTALL NEw ANAHEIM CA 92801
(714) 855- 4201

PHAM THANH
222 E MAIN ST
BARSTOW CA 92311
(951) 232- 7262

$1, 354,992 03/09/21 100%
$1, 347,210 04/06/21 96%
$0 10/21/21

11/ 23/ 21

COWPLETED

08- SBD- 40- 50. 0/ 75 NEAR LUDLOW FROM CRUCERO ROAD TO FI SHER SAND & GRAVEL CO. PHAM  THANH $35, 420,839 09/07/18 100%

B ORI e AER W 1302 W OR VERS VAY 222 € I ST 4207 4,300 512 L0T09/38 or
- ) REGRADE MEDI AN CROSS SLOPE BARSTOW CA 92311 '
--0) TEMPE AZ 85284

(951) 232- 7262 OVER RUN

(480) 730- 1033
HB1

08- SBD- 40- 75. 0/ 100 BETWEEN BADCGER WASH TO ESSEX ROAD OC GRANI TE CONSTRUCTI ON COVPANY DQOAN, ANTHONY $17,197,071 12/06/19 94%

08- OR1504 REGRADE MEDI AN CROSS SLOPE 38000 MONRCE STREET; $16, 644,204 12/31/19 0
HSI M 040 - (086) E ;/i;sm i; :;51’: E $0 10/ 06/ 21 94%
--0) I NDI O CA 92203

(760) 391. 6351 (951) 840- 8222

HB1
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08- SBD- 40- 119. 0/ 119 PAVEMENT REPAIR AND REPLACE DAMAGED GRANI TE CONSTRUCTI ON CO DAVI S, DARCY $685, 000 06/ 09/ 21 45%
08- 1M5704 MBGR AND TERM NAL SYSTEMS DIR S 38000 MONROE STREET 1044 EAST BROADWAY $337,6;g 22;28521 49%
ORDER EMERGENCY F. A INDI O CA 92203 NEEDLES, CA 92363
PAVEMENT REPAI R (760) 326- 4684 SUSPENDED
20. 20
201130
08- SBD-40-125.0/154.6  NEAR LUDLOWFR 4.5 M E/ O HOVER WASHAMES CONSTRUCTI ON, | NC. DOAN, ANTHONY $14, 088,149 08/ 26/ 20 67%
08-0R1424 BR TO ARI ZONA STATE LI NE 391 N. MAIN STREET; 222 MAIN ST STE E $9, 180, 655  09/21/20 65%
HSI M 040- (066) E REGRADE MEDI AN CROSS SLOPE BARSTON CA 92311 $493,202 04/ 22/ 20
--0) CORONA CA 92880 (951) 840- 8222
(951) 356- 1275
08- SBD- 58- 11. 0/ 23 I N SAN BERNARDI NO COUNTY AT VAR OUS FEC FUTURE CONTRACTORS AND  CANUTI, LARRY $3, 036,189 06/ 18/ 21 57%
08-1L6504 LOCATI ONS ENG NEERS, | NC. 15255 BEAR VALLEY $2,057,6§g gzjig;g; 63%
M LL AND OVERLAY OR PROVI DE FOG 7700 1 RVINE CENTER DRI VE, SU ROAD
| RINE Ca 92618 ESPER A, Ch 62045
(949) 328- 9758 (760) 985-
08- SBD- 60-. 7/ 3 IN CH NO FR PI PELI NE AVE OC TO BENSON SEMA CONSTRUCTI ON, | NC. LOPEZ, JOSEPH $20, 062, 696 03/ 07/ 19 82%
08- 0F0304 17,594,276 04/ 09/ 19
BLNH- PO60- ( 153) E QZEESE & REPLACE OC STRUCTURES 42690 RO NEDQ SUTTE G 119 N N“Z:EQEELEE A s $247.335 05/24/22 O8N
--0) TEMECULA CA 92590 ?S;i;;éz 8057
(303) 627- 2600
HA21
08- SBD- 60-4. 6/ 9. 9 60/91/215 IC IN ONTARIO FR EUCLID  J. MCLOUGHLI N ENG NEERI NG CO., MOHAMED, ASHRAF $144, 061, 015 04/ 18/ 19 95%
08- 0Q75U4 135,904, 508 05/ 13/ 19
ACHSFNHPO-(014)9 AVE 1€ TO RV CO LN & NEAR RIVERSIDE | NC. 4334 LATHAM STREET, s $405, 515 01/ 24/ 22 93%
0 FROM SBD CO LN TO COUNTRY VI LLAGE RD 10641 FULTON COURT STE 100 '
o & FROM 0.7 M LES WO Rl VERSI DE, CA 92501
REPLACEMENT OF TWO OUTSI DE LANES RANCHO CUCAMONGA - CA 91730 o) 535. 3850
(909) 721- 1011
08- SBD- 60- 7. 3/ 10 IN ONTARO FR 0.2 M WO CUCAMONGA  AMES CONSTRUCTI ON, | NC. DUTCHER, DAVI D $24, 215, 254 04/ 26/ 21 3%
22N3Fggé%-(159)E CREEK BR TO M LLI KEN AVE 391 N. MAI N STREET; 119 N MAPLE ST SUI TE $171,9gg 22;51;2% 1%
ADD WB AUX LANE, ADD EB A
--0) CORONA CA 92880
CORONA, CA 92880 SUSPENDED

(951) 356- 1275

(909) 519- 2051
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08- SBD- 62- 15. 1/ 29. 3 NEAR JOSHUA TREE FROM YUCCA MESA RD VSS | NTERNATI ONAL, | NC. WU, KHO $3, 644,720 04/27/21  100%
08-1L6704 TO BERMUDA AVE 3785 CHANNEL DRI VE; 73800 DI NAH SHORE DR $3§BZ§1, gig (1)25 13521 98%
SEAL COAT PAVEMENT AND PERFORM STE 104 '
WVEST SACRAMENTO CA 95691
(916) 373. 1500 PALM DESERT, CA 92211
(951) 232- 6263
08- SBD- 62- 124. 8/ 142 AT VAR LOCS, FR 1.8 M WO JCT RTE 95 GRANI TE CONSTRUCTI ON COVPANY  DQAN, ANTHONY $3, 606, 282 10/ 21/ 20 79%
2%—8%0()8323 (046) E TO 0.3 M WO PARKER DAM RD 38000 MONRCE STREET; 222 MAIN ST STE E $3, 186, 523 (1)35 gg; 2(1) 86%
0 CONSTRUCT CONCRETE/ RSP APRONS AT 10 | NDIO CA 92203 BARSTOW CA 92311 YR
(760) 775- 7500 (951) 840- 8222 COVPLETED
08-SBD-71-/8.5 I N SAN BERNARDI NO AND RI VERSI DE SELECT ELECTRIC, INC. RAUDEL RU Z, MANUEL $6, 763,527 10/ 08/ 20 43%
08-0G7904 COUNTI ES | N AND NEAR CHI NO AND CHI NO MARTI NEZ 790 S VI A LATA $2, 644,950 11/17/20 39%
AO(\‘)H PO71-(074)E HILLS FROM LOS ANGELES COUNTY LI NE TO2790 BUSI NESS PARK DR COLTON, CA 92324 $281,625 08/17/22
o ROUTE 91 (951) 965- 6327
INSTALL RVS, CCTV, COMB, VDS & FIBER VI STA CA 92081
HB4N (619) 460- 6060
08-SBD-71-/8. 5 I N SAN BERNARDI NO AND RI VERSI DE MYERS & SONS CONSTRUCTI ON, LLCEHIRIM DOM NI C $4,191,590 03/02/21 33%
08-1H9314 COUNTI ES | N AND NEAR CHI NO AND CHINO 45 MORRI SON AVE OKECHUKWJ $4, 160,007  03/25/21 97%
H LLS FROM LOS ANGELES COUNTY LI NE TOSACRAI\/ENTO CA 95838 9540 CENTER AVENUE $0 1%5 (2)25 gi
0.2 MLE SOQUTH OF SANT (916) 283- 9950 RANCHO CUCAMONGA, CA COVPLETED
PREVENTATI VE MAI NTENANCE - SLAB 91730
(951) 232- 3523
08- SBD- 138- 15. 3/ 15. 3 NEAR HESPERI A AT CAJON MICE STA STANCE CONSTRUCTI ON COVPANY  NAVARRO, MONTY $455, 456 06/ 17/ 21 54%
08-1J4904 STATI ON 9070 | RVI NE CENTER DR #220 222 EAST MAI N STREET $315,546 06/ 24/ 21 69%
CONVERT OR RECONFI GURE THE EXI STI NG STE 208 $30,503 03/ 02/ 22
IRVINE , CA 92618
(626) 274- 3156 BARSTOW CA 92311
(951) 840- 8247
08- SBD- 173-18.6/18. 7 NEAR CEDAR GLEN AT 0.1 M SOUTH OF OF STRONGHOLD ENG NEERI NG HOSSAI N, SADI QUE $7, 789,098 08/ 20/ 20 25%
08- 1H2904 HOSPI TAL ROAD 150 W WALNUT AVE $3,192,030 09/21/20
ACST- S173- (004) E 850 VIA LATA STE 104 $223,222 05/30/22 41%

--0)

REPLACE MBGR W TH CONCRETE BARRI ER
PERRI' S, CA 92571

(951) 684- 9303

COLTON, CA 92336
(951) 830- 6828
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08- SBD-210-1.5/21. 5 IN VAR QUS CI TI ES FROM MOUNTAI N PETERSON- CHASE GENERAL 00, KEE $995,899 03/ 24/ 21 64%
08- 1K6704 AVENUE OC (BR #54 1144) |N UPLAND TO ENG NEERI NG CONSTRUCTI ON, | NC. 9540 CENTER AVE #120 :;gi, ggg 8‘215 ég;g% 78%
27TH STREET UC (BR #54 1087G L/R) 1N16351 CONSTRUCTION CIR W RANCHO CUCAMONGA, CA '
SAN BERNARDI NO. 91730
METHACRYLATE BRI DGE DECKS AND IRVINE CA 92606 (951) 840- 8323
(949) 252- 0441
08- SBD- 210- 21. 7/ 27. 2 IN VAR OUS CI TI ES FROM CAJON BLVD OH PETERSON- CHASE GENERAL HANNA, JACOUB $1, 958,993 04/ 30/ 21 63%
08- 1K6804 (BR #54 0946G/ L/R) I N SAN BERNARDI NOENG NEERI NG CONSTRUCTI ON, I NC. 850 VI A LATA SUl TE $1§gé;§g 82; i;; g; 73%
TO SAND CREEK BRI DGE (BR #54 1075L/R) 16351 CONSTRUCTI ON CIR W #104 '
IN H GHLAND AND @ COLTON, CA 92336
| RVI NE CA 92606 '
METHACRYLATE BRI DGE DECKS, .
(949) 252- 0441 (909) 519- 0566
08- SBD- 210-/ 0 IN AND NEAR UPLAND AND RANCHO ACCU CONSTRUCTI ON, | NC. BENSON, DAVI D $746,315 06/08/21  100%
08-1L7604 CUCAMONGA FROM 0.5 M LE WEST OF 2098 S. GRAND AVE. SUITE A: 937 SOUTH VI A LATA $§§Z‘ ggg 2‘255 ig; g% 91%
MOUNTAI N AVE OC TO GOLDEN AVE UC SUI TE 650 :
RESTORE PLANT ESTABLI SHVENT SANTA ANA CA 92705 COLTON. CA 92324
(714) 641- 4730 '
(951) 232- 6478
08- SBD-215-2. 2/ 3. 2 IN COLTON FROM 0.3 M SOUTH TO 0.3  SECURI TY PAVI NG COVPANY | NC  CASTRO, ROBERTO $16, 809, 848 03/ 04/ 21 24%
gi %Ei? (251)E N O WASHI NGTON ST OC 3075 TOWNSGATE ROAD, SUITE 20 850 S VIA LATA SUI TE $11$$§§'§§2 82; ig; gé 8%
i REPLACE OVERCROSSI NG '
--0) VESTLAKE VI LLAGE CA 91361 ég?ﬁm A 92324
(562) 863- 3176 '
(909) 677- 8786
08- SBD- 215-4. 8/ 5. 8 I N SAN BERNARDI NO FROM 0.5 M S/ O BEADOR CONSTRUCTI ON COMPANY,  SUFI PUR, RANMBOD $5, 796,555 06/10/20  100%
BN 215- (249) E CRANGE SHOW AUTO PLAZA RD CC TO 0.2 | NC. 850 S. VIA LATA P o6 o4 O 1sian 8%
0 M N O I NLAND CENTER DRI VE OC 26320 LESTER Cl RCLE; SUI TE 100A :
o LANE RECONFI GURATI ON & PAVENMENT
COROVA CA 92883 (051 826, 1165
(951) 674- 7352
08- SBD- 215-7.0/17. 8 IN SBD ON RTE 215 FR 1-10/1-215 JCT ALDRI DGE ELECTRIC, |NC. YAACOUB, LAWRANCE $5, 886, 622 10/ 30/ 20 74%
08-476424 TO 1-215/1-15 JCT AND ON RTE 259 FR 844 E. ROCKLAND ROAD; $3, 669,177  12/15/20 0
790 S VIA LATA $87,148 04/01/22 0%

1-215/ SR-259 JCT TO SR- 259/ SR-210 JCT

I NSTALL TMS FI ELD ELEMENTS (8.4 M LIBERTYVILLE 11 60048

(847) 276- 1127

COLTON, CA 92324
(213) 434- 9325
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 247-39. 0/ 42 I N SAN BERNARDI NO COUNTY AT LUCERNE CALMEX ENG NEERI NG | NC. NGUYEN, KHOA $3, 378,856 04/14/21 99%
08- 1K8404 VALLEY FROM 0.5 M S/ O CAMP ROCK RD 2764 S. VI STA AVE.; 222 E MAIN ST STE 208 $3:$§‘Z§'§’2§ 225 g;;ﬁ 100%
TO0.1 M S/O MDWAY AVE AND FROM 1.1 BARSTOW CA 92311 ’
BLOOM NGTON CA 92316
M S/ O HOLMES RD TO (951) 232- 8611
(909) 546- 1311
M LL AND OVERLAY PAVEMENT AND
08-SBD-259-1.1/1.2 I'N SAN BERNARDI NO FROM H STREET UC TOFBD VANGUARD CONSTRUCTI ON, ALAM NMAHFUAL $429,360 09/16/21 56%
08- 1K7804 SR 259/ 210 SEP I NC. 4334 LATHAM STREET $124,459 10/07/21 29%

SNHG- P259- (002) E
--0)

CONSTRUCT MEDI AN BARRI ER, M LL AND 550 GREENVI LLE ROAD; SUI TE 100 $59, 744 01/14/22

RI VERSI DE, CA 92501
(951) 830- 6853

LI VERVMORE CA 94550
(925) 245- 1300

08- SBD-259-/1. 5 I N SAN BERNARDI NO COUNTY ON ROUTES  ALL AMERI CAN ASPHALT SUFI PUR, RANMBCD $6, 513,159 05/ 07/20 28%

2&&;&8%-(073) c 210, 215 AND 259 AT VARI QUS LOCATI ONS 400 E SI XTH STREET 850 S. VIA LATA SU TE $1. 699, 623 (1)(155 ‘1’35 3(1) 26%
PREVENTATI VE MAI NTENANCE - OVERLAY 100A

--0) CORONA CA 92879

COLTON, CA 92324 SUSPENDED
(951) 736- 7600 (951) 826- 1163
08- SBD-5726-/0 SBD MICE STA (REG ONAL OFFI CE) AT 175 PCN3 | NC. BRI AN ABGHARI SHBAI TA, JASON $4,358,510 01/09/20  100%
08- 0K8404 CLUSTER ST 11082 WNNERS CIRCLE UNI'T B 850 S. VIA LATA, $4, 335,261 02/ 06/ 20 99%

$30, 080 03/02/22
DEMOLI SH EXI STI NG COFFI CE & '
LOS ALAM TGS CA 90720 SUITE 100A
COLTON, CA 92324

(562) 492- 4124
(951) 232- 3778

HAL2
08- SBD- 5730-/ 0 IN THE CI TY OF FONTANA ON SOUTHEAST STRONGHOLD ENG NEER! NG FLORES, TIM $21, 700, 000 04/ 02/ 21 13%
08-0R4204 QUADRANT OF STATE RTE 210 AND |-15 | NCORPORATED 850 SOUTH VI A LATA $1, 576, 7;3 825 885 gé 2%
| NTERCHANGE 150 W WALNUT AVE SUI TE 100A
BUI LD MAI NTENANCE FACI LI TY
PERRI S CA 92571 ?3;1?;’3002222324
HAL2 (951) 684- 9303

Totals: Authorized Final Amt: $1, 205, 743, 678 Completed to Date: $578, 910,631  Work ThisMonth: $17, 956, 135
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 09

Location AWarge
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- 1 NY- 168-32.7/36.5 I'N I NYO COUNTY NEAR BI G PI NE FROM 1. 3 TAYLOR JANE CONSTRUCTI ON LP $766,516 11/17/21 0%
09- 381504 M LES EAST OF WH TE MOUNTAIN ROAD TO 131 W DANA ST STE 1011 A ig 11/30/ 21 0%

5.1 MLES EAST OF WHI TE MOUNTAI N
ROAD
PLACE CONCRETE SHOULDER PROTECTI ON

NI POVD CA 93444
(805) 723- 5129

09- 1 NY-190-111. 6/ 126.1 I N | NYO COUNTY NEAR FURNACE CREEK CALMEX ENG NEERI NG | NC JUSTI N CASTLEBERRY $4, 767,246 05/12/21 93%

09- 387904 $4, 750,507 06/ 08/ 21

FROM 0.1 M LE WEST OF BAD WATER ROAD2764 S VI STA AVE

500 S MAIN STREET

97%

. $0  11/30/21
TO 3.6 MLES EAST OF DANTE' S VI EW
ROAD BLOOM NGTON CA 92316 Bl SHOP, CA 93514 12/16/21
(760) 937- 3758 COVPLETED
THN BLANKET OVERLAY W TH DI GOUTS
09- | NY- 395- 6. 4/ 15 I'N I NYO COUNTY AT AND NEAR LI TTLE ROAD AND HI GHMAY BUI LDERS, $888, 888 10/ 26/ 21 0%
09- 387804 LAKE FROM 6.6 M LES SOUTH TO 2.0 LLC. $0 12/07/21 0%
M LES NORTH OF CI NDER ROAD AND | N 950 E MUSTANG RD $0
Bl SHOP FROM SOUTH STREET TO M
DI GOUTS SPARKS NV 89434
(775) 852- 7283
09- | NY- 395-29. 2/ 41. 8 I'N 1 NYO COUNTY NEAR CLANCHA AND FI SHER SAND & GRAVEL CO $69, 696, 970 10/ 22/ 21 0%
09-213404 CARTAGO FROM 1.4 M LES SOUTH OF LOS 1302 W DRI VERS WAY; $0 11/23/21 0%
ACNH P395- (348) B ANGELES AQUEDUCT BRI DGE TO 0.2 M LE $0
-0 SOUTH OF ASH CREEK BRI DGE TEMPE AZ 85284
CONSTRUCT 4 LANE EXPRESSWAY (480) 730- 1033
HE14
09- KER-14-4.7/12.6 I'N KERN COUNTY AT ROSAMOND AND AT GUY F. ATKI NSON CONSTRUCTI ON, HARTANTO HI N $42, 469,005 07/ 02/ 20 63%
2&?;822_(081) c MOJAVE FROM 1.4 M LES SOUTH OF DAWN LLC DBA GUY F. ATKI NSON 16490 S| ERRA HW 14 $§i, ggi, 2%2 825 2;5 gg 89%
0 ROAD OVERCROSSI NG TO 0.5 M LE NORTH 18201 VON KARMAN AVENUE; MUAVE CA 93501 00
o OF SILVER QUEEN ROAD OVE B}
2R R I RVINE CA 92612 (760) 937- 3243
(949) 382- 7145
09- KER- 14- 16. 6/ 16. 6 IN KERN COUNTY IN THE TOW OF MOJAVE JAMES E THOWPSON, INC., DBA  HI N HARTANTO $826, 694 05/ 24/ 21 40%
09- 377304 AT THE MJAVE H GHWAY MAI NTENANCE ~ JTS CONSTRUCTI ON 16490 SI ERRA HWY 14 ${’£2, ggg 825 ﬁ;gi 44%

STATI ON L5713
CONSTRUCT PHASE THREE OF

7001 MCDIVITT DR STE B

BAKERSFI ELD CA 93313
(661) 835- 9270

MQJAVE, CA 93501
(760) 937- 3243
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21

District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- KER- 14-/0 IN KERN COUNTY AT AND NEAR | NDI AN DOCLI TTLE CONSTRUCTI ON LLC DBAHARTANTO $932,035 05/14/21 85%
09-385704 WELLS FROM 3.5 M LES WEST TO 2.0 DOOLI TTLE ROAD CONSTRUCTI ON 16490 S| ERRA HW 14 $779, o;g 8?15 Sg;g; 84%

M LES EAST OF FREEMAN GULCH BRIDGE 1900 118TH AVE. SE; MOJAVE CA 93501

AND FROM 2.4 M LES VEST OF R (760) 937- 3243

AR CHI P SEAL BELLEVUE WA 98005

(425) 455- 1150
09- MNO-0-/ 0 I'N MONO COUNTY AT VAR QUS LOCATI ONS EVERLEVEL HOLDINGS, LLC ADAM ZUVSTEI N $2,870,548 06/ 18/ 21 85%
09- 366604 | MPROVE CHAI N UP LOCATI ONS 5877 PINE AVE. SUl TE 120; $2,611,555 07/15/21 0
ACNH- X051- (030) E :IOgH?PMgANQE;-l4 $40.556 03/15/22 4%
--0) CHI NO HI LLS CA 91709 760) 920. 3406
(951) 966- 9153 (760) 920-

09- MNO- 395- 6. 9/ T9. 6 I'N MONO COUNTY NEAR TOM S PLACE FROMPOWELL CONSTRUCTORS | NC LEE. SCOTESE@OT. CA. GOV $13, 687,582 02/ 04/ 21 58%
09-360704 2.4 MLES SOUTH OF LOWER ROCK CREEK 8555 BANANA AVENUE; 500 S. MAIN ST $5, 831, 142 03/01/21 43%

HSNH- P395- (281) E ROAD TO 0.3 M LE NORTH OF LOWER ROCK $0 05/13/22

--0) FONTANA CA 92335

CREEK ROAD
W DEN SHOULDERS (909) 356- 8880

Bl SHOP, CA 93514
(760) 937- 8955

09- MNO- 395- 13. 5/ 13. 9 I'N MONO COUNTY AT CROMLEY LAKE FROM TAYLOR JANE CONSTRUCTION LP  LEE. SCOTESE@OT. CA. GOV $1,072,613 04/12/21  100%
09-378104 0.4 MLE SOUTH OF CROWEY LAKE 131 WDANA SUITE 101 A 500 S. MAIN ST $1, 018, 1;3 ({g; (1);521 100%
OVERCROSSI NG TO CROMLEY LAKE NI P CA 93444 Bl SHOP, CA 93514 12/02/ 21
OVERCRGSSI NG 760) 937- 8955
(805) 723- 5129 (760) OVER RN
REPAI R SLOPE, DRAI NAGE, AND
HB34
09- MNO- 395-52. 3/ 53. 7 I N MONO COUNTY NEAR LEE VI NING FROM PAPI CH CONSTURCTI ON CO. INC. R CK MOBERLY $6, 754,178 03/09/15  100%
09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAI N ST $6, 403, 787 03/ 26/ 15 96%
HSNH- P395- ( 249) E $0 11/16/21
0 0.7 MLES N OF PI CNI C GROUNDS RD ARROYO GRANDE. CA 93420 BI SHOP, CA 93514
M Tl GATE MONO LAKE ROCKFALL (805) 473. 3016’ (760) 648- 7906
HB34
09- VAR--/0 IN I NYO, KERN AND MONO COUNTI ES AT DANNY C. HUBBS CONSTRUCTI ON, ADAM ZUVSTEI N $2,583,507 04/30/21  100%
09- 367704 VARI OUS LOCATI ONS I NC. $2,438,173 06/14/21
SSTG 000C- (527) , 500 S MAIN ST $0 12/06/21  100%
0 REMOVE AND REPLACE END TREATMENTS, 37306 VI STA VIEW DR ; Bl SHOP CA 12/ 06/ 21
YUCAI PA CA 92399 (760) 920- 3406 COVPLETED
(909) 389- 0531
Totals: Authorized Final Amt: $147, 315,781 Completed to Date: $62, 559, 850 Work ThisMonth: $4, 378, 609
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District 10
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-0-/0 IN ALPINE CO ON SR4 AT SILVER CREEK BRI DGEWAY ClVIL CONSTRUCTORS, PAWAN GARG $5, 547,372 03/18/21 2%
10- 0X7504 BR, ON SR 88 AT WEST FORK CARSON I NC. 850 SOUTH GUI LD AVE. $390, 72‘(‘) 8‘3‘; 81; 2% 706
RIVER BR & ON SR 89 AT MARKLEEVILLE 3333 VACA VALLEY PARKWAY; Sul TE 107
CREEK BR LODI, CA 95240
VACAVI LLE CA 95688 X
UPGRADE BRI DGE RAI LI NGS .
HA21 (707) 455- 7033 (209) 470-8777
10- ALP-4-/0 IN ALPI NE COUNTY ON STATE ROUTE 4, 88 CCFG CONSTRUCTI ON $3,038,010 06/21/21 0%
10- 056804 AND 89 W TH VARI QUS POSTM LES 17750 WARDS FERRY RD; $0 07/20/ 21 0%
CULVERT REHABI LI TATI ON $0
SONORA CA 95370
(209) 743- 4911
10- ALP-88-/0 IN ALPI NE COUNTY ON STATE ROUTES 4, CCFG CONSTRUCTI ON | QBAL AULAKH $3, 856, 595 12/ 30/ 20 74%
10-0S7504 88 AND 207, | N AMADOR COUNTY ON 17750 WARDS FERRY RD; 850 SOUTH GUI LD $2, 957, 123 2;; 23521 77%
STATE ROUTES 16 AND 49, AND I N AVE. SUl TE#107
TUOLUMNE COUNTY ON STATE ROUTE SONCRA CA 95370 LoD, CA 95242
CULVERT REHABI LI TATI ON (209) 743-4911 (209) 479- 3608
10- ALP- 89- 10. 0/ 20 DEBRI' S REMOVAL, SLOPE STABI LI ZATI ON, CROOK LOGG NG | NC. | QBAL AULAKH $7,331,000 08/02/21 34%
10- 1N6904 FELLI NG AND DI SPOSE BURNT HAZARDOUS P. O BOX 239 850 SOUTH GUI LD AVE. $543, 122 éi;ig;g% 7%
TREES RE- ESTABLI SHI NG DEER FENCI NG Sul TE 107
DI RS EFA 10A2326 ELAND, CA 95321 LODI, CA 95240
REPAI RI NG FI RE DAMAGE .
20. 20. 201 (209) 479- 3608
130
10- AVA- 49- 8. 3/ 10. 5 IN AMADOR, ALPI NE AND TUOLUMNE MYERS & SONS CONSTRUCTI ON, LLCPAWAN GARG $5,091, 806 04/ 12/ 19 96%
10- 1H6404 COUNTI ES AT VARI OUS LOCATI ONS 4600 NORTHGATE BLVD, STE 100 850 SOUTH GUI LD AVE. $4, SS’S' ?gi 82; (3)(1)5 %g 94%
REPLACE JO NT SEALS AND APPROACH SUl TE#107 !
SACRAMENTO CA 95834 LoD CA 95240
(916) 283- 9950 209) 470- 8777
HVB (209) 470-
10- AVA- 88- 7. 9/ 65. 8 AMA- SR 88 GUARD RAI L UPGRADE 5.5 M DSTATE BARRIER, | NC. $4, 287,830 09/21/21 0%
10-1C3604 M LES VEST OF KI RKWOOD MEADOWS RD 3291 S HW 99 $0  10719/21 0%
SNHG- P088- (073) $0

--0

HB1

UPGRADE EXI STI NG METAL BEAM GUARD

STOCKTON CA 95215
(209) 944- 9565
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Statement of Ongoing Contractsasof 12/20/21

12/ 28/ 21
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- AMA- 88- 20. 7/ 20. 7 REMOVE DAMAGED ROCK LI NED CULVERT AND S| NCLAI R GENERAL ENG NEERI NG PAWAN GARG $2, 786,000 12/21/20 49%
10- 1N0204 REPLACE W TH RCP/ RG CLASS V | NCLUDI NG CONSTRUCTI ON, | NC. 850 SOUTH GUI LD $874, 723 ﬁ; iéj 22 31%
HEADWALL AND W NGWALLS, | NSTALL RSP 538 SOUTH 5TH AVE., SUTE A  AVE., SU TE 107 11/ 22/ 21
DI RS EFA 10A2234 COWP
OAKDALE, CA 95361 LCDI, CA 95240 LETED
REMOVE AND REPLACE DAMAGED CULVERT (209) 470- 8777
20. 20. 201
130
10- AMA- 88- 54. 0/ 54 I N AMADOR ON STATE ROUTE (SR) 88 AT  SAN PATRI Cl O CONSTRUCTI ON, | NC $1, 429,840 06/ 25/21 0%
10-1L6504 PEDDLER HILL M5, 41951 SR 88, 4820 SOUTH ESCALON BELLOTA RO $0  09/08/21 0%
PI ONEER, CA 95666 $0
SO L REMEDI ATI ON AND GENERATOR FARM NGTCN CA 95230
(915) 487- 2324
HAL2
10- AVA- 88- 62. 0/ 71. 6 IN AMA CNTY ON RTE 88 FROM PM 62.0 TOMARI O S TREE SERVI CE, |NC GARG, PAWAN $5, 185, 000 09/ 20/ 21 36%
10- 1N8704 ALP CNTY PM 2.5. DEBRI' S REMOVAL, 937 VI A LATA STE #500 850 S GUI LD AVE STE $400,000 11/12/21 8%
SLOPE STABLE, CHECK DAMS, REPLACE 107 $0 03/15/22
CULVERT, DI SPOSE TREESDI RS COLTON, CA 92557 LODI, CA 95240
DEBRI S REVOVAL, SLOPE STABI LI ZATI ON .
20. 20. 201 (209) 470- 8777
130
10- AMA- 88- 69. 0/ 70 AMA CNTY 88, CARSON SPUR HW AVALANCHE MOUNTAI N PRI DE CONSTRUCTI ON  GARG, PAWAN $845,000 09/15/21 36%
10- 1N8804 AREAREPLACE EXI STI NG SUPPLY LINES TO I NC 850 S GUI LD AVE STE $450, Ogg ﬁ; ;Z gi 53%
EXPLODERSFOR THE CARSON SPUR PO BOX 620 107 11/ 26/ 21
AVALANCHE CONTROL SYSTDI RS
TAHCE O TY, CA 96145 LODI, CA 95240 COVPLETED
REPLACE SUPPLY LI NES CARSON SPUR (209) 470- 8777
20. 20. 201 AVALANGE
130
10- CAL- 4- 29. 2/ 29. 4 I N CALAVERAS COUNTY AT MURPHYS AT 0.2 DI RT DYNASTY, |NC. | QBAL AULAKH $1, 625,244 09/23/20  100%
10- 0W8704 M LE WEST OF PENNSYLVANIA GULCH RD 4110 MEADOW OAKS DRI VE 850 SOUTH GUI LD AVE. $1, 636,055 10/29/20 98%
ACST- P004- (157) E AND FROM PENN GULCH RD TO M TCHLER Ul TE 107 $33,033 12/31/21
--0) STREET VALLEY SPRINGS CA 95252
LODI, CA 95240 OVER RUN

HB4N

10- MER-0-/0
10-1C8104

HA21

PROVI DE TWO- WAY- LEFT- LANE W TH (209) 585-7171

I'N MERCED, SAN JOAQUI N, MARI PCSA AND PACI FI C | NFRASTRUCTURE
STANI SLAUS COUNTI ES AT VARI QUS CONSTRUCTION LLC
LOCATI ONS 871 COTITING COURT STE A,

BRI DCE PREVENTATI VE MAI NTENANCE
VACAVI LLE CA 95688

(707) 449- 3604

(209) 479- 3608

M CHAEL STEWART
2374 | NDUSTRI AL ROVE
TURLOCK CA 95380
(209) 481- 1689

$3, 146,885 06/09/21
$1, 198, 144 06/ 22/ 21
$0 04/22/22

34%
38%
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER-5-. 4/ . 9 I N MERCED COUNTY AT |-5 FOR ERRECA  STUDEBAKER BROWN ELECTRI C, SCHEI BER, TROY $1,441,508 09/ 05/ 19 73%
10-1Gr214 REST AREA AT PM 0.4/0.9 AND LODI ON | NC. 850 S GUI LD AVE, $1, 256, 4;3 c1>sla; %;; %sla 87%
SR-99 AT PMBO. 9 6643 32ND STREET STE. 106; Sul TE 107
I NSTALL ZEV CHARG NG STATI ONS
NORTH HI GHLANDS CA 95660 '(‘(53;'9; 32‘: 23?;0
HB71 (916) 678- 4660
10- MER-5-. 7/ .7 I N MERCED COUNTY NEAR FI REBAUGH ON  MDS ENG NEERI NG & CASEY, COREY / $3,974,538 12/13/19 32%
10- 0W6204 ROUTE 5 AT THE JOHN "CHUCK" ERRECA  CONSTRUCTI ON, |INC. TRABOLY, AM R $3, 465,204 01/22/20 87%
AC'(;V‘ 005- (153) E SAFETY ROADSI DE REST AREA, BOTH 14771 WONDERLAND BLVD; 850 S. GUI LD AVE. $361,167 05/ 09/ 22
o NORTHBOUND AND SOUTHBOUND L
REDDI NG CA 96003 SUITE 107 SUSPENDED
REPLACE PUBLI C WATER SYSTEM AND LODI, CA 95240
HA26 (530) 275- 2779
(209) 608- 0711
- - - . . i) ’ 0
10- MER-5- 17. 0/ 22. 6 IN MERCED COUNTY AT AND NEAR SANTA  TEI CHERT CONSTRUCTI ON RANBI R BHULLAR $4,569,996 12/09/20  100%
10- 1H4204 NELLA FROM 0.5 M LE SOUTH OF ROUTE 400 SUNRI SE AVE. SUITE 300; 952 GOODW N DRI VE $4, 396, 8;3 ﬁ; 2(1)5 gf{ 100%
5/ 152 SEPARATI ON TO MCCABE ROAD
ROSEVI LLE CA 95661 RI PON CA 95366 11/30/ 21
OVERCROSSI NG (209) 639- 4306 COVPLETED
RHVA OVERLAY (916) 757- 6400
10- MER- 99- 12. 7/ 17. 8 IN AND NEAR THE CI TY OF MERCED FROM A. TEICHERT & SON, INC. DBA  NATHANI EL TUMM NELLO $46, 174,522 01/22/21 0%
10-1C1704 0.2 MLE SOUTH OF CHILDS AVE. TO 0.2 TEI CHERT CONSTRUCTI ON $7,628,043 02/11/21 17%
ACNH- P099- (662) B M LE SOUTH OF FRANKLIN ROAD OC. 400 SUNRI SE AVE. SUITE 300; $1, 726,585 05/05/23
-0 PAVEMENT REHAB ( 2R)
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
10- MER- 99- 20. 1/ 24. 3 IN AND NEAR ATWATER, FROM 0.4 MLE  BAY CI TIES PAVING & GRADI NG  MUHAMVAD RAHVAN $57, 575,202 12/12/19 57%
i&ﬁﬁégg 646) E SOUTH OF BUHACH ROAD TO SOUTH OF I NC. 3469 YEAGER DRI VE $36$$gg, gg; ﬁ; ?éj %g 64%
0 - (646) VESTSI DE BOULEVARD. 1450 CIVIC CT; MADERA, CA. 93637 '
o PAVEMENT RESURFACI NG AND B}
CONCORD CA 94520 (559) 905- 5501
HA22 (925) 687- 6666
10- MER- 99- 28. 2/ 37. 3 I N MERCED COUNTY I N LI VI NSTON ON SECURI TY PAVI NG COMPANY | NC  CHRI'S HANSON $32,167,669 12/04/19  100%
ég;\la(?llagég 639) E STATE ROUTE 99 FROM 0.8 M LE SOUTH OF 3075 TOANSGATE RD #200 3663 ARCH ROAD SUI TE %i, ﬁig ‘;;i (1&5 5‘215 %g 80%
- (639) HAMVATT AVENUE TO MERCED STANI SLAUS 500 » 145,
--0) WESTLAKE VI LLAGE CA 91361
COUNTY LI NE. STOCKTON CA 95215 OVER RUN

State of California Department of Transportation

LANE W DENI NG FROM 2 TO 3 LANES (818) 362- 9200

(209) 479- 4053
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99-/ 0 STANI SLAUS AND MENDI CI NO COOUNTI EES DI SNEY CONSTRUCTI ON, | NC. $5, 273,333 09/21/21 0%
10- 1E6204 ON ROUTES 99 AND 59 533 Al RPORT BLVD SUI TE 120; $0  10/19/21 0%
REPLACE DRAI NAGE PUMPS AT VAR OUS $0
BURLI NGAMVE CA 94010
(650) 259- 9545
10- MER- 99-/0 IN SAN JOAQUI N, MERCED, AND BENTANCOURT BROS. CONSTRUCTI ONKI MURA, JUSTI N $7,521,164 11/04/20 62%
10-1Gr504 STANI SLAUS COUNTI ES, ON ROUTES 5, 59, I NC. 2750 N. PARKWAY DRI VE $4$§§g gg? éé; gg; gg 56%
99, AND 152 AT VAR OUS LOCATI ONS. 8015 W 11TH, STREET; FRESNO, CA 93722 '
UPGRADE OR REPLACE | NEFFI CI ENT AND TRACY CA 95304 (559) 246- 9536
(209) 832- 7631
10- MER- 140-9. 7/ 9. 7 I N MERCED COUNTY NEAR GUSTINE FROM  QUI MJ CONTRACTI NG | NC. MUHAMVAD RAHVAN $578, 770 03/23/21 43%
10- 1K1904 1.1 MLE EAST OF SANTA FE GRADE ROAD5830 DI XON AVENUE VEST; 3469 YEAGER DRI VE, $273, 7;3 835 1‘31531 47%
TO 0.2 M LE EAST OF EDM NSTER ROAD D XON CA 95620 STE 109
CULVERT REPLACENMENT
(707) 693- 0289 MADERA, CA. 93637
VR (559) 905- 5501
10- MER- 140- 37. 4/ 44. 8 I N MERCED COUNTY I N AND NEAR MERCED GEORGE REED I NC. MUHAMVAD RAHVAN $3,464, 679 04/ 12/ 21 73%
10-1J1904 FROM SANTA FE AVENUE TO HAYDEN ROAD 140 EMPI RE AVE 3469 YEAGER DRI VE, $3, 178, Ogé (1>411; gg; gi 91%
COLD | N- PLACE RECYCLI NG FA, HVA SUI TE 109
MODESTO CA 95354 VADERA. CA 93637
(209) 523-0734 o
Y (559) 905- 5501
10- MER- 140-/42. 1 I N MERCED COUNTY NEAR GUSTI NE ON M DSTATE BARRI ER, | NC. RANBI R BHULLAR $3, 202,562 09/22/20 77%
ﬁgNELYllai% 038) E STATE ROUTE 140 FROM | -5 TO ABOUT 6 3291 S HW 99 952 GOODW N DRI VE $2,$g?, 322 (1)25 %g; gg 89%
-(038) M LES EAST OF MERCED AT VARI OUS Rl PON CA 95366 :
--() STOCKTON CA 95215
LOCATI ONS (200) 944 9565 (209) 639- 4306 SUSPENDED
- UPGRADE GUARDRAI L, TERM NAL SYSTEM
10- MER- 152- 15. 1/ 15. 6 I N MERCED COUNTY NEAR LOS BANOS AT  GRANI TE ROCK COMPANY VI NCE LADI AO $1,716,117 04/ 19/21 50%
10-1L1204 DELTA- MENDOTA CANAL BRI DGE TO 0. 2 5225 HELLYER AVENUE; GOODW $910, 907  05/11/21 9
952 N DRI VE $102, 446 04/20/22 3%

H\VB

M LE EAST COF HI GHLI NE CANAL BRI DGE
BRI DGE DECK- ON- DECK REHABI LI TATI ON

SAN JOSE CA 95138
(408) 574- 1400

RI PON CA 95366
(209) 481- 1689
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 152-21. 0/ 0 | NTERSECTI ON OF STATE ROUTE 152 AND AGEE CONSTRUCTI ON CORPORATI ON M CHAEL STEWART $818,297 01/29/21 82%
10-1J3004 11TH STREET IN THE CI TY OF LOS BANGS, 1039 HOBLITT AVE 2374 | NDUSTRI AL ROVE. $628,933  03/04/21 74%
SSTG S152- (092) E $0 01/15/22
0 I'N MERCED COUNTY. CLOVI'S CA 93612 TURLOCK CA 95380
o | NTERSECTI ON CONTROL | MPROVEMENT -
(559) 209. 3290 (209) 481- 1689
HB1
10- MER- 165-8. 6/ 9. 8 I'N MERCED COUNTY AT VARI OUS LOCATI ONS GEORGE REED | NC FELI X VAQUI LAR $2, 735,331 10/ 30/ 20 88%
10- 0X5204 UPGRADE ADA FACI LI TI ES 140 EMPIRE AVE $2, 498,236 11/20/ 20 0
ACST- P165- ( 115) i;;gNg 22R§¥¢;20R|VE $50. 788 01/18/22  98%
-0 STO CA 95354 559) 360- 1951
(209) 523- 0734 (559) 360- SUSPENDED
10- MPA- 49- . 3/18.5 I'N MARI POSA COUNTY | N AND NEAR A. TEICHERT & SON INC. DBA  OSHITA, STAN $12,256,072 10/01/20  100%
igsiFgéﬂg- Lo E MARI POSA CI TY FROM MADERA/ MARI POSA  TEI CHERT CONSTRUCTI ON 850 SOUTH GUI LD AVE. $10ég§2,23g 125%25%2 929
(184) COUNTY LI NE TO SOUTH JUNCTI ON OF 400 SUNRISE AVE. SUITE 300; STE. 107 '
0 STATE E 49/ 140 ROSEVI LLE CA 95661 LoD, CA 95240
PAVEMENT PRESERVATI ON 2 -0711
(916) 757- 6400 (209) 608-0
10- MPA- 140-21. 2/21. 8 I'N MARI POSA COUNTY | N MARI POSA ON | BARRA GENERAL ENG NEERI NG | NOOSHI TA, STAN $2, 868,257 03/02/21 63%
ﬁggngﬁﬂé-(og7)E STATE ROUTE 140 FROM SOUTH JUNCTION 4325 TYROLI TE ST; 850 SOUTH GUI LD AVE. , $1,214'8gg ggjgijgi 42%
0 STATE ROUTE 49 TO TWELFTH STREET A VERS| DE CA 92506 STE. 107
o I NSTALL CROSSWALKS AND | N- ROADWAY
(909) 342- 8447 Lgﬁg’Ggg g?iio
HB1 (209) 608-
10- MPA- 140- 42, 0/ 42. 7 NEAR EL PORTAL AND YOSEM TE NATI ONAL MYERS AND SONS/ RL WADSWORTH  COREY CASEY $20, 837,125 01/29/21 84%
10- 0P9234 PARK, FROM 1.2 M LES WEST OF SOUTH  JO NT VENTURE 3663 ARCH RD STE 500 $15, 329,538 02/23/21 0
ACST- ERLS- ( 005) ’ : $30, 240 02/09/22 4%
oom FORK MERCED RI VER BRIDGE TO 0.5 M LE 4600 NORTHGATE BLVD #100 STOCKTON CA 95215
¢ VEST OF SQUTH FORK ME SACRANMENTO CA 95834 (209) 607- 8789
-0 THI S PRQIECT PROPOSED TO REMOVE THE
(916) 283- 9950
10-SJ-4-2.0/0 I'N SAN JOAQUI N COUNTY ON ROUTES 4, 5, DREAMBUI LDER CONSTRUCTI ON CORPARI EL NENDCZA $2,003,111 12/29/20  100%
10-1C2004 AND 99 AT VARI OUS LOCATI ONS DBA DREAMBUI LDER 850 S. GUILD AVE, $1,192,2§é 8?;85;3; 61%

CULVERT REHABI LI TATI ON 18543 YORBA LI NDA BLVD # 376;

YORBA LI NDA CA 92886
(714) 646- 3697

SuUl TE 107
LODI, CA 95240
(209) 639- 4686
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-5.4/13. 4 IN SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED, |NC. TROY SCHEI BER $2,915,185 05/05/21  100%
10-1L2304 FROM 1 M LE EAST OF M DDLE RI VER 140 EMPIRE AVE 850 S GUILD AVE SUI TE $2, 883, Zgg 2?; %521 100%
BRIDGE TO 0.1 MLE WEST OF JOHN TURK 107
MODESTO CA 95354 11/ 23/ 21
o (209) 523- 0734 LODI CA 95240 COVPLETED
Y RHVA OVERLAY (559) 341- 2018
10- SJ-4-15.5/16. 7 IN THE CI TY OF STOCKTON AT ROUTE4/|-5 SECURI TY PAVI NG COVPANY I NC  OSHI TA, STAN $28, 845,610 12/ 09/ 20 22%
10-1C5004 I NTERCHANGES FROM 0.1 M LE EAST OF 3075 TOWNSGATE ROAD, SUI TE 20 850 SOUTH GUI LD AVE., $5, 284,834  12/29/20 18%
ACNH X077- (028) E FRESNO AVE. TO CENTRAL VI ADUCT LA I LLAe oA o1g01 STE. 107 $1,954,523 12/31/22
-0 I NCLUDI NG CONNECTORS. 518 362 5200 LODI, CA 95240
PAVEMENT RESURFACI NG AND ( ) ) (209) 608-0711
10-SJ-4-/0 IN SAN JOAQUI N COUNTY ON ROUTE 4 AT CALI FORNI A ENG NEERI NG DAVI D ABLEDU $6, 417,007 03/02/21 1%
10-1C8004 OLD R VER BRI DGE CONTRACTORS, | NC. 3663 ARCH RD. STE. $56, 620 03/25/21 1%
BRI DGE PREVENTATI VE MAI NTENANCE 20 HAPPY VALLEY ROAD, 500 $0 04/03/23
PLEASANTON CA 94566 (S;OO;:S?; 5;‘295215 SUSPENDED
HA21 (925) 461- 1500
10-SJ-4-/0 REPAI R EXI STI NG TRAFFI C MONI TORING  ST. FRANCI S ELECTRIC, LLC BAL BAHADUR PAUL $2, 287,000 06/01/21 0%
10- 1904 STATI ONS (TMS) AT VAR QUS LOCATIONS 975 CARDEN STREET; $0 06/22/21 0%
| N DISTRICT 10. SAN LEANDRO CA 94577 *
REPAI R EXI STI NG TRAFFI C MONI TORI NG .
(510) 639- 0639 (209) 629- 5415
HB4N
10-SJ-5-6.2/6.6 IN SJ & STA CO ON RTE 99 FROM 0.2 M BRI DGEWAY Cl VI L CONSTRUCTORS, $7,088,416 10/ 29/ 21 0%
10- 0P5404 S OF WMODESTOOH TO0.2 M NOF W INC $0  11/24/21 0%
MODESTO OH & ON RTE 5 FROM 0.2 M S 3333 VACA VALLEY PARKWAY; $0
OF RTE 5/33 SEP & OH T
BRI DGE REHABI LI TATI ON VACAVILLE CA 95688
HA21 (707) 455- 7033
10- SJ-5-10.6/0 IN SAN JOAQUI N COUNTY, |N AND NEAR  AMERI CAN ClVIL CONSTRUCTORS  BAL BAHADUR PAUL $2,402,310 08/25/20  100%
10-1H3424 LATHROP AT PM 10.7, DEUEL OVERHEAD  WEST COAST LLC $2, 355,888 09/ 11/ 20 96%
$147,982 01/ 06/ 22

State of California Department of Transportation

(NO. 29-0262 R/L)
REPLACE BRI DGE RAI LS AND PREVENTI VE

2990 BAY VI STA COURT, SU TE D

BENI CI A CA 94510
(707) 746- 8028
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 5- 26. 4/ 27 SAN JOAQUIN SR 5 BRI DGE DECK GOLDEN STATE BRI DGE, | NC. CHRI'S HANSON $3,826,105 11/03/20  100%
10- 1C9404 REHABI LI TATI ON AT STOCKTON CHANNEL 3701 MALLARD DRI VE 3663 ARCH ROAD SUI TE $3,817,356  11/20/20 (0,
VI ADUCT 500 $0 11/23/21
REHABI LI TATE BRI DGE DECK BENICI A CA 94510 11723122
STOCKTON CA 95215 COVPLETED
Aol (209) 479- 4053
10- SJ- 5-33. 4/ 33. 4 I N SACRAMENTO AND SAN JOAQUI N VI NTAGE PAVI NG CO ARl EL MENDCQZA $1, 017,063 10/27/20 93%
10- 14404 COUNTI ES NEAR THORNTON AT 0.6 MLE 119 MAIN ST.: 850 S. GU LD AVE. $951, 8;3 135 gg; gf{ 94%
SOUTH OF TWN CI TI ES ROAD OC AND | N
STOCKTON AT 0.7 M LE NORTH OF V\152110'E7R:5C§122694 (209) 639- 4686 SUSPENDED
UPGRADE TRAVEL TI ME | NFORVATI ON (530) 795-
HB4N
10-SJ-5-/0 IN SAN JOAQUI N COUNTY AT VAR QUS MYERS & SONS CONSTRUCTI ON, LLCBAL BAHADUR PAUL $4, 696, 661 04/ 29/ 21 35%
10- 1K9304 LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 3663 ARCH ROAD, SUITE $23$f§2';f§ 325 %g; g% 47%
POLYESTER CONCRETE OVERLAY 500 '
SACRAVENTO CA 95834 STOCKTON. CA 95215
(916) 283- 9950 '
(209) 609- 1295
10- SJ-12-4.4/0 I'N SAN JUAQUI N COUNTY ON ROUTE 12 AT VALENTI NE CORPORATI ON TROY SCHEI BER $2,595,350 05/ 25/ 21 2%
10- 1K6104 LI TTLE POTATO SLOUGH BRI DGE (AT POST 111 PELI CAN WAY; 850 S GUI LD SUI TE 107 $6,800 06/15/21 0%
M LE R4.4). ert CA 85240 $6,800 06/21/22
REHABI LI TATE ELECTROVECHANI CAL SAN RAFAEL CA 94901 (559) 341- 2018
(415) 453- 3732
HA23
10- SJ-12-4.4/0 REPLACE BRI DGE BEARI NG PADS SLOUGH  CALI FORNI A ENG NEERI NG $2,238,777 11/ 05/ 21 0%
10- 1F7604 BRI DGE #29- 0101 CONTRACTORS, | NC. $0 12/02/21 0%
REPLACE BRI DGE BEARI NG PADS 20 HAPPY VALLEY ROAD, $0
PLEASANTON CA 94566
HA21 (925) 461- 1500
10- SJ- 88-13. 7/ 14 I'N SAN JOAQUI N AND ALPI NE COUNTI ES AT EVERLEVEL HOLDI NGS, LLC $3,843,712 07/27/21 0%
10- 057404 VARI OUS LOCATI ONS 5877 PINE AVE. SU TE 120; :g 08/10/21 0%

State of California Department of Transportation

REPLACE DETERI ORATED CULVERTS

CHI NO HI LLS CA 91709
(951) 966- 9153
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-88-22.1/0 IN SAN JOAQUI N COUNTY COLLI SI ON 0. C. JONES & SONS, |NC. ARl EL MENDCZA $3,887,121 11/20/20 96%
10-1E5314 REDUCTI ON AT SR 88 AND LI BERTY ROAD 1520 FOURTH STREET; 850 S. GUILD AVE. $3, 255, 143 12; 155 20 83%
HSNH- P088- (072) E | N SAN JOAQU N COUNTY UPGRADE U TE 107 $109, 920 12/23/21
--0) BERKELEY CA 94710 LoD CA 95240
(510) 526- 3424 209) 639- 4686
HB1 (209) 639-
10-SJ-99-9. 4/ 15 IN SJ COIN STOCKTON FROM 0.2 M A. TEI CHERT AND SON, DAVI D ABLEDU $6, 299,323 02/23/21 78%
10-1J2104 NORTH OF LATHROP ROAD OVERCROSSI NG TOTEI CHERT CONSTRUCTI ON 3663 ARCH RD. STE. $5$;§5§, ggg 8?5 ;g; g% 89%
0.3 M NORTH OF ARCH ROAD 400 SUNRI SE BLD. ; 500 '
UNDERCROSS| NG
RHVA. OVERLAY ROSEVI LLE CA 95661 (SEOOS;(I?;’ 55’?295215
(916) 757- 6400
10- SJ- 99- 14. 4/ 29 IN AND NEAR STOCKTON AND LODI, AT PACI FI C | NFRASTRUCTURE AR EL MENDCZA $1,781,723 04/05/21 79%
10-1C7604 VARI OUS LOCATI ONS FROM 0.3 M LE CONSTRUCTI ON LLC 850 S. GU LD AVENUE, $1, 264,001 04/ 16/ 21 21%
AO(\‘;‘* P099- (668) E SOUTH OF ARCH ROAD UNDERCRCSSI NG TO 871 COTTI NG COURT STE A; SUTE 107 $87,624 02/08/22
o SOUTH OF KETTLEMAN LANE.
PROVI DE ROADSI DE SAFETY VACAVILLE CA 95688 I(_(;g'g; egﬁ_ 22220
(707) 449- 3604
10- SJ- 99- 16. 4/ 18. 2 I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, AM R TRABOLY $2,395,575 06/03/20  100%
10- 3A1014 STOCKTON FROM 0.1 M LE SOUTH OF DUCK | NC. 850 S GUI LD AVE $1, 946,297 06/ 26/ 20 81%
ST(P)L' 6210- (013) CREEK BRI DGE TO MAI N STREET 726 ALFRED NOBEL DR ; LODI, CA 95240 $84,574  10/02/24
o OVERCROSSI NG (209) 670- 9855
REPLACEMENT LANDSCAPE HERCULES CA 94547
HE13 (510) 741- 9226
10- SJ- 99- 16. 8/ 17. 6 I'N SAN JOAQUI N COUNTY | N STOCKTON ON BRI DGEWAY Cl VI L CONSTRUCTORS, DAVI D ABLEDU $7,287,379 06/30/20  100%
10-0X3104 STATE ROUTE 4 AT STATE ROUTE 99 I NC. 3663 ARCH ROAD #500 $7, ;;?’ ggg (1);5 %z; 2(1) 100%
SEPARATI ON ( BRI DGE #29- 0155) 3333 VACA VALLEY PARKWAY; STOCKTON, CA 95215 :
TO RAI SE BRI DGE (#29-0155) TO MEET .
( ) VACAVI LLE CA 95688 (208) 483- 5812 OVER RUN
(707) 455- 7033
10- SJ- 99-20. 1/ 20. 1 EMERGENCY REPAIR OF FI RE DAMAGED CALI FORNI A ENGI NEERI NG TROY SCHEI BER $1, 180, 000 05/ 24/ 21 1%
10- 1N4604 DI VERTI NGCANAL BRI DGE. SJ-99 PM CONTRACTORS | NC 850 SOUTH GUI LD $20, 5;8 8;; gg; g; 204
20.12 DIRS EFA 10A2300 20 HAPPY VALLEY ROAD AVENUE
REPAI R FI R DAMAGED DI VERTI NG CANAL
BRI DGE PLEASANTON, CA 94566 "?:g’ 32’? Zgigo
20. 20. 201 (925) 461- 0510 (559)

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 10
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 99- 30. 9/ 31. 3 I'N SAN JOAQUI N COUNTY IN LODI ON SECURI TY PAVI NG COMPANY, | NC. TROY SCHEI BER $10, 632,297 10/ 21/ 20 88%
10-1C2804 STATE ROUTE 99 AT VI CTOR ROAD 3075 TOMSGATE ROAD; 850 S GUILD SUl TE 107 $4, 452,935 11/16/ 20 42%
ACNH- P099- (661) E NORTHBOUND ON- RAVP $199,576 06/ 03/ 22
LODI CA 95240
-0 RAVP REAL| GNVENT VESTLAKE VI LLAGE CA 91361 (558) 341. 2018
(818) 362- 9200
HB4N
10- SJ-120-. 6/ T6. 8 IN AND NEAR MANTECA AND LATHROP, FROMECONOLI TE SYSTEMS, |NC. $3,964,961 10/ 20/ 21 0%
10- 1Co604 ROUTE 5 TO ROUTE 99; ALSO ON ROUTE 5 1250 N. TUSTIN AVE.; $0  12/14/21 0%
AT PM RL3.34 AND ON ROUTE 99 AT PM $0
4.56. INSTALL FIBER ANAHEI M CA 92807
UPGRADE EXI STI NG COMVUNI CATI ON (714)878-9337
HB4N
10- STA-5-12. 6/ 0 I'N STANI SLAUS COUNTY AT VARl OUS TRUESDELL CORPORATI ON OF VI NCENT LADI AO $3, 409,133 03/ 02/ 21 72%
10- 135204 LOCATI ONS CALI FORNI A | NC. $2, 816, 468 03/ 25/ 21 o
- $0 02/02/22  93%
BRI DGE REHABI LI TATI ON 1310 W 23RD STREET;
TEMPE AZ 85282 SUSPENDED
(602) 437- 1711
10- STA-5-27. 0/ 27. 4 I'N STANI SLAUS AND SAN JOAQUI N RE COM DEVELOPMENT COVPANY — CASEY, COREY / OSHI TA, $4, 826,590 01/ 09/ 20 97%
10-0V6304 COUNTI ES ABOUT 9 M LES NORTHWEST OF 2488 DI XON LANE; STAN $4, 201, 764 02/ 06/ 20 87%
PATTERSON AT THE WESTLEY SAFETY 850 SOUTH GUI LD $0 12/03/21
ROADSI DE REST AREA AND ABOUT 0.9 BI SHOP CA 93514 AVENUE, #107
A2t REPLACE PUBLI C WATER SYSTEM AND (760) 873-3301 LODI, CA 95240
(209) 608- 0711
10- STA-99-13. 4/13. 8 I'N STANI SLAUS COUNTY ON STATE ROUTE SECURI TY PAVI NG COMPANY, |NC. OBAI DULLAH RASHI D $3,762,330 11/04/20  100%
i&ﬂ-%gg 6640 E 99 NORTHBOUND BETWEEN HATCH ROAD AND 3075 TOWNSGATE ROAD; " ABDUL" $3, 568, 923 g; 5(5); 22 100%
(o8 SOUTH 9TH STREET OFF- RAVP WESTLAKE VI LLAGE CA 91361 952 GOCDWN DRI VE 12/ 20/ 21
-0 NORTHBOUND AUXI LI ARY LANE R PON, CA 95366 COVPLETED

(818) 362- 9200
(209) 470- 8782

HB4N
10- STA-99-18.0/19.7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTOLUSSI & WATKI N, | NC. AM R TRABCLY $506, 738 12/ 04/ 18 100%
10- 0X56Y4 L ANDSCAPE 77 LARKSPRUR STREET $454,952 12/19/18 o
HSNH- P099- ( 627) E EE?TEOE GUILD AVE $0 05/31/22  89%
-0 SAN RAFAEL CA 94901

LODI, CA 95240 OVER RUN

(415) 453- 4675
Bl (209) 670- 9855
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO 108-4.3/5. 1 I'N TUOLUMNE COUNTY ON STATE ROUTE 108 S| ERRA MOUNTAI N CONSTRUCTI ON  ROBERT HOFFMAN $7, 940,240 07/17/20 0%
10-0Y2104 W TH N THE EAST SONORA BYPASS STAGE | NC. 19596 MONO WAY $6;$§gg,ggz 8;5 S?;gg 77%

Il LIMTS AT PEACEFUL OAK 13919 MONO WAY, ; SONORA, CA '

| NTE NG SONCRA CA 95370 95370

CONSTRUCT EASTBOUND ONRAMP AND (209) 928- 1900 (209) 470- 8844
10- TUO- 108-18. 9/ 38. 8 IN TUOLOVE COUNTY NEAR LONG BARN FROMGECRGE REED, | NC. ROBERT HOFFMAN $12, 305,350 08/02/21 0%
10- 462104 0.1 MLE EAST OF LONG BARN ROAD TO 140 EMPI RE AVE 19596 NONO WAY $0 08/17/21 0%
AC(S)T' S108-(057) E 2.3 M LES EAST OF COW CREEK ROAD STO CA 95354 SONORA CA 95370 $0

PAVEMENT REHABI LI TATI ON - CAPM (“ZDDOEQ) 523. 0734 (209) 588- 0900
HA22

Totals: Authorized Final Amt: $391, 700, 792 Completed to Date: $194, 691, 494  Work ThisMonth: $9, 297, 488
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-IMP-7-.4/6.3 IN I MPERI AL COUNTY AT VARI OUS FEC FUTURE CONTRACTORS AND DAVI D TOCI $3, 223,262 06/ 25/ 21 33%
11-2Noos4 LOCATI ONS. ENG NEERS, | NC 4050 TAYLOR ST $1$?]2-523 ;f; 8;5 ég; g% 60%
REHABI LI TATE BRI DGE DECK 184 TECHNOLOGY DRIVE, SU TE 2 SAN DI EGO, CA 92110 '
I RVI NE CA 92618 (858) 688- 1599
(949) 328-9758
11-1 MP-8-36.5/37.5 IN | MPERI AL COUNTY IN EL CENTRO FROMGRANI TE CONSTRUCTI ON COMPANY  HERNANDEZ- DUARTE, $25, 345,908 01/ 16/ 20 55%
11-410404 0.4 MLE WEST OF | MPERI AL AVENUE OC. 38000 MONROE STREET; DANI EL $24, 441,386 02/ 06/ 20 96%
ACI(;\/LOOS -(111)E TO 0.1 M LE EAST OF 8TH STREET OC. 00 on 92203 1102 ENE Ay $944,109 01/02/23
o RECONSTRUCT | -8/ | MPERI AL AVENUE
(760) 775- 7500 E';GSEE;EO’ZOSQ 92243
HA21 (760) 554-
11-1 MP-86-8.4/8.8 IN I MPERI AL COUNTY IN EL CENTRO FROMCALMEX ENG NEERI NG, | NC. BENJAM N HANEY $3, 210,293 04/ 22/21 63%
11- 2N0574 0.1 MLE EAST OF NORTH | MPERI AL 2764 S. VI STA AVE. 4050 TAYLOR ST $2, 963,673 05/07/21 88%
$203,132 01/ 20/ 22
AVENUE TO TRESHI LL ROAD. BL NGTON CA 92316 SAN DI EGO, CA 92110
M CROSURFACI NG, COLDPLANE/ RHVA. oM .
(909) 546- 1311 (858) 518- 8709
11-1 MP-98-32.1/32.5 IN | MPERI AL COUNTY | N CALEXI CO FROM SPECTRUM CONSTRUCTI ON GROUP,  DANI EL HERNANDEZ- $7,243,161 12/ 04/ 20 15%
11-080284 OLLI E AVENUE TO 0.1 M LE EAST OF I NC. DUARTE $1, 260,206 12/ 24/ 20 17%
?gg;‘ Eggi'gg)zg) E ROCKWOOD AVENUE. 16 GOODYEAR, STE. 140; 1102 MONTENEGRO WAY $64,520  03/30/23
) ) W DENI NG SR-98 HI GHWAY FROM 4 LANES
--0) I RVINE CA 92618 EL CENTRO, CA 92243

(949) 299- 1400 (760) 594- 2008

11-1MP-111-.1/1.2 IN | MPERI AL COUNTY | N CALEXI CO FROM PAL GENERAL ENG NEERING |NC  BENJAM N HANEY $1, 985,639 05/ 27/ 21 0%
11- 2N0724 0.1 MLE NORTH OF MEXI CO BORDER TO 2364 PASEO DE LAS AMERI CAS 10 4050 TAYLOR ST zg 2‘25 %g;gi 0%
RTE 98 SAN DI ECO CA 92154 SAN DI EGO, CA 92110
COLD PLANE, PLACE STRESS ABSCRBI NG (858) 518- 8709 SUSPENDED

(855) 860- 5300

11-1 MP-115-8. 8/ L11. 4 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON ENGR, LLC BENJAM N HANEY $1,329,693 06/10/21  100%
11-2No414 HOLTVI LLE FROM TOW.AND ROAD TO VEST 10529 VI NE STREET 4050 TAYLOR ST $1,260,429 06/28/21 96%
JUNCTI ON EVAN HEVES HI GHVAY. SAN DI EGO, CA 92110 $6,207  01/15/22
PLACE M CRO- SURFACI NG LAKESI DE CA 92040 (858) 516. 8708

(858) 587- 3600
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-0-/0 I'N SAN DI EGO COUNTY AT VAR QUS S&B ENG NEERI NG, | NC. M YOKO NAKAJI VA $3, 046, 745 12/ 09/ 20 45%
11- 424604 2,772,882 01/21/21
SSTG X073- (143) E %T@?&PRQ/ENENTS UPGRADE o AR A éﬁGiA?;\lRm EX\A ;2921 ’ s4.080 10/2022 P
--0) ' LAKESI DE CA 92040 (619) 588 9065
(619) 390- 6570
11-SD-5-.2/15.2 I'N SAN DI EGO COUNTY AT VAR QUS HVE CONSTRUCTI ON, | NC. VI CTOR CARDENAS $17,900,000 03/11/21 13%
11-427504 LOCATI ONS 2885 SCOTT STREET: 5377 OTAY MESA RD $1, 904,108 04/08/21 11%
B1ST- 000C- (526) E I NSTALL El BER OPTI C LI NE SAN DI EGO CA 92154 $500, 486 06/ 21/ 23
--() ’ VI STA CA 92081 610) 554 %675
(760) 727- 9808 (619) 554-
11-SD-5-.3/72.1 I N SAN DI EGO COUNTY, AT VAR QUS SELECT ELECTRIC, | NC CGENARO CENEL- TRUWJI LLO $7,378,738 10/ 19/ 20 37%
11-429704 LOCATI ONS. 2790 BUSI NESS PARK DR ; 2863 CARMEL VALLEY RD $1, 750,583  11/20/20 24%
ACST- X073- (140) E REPAI R AND | NSTALL VEHI CLE DEL MAR CA 92014 $787,086 05/ 23/ 23
--0) VI STA CA 92081 (858)68§ 1376
(619) 460- 6060
11-SD-5-2.3/ 14 I'N SAN DI EGO COUNTY AT VAR QUS PAL GENERAL ENG NEERI NG | NC SULTAN GHAZI ALAM $2,737,873 10/ 08/ 20 96%
11-418104 LOCATI ONS. 10675 TREENA ST: 817 SWEETWATER ROAD $1, 876,043 12/02/20 68%
ACST- X073- (142) E CONSTRUCT CURB RANMPS SPRING VALLEY. CA 91977 $250, 478 03/ 15/ 22
--0) SAN DI EGO CA 92131 619) 602. 0333
(855) 860- 5300 (619) 602-
11-SD-5-13.5/14. 4 I N SAN DI EGO COUNTY I N SAN DI EGO ON PAL CGENERAL ENG NEERI NG | NC SULTAN GHAZI ALAM $2,909, 267 02/02/21 26%
éﬁkéfiggg- 4dE ROUTE 5 FROM NATI ONAL AVENUE OC TO 10675 TREENA ST; 817 SWEETWATER RD. 2121,322 8355353% 15%
( ) COMMERCI AL ST OVERHEAD AND ON ROUTE SPRI NG VALLEY, CA 91977 !
--0) SAN DI EGO CA 92131
805 AT ROUTE 94/ 805 SEP 855) 860- 5300 (619) 602- 0333 SUSPENDED
UPGRADE END TREATMENTS AND | NSTALL ( ) )
11- SD-5-20.5/20.5 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF TOCI, DAVID $4, 413,358 03/12/21 75%
11-2N0534 LOCATI ONS. CALI FORNI A, | NC. $3, 885,036 04/01/21 o
4050 TAYLOR ST $410,020 01/31/22  °6%

RESURFACE BRI DGE DECKS, PLACE

1310 W 23RD STREET,;

TEMPE AZ 85282
(602) 437-1711

SAN DI EGO, CA 92110
(858) 688- 1599
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-29. 1/ 30. 5 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMPAC! FI C RESTORATI ON GROUP, I RION, JOSEPH $1, 846,851 06/ 03/ 19 0%
11-273404 0.4 MLE SOUTH OF GENESEE AVENUE I NC. 7177 OPPORTUNI TY RD $1, 597, 360 065205 19 0%
RS(T;" 6211-(137)E OVERCROSSI NG TO SORRENTO VI ADUCT 325 E ELLI'S AVENUE SAN DI EGO, CA 92111 $21,457  09/15/23
o EXTENDED PLANT ESTABLI SHVENT W TH )
PERRI S CA 92570 (619) 778- 8045 PLANT EST
(951) 457-4118 SATI'S
11- SD- 5- 31. 8/ 32. 2 I'N SAN DI EGO COUNTY, FROM CARNEL DI VERSI FI ED LANDSCAPE CO. JOSEPH | RION $582,307 09/ 24/ 21 47%
11- 422004 MOUNTAI N ROAD UNDERCROSSI NG TO 0.4 21730 BUNDY CANYON ROAD; 7177 OPPORTUNI TY ROAD iigg’ ggg ég; ﬁ; gé 36%
M LE NORTH AND AT 0.1 M LE SQUTH OF WL . SAN DI EGO CA 92111 !
CARMEL VALLEY ROAD (619) 778- 8045

STORMMATER M Tl GATI ON'' DETENTI ON (951) 245- 1686

11-SD-5-34.9/35.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GARY LEVI NE $1, 303,925 05/12/20 41%
11- 417504 0.8 TO 1.0 MLE NORTH OF DEL MAR 10529 VI NE STREET; 871 NORTH BROADWAY $1, 222\%283 8‘255 225 gg 99%
HEI GHTS ROAD OVERCROSSI NG ESCONDI DO CA 92025
ENHANCEMENTS TO DETENTI ON BASI N AND  -AKESI DE CA 92040 (760) 639- 4430

(858) 587- 3600

11- SD-5-37.4/46.5 IN SAN DI EGO COUNTY AT VARI QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $260, 496, 845 12/ 22/ 16 88%
g/é?éig‘z‘-(nsn LOCATI ONS FROM LOVAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARMEL VALLEY RD $2;421, igi S;gsi 8%5 ﬁ; g 94%
V051 6. (6 0.5 MLE SOUTH OF PALOVAR AIRPORT 16470 W BERNARDO DR, STE120 DEL MAR CA 92014 A
- R RD. SAN DI EGO, CA 92127 (858) 688- 1435
--0) REPLACE THE SAN ELI JO LAGOON HWY ’
HB5 (951) 232- 3522
11- SD-5-37.4/52.6 IN CITY OF CARLSBAD FROM PALOVAR FLATI RON- SKANSKA- STACY AND BRI AN HADLEY $62, 167, 652 09/ 07/ 21 10%
11-2T35W4 Al RPORT RD TO SR78 W TBECK A JO NT VENTURE 1525 FARADAY AVE #110 $ég, 222, Zg? (1)25 %5 2}1 17%
CONSTRUCT ONE HOV LANE | N EACH 1770 LA COSTA MEADOWS DR CARSBAD, CA 92008 PEER
SAN MARCOS CA 92078 (858) 518- 3505
(613) 123- 4567
11- SD-5-38.4/47.3 I'N SAN DI EGO COUNTY I N ENCI NI TAS AND FLATI RON- SKANSKA- STACY AND  PAK, YONG $236, 250, 048 10/ 29/ 18 71%
11-2T2184 CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JOI NT VENTURE 3089 MANCHESTER AVE $199, 837,206  10/29/18 82%
6211-130 -( ) TO 0.3 MLE NORTH OF PALOMAR Al RPORT 16740 W BERNARDO DR., STE 120 CARDIFF, CA 92007 $6,822,765 12/30/22
-0 ROAD OVERCROSS| NG (858) 688- 1481

SAN DI EGO, CA 92127

CONSTRUCT HOV LANES, | TS ELEMENTS,
(760) 916- 9100
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5- 55. 6/ 70 I'N SAN DI EGO COUNTY NEAR OCEANSI DE AT RAL | NVESTMENT CORPORATI ON GARY LEVI NE $6, 082,577 10/19/21 0%
11-430014 VARI OUS LOCATI ONS FROM FALLBROOK 10065 OLD GROVE ROAD STE 200; 871 NORTH BROADWAY $0 11/23/21 0%
SI MG 005- (990) E $0 08/02/23
JUNCTI ON OVERHEAD TO 1.0 M LE SOUTH ESCONDI DO CA 92025
-0 OF SAN ONOFRE CREEK BRI SAN DI EGO CA 92131 858) 688- 1421
(619) 368- 3186 (858)
I NSTALL HI GH TENSI ON CABLE BARRI ER
11- SD-5-/ 60 IN SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL GHAZI ALAM SULTAN $4, 016,275 03/ 25/ 20 64%
11- 420704 LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, | NC. 517 SVWEETWATER RD $2;$;g;' ggg 825 %g; gg 68%
REPLACEMENT OF 24 EXI STI NG 16351 CONSTRUCTION CIR W SPRI NG VALLEY, CA 91977 !
I RVI NE CA 92606 (619)602-0333
(949) 252- 0441
11-SD-5-/0 IN SAN DI EGO COUNTY AT VARI OUS BC RENTALS LLC. DBA BC TRAFFI CGENARO GENEL $2,530,808 05/13/20  100%
SSTC 000C- (509) £ LOCATI ONS, SPEQI ALI ST 2863 CARMEL VALLEY RD Pl ge3 303 oz 66%
0 (509) UPGRADE/ | NSTALL CURVE WARNI NG 638 W SOUTHERN AVE: DEL MAR CA 92014 :
ORANGE CA 92865 (858) 688- 1376 OVER RUN
(714) 974-1190
11-SD-8-.3/23 IN SAN DI EGO COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COVPANY ~ ALBERT, LABRADOR $5, 259,362 10/ 20/ 20 64%
11-428104 LOCATI ONS FROM MORENA BOULEVARD 5860 EL CAM NO REAL STE 200; 1463 BROADWAY $3, ggg' Igi cl)éj gg; gg 69%
UNDERCROSSI NG TO 1.1 M LES EAST OF EL CAJON, CA 92021 !
LAKE JENNI NGS PARK ROAD UNDERCR CARLSBAD CA 92008 (619) 954- 8575
REPAI R, REHABI LI TATE, AND REPLACE (760) 444-1032
HA22
11-SD-8-2.8/5 IN SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENG NEERING INC. | RION, JOSEPH $3,890,971 11/04/19 85%
iél "\14118(1);1_(326) E LOCATI ONS. 2364 PASEO DE LAS AMERI CAS 7177 OPPORTUNI TY ROAD $3, 568, 6;3 (1)15 3(2)5 %g 91%
ROADSI DE SAFETY | MPROVEMENTS VB. 62
--() SAN DI EGO CA 92154 SAN DI EGO, CA 92111
(858) 860- 5300 619) 778. 8045
HB1 (619) 778-
11-SD-8-5.6/17. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON HAZARD CONSTRUCTI ON ENGR, LLC GENERO GENEL- TRUJI LLO $1, 169,593 11/16/21 0%
11-430604 ROUTE 8 AT 15/8 SEPARATI ON AND ON 10529 VI NE STREET; $0 12/21/21 0
HS! M X073- ( 149) E 2863 CARMEL VALLEY 20 0%

--0

ROUTE 805 AT NORTHBOUND 805 TO
EASTBOUND 8 CONNECTOR.
PLACE HI GH FRI CTI ON SURFACE

LAKESI DE CA 92040
(858) 587- 3600

RD.
DEL MAR CA 92014
(858) 688- 1376
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-5.9/11.5 IN SAN DI EGO COUNTY IN THE CI TIES OF ACCU CONSTRUCTI ON, | NC. SILVA, GUS $3,591, 284 07/17/20 91%
11-411334 SAN DI EGO AND LA MESA, ABOUT 0.3 2098 S. GRAND AVE. SUITE A. 1463 BROADWAY $3, 542, 990 08; 13; 20 96%
ACI M 008 -(327)E M LE VEST OF FAIRMOUNT AVENUE TO 0.3 EL CAJON, CA 92021 $144,256  01/31/22
-0 M LE VEST OF JACKSON D 858) 688- 1497
(714) 641- 4730 (858)
- ROADSI DE SAFETY | MPROVEMENTS.
11- SD- 8- 13. 4/ 20. 4 IN SAN DI EGO COUNTY IN EL CAJON AT  PAL GENERAL ENG NEERI NG INC M YOKO NAKAJI MA $3,848,809 08/30/21 0%
11-4116U4 VAR OUS LOCATI ONS FROM 0.5 M LE EAST 2364 PASEO DE LAS AMERI CA'S; 1463 BROADWAY $7,898 10/19/21 0%
ACI M 008 -(328)E OF GROSSMONT BLVD OVERCROSSI NG TO 0. 4 SAN DI EGO CA 92154 EL CAJON, CA 92921 $7.898 01/06/23
-0 M LE EAST OF LOS CO 858) 688- 1531
(855) 860- 5300 (858)
M/P PULLOUTS BEYOND GORE AREAS,
11- SD- 8- 25. 9/ 32 I N SAN DI EGO COUNTY NEAR ALPI NE FROMHANSON AGGREGATES PACI FI C | BRAHI M SAFVAT $4, 256,377 06/ 18/ 21 60%
11- 2N0954 0.2 M LE EAST OF HARBI SON CANYON SOUTHWEST LLC. DBA ATP GENERAL4050 TAYLOR ST $3, gg; g;g 815 gi; g% 83%
UNDERCROSSI NG TO 0.4 M LE EAST OF ENG NEERI NG CONTRAC SAN DI EGO, CA 92110 ’
VI EJAS CREEK BRI DGE 4211 PONDERCSA AVENUE, STE C; (858)688- 1429
M LL AND REPLACE W TH 0.2' RHMA
SAN DI EGO CA 92123
(619) 777- 8100
11- SD- 8- 32. 0/ 44 IN SAN DI EGO COUNTY NEAR ALPINE FROMRV CONCRETE SAFWAT, | BRAHI M $2, 623,274 04/ 12/ 21 71%
11- 2N0994 0.2 MLES EAST OF VI EJAS CREEK BRI DGE 605 E. COWMERCI AL ST. 4050 TAYLOR STREET $2, 106, Ogg 2‘21; 38531 75%
TO 0.9 M LES WEST OF SUNRI SE H GHWAY
o ANAHEI M CA 92801 SAN DI EGO, CA 92110
3 (714) 855. 4201 (619) 572- 8534 SUSPENDED
| NDI VI DUAL SLAB REPLACEMENT
11- SD- 8- 49. 0/ 0 IN SAN DI EGO COUNTY NEAR PI NE VALLEY DOWNSTREAM SERVI CES, | NC. FARMER, BRANDON $3, 091,582 09/ 18/ 19 93%
11-409104 AT BUCKMAN SPRINGS SAFETY ROADSIDE 2855 PROGRESS PLACE; 1463 BROADWAY $3,092, 142 10/09/19 00,
ACIM 008-(325)E $2,800 01/14/22
0 REST AREA ESCONDI DO CA 92029 EL CAJON, CA 92021
o REHAB SEVER/ WATER SYSTEMS - ROAD B}
(760) 746- 2544 (858) 688- 1509
HA26
11-SD-11-.6/2.7 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT SKANSKA USA Cl VI L WEST VI CTOR CARDENAS $15, 989, 454 02/ 16/ 21 55%
11- 056374 0.2 M LE WEST OF SANYO AVENUE CALI FORNI A DI STRICT | NC. $7, 884,750 03/30/21
5377 OTAY MESA RD $472, 110 06/20/22 9%

UNDERCRCSSI NG TO 1.2 M LE EAST OF
ENRI CO FERM DRI VE OVERCROSS
CONSTRUCT | NTERCHANGE AT SI EMPRE

1995 AGUA MANSA ROAD,

RI VERSI DE CA 92509
(951) 684- 5360

SAN DI EGO, CA 92154
(619) 554- 7675



--0

HA22

NORTH BROADWAY TO FLORA VI STA STREET

PAVEMENT REHABI LI TATI ON LAKESI DE CA 92040

(858) 587- 3600

ESCONDI DO CA 92025
(760) 796- 4070
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-11. 2/ 31.5 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HVBS CONSTRUCTI ON, | NC. GENEL, GENARO $4,158,921 01/ 16/20 99%
11-429804 ESCONDI DO AT VARI OUS LOCATI ONS FROM 2885 SCOTT STREET; 2863 CARMEL VALLEY RD $4, g% gg; 8?5%2522 98%
0.3 M SQUTH OF H AVE OC TO RTE 15/78 DEL MAR CA 92014 !
VI STA CA 92081 '
SEPARATI ON AND AT T 858) 688- 1564
(760) 727- 9808 (858)
UPDATE M CROWAVE VEHI CLE DETECTI ON
11-SD-52-.4/5.5 IN SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENG NEERI NG INC  GENERO GENEL- TRUWI LLO $3,197,201 10/21/21 0%
i&ﬁ&)l(g%_(ms) . LOCATI ONS 2364 PASEO DE LAS AVERI CA'S; 2863 CARMEL VALLEY ig (1)35 525 g; 0%
CONSTRUCT MAI NTENANCE MVPS, PAVE RD.
-0 SAN DI EGO CA 92154 DEL MAR CA 92014
(855) 860- 5300
(858) 688- 1376
11- SD-56-5. 6/ 5. 6 IN SAN DI EGO COUNTY I N SAN DI EGO AT  FLATI RON VEST, | NC. GENEL, GENARO $7,208,988 10/21/19 93%
11- 404604 0.5 M LE WEST OF CAM NO DEL SUR 16470 W BERNARDO DRI VE; 2863 CARVEL VALLEY RD $7,210,034  11/19/19 40,
UNDERCROSS! NG DEL MAR CA 92014 $7,558 01/26/22
CONSTRUCT 2- LANE OC AT TORREY SAN DI EGO CA 92127 ,
- (760) 916- 9100 (858) 720- 2113
HB4N
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCl ENCES, | RI ON JOSEPH $1, 619, 795 06/01/ 18 0%
11- 257164 ON RTE 15 FROM .3 MLE SSO TO .3 M LEINC. $1, 283,618 06/ 25/18 o
STPL-6211- (136) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY o o reo o aaas $13,168 02/15/23 o
0 SAN DI EGO, CA 92111
.4 MLE WO SO M (858) 467- 4086 PLANT EST
SR-76 EAST PLANT ESTABLI SHVENT VISTA CA 92081 SATI S
HB32 (760) 479- 4210
11-SD-78-2.5/2.9 IN SAN DI EGO COUNTY | N OCEANSI DE FROMJANMES MCM NN, | NC. I RION, JOSEPH $2, 464,514 05/ 17/ 19 0%
11-417404 0.8 MLE TO 0.4 M LE WEST OF COLLEGE 21834 CACTUS AVE 7177 OPPORTUNI TY ROAD $2,330,179 06/05/19 0%
ACNH P078- (119) E BOULEVARD UNDERCRCSS! NG SAN DI EGO, CA 92111 $0 07/18/23
-0 STORMAATER M Tl GATI ON - SLOPE RI VERSI DE, CA 92518
. (909) 514- 1231 (619) 778- 8045 PLANT EST
SATI S
11- SD-78-N 17. 6/ 21. 3 I'N SAN DI EGO COUNTY I N AND NEAR HAZARD CONSTRUCTI ON COVPANY — GARY LEVI NE $13,070,328 11/ 03/ 20 96%
11-419304 ESCONDI DO FROM 0.1 M LE VEST OF 10529 VI NE STREET; NORT $12, 574,851 11/20/ 20 0
ACNH- PO78- ( 120) E 871 H BROADVWAY $914 521 01/31/22  2°%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 94- 2. 6/ 10. 7 IN SAN DI EGO COUNTY AT VAR QUS 3SI XTY | NNOVATI ON | NC GHAZI ALAM SULTAN $1, 088,521 06/21/21 29%
11- 425104 LOCATI ONS FROM 32ND STREET 3555 ROSECRANS ST 114-110; 817 SWEETWATER RD. 2%2’ ggg 8;5 (1)352 3204
UNDERCROSSI NG TO CAMPO ROAD SPRI NG VALLEY, CA 91977 '
SAN DI EGO CA 92110
OVERCROBSI NG 858) 304- 1093 (619)602-0333
I NSTALL AND/ OR UPGRADE EXI STI NG (858) 304-
11-SD-94-4.4/7.3 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PAL GENERAL ENG NEERI NG INC  ART PANNU $2,101, 805 04/ 15/21 27%
11-412204 LEMON GROVE AT VARI OUS LOCATI ONS FROM10675 TREENA ST; 817 SWEETWATER ROAD $490, 727 05/07/21 23%
ACNH- P094- (068) E $155,406 08/ 22/ 22
0.2 MLE WEST OF 47TH STREET SPRI NG VALLEY, CA 91977
-0 OVERCROSSI NG TO 0.6 M LE SAN DI EGO CA 92131 (619) 697- 0217
ROADS| DE WORKER SAFETY (855) 860- 5300
11- SD- 94- 10. 4/ 14. 9 IN SAN DI EGO COUNTY I N AND NEAR LA  GRANI TE CONSTRUCTI ON COVPANY ART PANNU $11, 711,578 07/14/20  100%
11-420004 MESA FROM SPRI NG STREET 5860 EL CAM NO REAL SUI TE 200 817 SWEETWATER RD. $10, 349,588 08/07/20 88%
ACNH P094- (067) E $239,516 04/ 28/ 22
UNDERCROSSI NG TO ROUTE 54 ( CAMPO SPRI NG VALLEY CA 91977
--0) CARLSBAD CA 92008
ROAD) 760} 444- 1032 (858) 688- 1433
PAVEMENT REHABI LI TATI ON (760) 444-
HA22
11- SD- 94- 30. 0/ 39 IN SAN DI EGO COUNTY NEAR DULZURA AND ANERI CAN PAVEMENT SYSTEMS, BENJAM N HANEY $2,815,309 02/18/21 91%
11-2No454 BARRETT JUNCTI ON FROM 0.9 M LE EAST INC 4050 TAYLOR ST $2;$i§§5' %é 8?; gg; g; 89%
OF GRANDE CREEK BRI DGE TO ROUTE 188 1012 11TH STREET; SAN DI EGO, CA 92110 '
ASPHALT RUBBER Bl NDER CHI P SEAL AND .
MODESTO CA 95354 (858)518-8709
(209) 522- 2277
11- SD- 125-9. 6/ 13. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO AND SPECTRUM CONSTRUCTI ON GROUP,  SULTAN GHAZI ALAM $3,186, 724 08/11/21 2%
11-411404 LEMON GROVE FROM 0.1 M LE SQUTH OF I NC. 817 SWEETWATER ROAD $252,894  09/14/21 8%
AO(\‘)H P125- (020) E ELKELTON PLACE UNDERCROSSI NG TO ROUTE 16 GOODYEAR, SUI TE 140: SPRING VALLEY, CA 91977 $101,891 06/19/23
T 94/ 125 SEPARATI ON (619) 602- 0333
ROADSI DE SAFETY | MPROVENENTS. I RVINE CA 92618
HA (949) 299- 1400
11-SD-125-9.7/22. 1 IN SAN DI EGO COUNTY AT VAR OUS J. FRANCI' S COVPANY DAVI D TOCI $1, 210,734 05/ 04/ 21 32%
11- 2No884 LOCATI ONS FROM ELKELTON PLACE 16197 KRAMERI A AVE. ; 4 TAYL TREET $790, 487  06/17/21 9
050 RS $178,006 03/23/22  03%

State of California Department of Transportation

UNDERCROSSI NG TO N125-Ws2  SEPARATI ON
APPLY METHACRYLATE ON BRI DGE DECK.

RI VERS| DE CA 92504
(951) 776- 9100

SAN DI EGO, CA 92110
(858) 688- 1599
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-125-/1. 1 I'N SAN DI EGO COUNTY I N AND NEAR SAN FLATI RON VEST, I NC. COVARRUBI AS, CARLOS $17, 240, 450 07/ 28/ 20 58%
11- 288834 DI EGO AT ROUTE 11/125/905 SEPARATI ON16470 W BERNARDO DRI VE; 5377 OTAY MESA RD $11$ggi' ggg 8252322 70%
CONSTRUCT ROUTE 125/ 905 SOUTHBOUND '
SAN DI EGO CA 92127 (822'9;]75?7;:?592154
(760) 916- 9009
11- SD- 163-5. 6/ 11. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPAL GENERAL ENG NEERI NG I NC.  SAFWAT, | BRAH M $1,329,275 03/30/21 98%
11-2N0744 1.3 M LES NORTH OF FRI AARS ROAD 2364 PASEO DE LAS AMERI CAS 4050 TAYLOR ST MS220 $1, 339,422 04/16/21 98%
OVERCRGSSI NG TO 0.3 M LE NORTH CF ;TE;O;-C}A;(ZS;A?AN SAN DI EGO, CA 92110 $3,370 04/11/22
KEARNY VI LLA ROAD OVERCRO (855) ;360- 5300 (619) 572- 8534 SUSPENDED
M CROSUFACI NG RAMPS AT VARI OUS
11- SD-805-3. 4/5. 1 IN SAN DI EGO COUNTY I N CHULA VISTA  ACCU CONSTRUCTI ON, | NC. JOSEPH | RI ON $1, 186,120 10/ 01/21 12%
11- 428704 FROM 0.3 M LE SOUTH OF MAIN STREET 2098 S. GRAND AVE. SUITE A, 7177 OPPORTUNI TY RD $67,603 10/ 19/21 6%
ACI M 8051- (641) E UNDERCROES] NG TO PALOMAR STREET SAN DI EGO CA 92111 $67, 603 05/ 25/ 23
--() SANTA ANA CA 92705
OVERCRGSSI NG 714) 641- 4730 (619) 778- 8045
CONVERS| ON FROM POTABLE WATER TO (714) 641-
11- SD- 805- 8. 4/ 8. 8 IN SAN DI EGO COUNTY I N CHULA VISTA  FLATI RON VEST, |NC. LAM TAI $19, 200, 080 12/13/18 70%
11-430184 AND NATIONAL CI TY FROM 0.2 M LE 16470 W BERNARDO DR, STE 120 4001 EL CAJON BLVD, $18, 821,647 01/09/19 97%
BLI M 805-(640) E SOUTH OF SWEETWATER RI VER BRI DGE TO SAN DI EGO. CA 92127 STE 207 $45,385 08/ 29/22
-0 ROUTE 805/ 54 SEPARATI ON ' SAN DI EGO, CA 92105
| - 805 SVEETWATER RI VER BRI DGE (909) 597-8413 (858) 688- 1443
11- SD- 805-24. 7/ 27. 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. LAM TAl $881, 462 02/ 01/ 18 0%
11-2T3304 0.3 M LE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUTE A 4001 EL CAJON BLVD. $831,822 02/21/18 0%
UNDERCRCSSI NG TO 0.5 M LE NORTH OF STE 208 $2,640 04/21/22
M RA MESA BOULEVARD UN S’;’;‘ZAGQ?AMES 92705 SAN DI EGO, CA 92108 PLANT EST
I NSTALL | RRI GATI ON AND LANDSCAPI NG ( ) ) (858) 688- 1429 SATI S
11- SD-905- 3. 2/ 11. 7 IN SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF DAVI D TOCI $1, 099, 554 04/21/21 49%
11-2Nos44 LOCATI ONS CALI FORNI A, | NC. 4050 TAYLOR ST gigg ggg 82; 2(2)5 g; 17%
APPLY METHACRYLATE ON BRI DGE DECK, 1310 W 23RD STREET; SAN DI EGO CA 92110 '
(858) 688- 1599 SUSPENDED

TEMPE AZ 85282
(602) 437-1711
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-905-9. 6/ 11. 4 I'N SAN DI EGO COUNTY AT VARl QUS SKANSKA USA CI VI L WEST COVARRUBI AS, CARLOS $104, 736, 426 05/ 09/ 19 68%
é(l;{g Iz?ggg‘é_ 460V N LOCATI ONS. CONSTRUCT SB FREEWAY TO  CALI FORNI A DI STRI CT | NC. 5377 OTAY MESA ROAD $gi, ;gg gii 8?5 525 %g 95%

(469) FREEWAY CONNECTORS FROM SB RTE 125 TO1995 AGUA MANSA ROAD OTAY MESA, CA 92154 » 535,
-0 EB RTE 905 AND EB RTE 11 A (619) 760- 7875

RI VERSI DE CA 92509
(951) 684- 5360

CONSTRUCT SOQUTHBOUND FREEWAY TO

Totals: Authorized Final Amt: $899, 229, 715 Completed to Date: $709, 458, 987 Work ThisMonth: $23, 329, 413
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-4.9/5.5 I'N ORANGE COUNTY, | N LAGUNA BEACH AND SPECTRUM CONSTRUCTI ON GROUP,  TAI NG, STEVEN CE- JOHN $6, 546, 698 09/ 11/ 20 98%
12- 0H1504 NEWPORT BEACH, ON RTE 001 FROM 1,000 INC. HONG $6, 353, 941 095 24; 20 95%
FEET SOUTH OF VI STA DEL SOL TO MOSS 16 GOODYEAR STE. 140: 3251 1/4 UNIVERSI TY $0 12/01/21
STREET; AND FROM LE
REHABI LI TATE PAVEMENT ( CAPM) I RVINE CA 92618 :DS\/:/EET#éA 92612
HA22 (949) 299- 1400 '
(949) 279- 8821
12-ORA-1-7.9/10.5 IN ORANGE COUNTY | N LAGUNA BEACH, ON SPECTRUM CONSTRUCTI ON GROUP, BERRI OS, JOSE/ CE- $9, 620,910 01/ 26/ 21 16%
12- OMB2UA STATE ROUTE 1 (ALSO KNOWN AS PACI FI CI NC. ZOKAI, FARI D $674, 433 02; 18521 7%
ANCH: P001- (673) B COAST HI GHWAY OR SR-1) FROM RUBY 16 GOODYEAR, STE. 140; 15700 TUSTI N VI LLAGE $325,520  06/01/23
-0 STREET (PM 7.9) TO LED WAY
I RVINE CA 92618
UPGRADE S| DEWALK TO ANMERI CANS W TH TUSTIN CA
(949) 299- 1400 '
(949) 279- 8502
12- ORA-1-12.2/13.3 I'N ORANGE COUNTY | N NEWPORT BEACH HI GHLAND CONSTRUCTI ON, INC.  MOHAMAD, YACOUB/ CE- $944,798 12/ 23/ 20 40%
12- 0P6604 FROM 0.2 M LE SOUTH OF REEF POl NT 133 N. PI XLEY STREET; RAVANI POUR $848,298 01/12/21 86%
$8,300 02/ 16/23 0
DRIVE TO 0.4 M LE NORTH OF CRYSTAL 6521 MARI NE WAY '
ORANGE CA 92868
HEI GHTS DRI VE (714) 538- 5156 I RVI NE, CA 92618
STABI LI ZE BI OSWALES. (949) 279- 8433
12- ORA-1-20. 4/ 23. 7 I'N ORANGE COUNTY | N NEWPORT BEACH AT PTM GENERAL ENG NEERI NG $1,018,018 09/17/21 0%
12- 008304 SUPERI OR AVE AND | N HUNTI NGTON BEACH SERVI CES, | NC. $0  10/05/21 0%
SNHG- P001- (677) E AT BEACH BLVD PO BOX 7745 $0
-0 UPGRADE S| GNALS AND | NSTALL SAFETY
RI VERS| DE CA 92513
(951) 710- 1000
12- ORA- 1-27.0/29. 9 I'N ORANGE COUNTY | N HUNTI NGTON BEACH FBD VANGUARD CONSTRUCTI ON, LUNA, FRANKLI N/ CE- $791,611 06/ 09/ 20 78%
12- 0Q2804 FROM SEAPOI NT STREET TO WARNER AVENUE I NC. MAJI D JAVA $778,351  07/02/ 20 97%
SNHG- P0O01- (670) E | NSTALL OUTER SEPARATI ON BARRI ER, 550 GREENVI LLE RQAD; 3251 1/4 UN VERSI TY $0  02/24/22
-0 DRI VE #2
LI VERVORE CA 94550 RV NE. CA 92612
(925) 245- 1300 ’
(562) 449- 7999
12- ORA-5-. 6/ 43 I N ORANGE COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL LI NE BUI LDERS, KATTAO, Bl BARS $16, 289, 145 09/ 15/ 20 25%
12-0P42U4 INSTALL & MODI FY | TS ELEMENTS I NC. $2,303,440 10/02/20 0
ACNH- X059- (083) E 3350 E Bl RCH STREET, $82. 614 04/00/24 4%

--0)

3955 TEMESCAL CANYON ROAD,

CORONA CA 92883
(951) 682- 2982

STE 250
BREA, CA 02821
(949) 279- 8801
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 5- . 6/ 43 I N ORANGE COUNTY ON VAR QUS ROUTES  SELECT ELECTRIC, |NC. NAJM ELI E/ CE- $4,703,876 07/23/20 70%
12-0Q6904 AND AT VARI QUS LOCATI ONS 2790 BUSI NESS PARK DR ; CHAUDRY, MONAS $2;$§573§>, 51332 825 Sy gg 46%
REPAI R AND REPLACEMENT OF NON '
VI STA CA 92081 ?ZOZE'O BI RCH STREET,
(619) 460- 6060
BREA, CA 92821
(949) 279- 8826
12- ORA-5- 1. 8/ 44. 2 I N ORANGE COUTNY AT VARI QUS LOCATI ONS CALPROMAX ENG NEERI NG | NC. SI DHU, GAGANDEEP/ CE- $882,535 04/ 29/ 21 43%
12- 055904 REPLACE "METER ON' SI GNAL HEADS 650 N. ROSE DR #186; ESSAYLI, M 2%;, ;‘152 825 8252% 65%
PLACENTI A CA 92870 :‘RVVIEEEUR; 92618
(714) 573- 4599 '
(949) 279- 8466
12- ORA-5-3.3/3.3 I N ORANGE COUNTY I N SAN CLEMENTE AT BEADOR CONSTRUCTI ON COMPANY, SHIEH, PETER $2, 710,300 10/ 26/ 20 14%
12-0P7004 AVENI DA Pl CO UNDERCROSSI NG I NC. 3251 1/4 UNI VERSI TY $1$ggg g;‘g é;; é;; gg 60%
DRAI NAGE RESTORATI ON AT THE SEGUNDA 26320 LESTER Cl RCLE; DRI VE '
CORONA CA 92883 |RVINE, CA 92612
(951) 674- 7352 (949) 279- 8636
12- ORA-5-12. 4/ 14. 5 I N ORANGE COUNTY | N SAN JUAN ORTI Z ENTERPRI SES, | NC. ZOKAl, FARID $110, 052, 604 12/ 20/ 19 40%
12- 0K0214 CAPI STRANO AND M SSI ON VI EJO FROM 0.5 6 CUSHI NG SUI TE 200; 27405 PUERTA REAL, $56, 579, 764  01/15/20 510
AClI M 0052- (019) S M LE SOUTH OF AVERY PKW UC TO 0.8 <UL TE 300 $925, 652 09/ 13/ 24
'igog:;l_l?;(sw) L M LE NORTH OF CROWN VALLEY '(5;’;;‘55?12?218 M SSI ON VI EJO, CA 92691
ADD ONE LANE I N EACH DI RECTI ON (949) 279- 8435
12- ORA-5-14.5/17.1 IN ORA CO, IN M SSION VI EJO AND FLATI RON VEST, | NC. HONG, JOHN $135, 208, 007 03/ 05/ 19 41%
12- 0K0224 LAGUNA HI LLS, ON ROUTE 5 FROM 0.7 1770 LA COSTA MEADOMS DRIVE 27261 LAS RAVBLAS RD, $85, 489, 491 04/ 04/ 19 63%
TPLN- 6212- (022) N MLE S OF O8O PKW TO 0.3 MLE S OF STE 160 $1, 655, 792 01/ 28/ 24
-0 ALI CI A PKWY OC S7A2'OM§16 QOOQCA 92078 M SSI ON VI EJO, CA 92691
ADD ONE LANE | N EACH DI RECTI ON ( ) ) (949) 276- 8595
12- ORA-5-17. 1/ 18. 9 IN ORA CO IN M SSION VIEJO, LAGUNA  GUY F ATKI NSON CONSTRUCTI ON  JAVAHERNESHAN, MAJI D $92, 393,920 09/ 23/ 20 22%
%I%L&Kgﬁg 024 WOODS AND LAKE FOREST FROM 0.4 MLE LLC 3251 1/4 UNI VERSI TY $é‘é, igg gg? (1)25 125 32 26%
-(024) SOUTH OF ALI ClI A PARKWAY OC TO 0. 2 18201 VON KARMAN AVENUE DRI VE, #2 e
0 M LE NORTH OF EL TORO ROA I RVINE, CA 82612 SUSPENDED

State of California Department of Transportation

W DEN FREEWAY AND BRI DGES,

I RVINE CA 92612
(703) 216- 1395

(949) 289- 3551
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-34.5/37. 4 IN ORANGE COUNTY | N CRANGE AND PETERSON- CHASE GENERAL RAMADAN, Kl FAH/ CE- $5, 245,045 07/29/20  100%
12- 008504 ANAHEI M FROM 0.1 M LE NORTH OF SANTA ENG NEERI NG CONSTRUCTI ON, | NC. HONG, JCHN $5, 395,956 08/20/ 20 98%
HSI M 0052- ( 022) E $7,651 01/31/22 0
ANA Rl VER BRI DGE TO HARBOR BLVD 16351 CONSTRUCTI ON CIR W 3251 1/4 UNI VERSI TY ;
-0 OVERCROSS| NG DRI VE
PLACE POLYESTER CONCRETE ON 3 I RVINE CA 92606 | RVINE, CA 92612
(949) 252- 0441 ’
(949) 279- 8625
12- ORA-5-34.5/36. 8 IN ORANGE COUNTY | N ANAHEI M AND MARI NA LANDSCAPE | NC. HONG, JOHN $1,170,842 03/22/21 42%
12- 0P9004 ORANGE FROM SANTA ANA RI VER BRI DGE TO3707 W GARDEN GROVE BLVD, 3251 1/4 UNI VERSI TY gggg, ggg 8;‘5%?52 50%
0.2 MLE NORTH OF ANAHEI M BOULEVARD DRI VE, T#1 ’
ORANGE CA 92868 ’
UNDERCROSSI NG 214) 939- 6600 | RVINE, CA 92617
RELOCATE FACI LI TI ES AVWAY FROM ( ) ) (949) 279-8741
12- ORA-5-36.8/38.5 I'N ORANGE COUNTY | N ANAHEI M FROM 0.2 ACCU CONSTRUCTI ON, | NC. JOUBEEN, JAY/ CE- $642,886 06/ 08/ 21 58%
12-0P9104 M LE NORTH OF ANAHEI M BOULEVARD 2098 S. GRAND AVE. SUITE A, M JAVAHERNESHA $598, 423 06/ 16/ 21 93%
$129,213 03/ 30/ 22 °
OVERCROSSI NG TO SANTA ANA STREET 3251 1/4 UNI VERSI TY '
SANTA ANA CA 92705
OVERCROSSI NG DRI VE #2
RELOCATE FACI LI TI ES AVAY FROM (714) 641-4730 IRVINE, CA 92612
(949) 279- 8638
12- ORA-5-42.5/42. 6 ON | NTERSTATE 5 AT PM 42.5 I N THE FLATI RON VEST, | NC. SHI EH, PETER $2,687,000 01/04/21  100%
12-0S7104 O TY OF ANAHEI M AT ORANGETHORPE AVE 16470 W BERNARDO DR, STE 120 3251 1/4 UNI VERSI TY $2, 605, 828 8% ég; g; 97%
OVERCROSSI NG BRI DGE, PRESSURE GROUT . o o DRI VE
VO DS FOUND DI R S EMERG ' IRVINE, CA 92612 OVER RUN
20. 20 REPAI R CRACKI NG AND SPALLI NG (949) 279- 8636
201130
12-ORA-22-1.2/1. 2 I'N ORANGE COUNTY | N GARDEN GROVE AT | NTERNATI NAL LINE BUILDERS,  KATTAQ, Bl BARS/ CE- $515,802 04/21/21 22%
12- 0Q6504 VALLEY VI EW ST OFF- RAVP INC. DBA I LB ELECTRIC CHAUDRY, MONAS $40,261  05/11/21 8%
SN(H)G P022-(027) E MODI FY SIGNAL AND LI GHTI NG REFRESH 3955 TEMESCAL CANYON RD. ; 3350 E. BIRCH ST. $35,812  03/22/22
CORONA CA 92883 :::E;E 3092821 SUSPENDED
(951) 682- 2982 !
(949) 279- 8541
12-ORA-22-2.7/11.9 I'N ORANGE COUNTY | N ANAHEI M AUTCBAHN CONSTRUCTI ON, INC.  JOUBEEN, JAY/ CE- $1, 491, 434 04/12/21 23%
12- 052004 APPLY METHACRYLATE TREATMENT, 933 N. BATAVIA ST.; JAVAHERNESHAN $276,895  04/30/21 19%
3251 1/4 UNI VERSI TY $28,000  03/15/22 '
ORANGE CA 92867
DRI VE

(714) 769- 7025
I RVINE, CA 92612

(949) 279- 8638
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-22-5. 6/ 10. 9 I N ORANGE COUNTRY AT VARI OUS POMELL CONSTRUCTORS | NC WU, ADRI AN $11, 998,523 12/13/18 83%
ﬁéﬁﬂ\gggg-(ozs) LOCATI ONS FROM 0.1 M LE WEST OF 8555 BANANA AVENUE 15700 TUSTI N VI LLAGE $11, ggg, %g 8%5 gg;%g 99%
BROOKHURST STREET UNDERCROSSI NG | N WAY :
-0 GARDEN GROVE TO BEDFORD ROAD OVE FONTANA CA 92335 TUSTIN, CA 92780
| MPROVE/ RECONFI GURE CHANNELI ZATI ON, (909) 356- 8880 (949) 279- 8488
SHOPP
12-ORA-22-9.1/9. 1 IN ORANGE COUNTY | N GARDEN GROVE AT BEADOR CONSTRUCTI ON COVPANY,  ADRI AN WJ $951,700 09/ 16/ 19 0%
12- ON9204 HASTER STREET OFF RAMP I NC. 15700 TUSTIN VI LLAGE igg ggg (1)25 ggj o 9%
UPGRADE DRAI NAGE AND ELECTRI CAL 26320 LESTER Cl RCLE; VAY :
CORONA CA 92883 Tgi;' 2‘%9%522780 SUSPENDED
(951) 674- 7352 (949) 279-
12- ORA-39-8.5/11. 7 IN ORANGE COUNTY, | N VWESTM NSTER AND RJ NOBLE PHAM LI EU CE- W, $2,972,097 03/02/21  100%
12- 054504 STANTON, FROM ROUTE 22/ 39 SEPARATI ON 15505 EAST LI NCOLN AVE; ADRI AN $2, 644,681 03/25/21 89%
$222,693 12/31/21
TO STARR STREET ORANGE CA 92865 15700 TUSTIN VI LLAGE
RESURFACE HI GHVAY W TH RHVA
(714) 637- 1550 VAY OVER RUN
TUSTIN, CA 92780
(818) 319- 7095
12-ORA-39-9.7/9.7 I N ORANGE COUNTY | N STANTON AT CALPROVAX ENGI NEERI NG | NC. SI DHU, GAGANDEEP/ CE- $664,988 03/11/21 26%
éﬁ,ﬁ%‘gﬁég;‘ (040) E CHAPMAN AVE 650 N. ROSE DR. #186; ESSAYLI, M 212% 128 8‘3‘5 24115 g% 2106
i MODI FY SI GNAL, ADD SAFETY LI GHTI NG '
--() PLACENTI A CA 92870 ??eilnggRLgE VAY,

(714) 573- 4599
I RVINE, CA 92618

(949) 279- 8466

12- ORA-55-1.4/T2. 1 I'N ORANGE COUNTY | N COSTA MESA AT STANCE CONSTRUCTI ON COMPANY  LUNA, FRANKLI N/ CE- JAVA $443,243 05/10/ 21 40%
12-034804 VARI OUS LOCATI ONS FROM 17TH STREET TO9070 | RVI NE CENTER DR, #220 M $374,541  06/03/21 84%
0.1 MLE NORTH OF 19TH STREET 3251 1/4 UN VERSI TY $0 11724721
HVMA AND PRECAST CONCRETE PAVEMENT | RVINE CA 92618 DRI VE

(626) 274- 3156
IRVINE, CA 92612

(562) 449- 7999

12-ORA-55-4.7/4.7 I N ORAGE COUNTY | N COSTA MESA AT H GHLAND CONSTRUCTI ON, INC.  PHAM DAT/ CE- WU, $4, 753,258 09/ 20/ 21 8%
12- 0QB904 ROUTE 55/ 73 SEPARATI ON 133 N. Pl XLEY STREET; ADRI AN $389, 794 10/ 05/ 21 8%
UPGRADE TO CURRENT SEI SM C STANDARD 15700 TUSTI N VI LLAGE $218,586 01/17/23 ’
ORANGE CA 92868 Ay
(714)538-5156
TUSTIN, CA 92780
(949) 279- 8575
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Statement of Ongoing Contractsasof 12/20/21 12/ 28/ 21
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-15.1/17. 5 I'N ORANGE COUNTY | N ORANGE AND BEADOR CONSTRUCTI ON COVPANY, N. RUDA/ CE-F. ZOKAI $1, 094,700 06/23/21 13%
12- 030404 ANAHEI M AT VARI OUS LOCATI ONS FROM 0. 1 | NC. 15700 TUSTI N VI LLAGE $137,397  08/03/ 21 13%
HS(N;‘F PO55- (064) M LE SOUTH OF KATELLA AVENUE 26320 LESTER Cl RCLE; WAY $131,897  05/10/22
T UNDERCROSSI NG TO 0.5 M LE NORTH TUSIN, CA 92780
UPGRADE TRAFFI C SAFETY DEVI CES CORONA CA 92883 (949) 279- 8491
(951) 674- 7352
12- ORA-55-17.7/17. 7 I'N ORANGE COUNTY | N ANAHEI M AND PETERSON- CHASE GENERAL LUNA, FRANKLI N/ CE- $1, 058,567 05/13/21 80%
12- 0S0904 YORBA LLI NDA ON ROUTE 55 AT ROUTE ENG NEERI NG CONSTRUCTI ON, | NC. M JAVAHERNES $346,726  06/08/21 320
91/ 5 SPEARATI ON AND ON ROUTE 91 AT 16351 CONSTRUCTION CIR W 3251 1/4 UN VERSI TY $158,746 12/31/21
ROUTE 91/ 55 SEPARATI ON AND 0 | RVINE CA 82606 DRI VE
PEER TO CONSTRUCT AND UPGRADE 91
(949) 252. 0441 I RVINE, CA 92612
(562) 449- 7999
12- ORA-57- 16. 2/ 20. 9 I'N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1, 505, 443 02/ 15/ 18 0%
12- OFO3U4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUITE A 15700 TUSTIN VI LLAGE $1, 2;?;33 82; fﬁ; %g 0%
IN PLACENTI A TO LAVBERT ROAD VAY, T4 :
SANTA ANA CA 92705 ’
UNDERCROSSI NG | N BREA - 14) 641. 4730 TUSTIN, CA 92780 PLANT EST
HBAN H GHWAY REPLACENMENT PLANTI NG ( ) ) (949) 279- 8511 SATI S
12- ORA-57- 16. 5/ 16. 6 IN CI TY OF PLACENTI A ROUTE 57 POVELL CONSTRUCTORS | NC. SHEI H, PETER $1, 035,000 06/ 04/21 70%
12- 070704 ADJACENT TO VEST CROWTHER AVE TO 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $386, 8% 815 éi; 5 3w
I NSTALL PERI METER HARDENED METAL DRI VE
SECURI TY FENCING & GATES DIR S EME T ONTANA, CA 92335 IRVINE, CA 92612
20. 20 I NSTALL SECURI TY FENCI NG & GATES (949) 279- 8636
201130
12- ORA-57-20. 3/ 21. 6 IN ORANGE CO I N BREA, ON ROUTE 57  SECURI TY PAVI NG COVPANY, |NC. SHIEH, PETER $50, 134, 418 04/ 19/ 19 89%
12-0cC1104 FROM 0.6 M LE SOUTH TO 0.7 M LE 3075 TOWNSGATE ROAD, STE 200 3350 E BI RCH STREET, $39, 336, 017 055 135 19 78%
EPNH- PO57- (067) E NORTH OF LAVBERT ROAD LC LA VI LA oA o136L STE 250 $608, 767 04/ 07/ 22
-0 RECONFI G NB RAVPS, CONST OF LOOP ’ BREA, CA 92821
(818) 362- 9200 949) 279- 8636
HE11 (949) 279-
12- ORA- 73-10. 0/ 28 IN ORA CO FROM 0.3 M LE SOUTH OF S73- SPECTRUM CONSTRUCTI ON GROUP, BLANCO, CHRI S/ CE- $18, 378,013 09/ 16/ 20 62%
12-ON7204 S5 CONN VI ADUCT | N SAN JUAN I NC. RAVANI POUR, M $7,179,545 10/ 19/ 20 39%
HSL\‘)H PO73-(141) B CAPI STRANO TO 0.1 M LE NORTH OF N73- 16 GOODYEAR STE. 140; 6521 MARI NE WAY $60,786  06/28/ 22
o N405 CONN OC | N COSTA MESA
RV NE CA 92618 IRVINE, CA 92618
UPGRADE SAFETY DEVI CES, RELOCATE (949) 279- 4560

HB1 (949) 299- 1400
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 73-12. 9/ 26. 8 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL RUDA, NABI L/ CE- ZOKAI, $1, 640, 865 09/ 16/ 21 0%
12- OR3404 FROM MOULTON PARKWAY UNDERCROSSI NG | NENG NEERI NG CONSTRUCTI ON, | NC. FARI D $0  10/19/21 0%
LAGUNA NI GUEL TO BRI STOL STREET 16351 CONSTRUCTI ON CI R W 15700 TUSTI N VI LLAGE $0 08/26/22
UNDERCROSSI NG | N COSTA
REPLACE APPROACH SLABS AND SEAL I RVINE CA 92606 ?C;T|N CA 92780 SUSPENDED
(949) 252- 0441 '
(949) 279- 8491
12- ORA-73-23.7/24. 1 IN ORANGE COUNTY, | N NEWPORT, FROM  BEADOR CONSTRUCTI ON COVPANY, JOUBEEN, JAY/ CE- $6, 904, 043 06/ 25/ 20 49%
12- ON3604 0.3 M LE NORTH OF Bl SON AVENUE TO 0. 3 I NC. J AVAHERNESHAN $6, 487, 991 07523520 91%
HSNH- PO37- (140) E M LE SOUTH OF UNI VERSI TY DRI VE 26320 LESTER Ol RCLE: 3251 1/4 UNIVERSI TY $510,009  12/21/22
-0 W DEN EXI STI NG LANE FROM ONE TO TWO DRI VE
CORONA CA 92883 I RVINE, CA 92612
(951) 674- 7352 ’
(949) 279- 8638
12- ORA-74-2.9/5. 1 IN ORANGE COUNTY IN THE CITY OF SAN DI VERSI FI ED LANDSCAPE CO. NADER!, ARSALAN $618, 640 04/ 10/ 19 65%
12-0L7224 JUAN CAPI STRANO ON ROUTE 74 FROM EAST 21730 BUNDY CANYON ROAD; $420, 628 05/01/19 9
HSNH- PO74- ( 068) E 6521 MARINE WAY T#1 $11, 648 05/22/23  08%
0 OF ANTO WL R CA 92505 | RVINE, CA 92618
o PE FOR M Tl GATI ON PLANTI NG FOR DOVA .
(951) 245- 1686 (949) 279- 8447
12- ORA- 74-11.5/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN AVERI CAN Cl VI L CONSTRUCTORS  NADERI, ARSALAN CE- $17, 620,000 11/13/20 26%
12-0P0304 CAPI STRANO FROM 1.0 M LE WEST OF SAN WEST COAST LLC RAVANI POUR $8, 226,925  12/02/ 20 47%
HSF?'P°74'(°71)E JUAN HOT SPRI NG ROAD TO ORANGE COUNTY 2990 BAY VI STA COURT, SUITE D 521 MARI NE WAY $291,938  04/15/24
T LI NE I RVINE, CA 92618
BENI CI A CA 94510 ’
I NSTALL HI GH FRI CTI ON SURFACE .
(707) 746- 8028 (949) 279- 8447
12- ORA- 90- 4. 0/ 4 I N ORANGE COUNTY | N BREA AT BERRY CROSSTOWN ELECTRI CAL & DATA, NAJM ELI E/ CE- MONAS $444,983 06/ 11/ 20 33%
12- 0Q4204 STREET AND JASM NE DRI VE I NC. CHAUDRY $34,151 07/ 02/ 20 8%
?N?f‘Pogo'(017)E MODI FY SIGNAL, | NSTALL LI GHTS, 5454 DI AZ STREET; 3350 E. Bl RCH STREET, $34,151 04/14/22
| RW NDALE CA 91706 g;zz CA 92821
(626) 813- 6693 X
(949) 279- 8826
12-ORA-91-1.8/3. 4 IN ORANGE COUNTY | N BUENA PARK FROM ALFARO COVNUNI CATI ONS SHI EH, PETER $2,982,303 05/27/21 0%
12- 0QB104 KNOTT AVENUE UNDERCROSSI NG TO 0. 2 CONSTRUCTI ON, | NC $0  08/19/21
SNHG- P091- ( 149) E 8251 174 UNIVERSI TY $0 10/ 31/22 0%

--0)

M LE WEST OF ROUTE 91/5 SEPARATI ON
OVERHEAD S| GN STRUCTURE.

15614 S. ATLANTI C AVENUE;

COVPTON CA 90221
(310) 669- 8949

DRI VE
IRVINE, CA 92612
(949) 279- 8636
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91-9.8/18.9 I'N ORANGE COUNTY | N ANAHEI M AND ACME CONCRETE PAVI NG | NC PHAM DAT / CE- ADRI AN $9, 627,855 11/07/19  100%
12- ON3204 YORBA LI NDA FROM 0.3 M LE VEST OF 4124 E BROADWAY AVE W $7, 561, 856 12; 04; 19 79%
ACNH P091- (148) E LAKEVI EW AVENUE OVERCROSSI NG TO PO WA 9920 15700 TUSTI N VI LLAGE $709,265 12/31/21
-0 RI VERS| DE COUNTY LI NE WAY, #3 OVER RUN
(509) 242- 1234 ’
HA23 CAPM PAVEMENT PRESERVATI ON TUSTIN, CA 92780
(949) 279- 8586
12- ORA-91-12.5/13. 9 I'N ORANGE COUNTY | N ANAHEI M FROM 1.0 SPECTRUM CONSTRUCTI ON GROUP, PHAM DAT / CE- ADRI AN $5, 581,265 12/18/19 48%
12- ON4904 M LE EAST OF ROUTE 91/90 SEPERATI ON I NC. W $5, 363, 542 01/22/ 20 96%
$0 03/30/22 0
TO 0.5 M LE WEST OF WEI R CANYON ROAD 16 GOODYEAR STE 140; 15700 TUSTI N VI LLAGE
UNDE Sl e I RVINE CA 92618 VAY, #3
REHABI LI TATE COMVERCI AL VEHI CLE TUSTI N 27
(949) 299- 1400 USTIN, CA 92780
(949) 279- 8575
12- ORA-91- 16. 6/ 17 I'N ORANGE COUNTY I N YORBA LINDA FROMBEADOR CONSTRUCTI ON COVPANY, WJ, ADRI AN $1, 587,300 05/18/21 0%
12- 0S6604 Wo1- S241/ 91 CONNECTOR SEPARATI ON TO | NC. 15700 TUSTI N VI LLAGE $25, 423 82; ég; g% 204
0.6 MLE EAST OF GYPSUM CANYON ROAD 26320 LESTER Cl RCLE; WAY
UNDERCROSSI NG CA 92883 TUSTIN, CA 92780 SUSPENDED
REMOVE AC PAVEMENT AND PLACE CORONA 18) 319- 7
(951) 674- 7352 (818) 319-7095
12-ORA-133-3.2/4. 1 IN ORANGE COUNTY, IN THE CITY OF GRANI TE CONSTRUCTI ON COVPANY  LUNA, FRANKLI N/ CE- $6, 845, 845 02/ 23/ 21 0%
iéﬁﬂpﬁigé o18 LAGUNA BEACH, FROM 0.2 M LE SOUTH OF 5860 EL CAM NO REAL; JAVAHERNESHA :g 03/11/21 0%
- ) EL TORO ROAD TO ROUTE 73/ 133 3251 1/4 UN VERSI TY
--() SEPARATI ON CARLSBAD CA 92008
(760) 444- 1032 DRI VE SUSPENDED
ROADWAY W DENI NG, RESTRI PI NG AND I RVINE, CA 92612
(562) 449- 7999
12- ORA-133-3.9/13.6 I N ORANGE COUNTY | N LAGUNA BEACH AND CHUMD CONSTRUCTI ON | NC SHI EH, PETER $11,038,169 01/16/20  100%
12- ON6604 IRVINE FROM 0.1 M LE SOUTH OF ROUTE 14425 JOANBRI DGE STREET; 3251 1/4 UNI VERSI TY $7,286,163 02/13/20 67%
HSNH- P133- (016) E 73/ 133 SEPARATI ON TO ROUTE 133/ 241 DRI VE $283,819  04/01/22
--() BALDW N PARK CA 91706
SEPARATI ON 526) 960. 9502 I RVINE, CA 92612 OVER RUN
REPLACE DAMAGED AND OUTDATED MBGR, (626) 960- (213) 220- 9669
SHOPP
12- ORA-133-4,2/13. 4 IN ORANGE, I N VARIOUS CITIES, AT O DONNELL CONSTRUCTI ON, INC. HONG, JOHN $1, 560, 030 04/01/21 16%
12- 052204 VARI OUS LOCATI ONS, FROM LAGUNA CANYON559 W COVI NA BLVD. ; 15700 TUSTI N VI LLAGE $13$§2;1'2(i)§ 3‘115 gg; g% 96%
CREEK TO SANTI AGO AQUEDUCT VAY, T#2 '

State of California Department of Transportation

SAN DI MAS CA 91773
(909) 394- 4510

UNDERCRGCSSI NG
METHACRYLATE TREATMENT, JO NT SEAL

IRVINE, CA 92780
(949) 279- 8625
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Statement of Ongoing Contractsasof 122021 12/ 28/ 21
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 241- 14. 5/ 25 I'N ORANGE COUNTY I N | RVI NE, LAKE PETERSON- CHASE GENERAL HONG, JOHN $971, 248 05/ 22/ 20 84%
ﬁé-sg%gg‘l‘-(oos) c FOREST, M SSI ON VI EJO AND RANCHO ENG NEERI NG CONSTRUCTI ON, I NC. 3251 1/4 UNI VERSI TY iggg, ggg gg; %g; 22 67%
0 SANTA MARGARI TA ON ROUTE 241 FROM 0SO16351 CONSTRUCTION CI R W DR T#1 '
o PARKWAY TO PORTOLA PARKWAY
I NSTALL M3S AND CRASH CUSHI ONS I RVINE CA 92606 I?X:,JN;;; ?3:?8?)2617
(949) 252- 0441 (949) 279-
12- ORA- 241-27. 8/ 38 I N ORANGE COUNTY AT VARI QUS LOCATI ONS SECURI TY PAVI NG COVPANY | NC $13, 889,977 10/21/21 0%
12- 0HO474 FROM 0.1 M LE NORTH OF ROUTE 133 TO 3075 TOMNSGATE ROAD, SUI TE 20 $0  11/23/21 0%
ACST- P241- (009) E 0.5 M LE SOUTH OF ROUTE 91 $0
-0 PAVEMENT REPAI R, GROUND WATER VESTLAKE VILLAGE CA 91361
(818) 362- 9200
HA22
12- ORA- 405-5. 6/ 5. 6 I'N ORANGE COUNTY I N | RVINE ON ROUTE CHUMD CONSTRUCTI ON | NC S| DHU, GAGANDEEP/ CE- MO $1, 183,649 06/11/20 81%
éﬁg’ig? (013)E 405 AT CULVER DRI VE OVERCROSSI NG 14425 JOANBRI DGE STREET; ESSAYLI $1, g;? gi; 8;5 gg; gg 91%
i ADA AND S| GNAL MODI FI CATI ON :
--() BALDW N PARK CA 91706 _?;i?LZQRLgE VAY,
(626) 960- 9502
I RVINE, CA 92618
(949) 279- 8466
12- ORA- 405- 7. 3/ 10 I'N ORANGE COUNTY I N | RVINE FROM VON  ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1, 477,699 02/ 24/ 20 78%
12- ON5204 KARMAN AVE. OC TO 0.1 MLE NORTH OF 2098 S. GRAND AVE. SUITE A, 3251 1/4 UN VERSI TY $1, 42%:3;‘2 825 ig; gg 93%
MACARTHUR BLVD. AND | N COSTA MESA DRI VE #2 '
FROM SANTA ANA DELPH CH SANTA ANA CA 92705 IRVINE, CA 92612
RELOCATE FACI LI TI ES AWAY FROM (714) 641-4730 (949) 279- 8511
Totals: Authorized Final Amt: $571, 879, 252 Completed to Date: $295, 488,401  Work ThisMonth: $11, 926, 928

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN-101-8.2/8.7 01- 0B0904
01-DN-101-12.5/15.5 01- 0G1004
01- DN-101-21.2/0 01- 02104
01- DN- 101-25.5/27. 4 01- 0C6604
01- DN- 101-39. 8/ 39.8 01- OF3104
01- DN- 101- 39. 8/ 46. 4 01- OK4704
01- DN-101-120.0/16.5 01- 0LO404
01- DN-101- 151.0/15.5 01-0L2304
01-DN-101-5.1/5.6 01- OF2404
01-DN-199-1.1/2.6 01- 488024
01- DN- 199-6.5/36. 3 01- 488014
01- DN-999-/0 01-0J8604
01- HUM 36- 10. 5/ 10. 8 01- OF1604
01- HUM 36-17.9/23.9 01- OF5004
01- HUM 36-40. 4/ 45. 6 01- OK5704
01- HUM 36-314.0/0 01-0J1704
01- HUM 96- 16. 8/ 23. 1 01- 0K4304
01- HUM 96-22.9/0 01- OF0804
01- HUM 101-27.7/27.7 01- 0A1104
01- HUM 101- 69. 8/ 75. 2 01- 0C5704
01- HUM 101-75.1/77. 4 01- 0B6204

01- HUM 101-78.0/79.8 01- OE68U4
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Cnty Rt Pm

01- HUM 101-80.1/84.3
01- HUM 101-84.4/84.8
01- HUM 101-87.8/90.1
01- HUM 101-88. 3/88.3
01- HUM 101- 350. 0/ 137
01- HUM 101-595.0/0
01- HUM 101-17.9/87.8
01- HUM 255-6.0/7.6
01- HUM 299-8.5/9

01- HUM 299- 20. 5/ 30. 2
01- HUM 299-30.7/37.7
01- HUM 299-38.9/39.5
01- HUM 299-1.8/1.8
01- HUM 999-/0

01- LAK-20-.7/5.2

01- LAK-20-5.1/6.3
01- LAK- 20- 26. 6/ 26. 6
01- LAK-20-/0

01- LAK-29-12.7/14.5
01- LAK-29-28.5/31.6
01- LAK-29-50.8/0

01- LAK-999-/0

Statement of Ongoing Contracts - Index

Contract

01- OF2204
01- OE0004
01- 0J5104
01- OE6504
01- 0L6904
01- 0K4204
01- OE7704
01- 3660U4
01-0J8004
01- OF4604
01- OF4704
01- OF6804
01- OF5304
01- 0A1204
01- 0K4804
01- 034
01- 0G6504
01- OE83U4
01- OE7204
01-2982U4
01- OE0814
01-0J8804

Page
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01- MEN- 20- 16. 8/ 17. 2
01- MEN- 101-3.7/5.3
01- MEN- 101-40.0/6
01- MEN- 101-58.9/82.5
01- MEN- 101- 380. 0/ 40
01- MEN- 162-11.5/11. 8
01- MEN-271-2.9/18.2
01- MEN-999-/0
01- VAR- 101-84.0/85.5
01-VAR--/0
02- LAS-36-6.0/14.6
02- LAS- 299-18. 5/ 25. 6
02- LAS- 299- 25. 6/ 25. 6
02- LAS- 395-900. 0/ 0
02- PLU-70-.4/29.7
02- PLU- 70- 4. 0/ 45
02- PLU-70-10.0/ 1
02- PLU- 70- 10. 0/ 25
02- PLU- 70- 36. 8/ 62. 5
02- PLU-284-/8. 3
02- SHA-5-4.9/5.1
02- SHA- 5- 8. 0/ 40

Statement of Ongoing Contracts - Index

Contract

01- OE8604
01- 0B5004
01-0L4204
01- 04504
01-0L4004
01- 0B5304
01-0J4804
01-0J8704
01- OH1204
01- 0X0504
02- 4E46U4
02- 4E4504
02-1H1104
02- 4H8104
02- 0H5504
02-3J1204
02- 331504
02- 135004
02- 1H7904
02-3J1004
02- 4H1504
02- 330904

Page
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02- SHA-5-22.0/6.8
02- SHA-5-3.8/11. 7
02- SHA-5-31.0/31. 7
02- SHA-44-45.5/51.6
02- SHA-273-4.4/12. 3
02-SI S-3-38.0/38.6
02-SI S-5-25.4/25.9
02-SI S-5-8.3/8.3
02-SI S-5-9.9/68. 1
02-SI S-5-15.3/16.5
02-SI S-5-25.4/25.9
02-SIS-5-/0

02-SI S-89-3.2/0
02-SI S-96-7.3/15.9
02-SI S-97-54.0/ 35.8
02- TEH5-36.3/41.6
02- TEH 5-25. 4/ 25. 4
02- TEH 32- 14. 0/ 20
02- TEH 36-67. 5/ 69
02- TEH 36-67.5/75. 1
02- TEH 36-87.0/87.8
02- TEH 36-/6

Statement of Ongoing Contracts - Index

Contract

02- 037404
02- 4C4A0V4
02- 4G5804
02- 233904
02- 2H9704
02- 44404
02- 2H1304
02- 1H4004
02- 4F5204
02- 4F5404
02-0J4104
02-2J7004
02- 46304
02- 4F6004
02- 330404
02-1H4704
02- 4F5904
02- 134904
02-4H7704
02- 233604
02- 0H3904
02-2J4104

Page
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
15



Cnty Rt Pm

02- TEH99-9.0/9. 3
02-TRI - 3-22. 4/ 30. 4
02-TRI - 3-32.8/57.9
02-TRI - 3-58. 7/ 60. 7
02-TRI -36-26.7/27.1
02- TRI - 36- 207. 0/ 20. 7
02- TRI - 36-/ 29

02-TRI -299-5.2/5.7
02-TRI - 299-3.5/0
02- TRI - 299-/43. 4
02-TRI -299-/0

02-VAR--/0
02-VAR--/0
02-VAR--/0

03-BUT-5-/0
03-BUT-32-7.6/7.9
03-BUT-70-5.6/9.1
03- BUT- 70- 39. 3/ 39. 3
03- BUT-99-14.9/15.7
03- BUT- 99- 29. 3/ T37. 8
03- BUT- 99- 34. 0/ 34
03- BUT- 99- 30. 5/ 30. 6

Statement of Ongoing Contracts - Index

Contract

02-1H5104
02- 3H5604
02- 0H5404
02- 4F2204
02- 4F8604
02-2J4704
02-2J1404
02- 4H3404
02- 46204
02- 331904
02- 4G5304
02- 132404
02-0J9104
02- 332204
03- 0H4104
03- 2H2404
03- 3H72U4
03-0J7204
03- 0F2904
03- 1H8604
03-0J9004
03- 133504

Page
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03- BUT- 162-18.4/19.9
03- BUT- 162- 25. 0/ 31
03-COL-5-5.0/6.8
03- COL- 20-31.8/32.8
03- COL- 20-34.8/36.5
03-COL-45-/19.8
03-ED-49-9.6/14.2
03- ED-49-10.7/11
03- ED- 50- 18. 5/ 24. 2
03- ED- 50- 33. 8/ 34. 2
03- ED- 50- 420. 0/ 63. 8
03-ED-50-/0

03- ED- 50-/80. 4
03-GLE-5-14.4/14.7
03-GLE-5-14.6/14.6
03- GLE- 162-66. 6/ 76. 3
03- NEV-49-30.0/32.1
03-NEV-49-/7.5

03- NEV- 80-13. 0/ 16.5
03- NEV- 80-19. 3/19. 3
03- NEV- 80- 28. 3/ 28.7
03- NEV-174-3.0/3.9

Statement of Ongoing Contracts - Index

Contract

03- 2H6304
03-1J7604
03-0J1804
03- 2F9804
03- 0H6504
03-2@0804
03-2G1004
03- 0H8304
03- 4E62U4
03- 3H4504
03-2J37204
03-2J37304
03- 0H5204
03-2H5104
03- 4F4204
03-2G1104
03-2Q0004
03- 0H2104
03-1H18W4
03- 2H30A4
03- 1H0104
03- 4F3704
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03- NEV-174-8.5/9.7
03- NEV-999-/0

03- PLA-28-10. 2/ 10. 2
03-PLA-49-3.1/7.5
03- PLA-80-1.3/63.5
03- PLA-80-2.6/3.1
03- PLA-80-38.8/41. 4
03- PLA- 80-46. 3/63.5
03- PLA- 80-56. 9/ 58. 2
03-SAC-0-/0

03- SAC-5-.2/34.3
03-SAC-5-9.7/24.9
03- SAC-5-33.8/33.8
03- SAC-5-/0
03-SAC-12-.6/.6

03- SAC-50-2.5/3.2
03- SAC-50-15.8/23.1
03- SAC-50-/L.5
03-SAC-50-.2/6.1
03-SAC-50-7.7/9.5
03- SAC-50-/0
03-SAC-51-1.6/4.4

Statement of Ongoing Contracts - Index

Contract

03- 1804
03- 0H6904
03-0J2504
03- 2F3404
03- 0H7204
03- 0H4604
03- 1H0304
03- 2F5704
03-0J8804
03- 4F64A4
03- 4F6404
03- OH10U4
03- 4F5804
03- 4H0204
03- 2H6404
03- 3H3304
03- 1H8204
03- 1Gr7404
03- 0HO8UW4
03- 1F1504
03- 1H1004
03-2H1104
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03- SAC-80-9.6/12.9
03- SAC-99-4.5/5.5
03-SAC-99-7.1/9.4
03-SAC-99-7.1/9.4
03-SAC-99-7.1/9.4
03- SAC-99-11.8/21.6
03- SAC-99-21.9/23.6
03- SAC- 160- 20. 9/ 45
03- SAC-999-/0

03-SI E-49-9.2/24.7
03- SUT-20-/0

03- SUT-99-39.2/41. 4
03- SUT-99-313.0/31.3
03-VAR-12-/ .4

03- VAR- 149-/5. 3

03- VAR-999-/0

03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

Statement of Ongoing Contracts - Index

Contract

03- 1H1904
03- 3F5404
03- 0F2844
03- 0F2864
03- 0F2804
03- 0H4804
03- 0H3424
03- 3F0904
03- 1H8504
03- 4H1004
03- 3F5604
03- 3F99U4
03-1J2104
03- 4H6904
03-0J3504
03- 4H9504
03- 3HI3W4
03-2H57U4
03- 0H4004
03- 0H4204
03-2G1204
03-1G7604

Page
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03-VAR--/0

03- YOL- 16-15. 4/ 19. 8
03- YOL- 16-27.5/28. 3
03- YOL-80-11.1/11.7

03-YOL-80-/0

03-YOL-128-/9.8
03-YUB-20-1.6/3.4

03- YUB- 20- 13.
03- YUB- 20- 18.
03- YUB- 65- 80.
03- YUB- 70- 11.
03- YUB- 70- 15.
03- YUB- 70- 16.

3/18.2
1/ M0. 1
0/8

2/13.5
5/16.5
2/ 25.8

04- ALA-13-8.4/12.6
04- ALA-13-10.9/12

04- ALA-13-/0

04- ALA-24-5.9/6. 2
04- ALA-24-59.0/6. 2
04- ALA-80-1.9/4
04- ALA-80-4.5/7.6
04- ALA-80-5.7/5.8
04- ALA-80-6.4/6.6

Statement of Ongoing Contracts - Index

Contract

03- 0H5404
03- 1904
03-4F1714
03- 0F2504
03- 1H8704
03- 22004
03- 130104
03- 0A5704
03- 3F5104
03-1J0704
03- 1H2704
03- 1E0604
03- 4F38U4
04-0J4704
04- 24604
04- 3K3104
04- 0AC904
04- 18404
04-2J38304
04- 337004
04- 119904
04- 0A7714
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04- ALA-84-13.0/13.6
04- ALA- 84-13. 6/ 18
04- ALA-84-17.9/22.9
04- ALA-84-21.9/21.9
04- ALA-260-1.1/1.9
04- ALA-260-1.1/1.9
04- ALA- 580- 21. 0/ 27
04- ALA-580-44. 4/ 44. 4
04- ALA- 580-45. 4/ 45. 8
04- ALA- 580- 30. 8/ 46.5
04- ALA- 580- 47. 4/ 48
04- ALA-580-/0
04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA- 880-11.4/12.2
04- ALA- 880-20. 9/ 20.9
04- ALA- 880-30. 2/ 33.6
04- ALA-880-34.1/34.6
04- ALA-880-.9/24.8
04- CC-4-25.8/28.3
04-CC-4-16.7/16.7
04- CC-4-28.7/ 31

Statement of Ongoing Contracts - Index

Contract

04- 160304
04- 2A3324
04-297634
04- 4Q2604
04- 3K2004
04- 0WD204
04- OVB404
04- 1404
04- 2K7904
04- 330504
04- 3B904
04-3J1304
04- 2537H4
04- 430564
04- 035304
04-4J37304
04- 2K8204
04- 2V\B404
04- 439804
04-2J0414
04-2Q0204
04-2J0424

Page

34
34
35
35
35
35
35
35
36
36
36
36
36
36
37
37
37
37
37
37
38
38



Cnty Rt Pm
04-CC-4-/0

04-CC-24-.7/.7
04-CC-80-2.3/2.3
04-CC-80-5.1/5.1
04-CC-160-1.1/.6
04-CC-242-/1.6
04-CC-580-.9/1.5
04- CC-580-5.8/5.8
04-CC-580-6.1/7.7
04-CC-580-6.7/7.8
04-CC-680-/7.6

04- CC-680-24.9/25.5
04- LAK-29-/0

04- MRN-101-.2/0

04- MRN- 101-.7/15.8
04- MRN-101-3.5/4.7
04- MRN-101-8.4/8.7
04- MRN- 101-8.9/0
04- MRN- 101- 10. 6/ 10. 8
04- MRN- 101- 15. 4/ 15. 4
04- MRN-131-.8/.9
04- NAP- 29- 33.5/48.5

Statement of Ongoing Contracts - Index

Contract

04- 3K3204
04- 4\B304
04- 22704
04-3W704
04- 0VB904
04- 269804
04-2J37204
04- 438914
04-3A744
04- 2204
04- OW704
04- 3&3014
04- 0QB504
04- 434204
04- 3K3504
04- 38904
04- 1A6614
04- 0Q7304
04- 4G8204
04- 4G8714
04- 434504
04- 1W6304
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04- NAP-29-42.1/48.6
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-.5/1

04- NAP- 121- 16. 1/ 22.
04- NAP- 121- 18. 6/ 18.
04- NAP- 121- 20. 6/ 20.
04- NAP- 128- 20. 1/ 20.
04- NAP-128-7.4/7.4
04-SCL-9-3.6/6.9
04- SCL-17-2.8/13.9
04- SCL-17-5.1/13.3
04- SCL-17-/3.4

04- SCL-35-/9.5

04- SCL- 82-9. 8/10. 4
04- SCL-85-5.6/17.8
04- SCL-87-.1/4

04- SCL-87-5.2/5.2
04- SCL- 101- 30. 7/ 31.
04- SCL- 101- 33. 2/ 33.
04- SCL- 101-/4.2

04- SCL- 130- 11. 2/ 22.
04- SCL- 130- 15. 0/ 21.

A O O B

Statement of Ongoing Contracts - Index

Contract

04- 2Wr604
04- 2594A4
04- 432104
04- 11804
04-4J2104
04- 235704
04- 4G3404
04- 14304
04- 3CB804
04-1J9704
04- 3K3304
04- 2K1404
04- 0WL704
04- 432824
04-3Q4704
04- 2Q0504
04- 3(B304
04- 439304
04- 28904
04- 035604
04- 1W6204
04-1W5104
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04- SCL- 152-10.1/10. 4
04- SCL- 152-13.2/0
04- SCL- 152-/6. 2

04- SCL-237-.2/1

04- SCL- 280-11.5/20.6
04- SCL- 680-7.6/ M. 9
04- SCL-999-/0
04-SF-1-.7/5.9
04-SF-1-5.9/6.3
04-SF-1-/.9

04- SF-80-3.8/5

04- SF-80-5.6/7.6
04-SF-80-7.7/7.7
04- SF-101-1.5/2

04- SF-101-4.1/5.1
04- SF-101-4.3/L4.3
04- SF-101-/4.2

04- SM 1-17.9/ 47

04- SM 1-39. 0/ 39
04-SM 1-/10.6

04- SM 35-21.7/L22.8
04- SM 82-19.8/19.8

Statement of Ongoing Contracts - Index

Contract

04- 38404
04- 2A4414
04- 2A2514
04-3Q4104
04- 333204
04-2537C4
04- 2Q0604
04- 338904
04- 1A9054
04- 4K1104
04-2J38024
04- 34424
04- 10604
04- 336204
04-2J8014
04- 119804
04- 433904
04-2Q0804
04- 1AA004
04- 0C9304
04- 3CB604
04- 0K6704
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04- SM 84-17.2/17.2
04- SM 84- 24. 6/ 25
04- SM 92-9.5/10. 4
04- SM 92-11.8/11.8
04- SM 92-14.4/18.8
04-SM 101-3.1/3.1
04- SM 101-22.6/23.1
04- SM 101-/21.8

04- SM 101-/6.6

04- SOL-80-.5/1
04-SOL-80-.8/1.6
04-SOL-80-1.8/4.4
04- SOL-80-12.0/13.1
04- SOL- 80-13.9/13.9
04-SOL-80-14.1/15.1
04- SOL-80-34.5/34.5
04-SON-1-9.1/16.1
04- SON-1-15.0/15.7
04- SON-12-35.1/38.9
04- SON-37-.3/ 2

04- SON-37-3.9/6.1
04- SON-101-3.7/7.2

Statement of Ongoing Contracts - Index

Contract

04- 0WL204
04- 0P1104
04- 0VB804
04- 0P4304
04- 34544
04- 28104
04- 3K3404
04-1J5694
04-1J5614
04- 2AC504
04- 2K8404
04-0J7104
04- 0A5394
04- 336904
04-4G8724
04- 036004
04- 3Q4204
04- 0A0204
04- 133604
04- OWb404
04- OVB704
04- 2640F4
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04- SON-101-9.0/9

04- SON- 101- 22. 3/ 23. 3
04- SON- 101-32. 8/ 54. 2
04- SON-116-30.9/31. 4
04- SON- 128-16.8/17.6
04- SON-128-24.2/24.7

04- SON-128-/12. 2
05- MON-1-.1/8.2
05- MON-1-.3/.3

05- MON- 1- 15.
05- MON- 1- 27.
05- MON- 1- 39.
05- MON- 1- 44.
05- MON- 1- 55.
05- MON- 1- 59.
05- MON- 1- 63.
05- MON- 1- 64.
05- MON- 1- 73.
05- MON- 1- 80.
05- MON-1-/0
05- MON-1-/0
05- MON- 68- 1.

0/29.6
2/27.6
8/74.6
3/-44.3
7/55.9
4/59.5
0/ 63

4/ 64. 4
710

3/0

1/4.2

Statement of Ongoing Contracts - Index

Contract

04-0J1004
04- 1(B604
04-0J6424
04- 4G3804
04- 28304
04- 18704
04- 3Q4604
05-1P3104
05- 1P0604
05- 1N4204
05-1N4104
05- 1F6804
05- 1N4304
05- 1K0504
05- 1N5004
05- 1H4604
05- 1K7004
05- 1VMb204
05- 1M3904
05- 1MP804
05- 1K8504
05- 1H0004
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05- MON- 101- 73. 0/ 96. 8
05- MON- 101-87.3/91. 5
05- MON- 101-3.1/5.2
05- MON- 101-6.7/6.7
05- MON- 101- 36. 9/ 47. 7
05- MON- 101-91. 2/ 99. 2
05- SB- 1-29. 9/ 49. 2
05- SB-1-33.1/0
05- SB-101-1.4/4.8
05- SB-101-2.2/3.3
05- SB-101-3.8/3.8
05-SB-101-4.4/7.7
05- SB-101-7.3/9.6
05- SB-101-11.0/ 11
05- SB-101-46.6/47. 1
05- SB- 101- 55. 9/ 56. 2
05- SB-101-70.6/71.2
05- SB-101-70. 7/ 91
05- SB- 101-338. 0/ 44. 8
05- SB-101-/0
05- SB-135-1.0/7.2
05- SB-135-11.7/17.8

Statement of Ongoing Contracts - Index

Contract

05- 1F9004
05- 1C8904
05- 1H0204
05- 1F8204
05- 1F75U4
05-0161H4
05- 1G1304
05- 1F8104
05- ON71U4
05- 448214
05-1J8504
05- ON72U4
05- ON73U4
05- 1E0404
05- 1E0104
05- 1F7904
05- 1F5004
05- 1H8504
05- 1P0504
05- 1H9904
05-1N1704
05- 139704
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05- SB- 135-16.5/0
05- SB-154-21.3/0
05- SB- 154-22. 9/ 23. 2
05- SB-154-31.8/32.1
05- SB-166-8.1/8.1
05- SB-192-7.0/13.7
05- SB- 246- 13. 6/ 15. 2
05- SBT- 25-46.7/49.8
05- SBT- 25-54.0/0
05- SCR- 1-16. 7/ 17
05-SCR-1-/0
05-SCR-1-/0
05-SCR-9-.1/7.5

05- SCR-9-10.8/0

05- SCR- 9- 20. 0/ 20
05-SCR-17-.2/.5
05-SCR-17-1.1/1. 4
05-SCR-17-2.1/2.2
05-SCR-17-9.1/9.9
05-SCR-129-1.4/1.4
05- SCR- 236-2. 1/ 15.5
05-SLO-1-32.6/0

Statement of Ongoing Contracts - Index

Contract

05-1J4704
05- 1H6304
05- 1C4204
05- 1H4504
05- 1K1004
05- 1N1904
05- 0C6414
05- 1MD404
05-1J4804
05- 1H0604
05- 1M6504
05- 1N0304
05- 1F9204
05- 1K0604
05- 1K1304
05-1C6704
05- 0Q6014
05-1MB104
05- 12604
05- 1904
05- 1M7904
05-0L7214
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05-SLO 1-34.5/0
05-SLO 1-62.5/62.5
05- SLO 1-64.0/66.9
05-SLO 41-14.2/15.9
05- SLO 46-37.0/41.2
05- SLO 46-49.6/49.6
05-SLO 46-97.0/9.7
05-SLO 46-17.2/17.6
05-SLO 46-/0
05-SLO 58-3.1/0
05-SLO-58-4.9/9.9
05- SLO 101- 35. 6/ 42
05- SLO 101-37. 8/ 46
05- SLO 101-54.9/55. 7
05- SLO 101-55. 4/ 58. 4
05-SLO 101-/0
06- FRE-0-/0
06- FRE-5-/0
06- FRE-41-.5/5.7
06- FRE- 41- 20. 0/ 33. 3
06- FRE-41-22.8/33.1
06- FRE-41-39.9/41.2

Statement of Ongoing Contracts - Index

Contract

05-0L7224
05- 1P0304
05- 492824
05- 1F6304
05- 1N0O504
05-1G3704
05- 1P0404
05- 1H9304
05- ON2204
05-0L7234
05- 1M3804
05- 1K2804
05- 1N3504
05- 1F4904
05- 1H3604
05- 10604
06- 0WL804
06- 0X1904
06- 1C6504
06- 0V7804
06- 0Y6904
06- 0Y7004
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06- FRE-41-/0

06- FRE-99-4.9/11.6
06- FRE-99-.9/5

06- FRE-99-/0

06- FRE- 145- 20. 2/ 26. 1
06- FRE- 145-/6

06- FRE- 168- 18. 6/ T25. 5
06- FRE-168-/11.7

06- FRE- 198- 22. 6/ 22. 9
06- FRE- 198- 26. 3/ 26. 8
06- KER-5-4. 4/ 15.8
06- KER- 5- 81. 7/ 87

06- KER-5-/0

06- KER-43-.1/9.3

06- KER- 46-29. 7/ 31.9
06- KER- 46-51. 2/ 57. 8
06- KER- 58- 6. 0/ 15. 4
06- KER- 58-76. 1/ 76. 6
06- KER- 99- 10. 4/ 21. 2
06- KER- 99- 23. 6/ 28. 4
06- KER-99-/0

06- KER-119-9. 8/ 13. 3

Statement of Ongoing Contracts - Index

Contract

06- 0V9304
06- 0U4204
06- 0354604
06- 0U2304
06- 0X3104
06- 1A8804
06- 0U4504
06- 0U7604
06- 0U0304
06- 1A5304
06- 1A9004
06- 0U4704
06- 0T0304
06- 0U1004
06- 442554
06- 1A9504
06- 0X3504
06- 1C7204
06- 0QP204
06- 0Qr804
06- 0U2404
06- 0X2004
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06- KER- 155-35.5/37.5
06- KER- 155- 50. 0/ 58
06- KER- 178- 10. 4/ 57
06- KER- 178-24. 6/ 44. 2
06- KER- 223-21.2/21.2
06-KIN-5-/0
06- KIN-43-/3.2
06- KI N- 198-10. 5/ 14. 8
06- KI N- 198-16. 6/ 22. 5
06- MAD- 41-13. 4/ 15.5
06- MAD-49-.1/9.1
06- MAD-99-7.5/15.1
06- MAD- 99-14.0/ 14.5
06- MAD- 145-8.1/9. 6
06- TUL-0-/0
06- TUL-63-/0
06- TUL- 65-17. 5/ 22
06- TUL- 65-6. 9/ 10
06- TUL- 65-/0
06- TUL-99-6.1/12.8
06- TUL- 99-19. 2/19. 8
06- TUL- 99- 30. 6/ 35. 2

Statement of Ongoing Contracts - Index

Contract

06- 1B0204
06- 1C9304
06- 0X5204
06-0Y1104
06- 0S5104
06- 0T0204
06- 0X3904
06- 0Y9304
06- 0U79U4
06- 1B0104
06- 1A8704
06- 470904
06- 0U5204
06- 0V\B604
06- 0U3004
06- 0U0404
06- 0U7304
06- 1A9804
06- 0X0404
06- 0U2704
06- 0QP104
06- 360244
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06- TUL- 137-16. 5/ 16. 6

06- TUL- 137-16.6/0
07-KER-5-.6/1.2
07-LA-1-2.8/2.8
07-LA-1-6.0/6

07-LA-1-10.7/10.7
07-LA-1-34.5/35. 4
07-LA-1-46.9/50. 4
07-LA-1-48.7/50.6
07- LA-1-56.5/56.9

07- LA-1-567.0/56.7
. 5/ 35.
.9/ 14.
.2/ 14.
.9/ 22.
.4/ 79.

07-LA-1-34
07-LA-2-13
07-LA-2-14
07-LA-2-14
07-LA-2-26
07-LA-2-37

.5/ 48

07-LA-5-1.7/1.7
07-LA-5-5.8/6.8

07-LA-5-10
07-LA-5-11
07-LA-5-14

. 3/ 10.

.0/ 14

. 2/ 53.

o o N BN

Statement of Ongoing Contracts - Index

Contract

06- 0T3504
06- 1A0404
07- 333204
07-341704
07- 339804
07- 331704
07- 316904
07- 3V8704
07-4V0104
07-291404
07-1XG104
07- 327204
07-2055C4
07- 288304
07- 340604
07- 332504
07- 1XS204
07- 325704
07-215954
07-1XT004
07-317504
07-4W904
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07- LA-5-18.
07- LA-5-18.
07- LA-5-19.
07- LA-5-29.
07- LA-5-33.
07- LA-5-34.
07- LA-5-39.
07- LA-5-44.
07-LA-5-73.
07- LA-5-/1.

07- LA-10-15.
07- LA-10-15.
07- LA-10-16.
07- LA-10-31.
07- LA-10-31.
07- LA-10- 33.
07- LA-10-37.
07- LA-10- 46.

2/ 18.
3/18.
6/ 19.
4/ 31.
2/ 39.
6/ 34.
4/ 44.
9/ 88.
5/ 88.
5

0/ 48

o o A O B O ©O© 00N

0/ 18.
8/ 15.
6/ 30.
2/ 37.
3/ 31.
2/ 37.
2/ 42.

07-LA-10-2.1/11.1
07-LA-10-12.4/14.9

07-LA-10-.4

/21.1

A N WO N P 00O W

07- LA-14-28.9/29.2

Statement of Ongoing Contracts - Index

Contract

07- 332704
07- 318404
07- 308004
07-1218WM
07- 4U0604
07- 314204
07- 319904
07- 4W1504
07- 3V8004
07-2159U4
07- 296604
07- 1XS804
07- 260804
07- 303904
07-4Vv1604
07-1170U4
07-1193U4
07- 319504
07- 304204
07- 332604
07- 304304
07- 337604
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07-LA-14-31.4/36.5
07- LA-14-32.1/60.7
07- LA-14-54.6/66. 2
07-LA-18-/4.5
07-LA-39-17.8/38.2
07- LA-39-180.0/30.9
07-LA-39-31.2/31.2
07-LA-47-3.4/4.6
07-LA-57-/4.5
07-LA-57-7.7/11.8
07- LA-60-11. 0/ 12
07- LA-60-11.5/18.3
07-LA-60-12.5/0
07- LA-60-.6/29.4
07-LA-60-2.8/11.8
07-LA-60-/21.5
07-LA-71-1.2/4.3
07-LA-71-1.6/4.8
07-LA-90-1.8/1.8
07-LA-91-17.1/17.1
07- LA-91-10.0/10.3
07-LA-91-12.1/20.7

Statement of Ongoing Contracts - Index

Contract

07- 320004
07- 3504
07-311104
07-4W5104
07- 3Wr304
07-1XS404
07- 343404
07- 138204
07- 304504
07- 301804
07- 304004
07-4Vv2204
07-1XS104
07-4W704
07- 301104
07- 317304
07-4W604
07-210624
07-4V0304
07-1XUr04
07-4Vv1004
07- 41504
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07-LA-101-1.5/29.1
07-LA-101-1.7/6.8
07- LA-101-8.0/27.3
07-LA-101-11.6/11.6
07-LA-101-11.8/31.1
07-LA-101-/1
07-LA-105-2.0/2.2
07- LA-105-6.6/8

07- LA-105-20.0/2.2
07- LA-105-7.8/10.3
07- LA-105-14.6/16. 4
07- LA-105-/12.9
07-LA-110-.7/8.8
07-LA-110-.7/26.1
07-LA-110-3.8/5.6
07-LA-110-5.4/16.9
07-LA-110-6.8/19.5
07-LA-110-8.0/9
07-LA-110-13.4/23.1
07- LA-110-20.5/20.7
07-LA-110-22.8/22.8
07- LA-110-24.0/30.4

Statement of Ongoing Contracts - Index

Contract

07- 300404
07-311404
07- 303704
07-1XU804
07- 307504
07- 41404
07- 1XP304
07-297404
07-1XH104
07-317404
07- 328604
07- 49304
07- 335004
07- 312004
07-276104
07-4W404
07-4W804
07-293704
07-238304
07-1XV304
07- 322304
07-2975U4

Page
86
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90



Cnty Rt Pm

07-LA-118-11.3/12.8
07-LA-118-57.0/5.8
07-LA-118-9.0/9.9
07-LA-134-2.6/4.8
07-LA-134-/13.3

07- LA-138-55.2/56. 3
07- LA-138-59.1/60. 2
07-LA-138-/36.9
07-LA-210-/9.7

07- LA-210-15.6/18.5
07-LA-210-24.9/24.9
07- LA-210-38.6/38.9
07-LA-213-2.2/2.2
07-LA-213-3.9/3.9
07-LA-213-6.2/6.2
07-LA-213-/8

07- LA-405-.8/47.7
07-LA-405-7.2/15.9
07-LA-405-11.9/13.2
07- LA-405-13.8/39.7
07- LA-405-14.3/15.8
07- LA- 405- 20. 5/ 28

Statement of Ongoing Contracts - Index

Contract

07-1XS704
07-1XP904
07- 310704
07- 311604
07-311704
07- 286204
07-4Vv3604
07- 310404
07-3096U4
07- 330704
07- 311004
07- 309304
07-4V0204
07- 253104
07-4V1404
07- 306604
07-4W5104
07-1XU904
07-289104
07-4W1004
07- 293604
07-4Vv1704

Page
90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94



Cnty Rt Pm

07- LA-405-41.3/41.3
07- LA-405-/29.5

07- LA- 605-23. 4/ 23. 6
07- LA- 605-/ 26

07- LA- 605-10. 2/ 20. 2
07-LA-710-20.9/24.6
07-LA-710-23.3/25.6
07- LA-5953-/0
07-VEN-1-4.0/4.2
07-VEN-1-9.7/15.1
07- VEN-23-3.3/11.5
07-VEN-33-7.6/7.6
07- VEN-33-11.2/48.5
07- VEN- 33-15. 7/ 15. 8
07- VEN-33-22.1/22.1
07- VEN-101-7.9/38.9
07- VEN-101-8.9/11.5
07- VEN-101-9.1/9.1
07- VEN- 101- 26. 7/ 31
07- VEN- 101- 27. 5/ 31
07- VEN-101-.1/4.5
07- VEN- 101- 36. 3/ 40. 6

Statement of Ongoing Contracts - Index

Contract

07-4U0504
07- 1XV004
07- 318804
07- 311904
07- 418604
07-202124
07- 304404
07- 342404
07- 318204
07- 4W6204
07- 302504
07-291304
07- 4W5904
07- 305204
07-1XM404
07- 418004
07-4W2704
07-4W0104
07- 4W6504
07- 311304
07-4U0004
07- 302404

Page
94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97



Cnty Rt Pm

07- VEN- 118-.5/32. 4
07- VEN- 126- 20. 3/ 20. 3
07- VEN- 126- 10. 2/ 12. 7
07- VEN- 126-13. 2/ 34. 6
07- VEN- 126- 13. 6/ 34. 6
07- VEN- 126-/13. 6
08-RIV-10-6.5/6.7
08-RIV-10-6.7/25.1

08- RI V-10-104.9/134.2

08-RIV-10-/0

08-RI V-15-8.2/23.9
08- Rl V- 15-23.9/33. 4
08- Rl V-15-38.2/51.5
08-RIV-15-/3.1

08- Rl V-60-.4/15.9
08-RI V-62-6.7/9.2
08- RI V- 74-13. 2/ 34
08-RI V-74-28.1/37. 4
08-RI V-74-36.9/43.6
08-RI V-74-48.8/49. 2
08- Rl V- 74- 805. 0/ 82
08-RIV-74-12.9/12.9

Statement of Ongoing Contracts - Index

Contract

07- 4W5004
07-1XT904
07- 311504
07- 0WD304
07- 301404
07- 302204
08- OR5704
08-1C38U4
08-1C0824
08-1L4904
08-1L6804
08- 1F1424
08-1F1434
08-1F1414
08- 1K7304
08- 1E8404
08- 1C6804
08- ON6704
08- 1F5904
08-1J0204
08- 1M6004
08-1L7304

Page

97
98
98
98
98
98
99
99
99
99
99
99
100
100
100
100
100
100
101
101
101
101



Cnty Rt Pm

08-RIV-74-/5.8
08- RI V-79-25. 6/ 26. 4

08-RI V-91-1.0/20.3

08-RI V-95-14.5/35. 6
08-SBD-2-2.4/0

08-SBD-2-/6. 4

08- SBD- 10- 29. 4/ 39. 2
08- SBD- 10- 21. 6/ 23.6
08- SBD- 10- 23. 8/ 23. 8
08- SBD- 10- 24. 3/ 24. 8

08- SBD-10-/0
08- SBD-15-1.0/28. 6
08- SBD- 15-16. 1/ 169. 4

08- SBD- 15-40. 3/40. 7

08- SBD- 15- 40.
08- SBD- 15- 64.
08- SBD- 15- 20.
08- SBD- 15- 28.
08- SBD- 18- 31.
08- SBD- 18- 97.
08- SBD- 38- 11.
08- SBD- 38- 11.

4/ 0

6/ 75.
0/ 29.
6/ 37.
9/ 38.
0/ 99.
3/ 26.
3/ 26.

o o1 o0 o1 O kB W

Statement of Ongoing Contracts - Index

Contract

08- 1C8504
08- 1F6004
08- 1K7604
08- 130004
08- 0H4704
08-1L6604
08- 384234
08- 1F44U4
08- 0QP104
08- 1L5904
08-1L6904
08- 1K7704
08- 1K1904
08-1H2714
08- 1F9904
08- 0K1234
08- 1H3504
08- 0K1224
08- 1H4904
08- 1E0604
08- 1L9404
08-1L9804

Page
101
101
102
102
102
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
105



Cnty Rt Pm
08- SBD- 38-47.5/59. 4
08- SBD- 40- 119. 0/ 119
08- SBD- 40- 28. 9/ 28. 9
08- SBD- 40- 50. 0/ 75
08- SBD- 40- 75. 0/ 100
08- SBD- 40- 125. 0/ 154. 6
08- SBD- 58- 11. 0/ 23
08- SBD- 60-. 7/ 3
08- SBD-60-4.6/9.9
08- SBD- 60- 7. 3/ 10
08- SBD- 62- 15. 1/ 29. 3
08- SBD- 62- 124. 8/ 142
08-SBD- 71-/8.5
08-SBD- 71-/8.5
08- SBD- 138-15. 3/ 15. 3
08- SBD- 173-18. 6/ 18. 7
08- SBD- 210-1.5/21.5
08- SBD- 210-21. 7/ 27. 2
08- SBD- 210-/0
08- SBD- 215-2.2/3.2
08- SBD- 215-4.8/5.8
08- SBD- 215-7.0/17. 8

Statement of Ongoing Contracts - Index

Contract

08- 0G8004
08- 1Mb704
08- 1G6504
08- OR1604
08- OR1504
08- OR1424
08- 1L6504
08- OF0304
08- 0Q75U4
08- OE33U4
08-1L6704
08- 130104
08- 1H9314
08- 0G7904
08- 134904
08- 1H2904
08- 1K6704
08- 1K6804
08-1L7604
08- 1F7304
08-1H7704
08-476424

Page
105
105
105
105
106
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
108



Cnty Rt Pm

08- SBD- 247-39. 0/ 42
08-SBD-259-1.1/1.2
08- SBD-259-/1.5

08- SBD- 5726-/0

08- SBD- 5730-/0

09- 1 NY-168-32.7/36.5
09- 1 NY-190-111.6/126.1
09- 1 NY-395-29.2/41.8
09- 1 NY- 395-6. 4/ 15
09- KER- 14- 16. 6/ 16. 6
09-KER-14-4.7/12.6
09-KER- 14-/0

09- MNO-0-/0

09- MNO- 395-13.5/13.9
09- MNO- 395-52. 3/53. 7
09- MNO- 395-6.9/T9. 6

09-VAR--/0

10- ALP-0-/0

10- ALP-4-/0

10- ALP-88-/0

10- ALP-89-10. 0/ 20
10- AVA-49-8.3/10.5

Statement of Ongoing Contracts - Index

Contract

08- 1K8404
08- 1K7804
08-1H3414
08- 0K8404
08- OR4204
09- 381504
09- 387904
09- 213404
09- 387804
09- 377304
09- 367404
09- 385704
09- 366604
09- 378104
09- 335004
09- 360704
09- 367704
10- 0X7504
10- 0S6804
10- 0S7504
10- 1N6904
10- 1H6404

Page
109
109
109
109
109
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112
112
113



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- AMA- 88-7.9/65. 8 10- 1C3604 113
10- AMA- 88-20. 7/ 20. 7 10- 1N0204 113
10- AVA- 88-54. 0/ 54 10- 1L6504 113
10- AMA- 88-62. 0/ 71. 6 10- 1N8704 113
10- AMA- 88-69. 0/ 70 10- 1N8804 113
10- CAL-4-29.2/29.4 10- 0VB704 114
10-MER-0-/0 10- 1C8104 114
10- MER-5-.4/.9 10-1Gr214 114
10-MER-5-.7/.7 10- 0W5204 114
10- MER-5-17.0/ 22. 6 10- 1H4204 114
10- MER- 99- 20. 1/ 24. 3 10- 3A7204 114
10- MER- 99- 28. 2/ 37. 3 10- 0QL214 115
10- MER-99-12.7/17.8 10-1C1704 115
10- MER-99-/0 10- 1E6204 115
10- MER-99-/0 10- 1Gr504 115
10- MER- 140-9.7/9. 7 10- 1K1904 115
10- MER- 140- 37. 4/ 44. 8 10-1J1904 115
10- MER- 140-/42. 1 10-0Y1104 116
10- MER- 152-15.1/15.6 10-1L1204 116
10- MER- 152-21.0/0 10- 133004 116
10- MER- 165-8.6/9. 8 10- 0X5204 116

10- MPA-49-.3/18.5 10- 100404 116



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MPA- 140-21. 2/21.8 10- 0Y6004 116
10- MPA- 140-42.0/ 42. 7 10- 0P9234 117
10-SJ-4-2.0/0 10- 1C2004 117
10-SJ-4-5.4/13. 4 10-1L2304 117
10- SJ-4-15.5/16. 7 10- 1C5004 117
10-SJ-4-/0 10- 1C8004 117
10-SJ-4-/0 10- 130904 117
10-SJ-5-6.2/6.6 10- 0P5404 118
10- SJ-5-10.6/0 10- 1H3424 118
10- SJ-5- 26. 4/ 27 10- 1Co404 118
10- SJ-5-33.4/33.4 10- 14404 118
10-SJ-5-/0 10- 1K9304 118
10-SJ-12-4.4/0 10- 1K6104 118
10-SJ-12-4.4/0 10- 1F7604 119
10- SJ-88-13. 7/ 14 10- 0S7404 119
10- SJ-88-22.1/0 10- 1E5314 119
10- SJ-99-9. 4/ 15 10-1J2104 119
10- SJ-99- 14. 4/ 29 10- 1C7604 119
10- SJ-99-16. 4/18.2 10- 3A1014 119
10- SJ-99-16. 8/ 17. 6 10- 0X3104 120
10- SJ-99-20.1/20.1 10- 1N4604 120
10- SJ-99-30.9/31.3 10- 1C2804 120



Cnty Rt Pm

10- SJ-120-.6/T6. 8
10- STA-5-12.6/0

10- STA-5-27.0/27. 4
10- STA-99-13. 4/ 13. 8
10- STA-99-18.0/19.7
10- TUO- 108-4.3/5. 1
10- TUO- 108- 18. 9/ 38. 8
11-1MP-7-.4/6.3

11-1 MP-8-36.5/37.5
11-1 MP-86-8.4/8.8
11-1MP-98-32.1/32.5
11-1MP-111-.1/1.2
11-1MP-115-8.8/L11. 4

11-Sb-0-/0

11-SD-5-.2/15.2
11-Sb-5-2.3/14
11- SD-5-20.5/20.5
11-SD-5-37.4/52. 6
11-SD-5-.3/72.1
11-SD-5-13.5/14. 4
11-SD-5-29.1/30.5
11-SD-5-31.8/32.2

Statement of Ongoing Contracts - Index

Contract

10- 1C9604
10- 135204
10- 0W6304
10- 0L8704
10- 0X56Y4
10- 0Y2104
10- 462104
11- 2N0084
11- 410404
11- 2N0574
11- 080284
11- 2N0724
11- 2N0414
11- 424604
11- 427504
11- 418104
11- 2N0534
11-2T35U4
11- 429704
11- 424704
11- 273404
11- 422004

Page
120
120
120
121
121
121
121
122
122
122
122
122
122
123
123
123
123
123
123
124
124
124



Cnty Rt Pm
11-SD-5-34.9/35.1
11-SD-5-37.4/46.5
11-SD-5-38.4/47.3
11- SD-5-55.6/70
11-SD-5-/60
11-SD-5-/0
11-SD-8-2.8/5
11-SD-8-5.6/17. 4
11-SD-8-5.9/11.5
11-SD- 8- 13. 4/ 20. 4
11- SD-8-. 3/ 23
11- SD- 8- 25. 9/ 32
11- SD- 8- 32. 0/ 44
11-SD-8-49.0/0
11-SD-11-.6/2.7

11-Sb-15-11.2/31.5

11-SD-52-.4/5.5
11-SD-56-5.6/5.6

11-Sb-76-12.1/17.7

11-SD-78-2.5/2.9

11-SD-78-N 17.6/21.3

11-SD-94-2.6/10.7

Statement of Ongoing Contracts - Index

Contract

11- 417504
11-2T2174
11- 272184
11- 430014
11- 420704
11- 424904
11-411314
11- 430604
11-411334
11-4116U4
11- 428104
11- 2N0954
11- 2N0994
11- 409104
11- 056374
11- 429804
11-411804
11- 404604
11- 257164
11- 417404
11- 419304
11- 425104

Page
124
124
124
125
125
125
125
125
125
126
126
126
126
126
126
127
127
127
127
127
127
128



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-94-4.4/7.3 11- 412204 128
11-SD-94-10.4/14.9 11- 420004 128
11- SD- 94- 30. 0/ 39 11- 2N0454 128
11-SD-125-9.6/13. 2 11-411404 128
11-SD-125-9.7/22.1 11- 2N0884 128
11-SD-125-/1.1 11- 288834 129
11-SD- 163-5.6/11. 2 11- 2N0744 129
11-SD-805-3.4/5.1 11- 428704 129
11- SD-805-8.4/8.8 11- 430184 129
11- SD-805-24. 7/ 27. 6 11- 273304 129
11- SD-905-9.6/11.4 11-2888W4 129
11-SD-905-3.2/11. 7 11- 2N0844 130
12-ORA-1-4.9/5.5 12- 0H1504 130
12- ORA-1-7.9/10.5 12- OMB2W4 130
12- ORA-1-12.2/13.3 12- 0P6604 130
12- ORA-1-20.4/23.7 12- 0(B304 130
12- ORA-1-27.0/29.9 12- 0Q2804 131
12- ORA-5-.6/43 12-0P42U4 131
12- ORA-5-. 6/ 43 12- 0Q6904 131
12-ORA-5-1.8/44.2 12- 0S5904 131
12- ORA-5-3.3/3.3 12- 0P7004 131

12- ORA-5-12.4/14.5 12- 0K0214 131



Cnty Rt Pm
12- ORA- 5- 14.
12- ORA- 5-17.
12- ORA- 5- 34.
12- ORA- 5- 34.
12- ORA- 5- 36.
12- ORA- 5-42.
12- ORA- 22- 1.
12- ORA- 22- 2.
12- ORA- 22- 5.
12- ORA- 22-9.
12- ORA- 39- 8.
12- ORA- 39- 9.
12- ORA- 55- 1.
12- ORA- 55- 4.

5/ 17.
1/18.
5/ 37.
5/ 36.
8/ 38.
5/ 42.
2/1.2
7/11.9
6/10.9
1/9.1
5/11.7
719.7
4/72.1
74,7

o O 0o b~ © B

12- ORA-55-15. 1/ 17.
12- ORA-55-17. 7/ 17.
12- ORA-57-16. 2/ 20.
12- ORA-57-16. 5/ 16.
12- ORA-57-20. 3/ 21.
12- ORA-73-10. 0/ 28
12- ORA-73-12. 9/ 26.
12- ORA-73-23. 7/ 24.

O O O N O

Statement of Ongoing Contracts - Index

Contract

12- 0K0224
12- 0K0234
12- 08504
12- 0P9004
12- 0P9104
12- 0S7104
12- 0Q6504
12- 0S2004
12- OMD0O04
12- 0N9204
12- 0S4504
12- 0Q6404
12- 054804
12- 0QB904
12- 0S0404
12- 0S0904
12- OFO3W4
12- 0T0704
12-0C1104
12- ON7204
12- 0R3404
12- ON8604

Page
132
132
132
132
132
132
133
133
133
133
133
133
134
134
134
134
134
134
135
135
135
135



District

Federal Aid
-F-
-S-

Cnty Rt Pm
12-ORA-74-2.9/5.1
12- ORA-74-11.5/16. 6
12- ORA-90- 4.0/ 4
12-ORA-91-1.8/3.4
12- ORA-91-9.8/18.9
12- ORA-91-12.5/13.9
12- ORA-91-16. 6/ 17
12- ORA-133-3.2/4.1
12- ORA-133-4.2/13. 4
12- ORA-133-3.9/13. 6
12- ORA-241-14.5/ 25
12- ORA- 241-27. 8/ 38
12- ORA-405-5.6/5.6
12- ORA- 405-7. 3/ 10

01

Category

Statement of Ongoing Contracts - Index

Contract

12-0L7224
12- 0P0304
12- 0Q4204
12- 0QB104
12- ON3204
12- 0N4904
12- 0S6604
12- 0P94U4
12- 0S2204
12- ON6604
12- 0Q7004
12-0H0474
12- 0P4004
12- ON5204

Statement of Ongoing Contracts - Federal Aid

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Page
135
135
136
136
136
136
136
136
137
137
137
137
137
137

Bid + CCO

$106, 735, 570
$10, 400, 843

Work Comp

$75, 005, 924

$8, 787, 000



District
Federal Aid

District Total:

District
Federal Aid
- -
-S-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid

01

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category

Bid + CCO
$270, 977, 619
$388, 114, 032

Bid + CCO

$2, 000, 513
$61, 337, 097
$361, 271, 543
$424, 609, 153

Work Comp
$156, 714, 598
$240, 507, 522

Bid + CCO

$97, 406, 340
$277, 850, 498
$6, 984, 306

$1, 275, 373, 355
$1, 657, 614, 499

Bid + CCO

Work Comp
$1, 930, 043
$48, 628,173
$267, 301, 123
$317, 859, 339

Work Comp
$55, 603, 022
$214, 130, 347
$6, 821, 693
$779, 757,674

$1, 056, 312, 736

Work Comp



District
Federal Aid
- -
- E-

District Total:

District
Federal Aid
-F-
-S-

District Total:

District
Federal Aid
- -
- E-
-S-

District Total:

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$201, 649, 170
$284, 399, 086
$1, 176, 175, 116
$1, 662, 223, 372

Bid + CCO
$123, 602, 191
$46, 945, 397
$592, 276, 480
$762, 824, 068

Bid + CCO
$27,131, 177
$243, 026, 140
$7, 258, 856
$234, 883, 139
$512, 299, 311

Work Comp
$139, 597, 425
$183, 989, 108
$819, 548, 892

$1, 143, 135, 425

Work Comp
$91, 820, 008
$36, 757, 610

$274,504, 912
$403, 082, 531

Work Comp
$18, 936, 933
$77, 859, 506

$6, 853, 194
$186, 336, 755
$289, 986, 388




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-

District Total:

District
Federal Aid
-F-

District Total:

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D ( PRI MARY)

Bid + CCO

$495, 839, 764
$215, 475, 284
$21, 940, 867
$1, 769, 423, 381
$2, 502, 679, 296

Bid + CCO

$238, 608, 163
$63, 111, 383
$18, 669, 502
$885, 354, 630
$1, 205, 743, 678

Work Comp
$402, 825, 192
$196, 807, 087

$11, 449, 917
$1, 305, 174, 605
$1, 916, 256, 801

Bid + CCO
$115, 036, 523
$32, 279, 258
$147, 315, 781

Work Comp
$163, 916, 806
$20, 783, 663
$11, 839, 579
$382, 370, 582
$578, 910, 631

Work Comp
$40, 974, 071
$21, 585, 779
$62, 559, 850




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-

District Total:

District
Federal Aid
-1 -
-F-
-S-

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$3, 974, 538
$148, 771, 685
$52, 154, 697
$186, 799, 872
$391, 700, 792

Work Comp
$3, 465, 204
$59, 167, 750
$32, 236, 060
$99, 822, 480
$194, 691, 494

Bid + CCO

$40, 954, 674
$42, 975, 311
$11, 736, 406
$803, 563, 324
$899, 229, 715

Work Comp
$34, 720, 639
$27, 258, 444

$4, 910, 245
$642, 569, 659
$709, 458, 987

Bid + CCO
$110, 052, 604
$32, 762, 845
$13, 889, 977
$415, 173, 825

Work Comp
$56, 579, 764
$9, 865, 297
$0

$229, 043, 341



District 12
Federal Aid Category Bid + CCO
District Total: $571, 879, 252
Statement of Ongoing Contracts -
Statewide Recap

Federal Aid Category Bid + CCO
-1 - FEDERAL Al D (| NTERSTATE) $1 217 616 943
$8, 003, 551, 543
-S FEDERAL Al D ( SECONDARY) $251 317, 948
Statewide Totals $11, 126, 232, 950

Statement of Ongoing Contracts - Federal Aid

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $16, 047, 739
10 $18, 704, 616
02 $12, 072, 027

01 $1, 390, 575

Work Comp
$295, 488, 401

Work Comp
$877,575, 027
$5, 164, 730, 400
$168, 283, 472
$997, 661, 204

$7, 208, 250, 104




District
08
09
07
06
04

03

Work completed this Period:

Statement of Ongoing Contracts-Summary
Work Completed This Period
$19, 227, 003

$8, 423, 365
$8, 344, 679
$11, 261, 073
$18, 969, 896
$22, 328, 371

$136, 769, 345
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